07 SEP 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 1 of 212 |

| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jpbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [01116 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA Cont Time [10/14/2016  [Cmplt Df Award Dt [02/02/2016 | Award Amt 3,119,555.42
CO Days 0 Work Beg (04/18/2016 CO Amt 132,400.08,
Adj Time [10/14/2016 Sub Work Cmplt N/A Cont Total 3,251,955.50
Time Used 82.13| % Final Accpt N/A
IM-G 90-1(218)64 ‘TIED MICROSURFACING 1,856,517.10 1,332,670.97 119,940.39 39.62‘ %‘ 139.1% %‘ 31.11‘%
TARKIO - EAST Mineral 536,373.41 21,185.74 166,872.68
8770218000 None 1,353,856.71 M
DOLD-JOSHUA (U3484) |406 4446385 || | ]l-90 N
Lat/Long 470039 / 1143651 Beg/End Term 64.0 /| 74.4 Beg/End Sta 273+69.00 / 860+23.01
IM 90-1(212)54 ‘TIED MICROSURFACING 1,112,579.85 790,353.05 71,131.77 17.5% %‘ 53.29‘ %‘ 26.65‘%
LOZEAU - EAST Mineral 142,218.40 18,602.65) 37,902.96
8728212000 None 808,955.70 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | | [l-90 N
Lat/Long 470453 | 1144626 Beg/End Term 53.6 / 59.3 Beg/End Sta 559+44.90 / 858+99.10
IM-G 90-1(210)50 ‘TIED MICROSURFACING 620,430.00 443,731.96 39,935.88 36.07‘ %‘ 73.5% %‘ 18.29‘%
SUPERIOR - LOZEAU Mineral 160,651.83 1,664.55 29,388.62
8727210000 None 445,396.51 m
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | | [l-90 N
Lat/Long 470904 / 1144940 Beg/End Term 49.7 | 53.6 Beg/End Sta 355+60.00 / 559+44.90
IM 90-1(214)59 ‘TIED SEAL & COVER 654,005.20 552,799.44 49,751.95 36.9q %‘ 131.84{ %‘ 27.62‘%
TARKIO - WEST Mineral 237,519.74 90,947.14 65,591.08
8729214000 None 643,746.58 M
DOLD-JOSHUA (U3484) |406 444-6385 | [ 1 ]-90 N
Lat/Long 470134 | 1144421 Beg/End Term 59.4 /| 64.0 Beg/End Sta 34+10.00 / 273+69.00
Contract Totals for ‘01116 ‘ 4,243,532.15 3,119,555.42 280,759.99 33.11‘ %‘ 106.771 %‘ 27.84{%
Project Count 1,076,763.38 132,400.08 299,755.34)
3,251,955.50
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |01A10 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 100 Wrk Day| Award Dt [10/19/2010 Award Amt 7,469,210.95
CO Days 44 Work Beg 07/25/2011 CO Amt 1,960,748.01
Adj Time 144 Sub Work Cmplt |01/08/2013 Cont Total 9,429,958.96
Time Used ’W‘ % Time Chrg 138 Final Accpt [05/28/2015
SF 90-1(184)0 OVERLAYS 7,526,743.88 7,469,210.95 597,536.88 103.74{ %‘ 113.3% %‘ 6.92‘%
TAFT-WEST Mineral 9,782,946.57 1,960,748.01 677,289.76
5830184000 None 9,429,958.96 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | 1-90 N
Lat/Long 472609 / 1154037 Beg/End Term 00 / 57 Beg/End Sta 1+09.45 / 301+30.00
Contract No |01C13 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 25 Wrk Day‘ Award Dt 12/17/2013 Award Amt 509,100.95
CO Days 0 Work Beg |05/05/2014 CO Amt 22,206.34
Adj Time 25 Sub Work Cmplt [02/09/2015 Cont Total 531,307.29
Time Used ’W‘ % Time Chrg 22 Final Accpt 07/30/2015
HSIP 36-1(25)3 ‘ SAFETY 434,672.10 509,100.95 50,910.10 ‘ 96.06‘ %‘ 124.7% %‘ 12.45‘%
SF 099 E OF PLAINS Sanders 510,392.99 22,206.34 63,527.43
7196025000 None 531,307.29 M
SQUIRES-BILL (U8461) |406 444-6228 || P [P-36 N
Lat/Long 473055 [/ 1144907 Beg/End Term 30 / 95 Beg/End Sta 159+28.95 / 112+50.00
Contract No (02115 Contractor Nm ‘INTERMOUNTAIN SLURRY SEAL, INC. ‘ Cont Time 20 Wrk Day‘ Award Dt |02/03/2015 Award Amt 634,595.56
CO Days 0 Work Beg |06/09/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt |04/12/2016 Cont Total 634,595.56
Time Used ’W‘ % Time Chrg 20 Final Accpt 07/28/2016
STPP 36-1(27)21 ‘ MICROSURFACING 619,148.45 634,595.56 63,459.56 ‘ 98.32‘ %‘ 105.9q %‘ 10.78‘%
LONEPINE - SOUTH Sanders 623,907.30 .00 67,244.69
8145027000 None 634,595.56 m
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 P |P-36 N
Lat/Long 474052 | 1143733 Beg/End Term 212 | 26.1 Beg/End Sta 733+87.00 / 992+72.00
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03110 Contractor Nm [SK CONSTRUCTION, INC. ‘ Cont Time 240 Wrk Day| Award Dt |01/26/2010 Award Amt 11,158,161.69
CO Days -30 Work Beg (03/02/2010 CO Amt 2,195,860.68
Adj Time 210 Sub Work Cmplt [12/27/2011 Cont Total 13,354,022.37
Time Used ’W‘ % Time Chrg 202 Final Accpt N/A
IARRA-MT 36-1(11)26 RECONSTRUCTION, GRADING 12,839,818.43 11,158,161.69 669,489.70 ‘ 98.92‘ %‘ 54.64 %‘ 2.77‘%
LONEPINE-N&E VARIOUS 13,209,564.41] 2,195,860.69 365,980.00
1289011000 None 13,354,022.38 ﬂ
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | P P-36 Y
Lat/Long 474645 | 1143621 Beg/End Term 26.1 / 36.1 Beg/End Sta 31+40.95 / 557+49.04
Contract No (03214 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 85 Wrk Day‘ Award Dt 03/11/2014 | Award Amt 8,592,993.98
CO Days 42 Work Beg |05/05/2014 CO Amt 342,668.21
Adj Time 127 Sub Work Cmplt [01/05/2016 Cont Total 8,935,662.19
Time Used ’ﬁ‘ % Time Chrg 121 Final Accpt N/A
IM 90-1(164)19 OVERLAYS 8,785,391.90 8,592,993.97 773,369.46 ‘ 100.4% %‘ 86.1% %‘ 7.42‘%
DE BORGIA - SOUTHEAST Mineral 8,978,699.15 342,668.21 666,268.64
5832164000 None 8,935,662.18 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 || | [-90 N
Lat/Long 471938 / 1151508 Beg/End Term 189 / 28.1 Beg/End Sta 994+84.00 / 358+88.61
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03216 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 120 Wrk Day| Award Dt |02/16/2016 Award Amt 7,389,583.41
CO Days 0 Work Beg (04/12/2016 CO Amt 119,975.57
Adj Time 120 Sub Work Cmplt N/A Cont Total 7,509,558.98
Time Used ’W‘ % Time Chrg 90 Final Accpt [N/A
IM 90-1(197)23 ‘TIED OVERLAYS 9,950,327.96 7,326,244.66 732,624.47 ‘ 16.42‘ %‘ 23.94 %‘ 14.33‘%
DREXEL-E & W Mineral 1,222,779.03 119,825.57| 175,234.86
5832197000 None 7,446,070.23 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | 1-90 N
Lat/Long 471919 / 1151452 Beg/End Term 233 [ 27.9 Beg/End Sta 186+78.18 |/ 347+57.20
HSIP-G 90-1(208)38 ‘TIED GUARDRAIL 76,050.00 63,338.75 6,333.88 ‘ 88.oq %‘ 10.54 %‘ 1.19‘%
SF 139-GRDRAIL E OF ST REGIS Mineral 55,904.89 150.00 666.26
8630208000 None 63,488.75 M
PRIEBE-GABE (U2177) |406 444-5446 | 1-90 N
Lat/Long 471425 | 1150304 Beg/End Term 38.3 / 395 Beg/End Sta 874+00.00 / 907+00.00
Contract Totals for ‘03216 ‘ 10,026,377.96 7,389,583.41 738,958.35 ‘ 17.0% %‘ 23.8q %‘ 13.76‘%
Project Count 1,278,683.92 119,975.57| 175,901.12
7,509,558.98




07 SEP 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[ Page 5 of 212 |

| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04515 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 60 Wrk Day| Award Dt |08/04/2015 Award Amt 2,929,292.00
CO Days 2 Work Beg [10/19/2015 CO Amt 90,215.45
Adj Time 62 Sub Work Cmplt N/A Cont Total 3,019,507.45
Time Used ’W‘ % Time Chrg 57 Final Accpt [N/A
STPP 36-1(29)0 ‘TIED OVERLAYS 2,702,723.05 2,475,283.20 272,281.15 94.8q %‘ 80.79‘ %‘ 9.04{%
PLAINS - S OF HOT SPRINGS Sanders 2,432,180.00 90,215.45 219,985.78
8735029000 None 2,565,498.65 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | P P-36 N
Lat/Long 473123 |/ 1144600 Beg/End Term 0.0 / 16.3 Beg/End Sta 1+43.70 / 467+00.00
STPP 6-1(147)65 ‘TIED SEAL & COVER 471,103.60 454,008.80 49,940.97 87.16‘ %‘ 28.8q %‘ 3.63‘%
PLAINS - NW Sanders 395,728.92 .00 14,381.85
8733147000 None 454,008.80 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | P P-6 N
Lat/Long 473043 / 1145805 Beg/End Term 649 | 757 Beg/End Sta 161+29.13 / 165+87.00
Contract Totals for ‘04515 ‘ 3,173,826.65 2,929,292.00 322,222.12 93.65‘ %‘ 72.7% %‘ 8.29‘%
Project Count 2,827,908.92 90,215.45 234,367.63
3,019,507.45
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jpbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |04B13 Contractor Nm |KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 50 Wrk Day Award Dt [11/26/2013 Award Amt 2,863,324.30
CO Days 5 Work Beg 06/12/2014 CO Amt 57,715.49
Adj Time 55 Sub Work Cmplt |09/21/2015 Cont Total 2,921,039.79
Time Used ’W‘ % Time Chrg 48 Final Accpt 01/29/2016
STPP 6-1(130)76 ‘TIED MICROSURFACING 1,294,288.80 1,216,202.60 121,620.26 ‘ 93.64‘ %‘ 67.0% %‘ 7.14{%
PLAINS TO PARADISE Sanders 1,141,310.91 2,621.30 81,500.54
7651130000 None 1,218,823.90 M
SQUIRES-BILL (U8461) |406 4446228 || P P-6 N
Lat/Long 472443 | 1144941 Beg/End Term 75.7 85.6 Beg/End Sta 65+75.41 / 171+01.03
HSIP 6-1(139)46 ‘TIED RUMBLE STRIPS 49,666.25 45,867.50 4,586.75 ‘ 96.27‘ %‘ 67.2% %‘ 6.99‘%
SF119 - RUMBLE STRIPS SANDERS COUNTY | [Sanders 44,156.30 .00 3,084.57
7881139000 None 45,867.50 M
PRIEBE-GABE (U2177) |406 444-5446 | | P -6 N
Lat/Long 472734 | 1145256 Beg/End Term 46.275 98.757 Beg/End Sta /
STPP 6-1(134)91 ‘TIED MICROSURFACING 1,314,173.50 1,233,921.20 123,392.12 ‘ 105.26< %‘ 108.24 %‘ 9.84‘%
PERMA - E & W Sanders 1,356,762.19 55,002.50 133,535.72
7653134000 None 1,288,923.70 m
SQUIRES-BILL (U8461) |406 444-6228 || P P-6 N
Lat/Long 472153 | 1143432 Beg/End Term 90.5 98.7 Beg/End Sta 97+00.00 / 530+44.80
STPP 6-1(132)59 ‘TIED MICROSURFACING 399,803.60) 367,333.00 36,733.30 ‘ 92.44{ %‘ 54.4% %‘ 5.89‘%
EDDY'S FLAT Sanders 339,658.19 91.69 20,002.69
7650132000 None 367,424.69 M
SQUIRES-BILL (U8461) |406 4446228 || P P-6 N
Lat/Long 473401 / 1150906 Beg/End Term 58.7 62.2 Beg/End Sta 3108+57.61 / 3291+70.73
Contract Totals for ‘04513 ‘ 3,057,932.15 2,863,324.30 286,332.43 ‘ 98.66‘ %‘ 83.16‘ %‘ 8.26‘%
Project Count 2,881,887.59 57,715.49 238,123.52
2,921,039.79
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07415 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INC‘ Cont Time 40 Wrk Day Award Dt 04/28/2015 Award Amt 1,052,065.65
CO Days 0 Work Beg [06/15/2015 CO Amt .00
Adj Time 40 Sub Work Cmplt |01/27/2016 Cont Total 1,052,065.65
Time Used ’W‘ % Time Chrg 36 Final Accpt [N/A
IM 90-1(216)0 ‘ SEAL & COVER 1,196,210.85 1,052,065.65 126,247.88 ‘ 101.8q %‘ 63.13( %‘ 7.44{%
TAFT - WEST Mineral 1,070,956.24 .00 79,699.49
8769216000 None 1,052,065.65 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | 1-90 N
Lat/Long 472609 / 1153927 Beg/End Term 00 / 57 Beg/End Sta 1+09.45 / 302+83.00
Contract No 09915 Contractor Nm ‘POTEET CONSTRUCTION, INC. Cont Time 35 Wrk Day‘ Award Dt [09/22/2015 Award Amt 81,998.30
CO Days 0 Work Beg |06/24/2016 CO Amt .00
Adj Time 35 Sub Work Cmplt N/A Cont Total 81,998.30
Time Used ’W‘ % Time Chrg 24 Final Accpt N/A
TA 24(50) ‘ SIDEWALK 131,150.00 81,998.30 16,399.66) ‘ 96.69‘ %‘ 241.8q %‘ 50.02‘%
SCHOOL SIDEWALKS - ARLEE Lake 79,284.20 .00 39,654.88
8680050000 None 81,998.30 M
HOLIEN-DAVID (U2412) |406 444-6118 R N
Lat/Long 470949 / 1140504 Beg/End Term / Beg/End Sta 9+94.84 |/ 16+91.49
Contract No (10513 Contractor Nm ‘KNIFE RIVER CORPORATION - MSLA Cont Time 140 Wrk Day‘ Award Dt |05/21/2013 Award Amt 13,734,474.03
CO Days 51 Work Beg (06/10/2013 CO Amt 1,460,383.69
Adj Time 191 Sub Work Cmplt |09/21/2015 Cont Total 15,194,857.72
Time Used ’W‘ % Time Chrg 185 Final Accpt 01/29/2015
IM 90-1(196)74 REHAB (MINOR GRADE & OVERLAY) 14,251,412.92 13,734,474.03 1,098,757.92 ‘ 105.17‘ %‘ 84.31{ %‘ 5.80‘%
IALBERTON - EAST & WEST Mineral 15,980,308.93 1,460,383.69 926,337.79

7523196000

None

15,194,857.72

NUNNALLEE-BENJAMIN (U1991 |406 523-5846

I [I-90

N

470013 /

Lat/Long

1142451

Beg/End Term

744 | 84.2

Beg/End Sta

859+65.50 / 474+98.40
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (11915 Contractor Nm |KNIFE RIVER CORPORATION - MSLA Cont Time 20 Wrk Day| Award Dt [10/06/2015 Award Amt 153,700.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 153,700.00
Time Used ’W‘ % Time Chrg 12 Final Accpt N/A
IM 90-1(206)59 ‘ DRAINAGE 276,500.00 153,700.00 38,425.00 ‘ .oo‘ %‘ 15.9% %‘ .oo‘%
I-90 NEMOTE CREEK CULVERT Mineral .00 .00 6,138.86
8189206000 None 153,700.00 M
NELSON-JENNIFER M (U4348) |406 494-9636 || | ]-90 N
Lat/Long 470115 / 1144411 Beg/End Term 59.0 / 59.0 Beg/End Sta /
Contract No (13412 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 130 Wrk Day‘ Award Dt [05/08/2012 Award Amt 11,783,704.33
CO Days 0 Work Beg [06/28/2012 CO Amt - 96,157.12
Adj Time 130 Sub Work Cmplt [12/05/2013 Cont Total 11,687,547.21
Time Used ’W‘ % Time Chrg 130 Final Accpt (05/28/2015
IM 90-1(162)6 ‘TIED OVERLAYS 7,911,759.82 7,351,118.74 588,089.50 ‘ 97.99‘ %‘ 81.36‘ %‘ 6.73‘%
SALTESE - EAST Mineral 7,112,172.61 - 92,961.62 478,453.85
5831162000 None 7,258,157.12 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 || | [-90 N
Lat/Long 472357 | 1152736 Beg/End Term 11.1 / 158 Beg/End Sta 588+51.00 / 832+60.11
IM 90-1(193)16 ‘TIED OVERLAYS 4,941,491.83 4,432,585.59 354,606.85 ‘ 97.3ﬁ %‘ 52.7# %‘ 4.34%%
DEBORGIA - WEST Mineral 4,311,571.57 - 3,195.50 186,918.90
5831193000 None 4,429,390.09 m
NUNNALLEE-BENJAMIN (U1991 ’406 523-5846 || | [-90 N
Lat/Long 472231 | 1152244 Beg/End Term 158 / 189 Beg/End Sta 831+48.50 / 993+41.00
Contract Totals for ‘13412 ‘ 12,853,251.65 11,783,704.33 942,696.35 ‘ 97.74{ %‘ 70.58( %‘ 5.82‘%
Project Count 11,423,744.18 - 96,157.12 665,372.75
11,687,547.21
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (15215 Contractor Nm |CENTRAL ELECTRIC, INC. ‘ Cont Time 20 Wrk Day| Award Dt |02/24/2015 Award Amt 115,380.00
CO Days 0 Work Beg (08/19/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt |04/12/2016 Cont Total 115,380.00
Time Used ’W‘ % Time Chrg 14 Final Accpt 07/28/2016
HSIP 90-2(130)85 LIGHTING 114,620.00 115,380.00 23,076.00 ‘ 98.74‘ %‘ 99.3% %‘ 20.13‘%
SF 129-LIGHTING HUSON INTERCHANGE Missoula 113,925.30 .00 22,933.47,
8059130000 None 115,380.00 M
PRIEBE-GABE (U2177) |406 4445446 || | ]-90 N
Lat/Long 470158 / 1141923 Beg/End Term 85.18 / Beg/End Sta /
Contract No [JC314 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time [09/01/2014  [Cmplt Dt‘ Award Dt 04/08/2014 | Award Amt 372,021.20
CO Days 0 Work Beg [05/14/2014 CO Amt - 18,854.26
Adj Time [09/01/2014 Sub Work Cmplt [05/31/2016 Cont Total 353,166.94
Time Used ’W‘ % Final Accpt N/A
HSIP 90-1(200)0 ‘ SAFETY 636,480.00 372,021.20 29,761.70 ‘ 82.29‘ %‘ 219.24 %‘ 22.45‘%
SF 129-MISSOULA WRONG WAY-PH 1 DISTRICT WIDE, MISSOULA 290,628.83 - 18,854.26 65,244.05
8000200000 None 353,166.94 M
PRIEBE-GABE (U2177) |406 444-5446 || | ]-90 N
Lat/Long 454536 / 1083217 Beg/End Term 0.2 / 1755 Beg/End Sta /
Contract No |[JC614 Contractor Nm ‘POTEET CONSTRUCTION, INC. ‘ Cont Time 10/01/2015  |Cmplt Dt‘ Award Dt |07/22/2014 Award Amt 349,862.07
CO Days 273 Work Beg [09/29/2014 CO Amt 79,138.15
Adj Time |06/30/2016 Sub Work Cmplt N/A Cont Total 429,000.22
Time Used ’W‘ % Final Accpt [N/A
HSIP STWD(101) SIGNS 448,769.00 349,862.07 27,988.97 94.63( %‘ 825.9% %‘ 56.95‘%
SF 109-MISSOULA HORIZONTAL CURVE SIGN DISTRICT WIDE, MISSOULA 405,969.44 79,138.15 231,184.04
7493101000 None 429,000.22 m
PRIEBE-GABE (U2177) |406 444-5446 | | N |[MULTIPLE N ‘
Lat/Long 465302 / 1140119 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Benda, John ‘ ‘ 80,615,838.0% ‘ 72,309,023.83{ ‘ 6,086,392.07‘ ‘ 89.68‘ %‘ 79.2% %‘ 6.84{%
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Benda, John Wrk Phn | 523-5858 | Cell Phn | 396-4766 | Email | jbenda@mt.gov | Crew | 1185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for Benda, John 80,615,838.09 72,309,023.83 6,086,392.07 ‘ 89.62% %‘ 79.2% %‘ 6.84{%
Cont Count 17 70,535,571.35 6,346,300.30 4,825,023.46
Project Count 26 78,655,324.13
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula |
Project Mgr | [Hembree, Tami Wrk Phn | 523-5856 | Cell Phn | 544-5652 | Email | thembree@mt.gov | Crew | 1183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01415 Contractor Nm [POTEET CONSTRUCTION, INC. ‘ Cont Time 10 Wrk Day| Award Dt |05/12/2015 Award Amt 53,993.73
CO Days 1 Work Beg [09/16/2015 CO Amt 19,700.00
Adj Time 11 Sub Work Cmplt [12/21/2015 Cont Total 73,693.73
Time Used ’W‘ % Time Chrg 11 Final Accpt N/A
HSIP 471-1(10)0 SAFETY 56,862.88 53,993.73 10,798.75 ‘ 94.29‘ %‘ 125.871 %‘ 19.56‘%
SF 129 - SFTY IMPV THOMPSON PASS Sanders 69,485.51 19,700.00 13,592.33
8064010000 None 73,693.73 M
PRIEBE-GABE (U2177) |406 444-5446 S S471 N
Lat/Long 475218 | 1153106 Beg/End Term 03 / 218 Beg/End Sta /
Contract No (12415 Contractor Nm ‘DICK ANDERSON CONSTRUCTION, INC. - Gﬁ Cont Time 425 Cal Day ‘ Award Dt [08/04/2015 Award Amt 13,262,433.44
CO Days 12 Work Beg [10/08/2015 CO Amt 65,385.50
Adj Time 437 Sub Work Cmplt |[N/A Cont Total 13,327,818.94
Time Used ’W‘ % Time Chrg 289 Final Accpt N/A
STPB-BR 9045(38) BRIDGE CONSTRUCTION, REHAB AND | 13,428,134.47 13,262,433.44 1,060,994.68 ‘ 49.32‘ %‘ 83.04{ %‘ 13.40‘%
CABINET GORGE - 1 MILE WEST HERON Sanders 6,573,733.64 65,385.50 881,095.80
6286038000 None 13,327,818.94 M
ISTUDT-MARK (U8724) |406 444-9191 L |L-45-4 N
Lat/Long 480407 /[ 1155844 Beg/End Term 11 / 07 Beg/End Sta 100+51.21 / 119+13.81
Contract No (12514 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 250 Wrk Day‘ Award Dt |06/03/2014 Award Amt 6,698,801.83
CO Days 0 Work Beg (08/18/2014 CO Amt 86,195.60
Adj Time 250 Sub Work Cmplt N/A Cont Total 6,784,997.43
Time Used ’W‘ % Time Chrg 239 Final Accpt [N/A
STPB-STPP-HSIP 6-1(106)56 ‘ RECONSTRUCTION, GRADING 8,069,509.54 6,698,801.84 535,904.15) ‘ 92.47‘ %‘ 182.4% %‘ 15.58‘%
THOMPSON RIVER - EAST Sanders 6,274,375.40 86,195.60 977,775.44
4039106000 None 6,784,997.44) m
SQUIRES-BILL (U8461) |406 444-6228 || P P-6 N
Lat/Long 473446 | 1151420 Beg/End Term 55.9 / 56.9 Beg/End Sta 3+33.95 / 53+81.86
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula |
Project Mgr | [Hembree, Tami Wrk Phn | 523-5856 | Cell Phn | 544-5652 | Email | thembree@mt.gov | Crew | 1183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (13613 Contractor Nm |KNIFE RIVER CORPORATION - MSLA Cont Time 100 Cal Day Award Dt |07/09/2013 Award Amt 1,076,173.50
CO Days 15 Work Beg (08/06/2013 CO Amt 55,238.10
Adj Time 115 Sub Work Cmplt |08/18/2014 Cont Total 1,131,411.60
Time Used ’W‘ % Time Chrg 113 Final Accpt 03/26/2015
IM 90-1(194)15 ‘ BUILDINGS (SCALES, REST AREAS) 1,016,454.30 1,076,173.50 75,332.15 ‘ 108.0q %‘ 258.23‘ %‘ 15.91‘%
HAUGAN SCALE SITE Mineral 1,222,591.14 55,238.10 194,532.95
5831194000 None 1,131,411.60 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 | 1-90 N
Lat/Long 472336 / 1152518 Beg/End Term 145 / 153 Beg/End Sta /
Contract No |DB516 Contractor Nm ‘FRONTIER WEST, LLC ‘ Cont Time [08/11/2017  [Cmplt Dt‘ Award Dt [05/26/2016 | Award Amt 7,077,000.00
CO Days 14 Work Beg |07/25/2016 CO Amt 114,000.00
Adj Time (08/25/2017 Sub Work Cmplt [N/A Cont Total 7,191,000.00
Time Used ’W‘ % Final Accpt N/A
NHPB-FP 7-2(60)95 BRIDGE CONSTRUCTION, REHAB AND | 7,077,000.00 7,077,000.00 .00 ‘ 5.5q %‘ .oo‘ %‘ 3.86‘%
MADISON STREET BRIDGE REHAB-MISSOUL | Missoula 395,435.00 114,000.00 15,244.23
8806060000 None 7,191,000.00 M
HARDAN-CHRIS (U0820) |406 444-9221 [ [N N7 N
Lat/Long 465200 / 1135916 Beg/End Term 951 / 95.1 Beg/End Sta /
Contract No |DB813 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 80 Cal Day ‘ Award Dt |09/26/2013 Award Amt 3,025,000.00
CO Days 41 Work Beg |[01/24/2014 CO Amt 1,196,347.89
Adj Time 121 Sub Work Cmplt |04/24/2015 Cont Total 4,221,347.89
Time Used ’W‘ % Time Chrg 117 Final Accpt 01/29/2016
IM 90-1(201)24 SLIDE OR SLOPE STABALIZATION 3,025,000.00 3,025,000.00 .00 97.29‘ %‘ .OO‘ %‘ 10.84{%
ROCKFALL MIT-WEST OF DREXEL Mineral 4,106,952.93 1,196,347.89 445,265.80
5832201000 None 4,221,347.89 m
NEMFAKOS-CHARLES (U2372) |406 444-9323 | 1-90 N

471951 / 1151530

Lat/Long

Beg/End Term

240 | 248

Beg/End Sta
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Hembree, Tami Wrk Phn | 523-5856 | Cell Phn | 544-5652 | Email | thembree@mt.gov | Crew | 1183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [DBC13 Contractor Nm [SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 104 Cal Day Award Dt |01/30/2014 Award Amt 1,137,777.00
CO Days 10 Work Beg [03/26/2014 CO Amt 217,592.00
Adj Time 114 Sub Work Cmplt |01/04/2016 Cont Total 1,355,369.00
Time Used ’W‘ % Time Chrg 108 Final Accpt [N/A
NHPB 90-1(204)54 BRIDGE CONSTRUCTION, REHAB AND | 1,137,777.00 1,137,777.00 .00 97.oq %‘ .oo‘ %‘ 9.37‘%
CLARK FORK BRIDGE REHAB - EAST OF SUR Mineral 1,315,570.70 217,592.00 123,303.30
8547204000 None 1,355,369.00 M
| 1-90 N
Lat/Long 470748 | 1144746 Beg/End Term 53.6 / 53.6 Beg/End Sta /

Project Mgr Totals for Hembree, Tami

33,810,738.19

32,331,179.51

1,683,029.73

58.5% %‘ 157.50‘ %‘ 13.28‘%

Cont Count

Project Count

19,958,144.32

1,754,459.09

2,650,809.85

34,085,638.60
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Livingston, Jason Wrk Phn | 751-2064 | Cell Phn N/A  |Email | jalivingston@mt.gov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03116 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 30 Wrk Day| Award Dt |02/02/2016 Award Amt 976,283.35
CO Days 0 Work Beg [06/13/2016 CO Amt 26,405.00
Adj Time 30 Sub Work Cmplt N/A Cont Total 1,002,688.35
Time Used ’W‘ % Time Chrg 25 Final Accpt N/A
STPP-G 83-2(17)65 SEAL & COVER 1,138,273.05 976,283.35 87,865.50 83.24( %‘ 56.2q %‘ 5.92‘%
SWAN LAKE - JCT MT 35 Flathead 834,593.75 26,405.00 49,382.84
8736017000 None 1,002,688.35 M
SQUIRES-BILL (U8461) |406 444-6228 P P-83 N
Lat/Long 475859 / 1135413 Beg/End Term 65.1 / 91.1 Beg/End Sta /
Contract No (03213 Contractor Nm ‘L.H.C., INCORPORATED ‘ Cont Time 170 Wrk Day‘ Award Dt [03/12/2013 |  Award Amt 7,128,698.35
CO Days 7 Work Beg |04/15/2013 CO Amt 1,133,010.87
Adj Time 177 Sub Work Cmplt N/A Cont Total 8,261,709.22
Time Used ’W‘ % Time Chrg 176 Final Accpt N/A
CBI-NHTSA 5-3(96)128 ‘ RECONSTRUCTION, GRADING 7,745,448.48 7,128,698.31 570,295.86 ‘ 100.0% %‘ 161.17‘ %‘ 11.12‘%
HITEFISH-WEST Flathead 8,268,518.15 1,133,010.87 919,120.33
2017096000 None 8,261,709.18 M
NORDHAGEN-BLAIR (U6573) |406 444-9128 N N-5 N
Lat/Long 482438 | 1142033 Beg/End Term 127.8 |/ 128.5 Beg/End Sta 2+65.87 / 12+90.00
Contract No |03B13 Contractor Nm ‘HL CONSTRUCTION, INC. Cont Time 20 Wrk Day‘ Award Dt [11/26/2013 Award Amt 69,018.10
CO Days 0 Work Beg [04/17/2014 CO Amt - 5,973.10
Adj Time 20 Sub Work Cmplt |07/25/2014 Cont Total 63,045.00
Time Used ’W‘ % Time Chrg 17 Final Accpt 03/26/2015
HSIP STWD (099) SAFETY 75,476.00 69,018.10 17,254.53 ‘ 91.63( %‘ 124.5% %‘ 37.20‘%
SF-109 SIGNING/DELINEATION KALISPELL A} Flathead 57,770.00 - 5,973.10 21,487.87|
7491099000 None 63,045.00 m
PRIEBE-GABE (U2177) |406 444-5446 N |N-1, S-548, P-1 N
Lat/Long 482306 / 1140627 Beg/End Term 139.97 / 142.30 Beg/End Sta /




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 15 of 212 |
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Livingston, Jason Wrk Phn | 751-2064 | Cell Phn N/A  |Email | jalivingston@mt.gov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04714 Contractor Nm |KNIFE RIVER CORPORATION - MSLA Cont Time 40 Wrk Day| Award Dt |07/22/2014 Award Amt 649,649.00
CO Days 0 Work Beg [10/15/2014 CO Amt 68,163.57|
Adj Time 40 Sub Work Cmplt [12/28/2015 Cont Total 717,812.57
Time Used ’m‘ % Time Chrg 46 Final Accpt N/A
UPP 6799(35) OVERLAYS 603,329.00 649,649.00 64,964.90 ‘ 94.86‘ %‘ 91.94 %‘ 8.77‘%
1ST AVE W & 1ST AVE E - KALISPELL Flathead 680,939.94 68,163.57| 59,747.23
7985035000 None 717,812.57| M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 U U-6722, U-6723 N
Lat/Long 481130 / 1141846 Beg/End Term 0.000 / 1.181 Beg/End Sta /
Contract No 05216 Contractor Nm ‘STILLWATER ELECTRIC, INC. Cont Time 45 Wrk Day‘ Award Dt [03/01/2016 Award Amt 197,085.00
CO Days 0 Work Beg |08/01/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt |[N/A Cont Total 197,085.00
Time Used ’ﬁ‘ % Time Chrg 25 Final Accpt N/A
HSIP-G STWD(284) ‘TIED SAFETY 101,375.00 67,946.00 13,589.20 ‘ .oo‘ %‘ 2.3% %‘ .oo‘%
SF 139 - KALISPELL SIGNALS SFTY Flathead .00 .00 318.70
8628284000 None 67,946.00 M
PRIEBE-GABE (U2177) |406 444-5446 N |N-1, N-5, P-52 N
Lat/Long 481208 / 1141826 Beg/End Term / Beg/End Sta /
HSIP-G 5-3(123)122 ‘TIED SAFETY 159,567.50 129,139.00 25,827.80 ‘ .00‘ %‘ 48.44 %‘ .oo‘%
SF 139 - WHITEFISH SFTY IMPRV Flathead .00 .00 12,505.95
8629123000 None 129,139.00 m
PRIEBE-GABE (U2177) ’406 444-5446 N N-5 N
Lat/Long 482019 / 1142008 Beg/End Term 122.2 | 1225 Beg/End Sta /
Contract Totals for ‘05216 ‘ 260,942.50 197,085.00 39,417.00 ‘ .oo‘ %‘ 32.54{ %‘ .oo‘%
Project Count 00 00 12,824.65
197,085.00




07 SEP 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 16 of 212 |

| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Livingston, Jason Wrk Phn | 751-2064 | Cell Phn N/A  |Email | jalivingston@mt.gov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (05514 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 50 Wrk Day| Award Dt |05/20/2014 Award Amt 868,024.65
CO Days 0 Work Beg (07/09/2014 CO Amt 8,667.00
Adj Time 50 Sub Work Cmplt |01/12/2015 Cont Total 876,691.65
Time Used ’W‘ % Time Chrg 42 Final Accpt 07/30/2015
STPS STWD(230) ‘TIED SEAL & COVER 623,704.60 613,720.90 73,646.51 ‘ 89.24‘ %‘ 31.2% %‘ 4.21‘%
FLATHEAD AREA PAVE PRES Flathead 547,705.78 .00 23,036.02
8147230000 None 613,720.90 M
NELSON-JENNIFER M (U4348) |406 494-9636 | | S [S-209, S-487, S-503, N
Lat/Long 481208 / 1141826 Beg/End Term / Beg/End Sta /
UPP 6799(37) ‘TIED OVERLAYS 307,601.45 254,303.75 25,430.38 ‘ 88.3ﬂ %‘ 81.48( %‘ 8.92‘%
FLATHEAD CNTY URBAN PAVE PRES Flathead 232,315.24 8,667.00 20,720.43
7986037000 None 262,970.75 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | U |U-6710, U-6712, U-67 N
Lat/Long 481208 / 1141826 Beg/End Term / Beg/End Sta /
Contract Totals for ‘05514 ‘ 931,306.05 868,024.65 99,076.89 ‘ 88.97‘ %‘ 44.1q %‘ 5.61‘%
Project Count 780,021.02 8,667.00 43,756.45
876,691.65
Contract No (05815 Contractor Nm |KNIFE RIVER CORPORATION - MSLA Cont Time 60 Wrk Day Award Dt |08/18/2015 Award Amt 1,615,979.49
CO Days 2 Work Beg [09/25/2015 CO Amt 67,038.18
Adj Time 62 Sub Work Cmplt N/A Cont Total 1,683,017.67|
Time Used ’m‘ % Time Chrg 64 Final Accpt [N/A
HSIP 1-2(172)134 SAFETY 1,743,913.95 1,615,979.48 193,917.54 ‘ 102.7% %‘ 87.78‘ %‘ 9.85‘%
SF 109-US 2/MT 40-INT SFTY UPGRADE Flathead 1,728,959.29 67,038.18 170,222.62
7504172000 None 1,683,017.66 m
BENTE-FREDRICK (U0547) |406 444-7634 || N [P-1 N
Lat/Long 482214 | 1141427 Beg/End Term 1339 / 134.2 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Livingston, Jason Wrk Phn | 751-2064 | Cell Phn N/A  |Email |  jalivingston@mt.gov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06515 Contractor Nm |L.H.C., INCORPORATED Cont Time 25 Wrk Day| Award Dt |08/04/2015 Award Amt 654,536.60
CO Days 0 Work Beg [09/09/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 654,536.60
Time Used ’W‘ % Time Chrg 20 Final Accpt N/A
STPU 12001(2) OVERLAYS 802,499.90 654,536.60 98,180.49 97.1% %‘ 47.03 %‘ 7.26‘%
ISCONSIN AVE - WHITEFISH Flathead 636,060.02 .00 46,196.74
7661002000 None 654,536.60 M
NORDHAGEN-BLAIR (U6573) |406 444-9128 N |U-12001 N
Lat/Long 482554 | 1142029 Beg/End Term 5/ 26 Beg/End Sta /
Contract No (07614 Contractor Nm ‘L.H.C., INCORPORATED ‘ Cont Time 80 Wrk Day‘ Award Dt [06/24/2014 | Award Amt 3,616,122.10
CO Days 0 Work Beg |08/18/2014 CO Amt 98,982.82
Adj Time 80 Sub Work Cmplt |04/04/2016 Cont Total 3,715,104.92
Time Used ’W‘ % Time Chrg 83 Final Accpt N/A
NH 1-2(137)122 ‘ DRAINAGE 4,228,926.65 3,616,122.10 325,450.99 ‘ 96.89‘ %‘ 87.04{ %‘ 7.87‘%
STORM DRAIN - NE OF KALISPELL Flathead 3,599,611.40 08,982.83 283,263.66
5074137000 None 3,715,104.93 M
SQUIRES-BILL (U8461) |406 444-6228 | | N [NH1/US2 N
Lat/Long 481245 | 1141655 Beg/End Term 121.7 | 123.4 Beg/End Sta 39+52.95 / 31+35.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Livingston, Jason Wrk Phn | 751-2064 | Cell Phn N/A  |Email |  jalivingston@mt.gov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08416 Contractor Nm |KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 35 Wrk Day| Award Dt |05/24/2016 Award Amt 440,440.44
CO Days 0 Work Beg (07/12/2016 CO Amt .00
Adj Time 35 Sub Work Cmplt N/A Cont Total 440,440.44
Time Used ’TZQ‘ % Time Chrg 40 Final Accpt N/A
TA 6799(40) ‘TIED BIKE AND PEDESTRIAN 67,868.80 76,379.91 9,165.59 17.7q %‘ 205.51{ %‘ 138.90‘%
HIGHWAY 93 PATH-KALISPELL Flathead 13,561.30 .00 18,836.27
8682040000 None 76,379.91 M
VOELLER-TERRY (U2597) |406 444-9457 || N N-5 N
Lat/Long 481245 | 1141927 Beg/End Term 113.84 / 113.99 Beg/End Sta /
TA 6799(42) ‘TIED BIKE AND PEDESTRIAN 371,622.10 364,060.53 43,687.26 10.4% %‘ 54.88( %‘ 63.12‘%
THREE MILE DR PATH-KALISPELL Flathead 37,982.71 .00 23,973.50
8683042000 None 364,060.53 M
VOELLER-TERRY (U2597) |406 444-9457 | | N |U-6706 N
Lat/Long 481241 | 1142009 Beg/End Term 1/ .45 Beg/End Sta /
Contract Totals for ‘08416 ‘ 439,490.90 440,440.44 52,852.85 11.7q %‘ 81.0q %‘ 83.05‘%
Project Count 51,544.01 .00 42,809.77
440,440.44
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 |Missoula
Project Mgr | [Livingston, Jason Wrk Phn | 751-2064 | Cell Phn N/A  |Email | jalivingston@mt.gov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10712 Contractor Nm |NOBLE EXCAVATING INC ‘ Cont Time 140 Wrk Day| Award Dt |08/07/2012 Award Amt 5,838,456.28
CO Days 38 Work Beg [09/04/2012 CO Amt 535,797.87
Adj Time 178 Sub Work Cmplt [12/04/2014 Cont Total 6,374,254.15
Time Used ’W‘ % Time Chrg 162 Final Accpt 07/30/2015
STPS 567-1(6)7 ‘TIED RECONSTRUCTION, GRADING 4,188,274.72 3,974,920.23 397,492.02 ‘ 99.11‘ %‘ 123.2% %‘ 11.07‘%
11 KM NORTH OF LIBBY - NORTH Lincoln 4,425,133.73 489,809.29 490,080.22
4789006000 None 4,464,729.52 M
STACK-SHANE (U2026) |406 523-5830 | | S [S-567 N
Lat/Long 482708 / 1153301 Beg/End Term 6.8 / 12.0 Beg/End Sta 104+98.00 / 372+97.56
PLH PFH-67(2) ‘TIED OVERLAYS 1,939,683.08 1,818,088.05 181,808.81 ‘ 98.6ﬂ %‘ .oo‘ %‘ .oo‘%
TURNER MOUNTAIN-N & S Lincoln 1,838,759.55 45,988.58 .00
7724002000 None 1,864,076.63 M
SQUIRES-BILL (U8461) |406 444-6228 || S [S-567 N
Lat/Long 115353 / 483443 Beg/End Term 120 / 20.1 Beg/End Sta 372+97.56 / 800+65.56
HSIP STWD(103) ‘TIED SIGNS 53,778.75 45,448.00 4,544.80 ‘ 80.42‘ %‘ 97.1q %‘ 12.08‘%
SF 109-SIGNING, R.S., LIBBY AREA Lincoln 36,547.30 .00 4,413.22
7492103000 None 45,448.00 m
BURKE-PATRICIA (U3486) |406 444-9420 || S [S-567, P-33 N
Lat/Long 482642 / 1153318 Beg/End Term 00 / 6.5 Beg/End Sta 0+00.00 / 353+00.00
Contract Totals for ‘10712 ‘ 6,181,736.55 5,838,456.28 583,845.63 ‘ 98.% %‘ 84.7q %‘ 7.85‘%
Project Count 6,300,440.58 535,797.87 494,493.44
6,374,254.15
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District 1 Missoula
Project Mgr | [Livingston, Jason Wrk Phn | 751-2064 | Cell Phn N/A  |Email | jalivingston@mt.gov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (11514 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 210 Wrk Day| Award Dt |06/03/2014 Award Amt 10,282,281.99
CO Days 16 Work Beg (07/14/2014 CO Amt 143,661.51
Adj Time 226 Sub Work Cmplt N/A Cont Total 10,425,943.50
Time Used ’W‘ % Time Chrg 219 Final Accpt N/A
NH 5-3(103)129 ‘ RECONSTRUCTION, GRADING 10,436,473.66 10,282,281.99 925,405.38 ‘ 97.47‘ %‘ 106.9% %‘ 9.74{%
KARROW TO MOUNTAINSIDE Flathead 10,162,395.77 143,661.51 990,055.08
2017103000 None 10,425,943.50 M
NORDHAGEN-BLAIR (U6573) |406 4449128 || N |N-5 N
Lat/Long 482438 | 1142149 Beg/End Term 1285 / 129.7 Beg/End Sta 12+90.00 / 31+89.78
Contract No [12815 Contractor Nm ‘DICK ANDERSON CONSTRUCTION, INC. - Bq Cont Time 240 Wrk Day‘ Award Dt 08/18/2015 | Award Amt 3,909,066.90
CO Days 3 Work Beg [10/13/2015 CO Amt .00
Adj Time 243 Sub Work Cmplt N/A Cont Total 3,909,066.90
Time Used ’W‘ % Time Chrg 116 Final Accpt N/A
NHPB 1-2(156)161 BRIDGE CONSTRUCTION, REHAB AND | 3,982,545.65 3,909,066.90 469,088.03 ‘ 36.09‘ %‘ 56.09‘ %‘ 18.65‘%
DEER LICK CR - 6M E WEST GLACIER Flathead 1,410,594.17 .00 263,117.87
6849156000 None 3,909,066.90 M
HARDAN-CHRIS (U0820) |406 444-9221 | | N |N-1 N
Lat/Long 492920 / 1135120 Beg/End Term 161.0 / 161.3 Beg/End Sta 397+75.00 / 417+50.00
Contract No (16215 Contractor Nm ‘KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 35 Wrk Day‘ Award Dt |03/10/2015 Award Amt 644,644.00
CO Days 0 Work Beg |05/26/2015 CO Amt 4,158.00
Adj Time 35 Sub Work Cmplt |01/07/2016 Cont Total 648,802.00
Time Used ’W‘ % Time Chrg 34 Final Accpt [N/A
HSIP 1-2(164)124 ‘ RECONSTRUCTION, GRADING 724,690.30 644,644.00 77,357.28 ‘ 98.42‘ %‘ 96.98‘ %‘ 11.75‘%
US 2 & SPRING CREEK/SUNSET Flathead 638,562.72 4,158.00 75,018.18
7071164000 None 648,802.00 m
BENTE-FREDRICK (U0547) |406 444-7634 | | P N-1 N ‘
Lat/Long 481355 / 1141634 Beg/End Term 01 / 01 Beg/End Sta 100+96.92 / 111+10.85
Project Mgr Totals for ‘Livingston, Jason 39,295,052.64{ ‘ 36,890,286.20‘ ‘ 3,604,972.87‘ ‘ 90.2q %‘ 96.3q %‘ 9.88‘%
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Livingston, Jason Wrk Phn | 751-2064 | Cell Phn N/A  |Email |  jalivingston@mt.gov | Crew | 1287
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for  |Livingston, Jason 39,295,052.64 36,890,286.20 3,604,972.87 ‘ go.zq %‘ 96.3q %‘ 9.88‘%
Cont Count 14 35,150,010.82 2,079,911.73 3,471,496.73
Project Count 19 38,970,197.93
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Maart, Billy Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01616 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 15 Wrk Day| Award Dt |06/28/2016 Award Amt 67,446.55
CO Days 0 Work Beg (08/17/2016 CO Amt .00
Adj Time 15 Sub Work Cmplt N/A Cont Total 67,446.55
Time Used ’W‘ % Time Chrg 7 Final Accpt N/A
NH 5-2(170)17 ‘ SAFETY 67,097.00 67,446.55 16,861.64 ‘ .oo‘ %‘ 14.5% %‘ .oo‘%
IARLEE PED X-INGS Lake .00 .00 2,459.69
8817170000 None 67,446.55 M
PRIEBE-GABE (U2177) |406 444-5446 N N-5 N
Lat/Long 465245 | 1141938 Beg/End Term 174 | 179 Beg/End Sta /
Contract No (02215 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 20 Wrk Day‘ Award Dt [02/24/2015 | Award Amt 83,461.00
CO Days 0 Work Beg |03/23/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt |04/27/2015 Cont Total 83,461.00
Time Used ’W‘ % Time Chrg 6 Final Accpt 09/24/2015
HSIP 90-2(137)98 ‘ GUARDRAIL 125,850.00) 83,461.00 16,692.20 ‘ 88.56‘ %‘ 91.1q %‘ 20.59‘%
SF 129-GUARDRAIL E DESMET INT Missoula 73,911.32 .00 15,217.43
8060137000 None 83,461.00 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | 1-90 N
Lat/Long 465656 / 1140606 Beg/End Term 975 / 98.0 Beg/End Sta 1162+52.91 / 1170+76.45
Contract No (02716 Contractor Nm ‘KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 65 Wrk Day‘ Award Dt |07/26/2016 Award Amt 3,087,652.30
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 65 Sub Work Cmplt N/A Cont Total 3,087,652.30
Time Used ’—OO‘ % Time Chrg 0 Final Accpt [N/A
NHFP-G 90-2(128)104 ‘ RECONSTRUCTION, GRADING 2,799,157.13 3,087,652.30 308,765.23 .00‘ %‘ .16‘ %‘ .oo‘%
MSLA-E & W - ORANGE ST INTCH Missoula .00 .00 494.80
4855128000 None 3,087,652.30 m
SQUIRES-BILL (U8461) |406 444-6228 || N [-90 N
Lat/Long 465247 | 1153954 Beg/End Term 1045 / 104.9 Beg/End Sta 500+00.00 / 602+37.72
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Maart, Billy Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03613 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 80 Wrk Day Award Dt |06/25/2013 Award Amt 5,152,864.95
CO Days 0 Work Beg (08/05/2013 CO Amt 292,690.80
Adj Time 80 Sub Work Cmplt [12/09/2014 Cont Total 4,860,174.15
Time Used | 117.50| % Time Chrg 94 Final Accpt |05/28/2015
STPP 19-2(26)48 ‘TIED OVERLAYS 695,088.76 645,148.70 58,063.38 ‘ 102.14{ %‘ 32.54 %‘ 2.87‘%
MAXVILLE - SOUTH OF DRUMMOND Powell 658,941.80 .00 18,914.14
7610026000 None 645,148.70 M
HOLIEN-DAVID (U2412) |406 444-6118 || P P-19 N
Lat/Long 463831 / 1130631 Beg/End Term 48.2 | 625 Beg/End Sta 0+16.89 / 754+41.52
STPP 19-2(28)39 ‘TIED OVERLAYS 2,016,856.23 1,941,127.15 174,701.44 ‘ 101.0% %‘ 51.oq %‘ 4.55‘%
PHILIPSBURG-MAXVILLE Granite 1,961,469.19 .00 89,204.23
7609028000 None 1,941,127.15 M
HOLIEN-DAVID (U2412) |406 4446118 || P P-19 N
Lat/Long 462359 / 1131803 Beg/End Term 385 / 482 Beg/End Sta 403+29.70 / 526+76.92
IM 90-3(112)150 ‘TIED SEAL & COVER 1,516,203.25 1,416,935.80 127,524.22 ‘ 98.95‘ %‘ 81.3% %‘ 9.34%%
DRUMMOND - EAST & WEST (I-90) Granite 1,111,436.90 293,740.80 103,793.90
7602112000 None 1,123,195.00 m
SQUIRES-BILL (U8461) |406 4446228 || | ]-90 N
Lat/Long 463831 / 1130631 Beg/End Term 150.0 / 162.6 Beg/End Sta 465+52.80 / 2180+00.43
STPP 19-2(30)63 ‘TIED OVERLAYS 1,324,104.79 1,149,653.30 103,468.80 ‘ 105.171 %‘ 154.1% %‘ 13.18‘%
DRUMMOND - SOUTH Powell 1,210,228.65 1,050.00 159,477.02
7611030000 None 1,150,703.30 M
HOLIEN-DAVID (U2412) |406 444-6118 || P P-19 N
Lat/Long 463939 / 1130926 Beg/End Term 625 / 63.9 Beg/End Sta 720+18.80 / 787+40.30
Contract Totals for ‘03613 ‘ 5,552,253.03 5,152,864.95 463,757.84 ‘ 101.6% %‘ so.oq %‘ 7.51‘%
Project Count 4,942,076.54 292,690.80 371,389.29
4,860,174.15
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Maart, Billy Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04416 Contractor Nm MONTANA MATERIALS INC DBA LS JENSEN ‘ Cont Time 35 Wrk Day| Award Dt |04/19/2016 Award Amt 684,899.20
CO Days 0 Work Beg 07/12/2016 CO Amt .00
Adj Time 35 Sub Work Cmplt N/A Cont Total 684,899.20
Time Used ’W‘ % Time Chrg 34 Final Accpt [N/A
UPP 8199(128) OVERLAYS 534,236.42 684,899.20 54,791.94 5.5{ %‘ 84.44 %‘ 121.9@%
39TH ST - BROOKS TO RUSSELL Missoula 37,932.40 .00 46,256.86
8780128000 None 684,899.20 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 U U-8122, U-8103 N
Lat/Long 465003 / 1140105 Beg/End Term 00 / 24 Beg/End Sta 34+44.00 / 158+68.64
Contract No 04716 Contractor Nm ‘MONTANA LINES, INC. - GFLS Cont Time 35 Wrk Day‘ Award Dt (07/26/2016 Award Amt 1,073,311.33
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 35 Sub Work Cmplt |[N/A Cont Total 1,073,311.33
Time Used ’—OO‘ % Time Chrg 0 Final Accpt N/A
HSIP-G 8199(118) SAFETY 965,605.35 1,073,311.33 160,996.70 ‘ .oo‘ %‘ .51‘ %‘ .oo‘%
SF139 - MISSOULA DOWNTOWN SIGNAL UPG Missoula .00 .00 829.04
8118118000 None 1,073,311.33 M
PRIEBE-GABE (U2177) |406 444-5446 U |U-8113, U-8128, U-81 N
Lat/Long 465219 / 1135938 Beg/End Term / Beg/End Sta 9+32.11 / 38+30.21
Contract No (04815 Contractor Nm ‘STILLWATER ELECTRIC, INC. ‘ Cont Time 20 Wrk Day‘ Award Dt |08/18/2015 Award Amt 151,192.55
CO Days 0 Work Beg (05/11/2016 CO Amt 8,902.00
Adj Time 20 Sub Work Cmplt N/A Cont Total 160,094.55
Time Used ’W‘ % Time Chrg 13 Final Accpt [N/A
HSIP-G STWD(258) ‘ SAFETY 182,852.25 151,192.55 15,119.26 ‘ 95.5ﬁ %‘ 415.8% %‘ 41.11‘%
SF 139 AWF UPGRADE MSLA MPO Missoula 152,955.35 8,902.00 62,873.70
8550258000 None 160,094.55 m
PRIEBE-GABE (U2177) |406 444-5446 N |N-7, U-8128 N
Lat/Long 465136 / 1140220 Beg/End Term 00.0 / 88.9 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Maart, Billy Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04914 Contractor Nm |PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 20 Wrk Day| Award Dt |09/23/2014 Award Amt 30,897.00
CO Days 0 Work Beg (04/07/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt |04/28/2015 Cont Total 30,897.00
Time Used ’W‘ % Time Chrg 10 Final Accpt N/A
HSIP 83-1(32)24 ‘ SAFETY 37,342.00 30,897.00 9,269.10 ‘ 93.3% %‘ 144.81{ %‘ 46.54{%
ISF 099 SOUTH OF SEELEY LAKE Missoula 28,843.25 .00 13,422.48
7205032000 None 30,897.00 M
PRIEBE-GABE (U2177) |406 444-5446 P P-83 N
Lat/Long 471825 / 1133431 Beg/End Term 243 | 25.2 Beg/End Sta /
Contract No 07416 Contractor Nm ‘KNIFE RIVER CORPORATION - MSLA Cont Time 60 Wrk Day‘ Award Dt [06/28/2016 Award Amt 1,422,872.72
CO Days 0 Work Beg |08/16/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 1,422,872.72
Time Used ’ﬁ‘ % Time Chrg 15 Final Accpt N/A
NH 24-1(70)0 ‘ RECONSTRUCTION, GRADING 1,153,552.10 1,422,872.71 142,287.27 ‘ .oo‘ %‘ 20.64 %‘ .oo‘%
MT 200 & OLD HWY 10 - BONNER Missoula .00 .00 29,414.50
7074070000 None 1,422,872.71 M
BENTE-FREDRICK (U0547) |406 444-7634 N |N-24 N
Lat/Long 465231 / 1135311 Beg/End Term 01 / 05 Beg/End Sta 203+57.16 / 223+38.92
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Maart, Billy Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [07515 Contractor Nm |KNIFE RIVER CORPORATION - MSLA Cont Time 45 Wrk Day Award Dt [08/04/2015 Award Amt 754,740.90
CO Days 0 Work Beg (05/24/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt N/A Cont Total 754,740.90
Time Used ’W‘ % Time Chrg 20 Final Accpt N/A

UPP 8123(3) ‘TIED MICROSURFACING 431,679.50 522,834.40 41,826.75 57.86‘ %‘ 137.01{ %‘ 18.9{%
MULLAN - FLYNN TO FREY Missoula 302,491.95 .00 57,306.34

8779003000 Open 522,834.40 M

NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | U [U-8123 N

Lat/Long 465311 / 1140432 Beg/End Term 28 |/ 05 Beg/End Sta /

UPP 8199(126) ‘TIED SEAL & COVER 130,966.50) 231,906.50 18,552.52 54.3% %‘ 72.34 %‘ 10.64‘%
BECKWITH AND ARTHUR - MSLA Missoula 126,111.80 .00 13,417.02

8781126000 None 231,906.50 M

NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | U |U-8116, U-8121 N

Lat/Long 465131 / 1135921 Beg/End Term .062 |/ 2.428 Beg/End Sta /

Contract Totals for ‘07515 ‘ 562,646.00 754,740.90 60,379.27 56.79‘ %‘ 117.1% %‘ 16.50‘%
Project Count 428,603.75 .00 70,723.36

754,740.90
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Maart, Billy Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08514 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 65 Wrk Day| Award Dt |06/03/2014 Award Amt 2,501,450.93
CO Days 0 Work Beg (07/07/2014 CO Amt .00
Adj Time 65 Sub Work Cmplt [12/09/2014 Cont Total 2,501,450.93
Time Used ’W‘ % Time Chrg 48 Final Accpt [05/28/2015
NH 5-2(164)19 ‘TIED OVERLAYS 1,951,633.40 1,753,508.15 140,280.65 ‘ 98.31‘ %‘ 61.24 %‘ 4.99‘%
RAVALLI-N & S Lake 1,723,805.67 .00 85,953.31
8143164000 None 1,753,508.15 M
NUNNALLEE-BENJAMIN (U1991 |406 5235846 | | N |N-5 N
Lat/Long 471612 / 1141036 Beg/End Term 185 / 36.8 Beg/End Sta 174+83.15 |/ 1142+26.66
NH 5-2(166)56 ‘TIED OVERLAYS 846,782.52 747,942.78 59,835.42 ‘ 89.@ %‘ 45.3% %‘ 4.0{%
POLSON-N& S Lake 671,292.53 .00 27,109.87
8144166000 None 747,942.78 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | N |N-5 N
Lat/Long 474200 / 1141046 Beg/End Term 56.0 / 67.4 Beg/End Sta 182+59.75 / 317+00.00
Contract Totals for ‘08514 ‘ 2,798,415.92 2,501,450.93 200,116.07, ‘ 95.7% %‘ 56.5q %‘ 4.72‘%
Project Count 2,395,098.20 .00 113,063.18
2,501,450.93
Contract No (09415 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 40 Wrk Day Award Dt |06/09/2015 Award Amt 877,294.85
CO Days 0 Work Beg |09/28/2015 CO Amt .00
Adj Time 40 Sub Work Cmplt N/A Cont Total 877,294.85
Time Used ’W‘ % Time Chrg 40 Final Accpt [N/A
HSIP 212-2(17)11 SAFETY 886,434.36 877,294.85 131,594.23 ‘ 103.26< %‘ 124.7ﬂ %‘ 18.12‘%
SF109 - CRV SFTY IMPRVTS - CHARLO Lake 905,902.46 .00 164,148.81
7516017000 None 877,294.85 m
SQUIRES-BILL (U8461) |406 4446228 || S [S-212 N
Lat/Long 472619 / 1141020 Beg/End Term 111 / 145 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Maart, Billy Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10115 Contractor Nm HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 20 Wrk Day| Award Dt |04/28/2015 Award Amt 94,999.80
CO Days 5 Work Beg [09/09/2015 CO Amt 81,954.00
Adj Time 25 Sub Work Cmplt N/A Cont Total 176,953.80
Time Used ’TOO‘ % Time Chrg 28 Final Accpt N/A
NH 92-1(12)0 SIGNS 57,798.40 94,999.80 28,499.94 ‘ 53.7q %‘ 108.3q %‘ 32.48‘%
PAVEMENT MARKINGS - RESERVE STREET | Missoula 95,019.90 81,954.00 30,864.19
7928012000 None 176,953.80 M
PRIEBE-GABE (U2177) |406 444-5446 N N-92 N
Lat/Long 465214 | 1140218 Beg/End Term 0.00 / 5.36 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 |Missoula
Project Mgr | Maart, Billy Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [13414 Contractor Nm [MONTANA MATERIALS INC DBA LS JENSEN ‘ Cont Time 65 Wrk Day Award Dt [05/06/2014 | Award Amt 3,497,497.00
CO Days 0 Work Beg (07/07/2014 CO Amt .00
Adj Time 65 Sub Work Cmplt |01/04/2016 Cont Total 3,497,497.00
Time Used ’W‘ % Time Chrg 65 Final Accpt [N/A
IM 90-2(135)106 ‘TIED OVERLAYS 2,186,105.40 2,147,111.45 171,768.92 ‘ 97.9% %‘ 101.91{ %‘ 8.32‘%
MISSOULA - BONNER Missoula 2,103,697.11 .00 175,057.89
8138135000 None 2,147,111.45 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | | [l-90 N
Lat/Long 465219 / 1135552 Beg/End Term 105.7 / 110.3 Beg/End Sta 213+96.2 / 369+93.44
IM 90-3(125)163 ‘TIED OVERLAYS 1,096,404.05) 1,072,781.31 85,822.50 ‘ 101.9(% %‘ 49.34{ %‘ 3.87‘%
GOLD CREEK - E & W Powell 1,093,847.03 .00 42,346.85
8139125000 None 1,072,781.31 M
NELSON-JENNIFER M (U4348) |406 494-9636 | | | ]l-90 N
Lat/Long 463404 | 1125321 Beg/End Term 162.6 / 172.6 Beg/End Sta 2180+00.00 / 2706+77.00
HSIP 90-3(119)137 ‘TIED GUARDRAIL 323,259.55 277,604.24 22,208.34 ‘ 102.5q %‘ 60.31{ %‘ 4.71‘%
SF 119 - GR W OF DRUMMOND Granite 284,543.71 .00 13,394.76
7883119000 None 277,604.24 m
SQUIRES-BILL (U8461) |406 444-6228 || | ]-90 N
Lat/Long 464215 | 1132708 Beg/End Term 136.7 / 137.4 Beg/End Sta 150+08.00 / 186+22.7
Contract Totals for ‘13414 ‘ 3,605,769.00 3,497,497.00 279,799.76 ‘ 99.5q %‘ 82.49‘ %‘ 6.63‘%
Project Count 3,482,087.85 .00 230,799.50
3,497,497.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Maart, Billy Wrk Phn | 523-5877 | Cell Phn | 544-5651 | Email | bmaart@mt.gov | Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |DB913 Contractor Nm DIAMOND CONSTRUCTION, INC. ‘ Cont Time 02/12/2015  |Cmplt Dt Award Dt |01/30/2014 Award Amt 6,499,888.00
CO Days 78 Work Beg (03/27/2014 CO Amt 86,189.47
Adj Time |05/01/2015 Sub Work Cmplt N/A Cont Total 6,586,077.47
Time Used ’m‘ % Final Accpt N/A
IM 90-3(109)143 BUILDINGS (SCALES, REST AREAS) 6,499,888.00 6,499,888.00 .00 96.82‘ %‘ .oo‘ %‘ 10.52‘%
BEARMOUTH REST AREA Granite 6,376,930.27 86,189.47| 670,609.74
4449109000 None 6,586,077.47 M
MALONE-KEVIN (U0723) |406 444-9369 | 1-90 N
Lat/Long 464250 / 1132037 Beg/End Term 143.00 / 144.00 Beg/End Sta /
Project Mgr Totals for ‘Maart, Billy 25,828,896.96 25,980,469.07 1,888,930.45 73.1% %‘ 96.4% %‘ 9.63‘%
Cont Count 15 18,919,361.29 - 115,645.33 1,822,566.57
Project Count 22 25,864,823.74
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District 1 Missoula
Project Mgr | Meyers, Steve Wrk Phn | 751-2040 | Cell Phn | 461-8127 | Email | smeyers@mt.gov | Crew | 1290
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [01115 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INC‘ Cont Time 25 Wrk Day Award Dt [02/03/2015 Award Amt 484,515.90
CO Days 0 Work Beg (07/14/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt [12/08/2015 Cont Total 484,515.90
Time Used ’W‘ % Time Chrg 10 Final Accpt N/A
NH 1-1(98)57 SEAL & COVER 483,703.16 484,515.90 58,141.91 ‘ 96.62‘ %‘ 41.66‘ %‘ 5.17‘%
N OF MANICKE - NORTH Lincoln 468,133.38 .00 24,220.30
8140098000 None 484,515.90 M
NELSON-JENNIFER M (U4348) |406 494-9636 N N-1 N
Lat/Long 480145 / 1151949 Beg/End Term 57.2 | 65.6 Beg/End Sta 687+29.30 / 1139+96.50




07 SEP 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 32 of 212 |

| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 |Missoula
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01516 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 45 Wrk Day| Award Dt |05/24/2016 Award Amt 414,576.43
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 45 Sub Work Cmplt N/A Cont Total 414,576.43
Time Used ’—00‘ % Time Chrg 0 Final Accpt [N/A
HSIP STWD(266) ‘TIED SAFETY 57,930.00 68,042.30 8,165.08 .oo‘ %‘ 15.3% %‘ .oo‘%
SF 139 - AWF UPGRADE PABLO POLSN Lake .00 .00 1,255.75
8551266000 None 68,042.30 M
PRIEBE-GABE (U2177) |406 444-5446 | | N N-5, P-52 N
Lat/Long 473915 / 1140646 Beg/End Term 51.7 / 59.1 Beg/End Sta /
HSIP-G STWD(263) ‘TIED SAFETY 228,658.50) 233,411.15 28,009.34 .oo‘ %‘ 28.2q %‘ .oo‘%
SF 139-AWF UPGRADE MSLA NORTH Flathead .00 .00 7,899.52
8552263000 None 233,411.15 M
PRIEBE-GABE (U2177) |406 444-5446 | | N P-1, N-1, N-5, S-548 N
Lat/Long 481710 / 1141532 Beg/End Term 1255 [/ 1429 Beg/End Sta /
HSIP 5-2(162)37 ‘TIED SAFETY 100,922.00 113,122.98 13,574.76) .00‘ %‘ 12.7q %‘ .oo‘%
SF 129-SGN FLASHER RED HORN RD Lake .00 .00 1,732.27
8068162000 None 113,122.98 m
PRIEBE-GABE (U2177) |406 444-5446 || N N-5 N
Lat/Long 472304 | 1140548 Beg/End Term 36.7 |/ 375 Beg/End Sta /
Contract Totals for ‘01516 ‘ 387,510.50 414,576.43 49,749.18 .oo‘ %‘ 21.88‘ %‘ .oo‘%
Project Count 09 00 10,887.54
414,576.43
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Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
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Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01615 Contractor Nm [INTERMOUNTAIN SLURRY SEAL, INC. ‘ Cont Time 30 Wrk Day| Award Dt |06/23/2015 Award Amt 1,067,890.12
CO Days 0 Work Beg [08/05/2015 CO Amt .00
Adj Time 30 Sub Work Cmplt [12/21/2015 Cont Total 1,067,890.12
Time Used ’W‘ % Time Chrg 30 Final Accpt [N/A
NH 5-3(128)106 MICROSURFACING 944,530.50) 1,067,890.12 106,789.01 ‘ 102.4q %‘ .oo‘ %‘ .oo‘%
ASHLEY CR - SOUTH Flathead 1,093,567.69 .00 .00
8771127000 None 1,067,890.12 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 N N-5 N
Lat/Long 480753 / 1141604 Beg/End Term 106.0 / 109.3 Beg/End Sta 149+12.2 |/ 324+80.31
Contract No 01715 Contractor Nm ‘STILLWATER ELECTRIC, INC. ‘ Cont Time 10 Wrk Day‘ Award Dt [07/21/2015 Award Amt 12,735.00
CO Days 0 Work Beg [10/20/2015 CO Amt .00
Adj Time 10 Sub Work Cmplt [12/07/2015 Cont Total 12,735.00
Time Used ’W‘ % Time Chrg 4 Final Accpt N/A
HSIP-G 1-2(195)138 SAFETY 17,400.00 12,735.00 1,782.90 77.49‘ %‘ 686.74{ %‘ 124.0%%
SF 139 - COLUMBIA HEIGHTS SAFETY Flathead 9,867.80 .00 12,243.91
8627195000 None 12,735.00 M
PRIEBE-GABE (U2177) |406 444-5446 P N-1 N
Lat/Long 482151 / 1140840 Beg/End Term 138.2 / 138.2 Beg/End Sta /
Contract No (02714 Contractor Nm ‘GLACIER EXCAVATING, INC. ‘ Cont Time 75 Wrk Day‘ Award Dt |07/22/2014 Award Amt 400,250.50
CO Days 0 Work Beg 09/12/2014 CO Amt 5,000.00
Adj Time 75 Sub Work Cmplt |09/18/2015 Cont Total 405,250.50
Time Used ’W‘ % Time Chrg 67 Final Accpt [N/A
NH 27(39) ENVIRONMENTAL AND WETLAND 446,111.50 400,250.50 48,030.06 ‘ 102.3% %‘ 241.8q %‘ 28.01‘%
SCHRIEBER LAKE MITIGATION Lincoln 414,764.95 5,000.00 116,164.58
1027039000 None 405,250.50 m
SALYARDS-WADE (U7713) |406 444-0451 L N
Lat/Long 480643 / 1152447 Beg/End Term / Beg/End Sta /
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02916 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 80 Wrk Day| Award Dt |08/23/2016 Award Amt 3,298,240.33
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 80 Sub Work Cmplt N/A Cont Total 3,298,240.33
Time Used ’—00‘ % Time Chrg 0 Final Accpt [N/A
STPP 6-1(145)0 OVERLAYS 3,848,760.35 3,298,240.33 263,859.23 ‘ .oo‘ %‘ 4.5q %‘ .oo‘%
IDAHO LINE - EAST Sanders .00 .00 11,864.47
8774145000 None 3,298,240.33 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 P P-6 N
Lat/Long 480320 / 1155315 Beg/End Term 0.0 / 147 Beg/End Sta 0+00.00 / 778+44.59
Contract No (03215 Contractor Nm ‘L & J CONSTRUCTION GROUP, LLC ‘ Cont Time 20 Wrk Day‘ Award Dt 03/10/2015 | Award Amt 68,399.10
CO Days 8 Work Beg |05/26/2015 CO Amt 110,536.00
Adj Time 28 Sub Work Cmplt [11/30/2015 Cont Total 178,935.10
Time Used ’W‘ % Time Chrg 29 Final Accpt N/A
HSIP 52-2(45)31 SAFETY 89,354.60 68,399.10 17,099.78 ‘ 113.2% %‘ 217.64{ %‘ 18.36‘%
SF 129 - SAFETY IMPROVEMENT BIG FORK | Flathead 202,716.78 110,536.00 37,215.77
8071045000 None 178,935.10 M
PRIEBE-GABE (U2177) |406 444-5446 P |P-52 N
Lat/Long 480343 / 1140453 Beg/End Term 310 / 311 Beg/End Sta /
Contract No (03316 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 20 Wrk Day‘ Award Dt |03/22/2016 Award Amt 688,502.55
CO Days 0 Work Beg |05/02/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 688,502.55
Time Used ’W‘ % Time Chrg 16 Final Accpt [N/A
STPS 212-2(21)5 OVERLAYS 686,741.25 688,502.55 75,735.28 ‘ 103.74{ %‘ 97.3% %‘ 10.32‘%
MOIESE - NE Lake 714,218.81 .00 73,728.98
8737021000 None 688,502.55 m
SQUIRES-BILL (U8461) |406 444-6228 || S s-212 N
Lat/Long 472249 | 1141437 Beg/End Term 47 | 83 Beg/End Sta 237+90.40 / 5+29.50
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03812 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 265 Wrk Day| Award Dt |08/21/2012 Award Amt 10,239,461.01
CO Days 125 Work Beg [09/17/2012 CO Amt 2,124,490.26
Adj Time 390 Sub Work Cmplt [12/07/2015 Cont Total 12,363,951.27
Time Used ’W‘ % Time Chrg 390 Final Accpt 07/28/2016
CBI-NHTSA-MT 1-1(79)45 ‘ RECONSTRUCTION, GRADING 12,808,455.61| 10,239,461.01 1,023,946.10 ‘ 99.5% %‘ 220.04 %‘ 18.30‘%
LIBBY CREEK-SOUTH Lincoln 12,308,820.94 2,124,490.27 2,252,967.82

1027079000 None 12,363,951.28 M

STUDT-MARK (U8724) |406 444-9191 N N-1 N

Lat/Long 481253 / 1152744 Beg/End Term 449 | 48.6 Beg/End Sta 10+00.00 / 69+00.00

Contract No 04516 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 30 Wrk Day‘ Award Dt [05/24/2016 Award Amt 1,204,764.90
CO Days 0 Work Beg |08/17/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt |[N/A Cont Total 1,204,764.90
Time Used ’W‘ % Time Chrg 25 Final Accpt N/A

STPP 35-2(15)18 ‘ OVERLAYS 1,239,592.30) 1,204,764.90 120,476.49 ‘ .oo‘ %‘ 19.2% %‘ .oo‘%

JCT MT 200 - SOUTH Sanders .00 .00 23,240.29

8775015000 None 1,204,764.90 M

NUNNALLEE-BENJAMIN (U1991 |406 523-5846 P |P-35 N

Lat/Long 471953 [ 1144721 Beg/End Term 175 /| 215 Beg/End Sta 918+19.16 / 1134+00.00

Contract No [05713 Contractor Nm ‘NOBLE EXCAVATING INC ‘ Cont Time 130 Wrk Day‘ Award Dt |07/25/2013 Award Amt 4,172,334.47
CO Days 80 Work Beg |09/09/2013 CO Amt 569,497.44
Adj Time 210 Sub Work Cmplt |09/14/2015 Cont Total 4,741,831.91
Time Used m‘ % Time Chrg 181 Final Accpt [N/A

CBI-MT 1-1(89)49 ‘ SLIDE OR SLOPE STABALIZATION 7,278,101.65 4,172,334.47 542,403.48 ‘ 101.291 %‘ 96.18‘ %‘ 10.86‘%

SWAMP CR-EAST-STABILITY BERMS Lincoln 4,802,855.40 569,497.44 521,659.86

1027089000 None 4,741,831.91 m

ISTUDT-MARK (U8724) |406 444-9191 N N-1 N

Lat/Long 480706 / 1152516 Beg/End Term 48.78 | 53.64 Beg/End Sta 70+00.00 / 149+30.00
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Project Mgr | Meyers, Steve Wrk Phn | 751-2040 | Cell Phn | 461-8127 | Email | smeyers@mt.gov | Crew | 1290
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (05816 Contractor Nm |PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 10 Wrk Day| Award Dt |08/23/2016 Award Amt 14,684.55
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 10 Sub Work Cmplt N/A Cont Total 14,684.55
Time Used ’—00‘ % Time Chrg 0 Final Accpt [N/A
HSIP-G STWD(407) SAFETY 21,122.00 14,684.55 7,342.28 ‘ .oo‘ %‘ 20.54{ %‘ .oo‘%
ISF149 E OF BIGFORK SAFETY IMPROVEMEN] [Flathead .00 .00 1,508.11
8913407000 None 14,684.55 M
PRIEBE-GABE (U2177) |406 444-5446 S |P-83, S-209 N
Lat/Long 480313 / 1140129 Beg/End Term 0.00 / 4.853 Beg/End Sta /
Contract No |05B13 Contractor Nm ‘SURFACE PREPARATION TECHNOLOGIES L‘ Cont Time 20 Wrk Day‘ Award Dt 11/26/2013 Award Amt 98,468.00
CO Days 0 Work Beg |06/24/2014 CO Amt .00
Adj Time 20 Sub Work Cmplt |09/26/2014 Cont Total 98,468.00
Time Used ’m‘ % Time Chrg 23 Final Accpt 03/26/2015
HSIP 33-1(43)14 ‘ SAFETY 128,796.00 98,468.00 14,770.20 ‘ 91.54{ %‘ 82.48‘ %‘ 13.52‘%
SF 119 RUMBLE STRIPS MT 37 Lincoln 90,135.00 .00 12,182.21
7839043000 None 98,468.00 M
PRIEBE-GABE (U2177) |406 444-5446 P |P-33 N
Lat/Long 483852 / 1157101 Beg/End Term 13.746 | 64.928 Beg/End Sta /
Contract No (07216 Contractor Nm ‘L.H.C., INCORPORATED ‘ Cont Time 30 Wrk Day‘ Award Dt |02/16/2016 Award Amt 1,322,690.87|
CO Days 0 Work Beg |06/13/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 1,322,690.87|
Time Used ’W‘ % Time Chrg 25 Final Accpt [N/A
STPS 382-1(15)11 ‘ OVERLAYS 1,367,208.75 1,322,690.87 158,722.90 ‘ 102.84* %‘ 70.61{ %‘ 8.24‘%
JCT MT 28 - SOUTH Sanders 1,360,199.20 .00 112,069.07|
8776015000 None 1,322,690.87 m
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 S [S-382 N
Lat/Long 473222 | 1143620 Beg/End Term 105 / 15.6 Beg/End Sta 569+58.00 / 849+09.00
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07815 Contractor Nm |SANDRY CONSTRUCTION COMPANY INC ‘ Cont Time 35 Wrk Day| Award Dt |08/18/2015 Award Amt 342,596.90
CO Days 0 Work Beg (09/28/2015 CO Amt .00
Adj Time 35 Sub Work Cmplt |06/20/2016 Cont Total 342,596.90
Time Used ’W‘ % Time Chrg 33 Final Accpt [N/A
HSIP 1-2(176)99 SAFETY 639,384.30 342,596.90 47,963.57 81.44( %‘ 208.2% %‘ 35.80‘%
SF 119-SLOPE FLATTEN W-KALISPELL Flathead 279,023.15 .00 99,900.95
7878176000 None 342,596.90 M
SQUIRES-BILL (U8461) |406 444-6228 || N N-1 N
Lat/Long 480531 / 1143927 Beg/End Term 99 / 100.7 Beg/End Sta 59+00.00 / 150+00.00
Contract No (08913 Contractor Nm ‘NELCON, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt [09/26/2013 | Award Amt 2,898,000.00
CO Days 2 Work Beg [06/09/2014 CO Amt 11,390.50
Adj Time 62 Sub Work Cmplt [08/25/2015 Cont Total 2,909,390.50
Time Used ’ﬂ‘ % Time Chrg 59 Final Accpt 01/29/2016
NH 1-1(93)16 ‘TIED OVERLAYS 2,100,631.98 2,007,501.30 260,975.17 ‘ 89.22‘ %‘ 46.66‘ %‘ 6.80‘%
JCT HWY 56- EAST & WEST Lincoln 1,791,085.37 .00 121,773.58
7647093000 None 2,007,501.30 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | N |N-1 N
Lat/Long 482621 / 1155014 Beg/End Term 16.0 / 20.1 Beg/End Sta 235+85.00 / 456+00.00
CBI-NH 1-1(74)38 ‘TIED OVERLAYS 913,142.30 890,498.70 115,764.83 ‘ 103.2q %‘ 92.2% %‘ 11.47‘%
SOUTH OF LIBBY-SOUTH Lincoln 930,730.90 11,390.50 106,768.25
5068074000 None 901,889.20 m
SQUIRES-BILL (U8461) ’406 444-6228 || N N-1 N
Lat/Long 481557 | 1152946 Beg/End Term 37.9 /| 4438 Beg/End Sta 2161+11.8 / 33+70.50
Contract Totals for ‘08913 ‘ 3,013,774.28 2,898,000.00 376,740.00 ‘ 93.5% %‘ 60.66‘ %‘ 8.40‘%
Project Count 2,721,816.27 11,390.50 228,541.83
2,909,390.50
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Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08915 Contractor Nm [SMITH PAVING AND CONTRACTING ENTERF1 Cont Time 30 Wrk Day Award Dt [09/22/2015 | Award Amt 177,734.50
CO Days 0 Work Beg (04/18/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt |07/19/2016 Cont Total 177,734.50
Time Used ’W‘ % Time Chrg 25 Final Accpt N/A
TA 24(48) ‘ SIDEWALK 183,072.50 177,734.50 35,546.90 ‘ 77.5% %‘ 164.2% %‘ 42.34{%
4th AVE EAST WALKS - POLSON Lake 137,888.40 .00 58,385.38
8679048000 None 177,734.50 M
HOLIEN-DAVID (U2412) |406 4446118 || U N
Lat/Long 474132 | 1140920 Beg/End Term / Beg/End Sta 10+18.50 / 20+79.44
Contract No [10912 Contractor Nm ‘L.H.C., INCORPORATED ‘ Cont Time 70 Wrk Day‘ Award Dt [10/02/2012 | Award Amt 2,728,521.07|
CO Days 1 Work Beg [08/05/2013 CO Amt 14,752.64
Adj Time 71 Sub Work Cmplt |08/24/2015 Cont Total 2,743,273.71
Time Used ’W‘ % Time Chrg 74 Final Accpt 01/29/2016
CBI 33-1(41)14 ‘TIED SEAL & COVER 1,442,092.51 1,339,911.72 133,991.17 ‘ 96.07‘ %‘ 58.64 %‘ 6.08‘%
LIBBY DAM Lincoln 1,293,386.98 6,454.28 78,617.25
7615041000 None 1,346,366.00 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 || P P-33 N
Lat/Long 482310 / 1151848 Beg/End Term 140 / 17.2 Beg/End Sta 735+33.10 / 910+95.00
CBI 33-1(39)10 ‘TIED SEAL & COVER 1,495,432.40 1,388,609.35 138,860.94 ‘ 95.92‘ %‘ 78.47‘ %‘ 8.13‘%
LIBBY DAM - SOUTH Lincoln 1,339,900.61 8,298.36 108,970.96
7614039000 None 1,396,907.71 m
NUNNALLEE-BENJAMIN (U1991 ’406 523-5846 || P P-33 N
Lat/Long 482155 / 1152149 Beg/End Term 9.6 / 14.0 Beg/End Sta 504+00.00 / 729+16.03
Contract Totals for ‘10912 ‘ 2,937,524.91 2,728,521.07 272,852.11 ‘ 95.99‘ %‘ 68.75‘ %‘ 7.12‘%
Project Count 2,633,287.59 14,752.64 187,588.21
2,743,273.71
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12215 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 15 Wrk Day| Award Dt |02/24/2015 Award Amt 21,738.80
CO Days 0 Work Beg [05/18/2015 CO Amt .00
Adj Time 15 Sub Work Cmplt |07/21/2015 Cont Total 21,738.80
Time Used ’W‘ % Time Chrg 6 Final Accpt 01/29/2016
HSIP 52-2(47)34 SAFETY 30,347.40 21,738.80 5,434.70 ‘ 93.1% %‘ 240.8q %‘ 64.62‘%
SF 129-ADV FLASHER N BIGFORK Flathead 20,256.90 .00 13,090.11
8072047000 None 21,738.80 M
PRIEBE-GABE (U2177) |406 444-5446 P P-52 N
Lat/Long 480542 / 1140519 Beg/End Term 334 /| 337 Beg/End Sta 15+00.00 / 24+00.00
Contract No DB114 Contractor Nm ‘GEOSTABILIZATION INTERNATIONAL, LLC ‘ Cont Time 20 Wrk Day‘ Award Dt [05/29/2014 Award Amt 3,343,637.12
CO Days 19 Work Beg [06/12/2014 CO Amt 585,263.31
Adj Time 39 Sub Work Cmplt [12/14/2015 Cont Total 3,928,900.43
Time Used ’W‘ % Time Chrg 15 Final Accpt N/A
STPP-STPS-NH-STPX (204) SLIDE OR SLOPE STABALIZATION 3,343,637.12 3,343,637.12 .00 ‘ 98.2ﬂ %‘ .oo‘ %‘ 12.0{%
D1 SLOPE STABILITY VARIOUS 3,859,784.49 585,263.31 464,541.94
8123204000 None 3,928,900.43 M
BOUNDY-BRET (U1192) |406 444-6278 N N-1, P-52, S-472 N
Lat/Long 465602 / 1140119 Beg/End Term / Beg/End Sta /
Contract No [E0214 Contractor Nm ‘GEOSTABILIZATION INTERNATIONAL, LLC ‘ Cont Time 40 Cal Day ‘ Award Dt |02/07/2014 Award Amt 624,946.62
CO Days 6 Work Beg 02/18/2014 CO Amt 27,080.00
Adj Time 46 Sub Work Cmplt [10/07/2014 Cont Total 652,026.62
Time Used ’W‘ % Time Chrg 45 Final Accpt 05/28/2015
NH 1-1(99)5 SLIDE OR SLOPE STABALIZATION .00 624,946.62 62,494.66 ‘ 100.6q %‘ 122.3# %‘ 11.65‘%
YAAK HILL SLIDE REPAIR Lincoln 655,910.44 27,080.00 76,440.04
8123099000 None 652,026.62 m
N N1 N ‘
Lat/Long 0/ 0 Beg/End Term 51 / 54 Beg/End Sta /
Project Mgr Totals for  |Meyers, Steve ‘ ‘ 39,895,128.6% ‘ 33,624,688.74{ ‘ 3,289,880.74{ ‘ 85.71‘ %‘ 131.87‘ %‘ 13.65‘%
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Project Mgr | Meyers, Steve Wrk Phn | 751-2040 | Cell Phn | 461-8127 | Email | smeyers@mt.gov | Crew | 1290
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost

Design Engineer/Phone No

System/Route

Mod CN (Y/N)

Project Mgr Totals for [Meyers, Steve 39,895,128.68 33,624,688.74 3,289,880.74 ‘ 85.7]+ %‘ 131.87‘ %‘ 13.65‘%
Cont Count 21 31,773,247.19 3,448,010.16 4,338,441.37
Project Count 25 37,072,698.90
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Project Mgr | [Mitchell, James Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01613 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 80 Wrk Day| Award Dt |06/25/2013 Award Amt 1,981,130.42
CO Days 0 Work Beg [09/09/2013 CO Amt - 47,422.18
Adj Time 80 Sub Work Cmplt [12/08/2014 Cont Total 1,933,708.24
Time Used ’W‘ % Time Chrg 73 Final Accpt [05/28/2015
HSIP 292-1(7)7 ‘TIED RECONSTRUCTION, GRADING 1,370,091.55 1,274,556.41 152,946.77 ‘ 97.2q %‘ 89.5q %‘ 10.71‘%
2003-SAFETY IMPVT-S WHITEFISH Flathead 1,278,132.70 39,559.95 136,883.82
5878007000 None 1,314,116.36 M
SQUIRES-BILL (U8461) |406 444-6228 || S [S-292 N
Lat/Long 483223 | 1142837 Beg/End Term 75 | 84 Beg/End Sta 12+00.00 / 60+50.00
ISTPU 12099(4) ‘TIED OVERLAYS 710,507.75 706,574.01 84,788.88 ‘ 95.9q %‘ 61.23‘ %‘ 8.74{%
BAKER AVENUE-WHITEFISH Flathead 594,175.79 - 86,982.13 51,916.72
7662004000 None 619,591.88 M
STACK-SHANE (U2026) |406 523-5830 U-12002, U-12001 N
Lat/Long 484103 / 114338 Beg/End Term 0.0 / 05 Beg/End Sta 1+02.05 / 20+78.25
Contract Totals for ‘01613 ‘ 2,080,599.30 1,981,130.42 237,735.65 ‘ 96.82‘ %‘ 79.44 %‘ 10.08‘%
Project Count 1,872,308.49 - 47,422.18 188,800.54
1,933,708.24
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 |Missoula
Project Mgr | [Mitchell, James Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01714 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 25 Wrk Day| Award Dt |07/22/2014 Award Amt 223,614.80
CO Days 0 Work Beg [10/07/2014 CO Amt .00
Adj Time 25 Sub Work Cmplt |05/28/2015 Cont Total 223,614.80
Time Used ’W‘ % Time Chrg 23 Final Accpt 09/24/2015
HSIP 1-2(180)118 ‘TIED SAFETY 108,561.50] 111,308.30 20,035.49 ‘ 97.5@ %‘ 77.5q %‘ 14.31‘%
SF 129 - DERN SPRING CREEK Flathead 108,571.10 .00 15,538.88
7999180000 None 111,308.30 M
PRIEBE-GABE (U2177) |406 4445446 | | N |N-1 N
Lat/Long 481119 / 1142249 Beg/End Term 1179 / 118.2 Beg/End Sta /
HSIP 5-3(121)109 ‘TIED SAFETY 81,765.00 78,130.50 14,063.49 ‘ 95.34{ %‘ 78.79‘ %‘ 14.87‘%
SF 129-ADV FLASHER CEMETERY RD Flathead 74,492.45 .00 11,080.17,
8069121000 None 78,130.50 M
PRIEBE-GABE (U2177) |406 444-5446 | | N |N-5 N
Lat/Long 480920 / 1141741 Beg/End Term 109.2 / 110.1 Beg/End Sta /
HSIP 1-2(185)122 ‘TIED SAFETY 31,480.00 34,176.00 6,151.68 ‘ 92.92‘ %‘ 48.01{ %‘ 9.30‘%
SF 129-SGN FLASHER MONTCLAIR Flathead 31,756.00 .00 2,953.50
8067185000 None 34,176.00 m
PRIEBE-GABE (U2177) |406 444-5446 || N [P-1 N
Lat/Long 481230 / 1141720 Beg/End Term 122 | 122 Beg/End Sta /
Contract Totals for ‘01714 ‘ 221,806.50 223,614.80 40,250.66 ‘ 96.07‘ %‘ 73.4‘4 %‘ 13.77‘%
Project Count 214,819.55 .00 29,572.55
223,614.80
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Mitchell, James Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [02A13 Contractor Nm |L.H.C., INCORPORATED ‘ Cont Time 180 Wrk Day| Award Dt [10/22/2013 Award Amt 3,616,907.23
CO Days 30 Work Beg [12/06/2013 CO Amt 1,420,978.70
Adj Time 210 Sub Work Cmplt [02/26/2016 Cont Total 5,037,885.93
Time Used ’W‘ % Time Chrg 198 Final Accpt N/A
NH 15(111) RECONSTRUCTION, GRADING 4,285,116.38 3,616,907.24 361,690.72 98.87‘ %‘ 199.7q %‘ 14.50‘%
KBP - THREE MILE DRIVE Flathead 4,981,170.39 1,420,978.71 722,306.22
2038111000 None 5,037,885.95 M
BENTE-FREDRICK (U0547) |406 444-7634 N N-5 N
Lat/Long 481242 | 1142041 Beg/End Term 05 / 09 Beg/End Sta 55+96.00 / 61+93.05
Contract No |02B13 Contractor Nm ‘PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 15 Wrk Day‘ Award Dt 11/26/2013 Award Amt 559,883.42
CO Days 0 Work Beg |05/22/2014 CO Amt .00
Adj Time 15 Sub Work Cmplt |07/07/2014 Cont Total 559,883.42
Time Used ’ﬁ‘ % Time Chrg 5 Final Accpt 03/26/2015
STPP 52-1(37)4 ‘ SEAL & COVER .00 559,883.42 44,790.67 ‘ 96.78( %‘ 34.39‘ %‘ 2.84{%
BLUE BAY-N& S Lake 541,855.23 .00 15,403.87|
7654037000 None 559,883.42 M
SQUIRES-BILL (U8461) |406 444-6228 || P [P-52 N
Lat/Long 474705 / 1140053 Beg/End Term 3.6 / 18.0 Beg/End Sta 190+00.00 / 952+04.30
Contract No (03814 Contractor Nm ‘KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 30 Wrk Day‘ Award Dt |09/02/2014 Award Amt 326,326.00
CO Days 0 Work Beg |04/06/2015 CO Amt .00
Adj Time 30 Sub Work Cmplt [12/14/2015 Cont Total 326,326.00
Time Used ’W‘ % Time Chrg 23 Final Accpt [N/A
HSIP 52-2(41)47 SAFETY 389,871.65 326,326.00 48,948.90 ‘ 92.32‘ %‘ 90.4# %‘ 14.69‘%
SF 109 - LT TURN BAY - MONTFORD RD Flathead 301,278.34 .00 44,253.08
7539041000 None 326,326.00 m
ISTACK-SHANE (U2026) |406 523-5830 || P |P-52 N
Lat/Long 481315 / 1141205 Beg/End Term 47.0 | 46.6 Beg/End Sta 727+22.67 | 708+86.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Mitchell, James Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03815 Contractor Nm |L.H.C., INCORPORATED Cont Time 220 Wrk Day Award Dt |09/08/2015 Award Amt 33,897,140.52
CO Days 0 Work Beg [10/14/2015 CO Amt - 17,583.78
Adj Time 220 Sub Work Cmplt N/A Cont Total 33,879,556.74
Time Used | 63.64| % Time Chrg 140 Final Accpt |[N/A
STPU 6735(6) ‘TIED RECONSTRUCTION, GRADING 891,113.66 726,950.41 32,712.77 80.71‘ %‘ 146.5q %‘ 8.17‘%
FOUR MILE DRIVE - EAST SECTION Flathead 586,732.72 .00 47,925.62
8166006000 None 726,950.41 M
BENTE-FREDRICK (U0547) |406 444-7634 || U |U-6735 N
Lat/Long 481333 / 1142017 Beg/End Term 08 / 05 Beg/End Sta 5+80.00 / 10+37.08
STPU 6735(5) ‘TIED RECONSTRUCTION, GRADING 2,123,953.92 2,155,161.52 96,982.27 77.8q %‘ 124.21% %‘ 7.19‘%
FOUR MILE DRIVE - WEST SECTION Flathead 1,676,725.87 .00 120,512.91
8166005000 None 2,155,161.52 M
BENTE-FREDRICK (U0547) |406 444-7634 || U |U-6735 N
Lat/Long 481332 / 1142056 Beg/End Term 10 / 08 Beg/End Sta 2+62.93 / 5+80.00
NH 15(109) ‘TIED RECONSTRUCTION, GRADING 17,186,511.58 16,461,059.54 740,747.68 76.72‘ %‘ 132.7ﬂ %‘ 7.76‘%
KBP - THREE MILE TO RESERVE LOOP Flathead 12,664,157.08 45,216.32 983,282.55
2038109000 None 16,506,275.86 M
BENTE-FREDRICK (U0547) |406 444-7634 || N |N-5 N
Lat/Long 481333 / 1142151 Beg/End Term 52 /| 7.1 Beg/End Sta 84+66.49 / 115+00.00
NH 15(108) ‘TIED RECONSTRUCTION, GRADING 15,635,325.68 14,553,968.99 654,928.60 67.22‘ %‘ 144.84* %‘ 9.74{%
KBP - US 2 TO THREE MILE DRIVE Flathead 9,740,374.80 - 62,800.10 948,595.22
2038108000 None 14,491,168.89 M
BENTE-FREDRICK (U0547) |406 444-7634 || N N-5 N
Lat/Long 481148 | 1142025 Beg/End Term 33 / 52 Beg/End Sta 53+05.00 / 84+66.48
Contract Totals for ‘03815 ‘ 35,836,904.84 33,897,140.46 1,525,371.32 72.81‘ %‘ 137.6% %‘ 8.51‘%
Project Count 24,667,990.47 - 17,583.78 2,100,316.30
33,879,556.68




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 45 of 212 |
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Mitchell, James Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04214 Contractor Nm HL CONSTRUCTION, INC. ‘ Cont Time 25 Wrk Day| Award Dt |03/11/2014 Award Amt 89,236.40
CO Days 0 Work Beg 06/10/2014 CO Amt .00
Adj Time 25 Sub Work Cmplt |08/05/2014 Cont Total 89,236.40
Time Used ’W‘ % Time Chrg 15 Final Accpt 03/26/2015
HSIP 487-1(15)3 ‘TIED SAFETY 58,626.40 51,583.90 6,705.91 ‘ 93.4% %‘ 142.9% %‘ zo.oo‘%
SF 109 SIGNS, G.R.-S-487 Flathead 47,940.00 - 281.60 9,586.10
7513015000 None 51,302.30 M
STACK-SHANE (U2026) |406 523-5830 | | N [S-487 N
Lat/Long 482652 | 1142120 Beg/End Term 2.480 |/ 4.028 Beg/End Sta /
HSIP 52-2(43)30 ‘TIED SAFETY 42,447.50 37,652.50 4,894.83 ‘ 93.14{ %‘ 188.13( %‘ 26.06‘%
SF 119 - SAFETY IMPROVEMENT SO - BIGFO | Flathead 35,333.00 281.60 9,208.56
7882043000 None 37,934.10 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | P P-52 N
Lat/Long 480240 / 1140426 Beg/End Term 295 / 29.8 Beg/End Sta 1773+53.28 / 1789+00.00
Contract Totals for ‘04214 ‘ 101,073.90 89,236.40 11,600.74 ‘ 93.32‘ %‘ 162.01{ %‘ 22.57‘%
Project Count 83,273.00 .00 18,794.66
89,236.40
Contract No (04414 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 15 Wrk Day Award Dt |05/06/2014 Award Amt 27,133.47
CO Days 0 Work Beg |07/10/2014 CO Amt .00
Adj Time 15 Sub Work Cmplt |09/22/2014 Cont Total 27,133.47
Time Used ’W‘ % Time Chrg 10 Final Accpt 03/26/2015
HSIP 354-1(23)12 ‘ SIGNALS 33,833.20 27,133.47 6,783.37 ‘ 101.1% %‘ 101.1% %‘ 25.00‘%
SF 129-S354/S211 SAFETY IMPRV Lake 27,444.55 .00 6,860.16
8005023000 None 27,133.47 m
PRIEBE-GABE (U2177) |406 444-5446 | | P [S-354 N
Lat/Long 473146 | 1141154 Beg/End Term 12.142 | 12.464 Beg/End Sta /




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 46 of 212 |
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | [Mitchell, James Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |05A14 Contractor Nm [T & T CONTRACTING, INC. ‘ Cont Time 25 Wrk Day| Award Dt [10/21/2014 Award Amt 134,328.83
CO Days 0 Work Beg (03/24/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt |08/14/2015 Cont Total 134,328.83
Time Used ’W‘ % Time Chrg 15 Final Accpt 01/29/2016
HSIP 5-2(158)74 SAFETY 112,823.50 134,328.83 26,865.77 ‘ 98.4q %‘ 107.6% %‘ 21.89‘%
SF 119 -SAFETY IMP SO OF DAYTON Lake 132,175.53 .00 28,928.62
7840158000 None 134,328.83 M
PRIEBE-GABE (U2177) |406 444-5446 || N |N-5 N
Lat/Long 474808 | 1141847 Beg/End Term 73.8 | 77.9 Beg/End Sta 866+43.77 / 848+00.00
Contract No 09514 Contractor Nm ‘HL CONSTRUCTION, INC. Cont Time 25 Wrk Day‘ Award Dt (06/24/2014 Award Amt 363,135.30
CO Days 0 Work Beg |09/09/2014 CO Amt .00
Adj Time 25 Sub Work Cmplt [06/18/2015 Cont Total 363,135.30
Time Used ’W‘ % Time Chrg 35 Final Accpt N/A
HSIP 5-3(115)100 ‘TIED SAFETY 166,770.00 146,178.90 14,617.89 ‘ 96.38‘ %‘ 55.0% %‘ 5.71‘%
SF 109 -GUARDRAIL/CBR - S OF SOMERS Flathead 140,883.47 .00 8,044.02
7496115000 None 146,178.90 M
SQUIRES-BILL (U8461) |406 444-6228 || N |N-5 N
Lat/Long 480348 /[ 1141428 Beg/End Term 99.8 / 100.4 Beg/End Sta 1901+00.00 / 1932+38.50
HSIP 52-1(39)14 ‘TIED SAFETY 223,569.00 216,956.40 21,695.64 ‘ 85.01‘ %‘ 106.64{ %‘ 12.55‘%
SF129 - GUARDRAIL N POLSON Lake 184,431.75 .00 23,137.10
8070039000 None 216,956.40 m
NUNNALLEE-BENJAMIN (U1991 ’406 523-5846 | | P P-52 N
Lat/Long 475142 | 1140205 Beg/End Term 145 / 151 Beg/End Sta 763+81.00 / 796+57.00
Contract Totals for ‘09514 ‘ 390,339.00 363,135.30 36,313.53 ‘ 89.59‘ %‘ 85.87‘ %‘ 9.58‘%
Project Count 325,315.22 .00 31,181.12
363,135.30




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 47 of 212 |
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 |Missoula
Project Mgr | [Mitchell, James Wrk Phn | 751-2046 | Cell Phn | 250-0607 | Email | jmitchell@mt.gov | Crew | 1286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (11414 Contractor Nm |L.H.C., INCORPORATED ‘ Cont Time 150 Wrk Day| Award Dt |05/06/2014 Award Amt 5,253,682.02
CO Days 0 Work Beg 06/18/2014 CO Amt .00
Adj Time 150 Sub Work Cmplt [12/08/2015 Cont Total 5,253,682.02
Time Used ’W‘ % Time Chrg 144 Final Accpt N/A
HSIP-NHPB 1-2(135)114 ‘ BRIDGE CONSTRUCTION, REHAB AND | 5,920,930.95 5,253,682.01 420,294.56 ‘ lOO.Gﬂ %‘ 125.31{ %‘ 9.96‘%
KALISPELL - WEST Flathead 5,287,488.12 .00 526,670.68
4773135000 None 5,253,682.01 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 | | N |N-1 N
Lat/Long 481016 / 1142532 Beg/End Term 113.7 / 114.9 Beg/End Sta 5+10.00 / 77+90.00
Contract No [12613 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 140 Cal Day‘ Award Dt 07/09/2013 | Award Amt 6,732,023.53
CO Days 3 Work Beg [08/05/2013 CO Amt 88,267.85
Adj Time 143 Sub Work Cmplt [12/08/2014 Cont Total 6,820,291.38
Time Used ’W‘ % Time Chrg 126 Final Accpt 07/30/2015
NH-MT 15(110) ‘ RECONSTRUCTION, GRADING 6,798,358.93 6,732,023.49 673,202.35 ‘ 103.54 %‘ 68.78‘ %‘ 6.56‘%
KBP-RESERVE LOOP TO US 93 Flathead 7,063,549.92 88,267.85 463,026.52
2038110000 None 6,820,291.34 M
BENTE-FREDRICK (U0547) |406 444-7634 || N N-5 N
Lat/Long 481417 | 1142011 Beg/End Term 70 | 7.6 Beg/End Sta 112+92.37 |/ 122+28.50
Project Mgr Totals for ‘Mitchell, James 56,171,658.15 53,204,541.84 3,433,848.24 ‘ 83.2(% %‘ 121.62‘ %‘ 9.18‘%
Cont Count 12 45,498,668.81] 1,444,240.60 4,176,114.32
Project Count 20 54,648,782.44|
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| Si t eManager Active Contracts Construction Report | STMRO075 |
District 1 Missoula
Project Mgr |[Sullivan, Sheila Wrk Phn | 523-5877 | Cell Phn N/A | Email Crew | 1181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06214 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 20 Wrk Day| Award Dt |03/11/2014 Award Amt 76,602.80
CO Days 0 Work Beg [05/27/2014 CO Amt .00
Adj Time 20 Sub Work Cmplt [10/14/2014 Cont Total 76,602.80
Time Used ’W‘ % Time Chrg 16 Final Accpt 01/29/2015
IM 90-2(133)128 ‘ SIDEWALK 83,377.70 76,602.80 9,192.34 ‘ 87.4% %‘ 139.8q %‘ 19.18‘%
ROCK CREEK TRUCK PARKING AREA Missoula 66,990.40 .00 12,850.97
8192133000 None 76,602.80 M
WELBORN-CHAD (U2373) |406 994-1843 | 1-90 N
Lat/Long 464337 | 1133805 Beg/End Term 1275 |/ Beg/End Sta /
Project Mgr Totals for ‘Sullivan, Sheila 83,377.70 76,602.80 9,192.34 ‘ 87.4% %‘ 139.80‘ %‘ 19.18‘%
Cont Count 1 66,990.40 .00 12,850.97
Project Count 1 76,602.80
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Williams, Darrell Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwilliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01915 Contractor Nm |PAVLIK ELECTRIC CO., INC. ‘ Cont Time 30 Wrk Day Award Dt |09/22/2015 Award Amt 357,000.00
CO Days 0 Work Beg (03/23/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt |07/14/2016 Cont Total 357,000.00
Time Used ’W‘ % Time Chrg 29 Final Accpt N/A
HSIP-G 7-1(143)59 ‘TIED SAFETY 277,981.00 221,988.25 44,397.65 ‘ 101.33{ %‘ 174.54 %‘ 34.45‘%
SF139-ADVANCED WARNING FLASHERS UP( [Ravalli 224,946.70 .00 77,503.01
8549143000 None 221,988.25 M
PRIEBE-GABE (U2177) |406 444-5446 || P |C0O00007 N
Lat/Long 463124 | 1140650 Beg/End Term / Beg/End Sta /
HSIP-G 8122(2) ‘TIED SAFETY 103,230.00 135,011.75 27,002.35 ‘ 97.1q %‘ 141.11% %‘ 29.06‘%
SF129-HIGGINS BANCROFT LIGHT Missoula 131,183.64 .00 38,116.26
7998002000 None 135,011.75 M
PRIEBE-GABE (U2177) |406 444-5446 | | U |U-8122 N
Lat/Long 465011 / 1140036 Beg/End Term / Beg/End Sta /
Contract Totals for ‘01915 ‘ 381,211.00 357,000.00 71,400.00 ‘ 99.76‘ %‘ 161.9% %‘ 32.47‘%
Project Count 356,130.34 .00 115,619.27
357,000.00
Contract No (02116 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 45 Wrk Day Award Dt |02/02/2016 Award Amt 2,078,335.80
CO Days 0 Work Beg |05/31/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt N/A Cont Total 2,078,335.80
Time Used ’W‘ % Time Chrg 44 Final Accpt [N/A
MT-NH-G 7-1(149)63 ‘ OVERLAYS 2,465,786.30 2,078,335.80 207,833.58 ‘ 100.68( %‘ 86.74 %‘ 8.61‘%
N OF STEVI WYE - FLORENCE Ravalli 2,092,488.09 .00 180,228.22
8773149000 None 2,078,335.80 m
SQUIRES-BILL (U8461) |406 4446228 || N N-7 N
Lat/Long 463528 / 1140521 Beg/End Term 68.3 / 743 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Williams, Darrell Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwilliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02414 Contractor Nm |GENEVA ROCK PRODUCTS, INC. ‘ Cont Time 20 Wrk Day| Award Dt |04/22/2014 Award Amt 353,202.20
CO Days 0 Work Beg (07/01/2014 CO Amt .00
Adj Time 20 Sub Work Cmplt [11/04/2014 Cont Total 353,202.20
Time Used ’W‘ % Time Chrg 23 Final Accpt 03/26/2015
STPS 269-1(47)9 ‘ MICROSURFACING 434,250.40 353,202.20 35,320.22 ‘ 94.82‘ %‘ 96.44 %‘ 10.17‘%
TUCKER CROSSING - N&S Ravalli 334,911.95 .00 34,057.07
8146047000 None 353,202.20 M
NUNNALLEE-BENJAMIN (U1991 |406 523-5846 || S [S-269 N
Lat/Long 462416 |/ 1140553 Beg/End Term 85 / 122 Beg/End Sta 384+41.00 / 578+00.00
Contract No 02614 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY Cont Time 30 Wrk Day‘ Award Dt (06/24/2014 Award Amt 131,255.43
CO Days 0 Work Beg |09/17/2014 CO Amt .00
Adj Time 30 Sub Work Cmplt [11/25/2014 Cont Total 131,255.43
Time Used ’W‘ % Time Chrg 30 Final Accpt (05/28/2015
HSIP 7-1(139)44 ‘TIED SAFETY 68,586.80 72,790.27, 13,102.25 ‘ 94.1q %‘ 160.3% %‘ 30.67‘%
SF 119-JCT US 93/SKALKAHO ROAD Ravalli 68,497.40 .00 21,005.48
7852139000 None 72,790.27 M
PRIEBE-GABE (U2177) |406 444-5446 | | N N-7 N
Lat/Long 461216 [/ 1140928 Beg/End Term 443 | 447 Beg/End Sta /
HSIP 7-1(130)4 ‘TIED SAFETY 51,510.25 58,465.16 10,523.73 ‘ 95.2ﬁ %‘ 80.6q %‘ 15.24{%
SF 109 - FLSHR-N OF LOST TRAIL Ravalli 55,682.79 .00 8,488.76
7511130000 None 58,465.16 m
PRIEBE-GABE (U2177) ’406 444-5446 || N N-7 N
Lat/Long 454253 / 1135510 Beg/End Term 40 |/ 45 Beg/End Sta /
Contract Totals for ‘02614 ‘ 120,097.05 131,255.43 23,625.98 ‘ 94.61‘ %‘ 124.84{ %‘ 23.75‘%
Project Count 124,180.19 .00 29,494.24
131,255.43
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Williams, Darrell Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwilliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03413 Contractor Nm |KNIFE RIVER CORPORATION - MSLA ‘ Cont Time 40 Wrk Day| Award Dt |04/23/2013 Award Amt 645,791.61
CO Days 7 Work Beg [09/03/2013 CO Amt 77,337.00
Adj Time a7 Sub Work Cmplt [12/12/2014 Cont Total 723,128.61
Time Used ’W‘ % Time Chrg 44 Final Accpt [05/28/2015
HSIP 269-1(33)3 SAFETY 785,025.25 645,791.61 64,579.16 ‘ 100.84 %‘ 282.5% %‘ 25.03‘%
ISF069-BLACK & BASS-SOUTH CORVALLIS Ravalli 729,024.16 77,337.00 182,487.68
6081033000 None 723,128.61 M
SQUIRES-BILL (U8461) |406 444-6228 S S-269 N
Lat/Long 461701 / 1140659 Beg/End Term 35 / 38 Beg/End Sta 182+85.00 / 202+66.00
Contract No 03416 Contractor Nm ‘MONTANA MATERIALS INC DBA LS JENSEN ‘ Cont Time 20 Wrk Day‘ Award Dt [04/19/2016 Award Amt 184,462.00
CO Days 0 Work Beg |07/12/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt |[N/A Cont Total 184,462.00
Time Used ’W‘ % Time Chrg 18 Final Accpt N/A
HSIP 7-1(145)75 ‘ SAFETY 143,421.25 184,462.00 20,290.82 ‘ 39.67‘ %‘ 66.48‘ %‘ 18.43‘%
SF139 - FLORENCE SFTY IMPRV Ravalli 73,179.80 .00 13,489.20
8631145000 None 184,462.00 M
PRIEBE-GABE (U2177) |406 444-5446 N N-7 N
Lat/Long 463753 [ 1140443 Beg/End Term 745 | 752 Beg/End Sta 61+17.79 / 76+82.00
Contract No (03914 Contractor Nm ‘PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 20 Wrk Day‘ Award Dt |09/23/2014 Award Amt 63,135.50
CO Days 0 Work Beg |04/15/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt |05/26/2015 Cont Total 63,135.50
Time Used ’W‘ % Time Chrg 7 Final Accpt 09/24/2015
HSIP 473-1(9)3 ‘ SAFETY 61,659.00 63,135.50 15,783.88 ‘ 94.7ﬁ %‘ 87.57‘ %‘ 23.11‘%
SF 119 - GR W OF CONNER Ravalli 59,811.50 .00 13,821.22
7844009000 None 63,135.50 m
PRIEBE-GABE (U2177) |406 444-5446 S [S-473 N
Lat/Long 455514 |/ 1140831 Beg/End Term 0.35 / 0.40 Beg/End Sta 189+69.77 | 203+06.27
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Williams, Darrell Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwilliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04315 Contractor Nm [STILLWATER ELECTRIC, INC. ‘ Cont Time 15 Wrk Day| Award Dt |04/07/2015 Award Amt 50,796.60
CO Days 0 Work Beg (08/17/2015 CO Amt .00
Adj Time 15 Sub Work Cmplt [12/04/2015 Cont Total 50,796.60
Time Used ’W‘ % Time Chrg 11 Final Accpt N/A
HSIP 269-1(45)0 SIGNALS 63,062.40 50,796.60 6,095.59 ‘ 90.87‘ %‘ 279.14 %‘ 36.86‘%
SF 129 - SGN FLASHER NE HAMILTON Ravalli 46,157.84 .00 17,013.86
8063045000 None 50,796.60 M
PRIEBE-GABE (U2177) |406 444-5446 P S-269 N
Lat/Long 461702 / 1140700 Beg/End Term 04 /| 6.2 Beg/End Sta /
Contract No (04813 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 200 Wrk Day‘ Award Dt 08/27/2013 | Award Amt 8,354,263.10
CO Days 1 Work Beg [11/07/2013 CO Amt 297,292.08
Adj Time 201 Sub Work Cmplt [01/04/2016 Cont Total 8,651,555.18
Time Used ’W‘ % Time Chrg 201 Final Accpt 07/28/2016
STPS-STPB 203-1(12)10 RECONSTRUCTION, GRADING 9,431,942.16§ 8,354,263.08 835,426.31 ‘ 102.671 %‘ 147.1q %‘ 13.83‘%
FLORENCE-EAST Ravalli 8,882,626.04 297,292.08 1,228,879.49
4854012000 None 8,651,555.16 M
ISQUIRES-BILL (U8461) |406 444-6228 || S |S-203 N
Lat/Long 463757 | 1140321 Beg/End Term 9.8 / 119 Beg/End Sta 518+62.80 / 629+44.54
Contract No |04C13 Contractor Nm ‘MONTANA MATERIALS INC DBA LS JENSEN ‘ Cont Time 40 Wrk Day‘ Award Dt |01/28/2014 Award Amt 309,149.81
CO Days 0 Work Beg |03/31/2014 CO Amt .00
Adj Time 40 Sub Work Cmplt [12/08/2014 Cont Total 309,149.81
Time Used ’W‘ % Time Chrg 31 Final Accpt 05/28/2015
HSIP 32(48) SAFETY 377,318.00 309,149.81 37,097.98 ‘ 94.0q %‘ 95.5% %‘ 12.20‘%
2003-SAFETY IMPVT-SW OF MSLA Missoula 290,591.58 .00 35,456.15
5871048000 None 309,149.81] m
DALSOGLIO-MICHAEL (U1921) |406 444-6250 L |L-32-116 N
Lat/Long 465049 / 1140624 Beg/End Term 26 | 27 Beg/End Sta 12+00.00 / 16+05.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Williams, Darrell Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwilliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |05315 Contractor Nm [INTERMOUNTAIN SLURRY SEAL, INC. ‘ Cont Time 40 Wrk Day| Award Dt |03/24/2015 Award Amt 942,197.73
CO Days 0 Work Beg [05/11/2015 CO Amt - 16,348.20
Adj Time 40 Sub Work Cmplt [12/29/2015 Cont Total 925,849.53
Time Used ’m‘ % Time Chrg 40 Final Accpt N/A
NH 7-1(147)44 ‘TIED SEAL & COVER 293,376.05 292,634.63 29,263.46 ‘ 101.64 %‘ 51.0# %‘ 4.93‘%
HAMILTON-SOUTH Ravalli 302,847.71 5,392.40 14,931.97
8772147000 None 298,027.03 M
SQUIRES-BILL (U8461) |406 444-6228 || N N-7 N
Lat/Long 461225 / 1140919 Beg/End Term 43.7 | 46.0 Beg/End Sta 34+54.18 / 154+50.00
NH 7-1(151)39 ‘TIED MICROSURFACING 608,917.40 649,563.10 64,956.31 ‘ 104.11{ %‘ 123.8q %‘ 12.30‘%
CHARLOS HEIGHTS Ravalli 653,626.45 - 21,740.60 80,414.00
8731151000 None 627,822.50 M
SQUIRES-BILL (U8461) |406 4446228 || N N-7 N
Lat/Long 461010 / 1141031 Beg/End Term 38.7 | 437 Beg/End Sta 429+86.20 / 695+11.50
Contract Totals for ‘05315 ‘ 902,293.45 942,197.73 94,219.77 ‘ 103.3# %‘ 101.2q %‘ 9.97‘%
Project Count 956,474.16 - 16,348.20 95,345.97
925,849.53
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Williams, Darrell Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwilliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (09216 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 85 Wrk Day Award Dt |05/24/2016 Award Amt 4,497,313.82
CO Days 0 Work Beg (07/12/2016 CO Amt .00
Adj Time 85 Sub Work Cmplt N/A Cont Total 4,497,313.82
Time Used ’W‘ % Time Chrg 38 Final Accpt N/A
NH 7-2(59)83 ‘TIED MICROSURFACING 2,855,486.35 2,911,402.58 232,912.21 21.22‘ %‘ 43.2# %‘ 16.30‘%
LOLO - MISSOULA Missoula 617,874.25 .00 100,697.10
8732059000 None 2,911,402.58 M
SQUIRES-BILL (U8461) |406 4446228 | | N |N-7 N
Lat/Long 465002 / 1140251 Beg/End Term 83.2 90.9 Beg/End Sta 449+88.30 / 849+11.94
HSIP-G 7-2(64)86 ‘TIED SAFETY 41,163.00 43,286.50 3,462.92 4.56‘ %‘ .95‘ %‘ 1.66‘%
SF 139 - SAFETY IMP N LOLO Missoula 1,975.00 .00 32.79
8639064000 None 43,286.50 M
PRIEBE-GABE (U2177) |406 444-5446 | | N |N-7 N
Lat/Long 464725 | 1140609 Beg/End Term 85.9 86.5 Beg/End Sta 587+640.0 / 609+730.0
HSIP-G STWD(236) ‘TIED SAFETY 376,993.10 410,008.20 32,800.66 22.66‘ %‘ 43.4q %‘ 15.34{%
SF 139 - BROOKS SAFETY IMPRV Missoula 92,896.52 .00 14,254.28
8171236000 None 410,008.20 m
PRIEBE-GABE (U2177) |406 444-5446 | | N |N-7 N
Lat/Long 465003 / 1140246 Beg/End Term 90.0 91.7 Beg/End Sta /
NH-G 7-1(137)47 ‘TIED SAFETY 847,315.95 1,077,447.44 86,195.80 5.72‘ %‘ 71.24 %‘ 99.65‘%
MAIN/MARCUS SIGNAL UPGRADE - HAMILTO |Missoula 61,605.68 .00 61,391.58
7930137000 None 1,077,447.44 M
PRIEBE-GABE (U2177) |406 4445446 | [ N |N-7, U-5302 N
Lat/Long 463122 / 1140652 Beg/End Term 46.6 84.0 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Williams, Darrell Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwilliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (09216 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 85 Wrk Day| Award Dt |05/24/2016 Award Amt 4,497,313.82
CO Days 0 Work Beg (07/12/2016 CO Amt .00
Adj Time 85 Sub Work Cmplt N/A Cont Total 4,497,313.82
Time Used ’W‘ Time Chrg 38 Final Accpt N/A
HSIP-G 7-2(62)87 ‘TIED SAFETY 56,698.00 55,169.10 4,413.53 ‘ 3.58‘ %‘ 4.11‘ %‘ 9.18‘%
SF 129 - GUARDRAIL N LOLO Missoula 1,975.00 .00 181.25
8057062000 None 55,169.10 M
PRIEBE-GABE (U2177) |406 444-5446 N N-7 N
Lat/Long 464803 / 1140550 Beg/End Term 86.7 | 87.8 Beg/End Sta 636+08.50 / 861+80.76
Contract Totals for ‘09216 ‘ 4,177,656.40 4,497,313.82 359,785.12) ‘ 17.2q %‘ 49.04 %‘ 22.7{%
Project Count 776,326.45 .00 176,557.00
4,497,313.82
Contract No (10515 Contractor Nm |[MONTANA MATERIALS INC DBA LS JENSEN ‘ Cont Time 45 Wrk Day Award Dt [06/09/2015 Award Amt 363,195.35
CO Days 4 Work Beg |07/28/2015 CO Amt 14,571.00
Adj Time 49 Sub Work Cmplt |[N/A Cont Total 377,766.35
Time Used ’W‘ % Time Chrg 45 Final Accpt N/A
HSIP 269-1(42)21 ‘ SAFETY 398,783.40 363,195.35 65,375.16 ‘ 91.4% %‘ 212.2q %‘ 40.15‘%
SF 119-S-269 TURN LANE Ravalli 345,563.32 14,571.00 138,728.49
7843042000 None 377,766.35 M
HARPSTER-MEGAN (U1374) |406 444-7824 S [S-269 N
Lat/Long 463120 / 1140641 Beg/End Term 211 / 213 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 1 Missoula
Project Mgr | Williams, Darrell Wrk Phn | 642-9526 | Cell Phn N/A | Email | darwilliams@mt.gov | Crew | 1184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [15813 Contractor Nm ’WEST COMPANY INC ‘ Cont Time 25 Wrk Day/| Award Dt [09/10/2013 | Award Amt 199,805.00
CO Days 0 Work Beg [10/02/2013 CO Amt 22,500.00
Adj Time 25 Sub Work Cmplt |07/21/2014 Cont Total 222,305.00
Time Used ’W‘ % Time Chrg 15 Final Accpt 03/26/2015
SF 5-1(62)10 MISCELLANEOUS 96,236.00 199,805.00 23,976.60 ‘ 94.24{ %‘ 217.8% %‘ 24.93‘%
UNDERPASS REPAIR-10M N WYE JCT Missoula 209,491.00 22,500.00 52,233.31
8173062000 None 222,305.00 M
SMITH-JACQUELYN (U1891) |406 444-7694 || N |N-5 N
Lat/Long 470414 | 1140401 Beg/End Term 10.0 / 10.0 Beg/End Sta /
Project Mgr Totals for Milliams, Darrell 19,838,742.06 18,529,903.93 1,860,810.17 ‘ 80.74 %‘ 124.32‘ %‘ 15.14{%
Cont Count 14 15,276,956.42 395,351.88 2,313,411.17
Project Count 21 18,925,255.81
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | [Berg, Gary Wrk Phn | 225-4305 | Cell Phn | 570-1017 | Email | gberg@mt.gov | Crew | 2280
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |02A15 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 180 Wrk Day| Award Dt [10/20/2015 Award Amt 11,219,791.00
CO Days 0 Work Beg [11/16/2015 CO Amt 49,652.32
Adj Time 180 Sub Work Cmplt N/A Cont Total 11,269,443.32
Time Used ’W‘ % Time Chrg 127 Final Accpt N/A
STPP-HSIP 69-1(24)32 RECONSTRUCTION, GRADING 13,224,119.90 11,219,791.01 1,121,979.10 ‘ 63.3q %‘ 72.0% %‘ 11.3{%
BOULDER-SOUTH Jefferson 7,133,477.48 49,652.32 808,680.89
2019024000 None 11,269,443.33 M
SMITH-JACQUELYN (U1891) |406 444-7694 P P-69 N
Lat/Long 461147 | 1120506 Beg/End Term 31.8 / 37.6 Beg/End Sta 510+10.00 / 819+34.59
Contract No 03515 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 30 Wrk Day‘ Award Dt [05/26/2015 Award Amt 741,111.47
CO Days 1 Work Beg |07/13/2015 CO Amt 6,343.25
Adj Time 31 Sub Work Cmplt |04/04/2016 Cont Total 747,454.72
Time Used ’W‘ % Time Chrg 19 Final Accpt N/A
IM 90-5(79)257 SEAL & COVER 818,952.80) 741,111.47 74,111.15 ‘ 104.7% %‘ 26.2% %‘ 2.48‘%
CARDWELL - EAST Jefferson 782,972.27 6,343.25 19,451.79
8755079000 None 747,454.72 M
ROUSE-DUSTIN (U9174) |406 444-6005 | 1-90 N
Lat/Long 455257 | 1115440 Beg/End Term 256.8 |/ 263.9 Beg/End Sta 417+40.5 |/ 409+21.0
Contract No |05913 Contractor Nm ‘DICK ANDERSON CONSTRUCTION, INC. - GF1 Cont Time 90 Wrk Day‘ Award Dt |09/26/2013 Award Amt 2,748,205.64
CO Days 5 Work Beg [01/29/2014 CO Amt 71,346.50
Adj Time 95 Sub Work Cmplt |01/23/2015 Cont Total 2,819,552.14
Time Used ’W‘ % Time Chrg 90 Final Accpt 09/24/2015
ER 14-1(30)17 RECONSTRUCTION, GRADING 3,119,845.50 2,748,205.64 494,677.02 ‘ 100.14{ %‘ 61.7% %‘ 10.82‘%
DEEP CREEK STRUCTURES/MT11-1 Broadwater 2,823,623.05 71,346.50 305,447.34
7750030000 None 2,819,552.14 m
DALSOGLIO-MICHAEL (U1921) |406 444-6250 P P-14 N
Lat/Long 462036 / 1110931 Beg/End Term 17.090 / 20.111 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | [Berg, Gary Wrk Phn | 225-4305 | Cell Phn | 570-1017 | Email | gberg@mt.gov | Crew | 2280
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06315 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 140 Wrk Day| Award Dt |04/28/2015 Award Amt 5,910,910.00
CO Days 0 Work Beg [06/08/2015 CO Amt 188,019.06|
Adj Time 140 Sub Work Cmplt N/A Cont Total 6,098,929.06
Time Used ’W‘ % Time Chrg 115 Final Accpt N/A
STPP 14-1(31)12 BRIDGE CONSTRUCTION, REHAB AND | 5,975,029.15 5,910,910.00 650,200.10 ‘ 104.4?{ %‘ 72.54 %‘ 7.41‘%
DEEP CREEK IMPROVEMENTS/MT 11-1 Broadwater 6,369,352.80 188,019.06 471,837.75
7750031000 None 6,098,929.06 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 P P-14 N
Lat/Long 461932 / 1111131 Beg/End Term 114 / 20.8 Beg/End Sta 102+22.97 |/ 612+75.00
Contract No 06614 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 155 Wrk Day‘ Award Dt (07/22/2014 Award Amt 11,149,561.40
CO Days 14 Work Beg |09/29/2014 CO Amt 884,264.10
Adj Time 169 Sub Work Cmplt |06/10/2016 Cont Total 12,033,825.50
Time Used ’W‘ % Time Chrg 169 Final Accpt N/A
NH 8-4(48)89 RECONSTRUCTION, GRADING 12,470,388.43 11,149,561.40 891,964.91 ‘ 102.14{ %‘ 75.94{ %‘ 5.51‘%
TOSTON - SOUTH Broadwater 12,291,833.94 884,264.10 677,390.65
5814048000 None 12,033,825.50 M
KRINGS-DAMIAN (U5007) |406 444-6225 N |N-8 N
Lat/Long 460819 / 1112847 Beg/End Term 89.1 / 94.6 Beg/End Sta 51+39.50 / 345+86.47
Contract No (06615 Contractor Nm ‘POTEET CONSTRUCTION, INC. ‘ Cont Time 20 Wrk Day‘ Award Dt |06/23/2015 Award Amt 112,848.85
CO Days 0 Work Beg [10/19/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt |06/07/2016 Cont Total 112,848.85
Time Used ’W‘ % Time Chrg 15 Final Accpt [N/A
HSIP 29-3(11)68 SAFETY 180,109.30 112,848.85 13,541.86 ‘ 99.06‘ %‘ 104.9q %‘ 12.71‘%
SF 129-SIGNING IMPROVEMENT P29 Jefferson 111,783.47 .00 14,205.27|
8027011000 None 112,848.85 m
GROVER-MICHAEL (U1380) |406 444-4188 P |P-29 N
Lat/Long 455014 | 1122448 Beg/End Term 68.3 / 80.3 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | [Berg, Gary Wrk Phn | 225-4305 | Cell Phn | 570-1017 | Email | gberg@mt.gov | Crew | 2280
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [06813 Contractor Nm % M. WELLES, INC. ‘ Cont Time 65 Wrk Day/| Award Dt [08/27/2013 | Award Amt 2,533,722.51
CO Days 28 Work Beg (11/22/2013 CO Amt 112,786.11
Adj Time 93 Sub Work Cmplt |03/25/2016 Cont Total 2,646,508.62
Time Used ’M‘ % Time Chrg 95 Final Accpt [N/A
HSIP 8-4(61)61 SAFETY 2,776,057.75 2,533,722.51 253,372.25 ‘ 103.5?{ %‘ 124.14 %‘ 11.48‘%
ISF 099 JCT FILSON / QUARTER CIRCLE Broadwater 2,739,978.79 112,786.11 314,623.02
7178061000 None 2,646,508.62 M
DAVIES-JIM (U1952) |406 444-3424 N N-8 N
Lat/Long 463110 / 1114228 Beg/End Term 60.6 / 62.0 Beg/End Sta 800+00.00 / 875+00.00
Contract No [09416 Contractor Nm ‘L & J CONSTRUCTION GROUP, LLC ‘ Cont Time 10 Wrk Day‘ Award Dt [04/19/2016 | Award Amt 89,765.00
CO Days 0 Work Beg |06/07/2016 CO Amt .00
Adj Time 10 Sub Work Cmplt |[N/A Cont Total 89,765.00
Time Used ’W‘ % Time Chrg 7 Final Accpt N/A
HSIP 8-4(72)88 ‘ SAFETY 128,320.00 89,765.00 16,157.70 ‘ 55.04{ %‘ 18.3% %‘ 6.02‘%
SF 139 - TOSTON SKID TREATMENT Broadwater 49,405.50 .00 2,972.18
8612072000 None 89,765.00 M
OSOBA-LEROY (U0342) |406 444-1280 | | N |N-8 N
Lat/Long 461037 [ 112637 Beg/End Term 87.7 | 884 Beg/End Sta /
Contract No (10416 Contractor Nm ‘KNIFE RIVER CORPORATION - YELLOWSTOW Cont Time 150 Cal Day ‘ Award Dt |04/19/2016 Award Amt 2,417,890.05
CO Days 0 Work Beg |05/18/2016 CO Amt .00
Adj Time 150 Sub Work Cmplt N/A Cont Total 2,417,890.05
Time Used ’W‘ % Time Chrg 88 Final Accpt [N/A
STPB 249-1(8)7 ‘ BRIDGE CONSTRUCTION, REHAB AND 2,433,827.25 2,417,890.05 290,146.81] ‘ 24.1ﬁ %‘ 36.2% %‘ 18.01‘%
BLAINE SPRING CR -8 M S ENNIS Madison 583,693.28 .00 105,099.19
8075008000 None 2,417,890.05 m
SMITH-JACQUELYN (U1891) |406 444-7694 S |C000249 N
Lat/Long 451357 / 1114534 Beg/End Term 74 | 7.7 Beg/End Sta 10+95.00 / 27+23.43
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | [Berg, Gary Wrk Phn | 225-4305 | Cell Phn | 570-1017 | Email | gberg@mt.gov | Crew | 2280
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (14813 Contractor Nm MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 15 Wrk Day| Award Dt |03/25/2014 Award Amt 120,703.80
CO Days 0 Work Beg (08/12/2014 CO Amt .00
Adj Time 15 Sub Work Cmplt [12/09/2014 Cont Total 120,703.80
Time Used | 80.00| % Time Chrg 12 Final Accpt |05/28/2015
HSIP 288-1(5)4 OVERLAYS 104,617.50 120,703.80 21,726.68 ‘ 103.5q %‘ 61.3% %‘ 10.66‘%
SF089 S MANHATTAN GUARDRAIL, STRIP | [Gallatin 124,995.50 .00 13,329.52
6692005000 None 120,703.80 M
WOSOBA-LEROY (U0342) |406 444-1280 || S [s-288 N
Lat/Long 454715 / 1111855 Beg/End Term 45 | 54 Beg/End Sta 245+00.0 / 295+00.0
Contract No (17912 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 175 Wrk Day‘ Award Dt (10/02/2012 Award Amt 8,846,742.30
CO Days 40 Work Beg [03/25/2013 CO Amt 1,185,632.52
Adj Time 215 Sub Work Cmplt [12/09/2014 Cont Total 10,032,374.82
Time Used 91.63| % Time Chrg 197 Final Accpt [05/28/2015
BH 90-6(133)275 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 5,042,164.71 3,668,984.29 366,898.43 ‘ 100.7q %‘ 60.73‘ %‘ 5.0{%
LOGAN AREA 1-90 BRIDGE DECKS Broadwater 4,421,275.52 718,727.68 222,804.71
7287133000 None 4,387,711.97 M
HADDICK-NATHAN (U1393) |406 444-9400 || | ]-90 N
Lat/Long 455256 / 1112625 Beg/End Term / Beg/End Sta /
IM 90-6(137)279 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 5,648,563.18 5,177,758.02 517,775.80 ‘ 102.88( %‘ 57.7# %‘ 5.15‘%
THREE FORKS - MANHATTAN Broadwater 5,807,180.12 466,904.85 298,904.06
7468137000 None 5,644,662.87 m
DAVIES-JIM (U1952) ’406 444-3424 || | ]-90 N
Lat/Long 455256 / 1112625 Beg/End Term 278.7 | 289.3 Beg/End Sta 139+00 / 696+38.9
Contract Totals for ‘17912 10,690,727.89 8,846,742.31 884,674.23 ‘ 101.9% %‘ 58.97‘ %‘ 5.10‘%
Project Count 10,228,455.64 1,185,632.53 521,708.77
10,032,374.84
Project Mgr Totals for ‘Berg, Gary ‘ ‘ 51,921,995.44 ‘ 45,891,252.04{ ‘ 4,712,551.81‘ ‘ 89.36‘ %‘ 69.071 %‘ 7.53‘%
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Project Mgr | [Berg, Gary Wrk Phn | 225-4305 | Cell Phn | 570-1017 | Email | gberg@mt.gov | Crew | 2280
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for Berg, Gary 51,921,995.47 45,891,252.04 4,712,551.81 ‘ 89.3q %‘ 69.04 %‘ 7.53‘%
Cont Count 11 43,239,571.72 2,498,043.87 3,254,746.37
Project Count 12 48,389,295.91
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Project Mgr |[Clary, Dan Wrk Phn | 494-9649 | Cell Phn | 490-6016 | Email | dclary@mt.gov | Crew | 2101
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02815 Contractor Nm MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 25 Wrk Day| Award Dt |08/18/2015 Award Amt 409,373.41
CO Days 6 Work Beg (04/19/2016 CO Amt 45,117.35
Adj Time 31 Sub Work Cmplt |08/24/2016 Cont Total 454,490.76|
Time Used ’W‘ % Time Chrg 24 Final Accpt N/A
HSIP-G 29-4(35)76 ‘ SAFETY 296,707.25 409,373.40 49,124 .81 ‘ 102.84 %‘ 188.271 %‘ 19.79‘%
SF 119 - GR PIPESTONE PASS Silver Bow 467,317.48 45,117.35 92,486.14
7858035000 None 454,490.75 M
DOLD-JOSHUA (U3484) |406 444-6385 | | P |P-29 N
Lat/Long 455200 / 1122652 Beg/End Term 76.4 | 77.4 Beg/End Sta 10+30.00 / 62+67.00
Contract No [04215 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 65 Wrk Day‘ Award Dt [03/10/2015 | Award Amt 5,793,691.03
CO Days 7 Work Beg |08/24/2015 CO Amt 49,781.12
Adj Time 72 Sub Work Cmplt |[N/A Cont Total 5,843,472.15
Time Used ’W‘ % Time Chrg 68 Final Accpt N/A
IM 15-3(86)142 ‘ OVERLAYS 6,067,757.80 5,793,691.03 521,432.19 ‘ 93.82‘ %‘ 51.69‘ %‘ 4.92‘%
ELK PARK - BERNICE Jefferson 5,482,267.29 49,781.12 269,542.08
8103086000 None 5,843,472.15 M
ROUSE-DUSTIN (U9174) |406 444-6005 | 1-15 N
Lat/Long 461203 / 1122028 Beg/End Term 142.4 | 150.3 Beg/End Sta 470+21.72 | 882+00.00




07 SEP 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 63 of 212 |

Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr |[Clary, Dan Wrk Phn | 494-9649 | Cell Phn | 490-6016 | Email | dclary@mt.gov | Crew | 2101
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (05314 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 110 Wrk Day| Award Dt |03/25/2014 Award Amt 5,415,618.60
CO Days 23 Work Beg [06/05/2014 CO Amt 52,733.62
Adj Time 133 Sub Work Cmplt [12/10/2015 Cont Total 5,468,352.22
Time Used ’W‘ % Time Chrg 125 Final Accpt N/A
IM 15-2(105)122 ‘TIED RECONSTRUCTION, GRADING 3,866,136.15 3,773,008.62 339,570.78 ‘ 107.94{ %‘ 100.64 %‘ 8.24{%
ROCKER - EB CLIMBING LANE Silver Bow 4,144,633.97 66,806.73 341,666.38
7289105000 None 3,839,815.35 M
WALSH-JOE (U9423) |406 494-9622 || | ]-15 N
Lat/Long 460024 / 1123640 Beg/End Term 121.6 / 124.0 Beg/End Sta 270+46.8 / 399+00.0
IM-HSIP 15-2(101)124 ‘TIED RECONSTRUCTION, GRADING 2,236,495.81 1,642,609.98 147,834.90 ‘ 99.oq %‘ 48.54 %‘ 4.45‘%
NEVERSWEAT RR - BR REMOVAL Silver Bow 1,613,137.78 14,073.11 71,728.95
7291101000 None 1,628,536.87 M
ALSH-JOE (U9423) |406 494-9622 || | ]-15 N
Lat/Long 460019 / 1123439 Beg/End Term 124.0 / 124.3 Beg/End Sta 397+73.06 / 412+94.80
Contract Totals for ‘05314 ‘ 6,102,631.96 5,415,618.60 487,405.68 ‘ 105.291 %‘ 84.84 %‘ 7.18‘%
Project Count 5,757,771.75 52,733.62 413,395.33
5,468,352.22
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Project Mgr |[Clary, Dan Wrk Phn | 494-9649 | Cell Phn | 490-6016 | Email | dclary@mt.gov | Crew | 2101
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08413 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 220 Wrk Day| Award Dt |05/21/2013 Award Amt 8,131,847.28
CO Days 14 Work Beg (07/08/2013 CO Amt 443,493.46
Adj Time 234 Sub Work Cmplt |06/10/2015 Cont Total 8,575,340.74
Time Used ’W‘ % Time Chrg 220 Final Accpt 01/28/2016
MT-STPX 47(24) ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 3,924,925.32 3,769,581.38 565,437.21 ‘ 100.391 %‘ 95.6q %‘ 13.41‘%
SILICON MTN TECH PARK & PORT Silver Bow 4,030,763.82 245,339.20 540,562.20
6044024000 None 4,014,920.58 M
HADDICK-NATHAN (U1393) |406 444-9400 | | X |L-47-534 N
Lat/Long 455952 |/ 1123947 Beg/End Term 2184 | 120.7 Beg/End Sta 0+00.00 / 24+82.89
IM-NHTSA 15-2(80)120 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 5,021,109.10 4,362,265.90 654,339.89 ‘ 103.1(% %‘ 54.4% %‘ 7.57‘%
NISSLER INTERCHANGE Silver Bow 4,704,353.17 198,154.26 356,279.14)
4571080000 None 4,560,420.16 M
ALSH-JOE (U9423) |406 494-9622 | | | |15 N
Lat/Long 460027 / 1123818 Beg/End Term 218.4 | 120.7 Beg/End Sta 0+00.00 / 41+14.73
Contract Totals for ‘08413 ‘ 8,946,034.42 8,131,847.28 1,219,777.10 ‘ 101.86< %‘ 73.5% %‘ 10.27‘%
Project Count 8,735,116.99 443,493.46 896,841.34
8,575,340.74
Contract No (09714 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 65 Wrk Day Award Dt [10/21/2014 Award Amt 1,266,768.20
CO Days 18 Work Beg (04/17/2015 CO Amt 131,161.67
Adj Time 83 Sub Work Cmplt [12/10/2015 Cont Total 1,397,929.87|
Time Used ’W‘ % Time Chrg 83 Final Accpt [N/A
STPU-CM 1899(17) ‘ RECONSTRUCTION, GRADING 1,373,409.81 1,266,768.20 152,012.18 ‘ 106.24 %‘ 177.4% %‘ 18.17‘%
DEWEY BLVD EXTENSION - BUTTE Silver Bow 1,484,905.75 131,161.67 269,749.39
4919017000 None 1,397,929.87 m
ALSH-JOE (U9423) |406 494-9622 | | U |U-1821 N
Lat/Long 455857 [ 1123219 Beg/End Term 135 / 1.45 Beg/End Sta 10+00.00 / 16+14.00
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Project Mgr |[Clary, Dan Wrk Phn | 494-9649 | Cell Phn | 490-6016 | Email | dclary@mt.gov | Crew | 2101
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 10814 Contractor Nm |KNIFE RIVER CORPORATION - YELLOWSTOW Cont Time 115 Wrk Day| Award Dt |09/02/2014 Award Amt 827,612.50
CO Days 0 Work Beg (04/08/2015 CO Amt 7,131.38
Adj Time 115 Sub Work Cmplt [12/28/2015 Cont Total 834,743.88
Time Used ’W‘ % Time Chrg 89 Final Accpt 07/28/2016
IM 15-3(88)146 ‘ SLIDE OR SLOPE STABALIZATION 1,337,150.50 827,612.50 99,313.50 ‘ 107.04{ %‘ 127.7% %‘ 14.20‘%
ROCKFALL MIT-N OF ELK PARK Jefferson 893,533.40 7,131.38 126,852.30
8103088000 None 834,743.88 M
ROUSE-DUSTIN (U9174) |406 444-6005 | 1-15 N
Lat/Long 461142 | 1122043 Beg/End Term 146.1 / 146.2 Beg/End Sta 668+00.00 / 675+50.00
Contract No [11316 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 85 Wrk Day‘ Award Dt [05/24/2016 | Award Amt 4,324,322.29
CO Days 0 Work Beg |08/08/2016 CO Amt .00
Adj Time 85 Sub Work Cmplt N/A Cont Total 4,324,322.29
Time Used ’W‘ % Time Chrg 19 Final Accpt N/A
NHIP 29-4(33)83 ‘ OVERLAYS 3,728,093.00 4,324,322.29 518,918.67 ‘ .oo‘ %‘ 10.94{ %‘ .oo‘%
HARRISON AVENUE SOUTH Silver Bow .00 .00 56,788.57|
7669033000 None 4,324,322.29 M
ALSH-JOE (U9423) |406 494-9622 | | N |P-29 N
Lat/Long 455736 / 1123028 Beg/End Term 83.3 / 86.5 Beg/End Sta 14+01.15 / 184+00.00
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Project Mgr |[Clary, Dan Wrk Phn | 494-9649 | Cell Phn | 490-6016 | Email | dclary@mt.gov | Crew | 2101
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (14414 Contractor Nm |NELCON, INC. Cont Time 95 Wrk Day| Award Dt |05/06/2014 Award Amt 8,657,872.00
CO Days 4 Work Beg (08/22/2014 CO Amt 520,017.07
Adj Time 929 Sub Work Cmplt |01/21/2016 Cont Total 9,177,889.07
Time Used ’W‘ % Time Chrg 97 Final Accpt [N/A
IM 15-2(120)130 ‘TIED OVERLAYS 2,536,484.10 2,559,147.27 179,140.31 ‘ 100.3% %‘ 95.9q %‘ 6.38‘%
BUTTE - ELK PARK Silver Bow 2,696,121.79 127,441.48 171,907.21
8102120000 None 2,686,588.75 M
ROUSE-DUSTIN (U9174) |406 444-6005 || | ]-15 N
Lat/Long 460030 / 1122740 Beg/End Term 1300 / 133.7 Beg/End Sta 47+00.00 / 8+01.54
IM 15-3(85)134 ‘TIED OVERLAYS 6,017,314.45 6,098,724.73 426,910.73 ‘ 100.74 %‘ 52.1q %‘ 3.40‘%
ELK PARK Jefferson 6,540,998.29 392,575.59 222,416.34
8104085000 None 6,491,300.32 M
ROUSE-DUSTIN (U9174) |406 444-6005 || | |15 N
Lat/Long 460605 / 1122455 Beg/End Term 133.7 | 1424 Beg/End Sta 8+01.54 /| 470+21.72
Contract Totals for ‘14414 ‘ 8,553,798.55 8,657,872.00 606,051.04 ‘ 100.65< %‘ 65.0q %‘ 4.27‘%
Project Count 9,237,120.08 520,017.07 394,323.55
9,177,889.07
Project Mgr Totals for ‘Clary, Dan 36,405,583.29 34,827,105.30 3,654,035.17 ‘ 88.8(% %‘ 68.9q %‘ 7.86‘%
Cont Count 8 32,058,032.74 1,249,435.67 2,519,978.70
Project Count 11 36,076,540.97
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Project Mgr |[Cogley, Paul Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01816 Contractor Nm HOLLOW CONTRACTING INC ‘ Cont Time 75 Wrk Day| Award Dt |08/23/2016 Award Amt 1,636,393.31
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 75 Sub Work Cmplt N/A Cont Total 1,636,393.31
Time Used ’—00‘ % Time Chrg 0 Final Accpt [N/A
NH 11-1(79)13 ‘TIED OVERLAYS 1,082,552.20 1,100,888.02 132,106.56 ‘ .oo‘ %‘ .oo‘ %‘ .oo‘%
'YANKEE JIM CANYON - NORTH Park .00 .00 5.00
8108079000 None 1,100,888.02 M
COMBS-JAMES (U1968) |406 444-6244 | [N N-11 N
Lat/Long 451343 / 1105237 Beg/End Term 132 / 241 Beg/End Sta 652+50.23 / 1224+46.3
HSIP 11-1(75)24 ‘TIED RECONSTRUCTION, GRADING 551,090.50) 535,505.30 64,260.64 ‘ .oo‘ %‘ .oo‘ %‘ .oo‘%
SF 129 - LFT TURN LN EMIGRANT RA Park .00 .00 .00
8024075000 None 535,505.30 M
COMBS-JAMES (U1968) |406 444-6244 | | N N-11 N
Lat/Long 451801 / 1104947 Beg/End Term 236 |/ 241 Beg/End Sta 1201+00.00 / 1223+56.30
Contract Totals for ‘01816 ‘ 1,633,642.7( 1,636,393.32 196,367.20 ‘ .00‘ %‘ .oo‘ %‘ .oo‘%
. .00 .00 5.00
Project Count oo
Contract No (02315 Contractor Nm MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 25 Wrk Day Award Dt |04/07/2015 Award Amt 161,364.52
CO Days 0 Work Beg |08/10/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt |09/03/2015 Cont Total 161,364.52
Time Used ’W‘ % Time Chrg 8 Final Accpt 01/29/2016
HSIP 86-1(50)21 ‘ GUARDRAIL 190,756.50] 161,364.52 29,045.61 ‘ 81.47‘ %‘ 29.8q %‘ 6.60‘%
SF 119 SIGNING GR N BOZEMAN Gallatin 131,459.57 .00 8,673.02
7857050000 None 161,364.52 m
OSOBA-LEROY (U0342) |406 444-1280 || P |P-86 N
Lat/Long 455228 / 1105311 Beg/End Term 205 / 216 Beg/End Sta 73+50.00 / 131+00.00
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Project Mgr |[Cogley, Paul Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02913 Contractor Nm |KNIFE RIVER CORPORATION - BELG Cont Time 55 Wrk Day| Award Dt |09/26/2013 Award Amt 1,953,087.50
CO Days 7 Work Beg [05/08/2014 CO Amt 24,900.00
Adj Time 62 Sub Work Cmplt [12/01/2014 Cont Total 1,977,987.50
Time Used ’W‘ % Time Chrg 61 Final Accpt [05/28/2015
NH 50-2(68)88 OVERLAYS 1,980,099.95 1,953,087.50 234,370.50 97.1% %‘ 78.0ﬂ %‘ 9.52‘%
MAIN ST 19TH/GRAND AVE-BOZEMAN Gallatin 1,922,129.21 24,900.00 182,896.19
4312068000 None 1,977,987.50 M
WALSH-JOE (U9423) |406 494-9622 P INH-50 N
Lat/Long 454045 / 1110305 Beg/End Term 88.0 / 88.9 Beg/End Sta 8+95.90 / 56+92.00
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Project Mgr |[Cogley, Paul Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03113 Contractor Nm DICK ANDERSON CONSTRUCTION, INC. - Gﬁ Cont Time 150 Wrk Day| Award Dt |01/29/2013 Award Amt 8,799,646.60
CO Days 24 Work Beg (03/04/2013 CO Amt 383,731.71
Adj Time 174 Sub Work Cmplt [12/10/2014 Cont Total 9,183,378.31
Time Used ’W‘ % Time Chrg 167 Final Accpt 01/29/2016
IM 90-6(101)304 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 1,486,021.00 1,203,364.90 120,336.49 ‘ 97.21‘ %‘ 103.oq %‘ 8.92‘%
BOZEMAN STRUCTURES Gallatin 1,389,466.70 226,033.43 123,941.01
3871101000 None 1,429,398.33 M
BRANDENBERGER-STEPHANIE|406 4447675 | | | ]l-90 N
Lat/Long 454128 / 1110122 Beg/End Term 303.588 / 313.447 Beg/End Sta /
IM 90-6(113)306 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 7,846,716.20 6,539,773.17 653,977.32 ‘ 110.6% %‘ 87.26‘ %‘ 7.69‘%
BOZEMAN INTERCHANGE - BOZEMAN Gallatin 7,418,406.83 162,415.48 570,632.82
3871113000 None 6,702,188.65 M
BRANDENBERGER-STEPHANIE|406 444-7675 || | ]-90 N
Lat/Long 454149 | 1110246 Beg/End Term 12 / 13 Beg/End Sta 45+30.00 / 55+38.00
IM 90-6(141)308 ‘TIED SEAL & COVER 1,080,662.50 1,056,508.53 105,650.85 ‘ 98.55‘ %‘ 18.47‘ %‘ 1.88‘%
BOZEMAN - EAST (1-90) Gallatin 1,036,526.73 4,717.20 19,513.40
7574141000 None 1,051,791.33 m
DAVIES-JIM (U1952) |406 444-3424 || | ]-90 N
Lat/Long 454447 | 1110231 Beg/End Term 307.9 / 3134 Beg/End Sta 1683+07.1 / 218+77.3
Contract Totals for ‘03113 ‘ 10,413,399.70 8,799,646.60 879,964.66 ‘ 107.2q %‘ 81.15‘ %‘ 7.25‘%
Project Count 9,844,400.26 383,731.71 714,087.23
9,183,378.31
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Project Mgr |[Cogley, Paul Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03312 Contractor Nm [SK CONSTRUCTION, INC. ‘ Cont Time 220 Wrk Day| Award Dt |04/03/2012 Award Amt 12,729,859.10
CO Days 0 Work Beg (04/09/2012 CO Amt 63,154.08
Adj Time 220 Sub Work Cmplt [11/25/2014 Cont Total 12,666,705.02
Time Used ’W‘ % Time Chrg 191 Final Accpt 07/30/2015
STPP-HIP 14-2(24)63 RECONSTRUCTION, GRADING 14,249,529.85 12,729,859.10 1,272,985.91 ‘ 99.2% %‘ 63.3q %‘ 6.41‘%
CHECKERBOARD - MARTINSDALE Meagher 12,569,235.43 - 63,154.08 805,746.60
4803024000 None 12,666,705.02 M
DAVIES-JIM (U1952) |406 444-3424 P P-14 N
Lat/Long 463225 / 1102600 Beg/End Term 63.1 / 71.7 Beg/End Sta 31+00.00 / 484+00.00
Contract No 04614 Contractor Nm ‘KNIFE RIVER CORPORATION - BELG ‘ Cont Time 130 Wrk Day‘ Award Dt (06/24/2014 Award Amt 5,780,777.25
CO Days 55 Work Beg [10/27/2014 CO Amt 972,199.59
Adj Time 185 Sub Work Cmplt |[N/A Cont Total 6,752,976.84
Time Used ’m‘ % Time Chrg 186 Final Accpt N/A
STPU 1210(3) RECONSTRUCTION, GRADING 5,187,583.9¢ 5,780,777.25 693,693.27 ‘ 96.39‘ %‘ 90.34 %‘ 9.63‘%
COLLEGE-MAIN TO S 19TH-BOZEMAN Gallatin 6,508,998.74 972,199.59 626,861.84
7426003000 None 6,752,976.84 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 U |U-1210 N
Lat/Long 454016 / 1110409 Beg/End Term 0.0 / 0.6 Beg/End Sta 10+22.85 / 41+11.00
Contract No (04615 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 20 Wrk Day‘ Award Dt |06/23/2015 Award Amt 42,173.80
CO Days 0 Work Beg |09/14/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt [10/26/2015 Cont Total 42,173.80
Time Used ’W‘ % Time Chrg 8 Final Accpt [N/A
HSIP STWD(281) SAFETY 54,198.40 42,173.80 4,217.38 ‘ 96.44* %‘ 196.27‘ %‘ 20.35‘%
SF139 - SAFETY IMPROVEMENT ELECTRICAL Park 40,673.80 .00 8,277.48
8615281000 None 42,173.80 m
BURKE-PATRICIA (U3486) |406 444-9420 S [S-540, L-16-700 N
Lat/Long 453423 / 1103401 Beg/End Term 29.0 / 30.0 Beg/End Sta /
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Project Mgr |[Cogley, Paul Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |04A14 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 920 Wrk Day| Award Dt [10/21/2014 Award Amt 8,456,831.26
CO Days 0 Work Beg [03/09/2015 CO Amt 7,234.04
Adj Time 90 Sub Work Cmplt |01/08/2016 Cont Total 8,464,065.30
Time Used ’W‘ % Time Chrg 88 Final Accpt [N/A
IM 90-7(109)341 ‘ BRIDGE CONSTRUCTION, REHAB AND | 9,353,470.60 8,456,831.26 591,978.19 ‘ 105.8ﬂ %‘ 51.31{ %‘ 3.39‘%
SPRINGDALE-WEST Park 8,958,043.15 7,234.04 303,715.97
8100109000 None 8,464,065.30 M
DAVIES-JIM (U1952) |406 444-3424 | 1-90 N
Lat/Long 454139 / 1101641 Beg/End Term 341.0 / 354.0 Beg/End Sta 180+00.00 / 867+20.40
Contract No 05215 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. Cont Time 45 Wrk Day‘ Award Dt [03/10/2015 Award Amt 2,158,723.16
CO Days 4 Work Beg |06/04/2015 CO Amt 16,668.82
Adj Time 49 Sub Work Cmplt |[N/A Cont Total 2,175,391.98
Time Used ’W‘ % Time Chrg 45 Final Accpt N/A
STPP 60-1(24)0 ‘ OVERLAYS 2,123,132.90 2,158,723.16 215,872.32 ‘ 95.6ﬂ %‘ 41.9% %‘ 4.35‘%
N OF WHITE SULPHUR SPRINGS N Meagher 2,080,470.90 16,668.82 90,566.24
8109024000 None 2,175,391.98 M
NELSON-JENNIFER M (U4348) |406 494-9636 P |P-60 N
Lat/Long 463756 / 1105110 Beg/End Term 0.0 / 9.7 Beg/End Sta 69+85.60 / 581+29.20
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06816 Contractor Nm MOUNTAIN WEST HOLDING COMPANY Cont Time 20 Wrk Day| Award Dt |08/23/2016 Award Amt 87,258.85
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 87,258.85
Time Used ’—00‘ % Time Chrg 0 Final Accpt [N/A
HSIP-G STWD(279) ‘TIED SAFETY 62,406.00 49,537.25 14,861.18 .oo‘ %‘ .10‘ %‘ .oo‘%
SF 139-BOZEMAN SAFETY IMPROVEMENT | (Gallatin .00 .00 15.00
8643279000 None 49,537.25 M
GROVER-MICHAEL (U1380) |406 444-4188 || L |L-16-150, L-16-725, N
Lat/Long 454036 / 1110154 Beg/End Term / Beg/End Sta /
HSIP-G STWD(351) ‘TIED SAFETY 28,787.00 30,321.40 9,096.42 .oo‘ %‘ .3{ %‘ .oo‘%
SF 149 - BOZEMAN SAFETY IMPROV Madison .00 .00 30.92
8917351000 None 30,321.40 M
GROVER-MICHAEL (U1380) |406 444-4188 || P |P-84, S-345, U-1216 N
Lat/Long 453531 [ 1113424 Beg/End Term 65 / 7.0 Beg/End Sta /
HSIP-G 288-1(7)1 ‘TIED SAFETY 8,659.00 7,400.20 2,220.06 .00‘ %‘ .oo‘ %‘ .oo‘%
SF 149-MANHATTAN SFTY IMPRV Gallatin .00 .00 .00
8945007000 None 7,400.20 m
GROVER-MICHAEL (U1380) |406 444-4188 || L [S-288 N
Lat/Long 455025 / 1111935 Beg/End Term 1.0 / 0.6 Beg/End Sta /
Contract Totals for ‘06816 ‘ 99,852.00 87,258.85 26,177.66 .oo‘ %‘ .18‘ %‘ .oo‘%
. .00 .00 45.92
Project Count o
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Project Mgr |[Cogley, Paul Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06915 Contractor Nm }AV CONSTRUCTION, INC. ‘ Cont Time 45 Wrk Day| Award Dt |09/22/2015 Award Amt 160,510.80
CO Days 0 Work Beg [06/21/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt N/A Cont Total 160,510.80
Time Used ’W‘ % Time Chrg 41 Final Accpt N/A
TA 7499(13) SIDEWALK 167,914.60 160,510.80 40,127.70 67.42‘ %‘ 139.54 %‘ 51.74{%
5TH & E STREET WALKS-LIVINGSTON Park 108,213.57 55,988.12
8691013000 None 160,510.80 M
HOLIEN-DAVID (U2412) |406 444-6118 U ‘ N

Lat/Long 453921 / 1103340 Beg/End Term / Beg/End Sta /
Contract No [07316 Contractor Nm }A M. WELLES, INC. ‘ Cont Time 20 Wrk Day‘ Award Dt [03/22/2016 | Award Amt 115,991.62
CO Days 0 Work Beg |08/22/2016 CO Amt 933.43
Adj Time 20 Sub Work Cmplt |[N/A Cont Total 116,925.05
Time Used ’W‘ % Time Chrg 9 Final Accpt N/A
HSIP 345-1(8)7 ‘ SAFETY 113,956.40 115,991.62 13,918.99 ‘ .oo‘ %‘ 59.14 %‘ .oo‘%
SF-119-SAFETY IMP S OF BOZEMAN Gallatin .00 933.43 8,228.75
7856008000 None 116,925.05 M
GROVER-MICHAEL (U1380) |406 444-4188 S [S-345 N
Lat/Long 453529 / 1110348 Beg/End Term 72 | 7.7 Beg/End Sta 87+00.00 / 115+00.00
Contract No (07616 Contractor Nm ‘JAG GRADING & PAVING, LLC ‘ Cont Time 65 Wrk Day‘ Award Dt |06/28/2016 Award Amt 285,620.30
CO Days 0 Work Beg |08/25/2016 CO Amt .00
Adj Time 65 Sub Work Cmplt N/A Cont Total 285,620.30
Time Used ’W‘ % Time Chrg 9 Final Accpt [N/A
TA 1299(39) BIKE AND PEDESTRIAN 190,316.75 285,620.30 34,274.44 ‘ .00‘ %‘ 15.9% %‘ .oo‘%
ELEM SCHOOL BIKE PED - BOZEMAN Gallatin .00 .00 5,459.31
8688039000 None 285,620.30 m
HOLIEN-DAVID (U2412) |406 444-6118 N
Lat/Long 454107 / 1110311 Beg/End Term / Beg/End Sta /
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08814 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 75 Wrk Day| Award Dt |09/02/2014 Award Amt 3,279,708.75
CO Days 0 Work Beg (04/15/2015 CO Amt .00
Adj Time 75 Sub Work Cmplt |01/08/2016 Cont Total 3,279,708.75
Time Used ’W‘ % Time Chrg 74 Final Accpt N/A
NH-STPE 11-1(67)0 ‘TIED OVERLAYS 599,294.55 594,802.20 71,376.26 ‘ llS.O% %‘ 123.8% %‘ 12.59‘%
GARDINER - NORTH Park 702,151.20 .00 88,396.95
7577067000 None 594,802.20 M
NELSON-JENNIFER M (U4348) |406 494-9636 | | N N-11 N
Lat/Long 450148 / 1104220 Beg/End Term 01 / 11 Beg/End Sta 821+06.92 / 871+25.00
NH 11-1(77)1 ‘TIED OVERLAYS 2,508,914.40 2,684,906.55 322,188.79 ‘ 100.1(% %‘ 46.56‘ %‘ 5.58‘%
NORTH OF GARDINER - NORTH Park 2,689,305.40 .00 150,002.89
8106077000 None 2,684,906.55 M
NELSON-JENNIFER M (U4348) |406 494-9636 | | N N-11 N
Lat/Long 450605 / 1104650 Beg/End Term 11 / 132 Beg/End Sta 10+00.00 / 652+50.23
Contract Totals for ‘08814 ‘ 3,108,208.95 3,279,708.75 393,565.05 ‘ 103.4# %‘ 60.57‘ %‘ 7.03‘%
Project Count 3,391,456.60 .00 238,399.84
3,279,708.75
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Project Mgr |[Cogley, Paul Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10316 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 110 Wrk Day| Award Dt |04/05/2016 Award Amt 3,676,347.06
CO Days 0 Work Beg [05/09/2016 CO Amt 2,233.50
Adj Time 110 Sub Work Cmplt N/A Cont Total 3,678,580.56
Time Used ’W‘ % Time Chrg 75 Final Accpt N/A
STPP 14-2(33)42 ‘TIED RECONSTRUCTION, GRADING 3,328,381.15 3,083,357.14 308,335.71 ‘ 71.5% %‘ 95.3% %‘ 13.33‘%
MAIN ST - WHITE SULPHUR SPRINGS Meagher 2,206,019.14 .00 294,100.30
5966033000 None 3,083,357.14 M
COMBS-JAMES (U1968) |406 444-6244 || P P-14 N
Lat/Long 463253 / 1105422 Beg/End Term 41.7 | 427 Beg/End Sta 0+00.00 / 52+50.00
STPS 360-1(8)0 ‘TIED SEAL & COVER 627,340.03 592,989.92 59,298.99 ‘ 36.4ﬂ %‘ 13.24 %‘ 3.63‘%
HITE SULPHUR SPR-FT. LOGAN Meagher 216,883.80 2,233.50 7,869.16
8788008000 None 595,223.42 M
COMBS-JAMES (U1968) |406 444-6244 || S |C000360 N
Lat/Long 463530 / 110203 Beg/End Term 0.0 / 1538 Beg/End Sta 0+00.00 / 834+24.00
Contract Totals for ‘10316 ‘ 3,955,721.18 3,676,347.06 367,634.70 ‘ 65.87‘ %‘ 82.14* %‘ 12.46‘%
Project Count 2,422,902.94 2,233.50 301,969.46
3,678,580.56
Contract No (11812 Contractor Nm |SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 30 Wrk Day Award Dt |09/04/2012 Award Amt 8,611,297.90
CO Days 21 Work Beg [10/02/2012 CO Amt 314,298.00
Adj Time 51 Sub Work Cmplt [02/27/2015 Cont Total 8,925,595.90
Time Used ’W‘ % Time Chrg 46 Final Accpt 09/24/2015
BR 11-1(48)56 BRIDGE CONSTRUCTION, REHAB AND 9,524,336.55 8,611,297.90 861,129.79 ‘ 101.57‘ %‘ 74.17‘ %‘ 7.05‘%
YELLOWSTONE RIVER - NE OF LIVINGSTON | [Park 9,065,583.63 314,298.00 638,698.53
4790048000 None 8,925,595.90 m
HADDICK-NATHAN (U1393) |406 444-9400 || P [P-11 N
Lat/Long 454029 / 1103211 Beg/End Term 55,5 / 56.2 Beg/End Sta 33+93.00 / 67+15.96
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Project Mgr |[Cogley, Paul Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12913 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 40 Wrk Day| Award Dt [10/08/2013 Award Amt 860,161.27
CO Days -1 Work Beg 09/16/2014 CO Amt - 25,432.75
Adj Time 39 Sub Work Cmplt [12/16/2014 Cont Total 834,728.52
Time Used ’W‘ % Time Chrg 38 Final Accpt 07/30/2015
NH 11-1(46)10 RECONSTRUCTION, GRADING 760,426.20 860,161.27 154,829.03 ‘ 98.9% %‘ 62.74 %‘ 11.77‘%
CEDAR CR - 16 KM N OF GARDINER Park 825,990.64 - 25,432.75 97,189.26
4577046000 None 834,728.52 M
WALSH-JOE (U9423) |406 494-9622 N N-11 N
Lat/Long 450834 / 1104845 Beg/End Term 9.9 / 10.0 Beg/End Sta 104+60.00 / 106+50.00
Contract No (13913 Contractor Nm ‘KNIFE RIVER CORPORATION - BELG ‘ Cont Time 30 Wrk Day‘ Award Dt (10/08/2013 Award Amt 1,217,137.54
CO Days 0 Work Beg [07/21/2014 CO Amt 5,645.00
Adj Time 30 Sub Work Cmplt [12/03/2014 Cont Total 1,222,782.54
Time Used ’W‘ % Time Chrg 21 Final Accpt (05/28/2015
STPP 86-1(48)24 OVERLAYS 1,227,858.80) 1,217,137.54 121,713.75 ‘ 92.24{ %‘ 53.4% %‘ 5.77‘%
PARK COUNTY LINE-WEST Gallatin 1,127,848.00 5,645.00 65,053.29
7583048000 None 1,222,782.54 M
DAVIES-JIM (U1952) |406 444-3424 P |P-86 N
Lat/Long 455815 / 1105040 Beg/End Term RP23.9 / RP 30.9 Beg/End Sta 10+00.00 / 379+11.12
Contract No (16912 Contractor Nm ‘SK CONSTRUCTION, INC. Cont Time 30 Wrk Day‘ Award Dt |09/18/2012 Award Amt 397,263.51
CO Days 0 Work Beg [10/25/2012 CO Amt 500.00
Adj Time 30 Sub Work Cmplt [11/25/2014 Cont Total 397,763.51
Time Used ’W‘ % Time Chrg 23 Final Accpt 05/28/2015
STPS-ER 294-1(12)11 DRAINAGE 488,368.40 397,263.51] 47,671.62 ‘ 97.7q %‘ 140.951 %‘ 17.29‘%
BOZEMAN CREEK FORK-SW LENNEP Meagher 388,633.16 500.00 67,213.71
7776012000 None 397,763.51 m
ALSH-JOE (U9423) |406 494-9622 || S [S-294 N
Lat/Long 462243 |/ 1103714 Beg/End Term 111 / 112 Beg/End Sta 5+50.00 / 9+50.00
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Project Mgr |[Cogley, Paul Wrk Phn | 556-4720 | Cell Phn N/A | Email | pcogley@mt.gov | Crew | 2284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (17512 Contractor Nm [T & T CONTRACTING, INC. ‘ Cont Time 115 Cal Day Award Dt |07/03/2012 Award Amt 244,713.20
CO Days 0 Work Beg (07/30/2012 CO Amt .00
Adj Time 115 Sub Work Cmplt |03/27/2015 Cont Total 244,713.20
Time Used ’W‘ % Time Chrg 73 Final Accpt 09/24/2015
STPX 0002(749) ‘ ENVIRONMENTAL AND WETLAND 239,164.60 244,713.20 24,471.32 ‘ 111.01{ %‘ 143.oq %‘ 12.88‘%
ROSTAD RANCH WETLAND Meagher 271,660.71 .00 34,994.56
5565749000 None 244,713.20 M
NORDHAGEN-BLAIR (U6573) |406 444-9128 || R |OFF N
Lat/Long 462750 / 1101735 Beg/End Term / Beg/End Sta /
Contract No [22915 Contractor Nm ‘KNIFE RIVER CORPORATION - BELG ‘ Cont Time 20 Wrk Day‘ Award Dt [L0/06/2015 | Award Amt 65,875.00
CO Days 0 Work Beg |03/29/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt |05/05/2016 Cont Total 65,875.00
Time Used ’W‘ % Time Chrg 6 Final Accpt N/A
TA 1299(36) SIDEWALK 87,186.00 65,875.00 7,905.00 ‘ 94.68( %‘ 465.3% %‘ 58.99‘%
DURSTON ROAD SIDEWALK-BOZEMAN Gallatin 62,369.00 .00 36,788.70
8689036000 None 65,875.00 ﬂ
ELBORN-CHAD (U2373) |406 994-1843 || U [718 Y
Lat/Long 454108 / 1110655 Beg/End Term 227 | 252 Beg/End Sta /
Project Mgr Totals for ‘Cogley, Paul 65,149,124.99 60,720,742.31 6,211,914.09 ‘ 95.771 %‘ 69.07‘ %‘ 7.18‘%
Cont Count 21 59,720,069.31| 1,639,757.26 4,290,859.02

Project Count 28

62,360,499.57
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01913 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 40 Wrk Day| Award Dt |09/26/2013 Award Amt 2,325,349.94
CO Days 0 Work Beg 06/25/2014 CO Amt .00
Adj Time 40 Sub Work Cmplt [12/15/2014 Cont Total 2,325,349.94
Time Used ’W‘ % Time Chrg 34 Final Accpt [05/28/2015
STPP 41-1(25)12 OVERLAYS 2,645,338.60 2,325,349.94 232,534.99 98.5q %‘ 47.34 %‘ 4.81‘%
NEVADA LAKE - SOUTH Powell 2,290,524.35 .00 110,150.70
7616025000 None 2,325,349.94 M
DAVIES-JIM (U1952) |406 444-3424 || P P-41 N
Lat/Long 464635 / 1124529 Beg/End Term 11.8 / 19.9 Beg/End Sta 615+20.0 / 1044+22.1
Contract No (02814 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 110 Wrk Day‘ Award Dt 09/02/2014 | Award Amt 2,608,697.43
CO Days 3 Work Beg |04/07/2015 CO Amt 103,682.96
Adj Time 113 Sub Work Cmplt |02/29/2016 Cont Total 2,712,380.39
Time Used ’W‘ % Time Chrg 113 Final Accpt 07/28/2016
STPP 19-1(52)7 ‘ OVERLAYS 2,723,227.20 2,608,697.43 260,869.74 ‘ 103.14 %‘ 190.54{ %‘ 17.77‘%
IANACONDA URBAN Deer Lodge 2,797,006.66 103,682.96 497,072.24
7584052000 None 2,712,380.39 M
ALSH-JOE (U9423) |406 494-9622 || P P-19 N
Lat/Long 460752 [ 1125730 Beg/End Term 72 | 101 Beg/End Sta 0+00.00 / 154+63.29
Contract No |03513 Contractor Nm ‘BULLOCK CONTRACTING LLC ‘ Cont Time 60 Wrk Day‘ Award Dt |05/21/2013 Award Amt 1,029,506.29
CO Days 4 Work Beg [09/03/2013 CO Amt 24,668.58
Adj Time 64 Sub Work Cmplt [12/15/2014 Cont Total 1,054,174.87|
Time Used ’W‘ % Time Chrg 63 Final Accpt 05/28/2015
BR 81011(2) BRIDGE CONSTRUCTION, REHAB AND 1,481,239.65) 1,029,506.29 102,950.63 ‘ 99.15% %‘ 298.2q %‘ 29.36‘%
IABANDON RAILROAD-8 MILES SOUTH OF DFE [Powell 1,045,512.89 24,668.58 307,002.66
6851002000 None 1,054,174.87 m
NORDHAGEN-BLAIR (U6573) |406 444-9128 || X [X-81011 N
Lat/Long 461612 / 1124515 Beg/End Term 75 | 80 Beg/End Sta 10+60.00 / 755+30.48
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03614 Contractor Nm DICK ANDERSON CONSTRUCTION, INC. - Gﬁ Cont Time 82 Cal Day Award Dt |06/24/2014 Award Amt 1,266,832.77|
CO Days 8 Work Beg (08/26/2014 CO Amt 27,800.00
Adj Time 90 Sub Work Cmplt [11/30/2015 Cont Total 1,294,632.77|
Time Used ’W‘ % Time Chrg 90 Final Accpt [N/A
BR-STPB 9012(154) BRIDGE CONSTRUCTION, REHAB AND | 1,761,196.18 1,266,832.77 152,019.93 ‘ 102.24{ %‘ 136.oq %‘ 15.63‘%
SILVERBOW CR - 4M S OPPORTUNITY Deer Lodge 1,323,679.11 27,800.00 206,831.12
6853154000 None 1,294,632.77 M
HADDICK-NATHAN (U1393) |406 444-9400 X X-81012 N
Lat/Long 460348 | 1124757 Beg/End Term 1/ 3 Beg/End Sta 9+00.00 / 21+50.00
Contract No 04915 Contractor Nm ‘HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 120 Wrk Day‘ Award Dt [09/22/2015 Award Amt 2,139,153.48
CO Days 20 Work Beg [10/16/2015 CO Amt 325,891.55
Adj Time 140 Sub Work Cmplt |[N/A Cont Total 2,465,045.03
Time Used ’W‘ % Time Chrg 97 Final Accpt N/A
HSIP-G STWD(335) ‘ RUMBLE STRIPS 1,805,000.00) 2,139,153.48 427,830.70 ‘ 72.43* %‘ 65.1# %‘ 15.60‘%
SF 149-CLRS SFTY IMPV DIST 2&3 Beaverhead 1,785,345.21 325,891.55 278,574.70
8865335000 None 2,465,045.03 M
GROVER-MICHAEL (U1380) |406 444-4188 S Dist Wide N
Lat/Long 0/ 0 Beg/End Term / Beg/End Sta /
Contract No (09913 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. Cont Time 60 Wrk Day‘ Award Dt [10/08/2013 Award Amt 1,569,561.47|
CO Days 15 Work Beg |05/13/2014 CO Amt 138,857.71
Adj Time 75 Sub Work Cmplt |04/06/2015 Cont Total 1,708,419.18
Time Used ’W‘ % Time Chrg 75 Final Accpt 07/30/2015
STPS-TCSP 569-1(4)19 ‘ RECONSTRUCTION, GRADING 1,699,896.7( 1,569,561.47 204,042.99 ‘ 102.9% %‘ 120.64{ %‘ 14.00‘%
JCT MT 43 - NORTH Deer Lodge 1,758,802.73 138,857.71 246,161.40
4909004000 None 1,708,419.18 m
ROUSE-DUSTIN (U9174) |406 444-6005 || S [S5-569 N
Lat/Long 455442 | 1130629 Beg/End Term 221 /| 185 Beg/End Sta 0+12.00 / 189+98.50
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 13514 Contractor Nm [MARK BUCK CONSTRUCTION INC DBA BAuq Cont Time [10/17/2014  [Cmplt Dt Award Dt [06/03/2014 | Award Amt 1,735,665.90
CO Days 21 Work Beg (07/25/2014 CO Amt 24,601.00
Adj Time [11/07/2014 Sub Work Cmplt [04/06/2015 Cont Total 1,760,266.90
Time Used W % Final Accpt 01/29/2016
SSS 275-1(9)1 BRIDGE CONSTRUCTION, REHAB AND | 1,630,242.90 1,735,665.90 208,279.91 ‘ 101@ %‘ .oo‘ %‘ .oo‘%
MAIN STREET BRIDGE - DEER LODGE Powell 1,786,171.86) 24,601.00 .00
6708009000 None 1,760,266.90 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 | | S [S-275 N
Lat/Long 462406 / 1124406 Beg/End Term 1.0 / 1.1 Beg/End Sta 1072+00.00 / 1077+38.87
Contract No (16613 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. Cont Time 120 Wrk Day‘ Award Dt [07/09/2013 Award Amt 5,114,160.41
CO Days 10 Work Beg [09/16/2013 CO Amt 509,039.33
Adj Time 130 Sub Work Cmplt [12/11/2015 Cont Total 5,623,199.74
Time Used ’W‘ % Time Chrg 130 Final Accpt (05/26/2016
NHPB-IM 90-3(114)173 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 4,262,670.48 3,216,313.80 321,631.38 ‘ 100.6ﬂ %‘ 80.64 %‘ 7.1{%
GARRISON - BECK HILL Powell 3,635,496.24 396,140.83 259,464.97
7603114000 None 3,612,454.63 M
ALSH-JOE (U9423) |406 494-9622 | | | ]-90 N
Lat/Long 463101 / 1124751 Beg/End Term 172.6 / 180.4 Beg/End Sta 0+00.00 / 372+47.97
IM 90-3(116)180 ‘TIED OVERLAYS 1,757,720.96) 1,897,846.61 189,784.66 ‘ 105.4q %‘ 77.7% %‘ 6.97‘%
BECK HILL - DEER LODGE Powell 2,119,311.01 112,898.50 147,635.57
7604116000 None 2,010,745.11 m
ALSH-JOE (U9423) ’406 494-9622 || | ]-90 N
Lat/Long 462653 / 1124321 Beg/End Term 180.4 / 188.6 Beg/End Sta 372+47.97 | 825+09.91
Contract Totals for ‘16613 ‘ 6,020,391.44 5,114,160.41 511,416.04 ‘ 102.3ﬂ %‘ 79.6q %‘ 7.07‘%
Project Count 5,754,807.25 509,039.33 407,100.54
5,623,199.74
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr |[Cunningham, Scott Wrk Phn | 563-7261 | Cell Phn | 490-0825 |Email | sccunningham@mt.gov | Crew | 2185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 21915 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 50 Wrk Day| Award Dt [10/06/2015 Award Amt 744,650.00
CO Days 0 Work Beg [05/18/2016 CO Amt 3,275.00
Adj Time 50 Sub Work Cmplt N/A Cont Total 747,925.00
Time Used ’W‘ % Time Chrg 44 Final Accpt N/A
NH 88-1(7)0 ‘ OVERLAYS 927,784.95 744,650.00 111,697.50 ‘ 111% %‘ 115.61{ %‘ 15.52‘%
N-88: GARRISON Powell 832,191.34 3,275.00 129,129.71
8734007000 None 747,925.00 M
NELSON-JENNIFER M (U4348) |406 494-9636 N |N-88 N
Lat/Long 463114 | 1124740 Beg/End Term 02 / 1.2 Beg/End Sta 10+000.00 / 61+75.44
Project Mgr Totals for ‘Cunningham, Scott 20,694,317.62 18,533,577.69 2,211,642.43 ‘ 98.3% %‘ 98.6q %‘ 11.26‘%
Cont Count 9 19,374,041.40 1,157,816.13 2,182,023.07

Project Count 10

19,691,393.82
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | [Durkin, Craig Wrk Phn | 563-7261 | Cell Phn N/A | Email | crdurkin@mt.gov | Crew | 2185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03616 Contractor Nm MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 15 Wrk Day| Award Dt |06/28/2016 Award Amt 35,523.75
CO Days 0 Work Beg 08/16/2016 CO Amt .00
Adj Time 15 Sub Work Cmplt N/A Cont Total 35,523.75
Time Used ’W‘ % Time Chrg 4 Final Accpt N/A
HSIP-G 90-3(123)174 SAFETY 46,776.00 35,523.75 10,657.13 .oo‘ %‘ 132.3% %‘ .oo‘%
SF 129 - SFTY IMPRV DEER LODGE Deer Lodge .00 .00 14,104.77
8029123000 None 35,523.75 M
WOSOBA-LEROQOY (U0342) |406 444-1280 | 1-90 N
Lat/Long 462257 | 1124152 Beg/End Term 1735 / 196.5 Beg/End Sta /
Project Mgr Totals for ‘Durkin, Craig 46,776.00 35,523.75 10,657.13 .oq %‘ 132.35‘ %‘ .oo‘%
Cont Count 1 .00 .00 14,104.77
Project Count 35,523.75
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | [Harris, Dean Wrk Phn | 494-9643 | Cell Phn | 490-2506 | Email | deharris@mt.gov | Crew | 2184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01216 Contractor Nm }A M. WELLES, INC. Cont Time 35 Wrk Day| Award Dt |02/16/2016 Award Amt 237,335.95
CO Days 0 Work Beg (04/04/2016 CO Amt 2,518.38
Adj Time 35 Sub Work Cmplt N/A Cont Total 239,854.33
Time Used ’W‘ % Time Chrg 27 Final Accpt N/A
HSIP-G STWD(115) ‘TIED SAFETY 62,311.90 69,031.80 17,257.95 ‘ 87.38‘ %‘ 86.9% %‘ 24.00‘%
SF-109 BUTTE SIGNING IMPRVMNTS Beaverhead 62,520.00 2,518.38 15,005.76
7495115000 None 71,550.18 M
WOSOBA-LEROY (U0342) |406 444-1280 || | ]-15, S-540 N
Lat/Long 455812 / 1123054 Beg/End Term 101.0 / 104.0 Beg/End Sta /
HSIP 540-1(23)16 ‘TIED SAFETY 173,245.30 168,304.15 42,076.04 ‘ 98.59‘ %‘ 161.2% %‘ 40.89‘%
SF 099 N OF CHICO HOT SPRINGS Park 165,930.79 .00 67,849.68
7192023000 None 168,304.15 M
DEAL-JEFFERY (U3375) |406 4449368 | | S [S-540 N
Lat/Long 452056 / 1104405 Beg/End Term 16.1 / 174 Beg/End Sta 387+75.00 / 457+00.00
Contract Totals for ‘01216 235,557.20) 237,335.95 59,333.99 ‘ 95.2% %‘ 139.64{ %‘ 36.27‘%
Project Count 228,450.79 2,518.38 82,855.44
239,854.33
Contract No |01513 Contractor Nm JIM GILMAN EXCAVATING, INC. Cont Time 80 Wrk Day Award Dt |01/28/2014 Award Amt 2,309,255.56
CO Days 0 Work Beg [03/18/2014 CO Amt 12,050.60
Adj Time 80 Sub Work Cmplt |01/20/2015 Cont Total 2,321,306.16
Time Used ’ﬁ‘ % Time Chrg 79 Final Accpt 07/30/2015
STPS 357-1(5)0 RECONSTRUCTION, GRADING 2,420,309.20 2,309,255.56 277,110.67 ‘ 96.01‘ %‘ 113.04 %‘ 14.05‘%
ALDER - SOUTH Madison 2,228,580.33 12,050.60 313,178.23
4807005000 None 2,321,306.16 m
ALSH-JOE (U9423) |406 494-9622 || S [S-357 N
Lat/Long 451748 | 1120442 Beg/End Term 00 / 48 Beg/End Sta 0+00.00 / 251+74.14




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 84 of 212 |
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | [Harris, Dean Wrk Phn | 494-9643 | Cell Phn | 490-2506 | Email | deharris@mt.gov | Crew | 2184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02415 Contractor Nm HOLLOW CONTRACTING INC ‘ Cont Time 50 Cal Day Award Dt |04/28/2015 Award Amt 521,061.74
CO Days 0 Work Beg (07/07/2015 CO Amt 4,945.00
Adj Time 50 Sub Work Cmplt [11/02/2015 Cont Total 526,006.74
Time Used ’W‘ % Time Chrg 42 Final Accpt N/A
NH 29-2(2)90 OVERLAYS 725,356.00) 521,061.74 93,791.11 ‘ 105.1?{ %‘ 81.38( %‘ 13.80‘%
IRON STREET Silver Bow 552,975.08 4,945.00 76,329.46
8110002000 None 526,006.74 M
ROUSE-DUSTIN (U9174) |406 444-6005 N P-29 N
Lat/Long 460013 / 1123241 Beg/End Term 90.2 / 90.7 Beg/End Sta 0+00.00 / 28+64.00
Contract No (03913 Contractor Nm ‘HOLLOW CONTRACTING INC ‘ Cont Time 30 Wrk Day‘ Award Dt [09/26/2013 | Award Amt 693,252.88
CO Days 0 Work Beg |08/05/2014 CO Amt .00
Adj Time 30 Sub Work Cmplt [12/29/2014 Cont Total 693,252.88
Time Used ’W‘ % Time Chrg 30 Final Accpt (05/28/2015
STPS 278-1(31)0 OVERLAYS 791,739.50 693,252.88 83,190.35 ‘ 90.22‘ %‘ 43.29‘ %‘ 5.76‘%
JACKSON INTERCHANGE - WEST Beaverhead 625,462.38 .00 36,013.36
7919031000 None 693,252.88 M
ROUSE-DUSTIN (U9174) |406 444-6005 || S [5-278 N
Lat/Long 451224 | 1124608 Beg/End Term 88 / 0.0 Beg/End Sta 1855+00.00 / 2315+00.00
Contract No |05415 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 25 Wrk Day‘ Award Dt |08/04/2015 Award Amt 1,051,208.98
CO Days 0 Work Beg (05/10/2016 CO Amt - 3,696.00
Adj Time 25 Sub Work Cmplt N/A Cont Total 1,047,512.98
Time Used ’W‘ % Time Chrg 20 Final Accpt [N/A
STPS 278-1(33)9 OVERLAYS 1,146,170.32 1,051,208.98 105,120.90 ‘ 100.4q %‘ 84.6q %‘ 8.46‘%
BADGER PASS - EAST Beaverhead 1,051,656.23 - 3,696.00 88,931.67
8787033000 None 1,047,512.98 m
ALSH-JOE (U9423) |406 494-9622 || S [S-278 N
Lat/Long 451321 / 1124854 Beg/End Term 89 / 144 Beg/End Sta 1528+21.7 / 1819.+08.7
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | [Harris, Dean Wrk Phn | 494-9643 | Cell Phn | 490-2506 | Email | deharris@mt.gov | Crew | 2184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06215 Contractor Nm HELENA SAND & GRAVEL, INC. Cont Time 15 Wrk Day| Award Dt |03/10/2015 Award Amt 96,669.00
CO Days 0 Work Beg [06/10/2015 CO Amt .00
Adj Time 15 Sub Work Cmplt [12/14/2015 Cont Total 96,669.00
Time Used ’W‘ % Time Chrg 9 Final Accpt [N/A
HSIP 518-1(10)0 OVERLAYS 121,075.00 96,669.00 38,667.60 ‘ 93.3% %‘ 37.68‘ %‘ 16.1{%
SF 129 - RAILROAD CROSSING - MT CITY Jefferson 90,266.20 .00 14,568.87|
8035010000 None 96,669.00 M
WOSOBA-LEROY (U0342) |406 444-1280 S S-518 N
Lat/Long 463223 / 1115619 Beg/End Term 6 / .8 Beg/End Sta 219+72.6 | 209+47.3
Contract No [07514 Contractor Nm ‘DICK ANDERSON CONSTRUCTION, INC. - Gﬁ Cont Time 120 Wrk Day‘ Award Dt [05/20/2014 | Award Amt 1,866,396.22
CO Days 104 Work Beg |07/31/2014 CO Amt 361,339.00
Adj Time 224 Sub Work Cmplt [12/28/2015 Cont Total 2,227,735.22
Time Used ’W‘ % Time Chrg 223 Final Accpt 07/28/2016
STPB 9047(26) BRIDGE CONSTRUCTION, REHAB AND | 1,544,285.71 1,866,396.22 242,631.51 ‘ 100.6ﬂ %‘ 152.23+ %‘ 16.47‘%
BIG HOLE RIVER - 3 MI W OF DIVIDE Beaverhead 2,242,099.84 361,339.00 369,358.10
6292026000 None 2,227,735.22 M
HADDICK-NATHAN (U1393) |406 444-9400 L X-47017 N
Lat/Long 454534 | 1124805 Beg/End Term 0.03 / 0.11 Beg/End Sta 11+50.00 / 15+58.83
Contract No (08614 Contractor Nm ‘HELENA SAND & GRAVEL, INC. Cont Time 110 Wrk Day‘ Award Dt |06/24/2014 Award Amt 3,282,745.75
CO Days 0 Work Beg [10/20/2014 CO Amt 13,282.50
Adj Time 110 Sub Work Cmplt |01/19/2016 Cont Total 3,296,028.25
Time Used ’W‘ % Time Chrg 109 Final Accpt 07/28/2016
STPP - STPE 29-1(46)32 ‘ RECONSTRUCTION, GRADING 3,417,530.45 3,282,745.75 328,274.58 ‘ 101.54{ %‘ 176.1% %‘ 17.28‘%
SHERIDAN - SOUTHEAST Madison 3,346,756.98 13,282.50 578,388.81
5111046000 None 3,296,028.25 m
PIERCE-CHARLES (U6985) |406 444-7435 P P-29 N
Lat/Long 452718 / 1121146 Beg/End Term 322 /| 337 Beg/End Sta 10+00.00 / 90+97.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | [Harris, Dean Wrk Phn | 494-9643 | Cell Phn | 490-2506 | Email | deharris@mt.gov | Crew | 2184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (15613 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 65 Wrk Day| Award Dt |07/09/2013 Award Amt 6,005,984.78
CO Days 24 Work Beg (09/24/2013 CO Amt 295,340.30
Adj Time 89 Sub Work Cmplt [12/16/2014 Cont Total 6,301,325.08
Time Used ’ﬂ‘ % Time Chrg 76 Final Accpt [05/28/2015
IM 15-1(111)54 ‘ OVERLAYS 6,312,280.83 6,005,984.78 600,598.48 ‘ 106.2% %‘ 52.6ﬂ %‘ 4.72‘%
BARRETTS - DILLON Beaverhead 6,697,859.81 295,340.30 316,130.23
7569111000 None 6,301,325.08 M
WALSH-JOE (U9423) |406 494-9622 || | ]-15 N
Lat/Long 451054 / 1124132 Beg/End Term 54.48 | 63.37 Beg/End Sta 1012+96.7 / 290+81.4
Contract No [15915 Contractor Nm ‘HELENA SAND & GRAVEL, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt 09/22/2015 | Award Amt 836,836.00
CO Days 0 Work Beg |04/19/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt |[N/A Cont Total 836,836.00
Time Used ’W‘ % Time Chrg 54 Final Accpt N/A
HSIP 283-1(4)4 ‘TIED RECONSTRUCTION, GRADING 591,223.85 634,698.97 126,939.79 ‘ 92.47‘ %‘ 157.44 %‘ 34.06‘%
SF 099 E OF PONY Madison 586,905.75 .00 199,886.60
7209004000 None 634,698.97 M
ELBORN-CHAD (U2373) |406 994-1843 || S [S-283 N
Lat/Long 453955 / 1115121 Beg/End Term 40 / 3.8 Beg/End Sta 107+81.78 / 119+69.09
HSIP 359-2(7)14 ‘TIED SAFETY 205,578.90 202,137.03 40,427.41 ‘ 86.07‘ %‘ 27.54{ %‘ 6.40‘%
SF 109-CURVE RECONSTRUCTION-N OF HAR| Madison 173,977.83 .00 11,134.65
7517007000 None 202,137.03 m
ELBORN-CHAD (U2373) ’406 994-1843 || S [S-359 N
Lat/Long 454421 | 1114830 Beg/End Term 143 / 145 Beg/End Sta 76+76.00 / 89+20.78
Contract Totals for ‘15915 ‘ 796,802.75 836,836.00 167,367.20 ‘ 90.92‘ %‘ 126.08( %‘ 27.73‘%
Project Count 760,883.58 .00 211,021.25
836,836.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 2 [Butte
Project Mgr | [Harris, Dean Wrk Phn | 494-9643 | Cell Phn | 490-2506 | Email | deharris@mt.gov | Crew | 2184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 20216 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 50 Wrk Day| Award Dt |05/03/2016 Award Amt 960,020.24
CO Days 0 Work Beg [06/20/2016 CO Amt 17,676.31
Adj Time 50 Sub Work Cmplt N/A Cont Total 977,696.55
Time Used ’W‘ % Time Chrg 43 Final Accpt N/A
UPP 1807(15) OVERLAYS 1,200,565.10 960,020.24] 115,202.43 ‘ 77.7% %‘ 153.8% %‘ 23.31‘%
CONTINENTAL-4 Ml VU TO FLORAL Silver Bow 760,468.15 17,676.31 177,244.36
8785015000 None 977,696.55 M
WALSH-JOE (U9423) |406 494-9622 U |C001807 N
Lat/Long 455815 / 1122844 Beg/End Term 3.71 | 5.74 Beg/End Sta 194+71.50 / 113+89.58
Contract No [JC514 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time [12/12/2014  [Cmplt Dt‘ Award Dt 05/20/2014 | Award Amt 474,209.00
CO Days 0 Work Beg |07/29/2014 CO Amt .00
Adj Time [12/12/2014 Sub Work Cmplt |02/09/2015 Cont Total 474,209.00
Time Used ’—OO‘ % Final Accpt 07/30/2015
HSIP STWD(196) ‘ SAFETY 560,065.00) 474,209.00 47,420.90 ‘ 81.43( %‘ 102.24 %‘ 12.56‘%
SF 129-BUTTE WRONG WAY-PH 1 DISTRICT WIDE, MISSOULA 386,167.76 .00 48,497.87
8001196000 None 474,209.00 M
OSOBA-LEROY (U0342) |406 444-1280 || | ]-90, I-15 N
Lat/Long 455810 / 1123056 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Harris, Dean 19,271,737.06 18,334,976.10 2,158,709.72 ‘ 99.6% %‘ 107.12‘ %‘ 12.19‘%
Cont Count 12 18,971,627.13 703,456.09 2,312,517.65
Project Count 14 19,038,432.19
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr |James, Kathy Wrk Phn | 444-6327 | Cell Phn N/A | Email | kjames@mt.gov | Crew
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10208 Contractor Nm }ADVANCED EARTHWORKS INC ‘ Cont Time 45 Wrk Day| Award Dt |03/10/2008 Award Amt 863,821.26
CO Days 0 Work Beg [09/16/2010 CO Amt .00
Adj Time 45 Sub Work Cmplt [10/27/2008 Cont Total 863,821.26
Time Used ’W‘ % Time Chrg 1 Final Accpt 01/26/2012
STPP 13-1(40)55 ‘ RECONSTRUCTION, GRADING 858,392.61 863,821.26 103,658.55 ‘ 102.21% %‘ 142.9q %‘ 16.77‘%
TURN BAY - MCALLISTER Madison 883,304.23 .00 148,126.11
4802040000 None 863,821.26 M
DAVIES-JIM (U1952) |406 444-3424 P P-13 N
Lat/Long 452640 / 1114353 Beg/End Term 55.1 / 55.7 Beg/End Sta 11+00 / 21+40
Project Mgr Totals for pames, Kathy 858,392.61 863,821.26 103,658.55 ‘ 102.26‘ %‘ 142.90‘ %‘ 16.77‘%
Cont Count 1 883,304.23 .00 148,126.11
Project Count 863,821.26
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr |[Liebel, Duane Wrk Phn | 494-9651 | Cell Phn N/A | Email | dliebel@mt.gov | Crew | 2181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02615 Contractor Nm MOUNTAIN WEST HOLDING COMPANY Cont Time 15 Wrk Day| Award Dt |06/23/2015 Award Amt 40,797.42
CO Days 0 Work Beg [09/28/2015 CO Amt .00
Adj Time 15 Sub Work Cmplt [12/16/2015 Cont Total 40,797.42
Time Used ’W‘ % Time Chrg 12 Final Accpt N/A
HSIP STWD(286) SAFETY 47,749.00 40,797.42 4,079.74 ‘ 100.6% %‘ 237.0% %‘ 23.56‘%
ISF 139 -DILLON SAFETY IMPROVEMENTS Beaverhead 41,062.92 .00 9,672.58
8616286000 None 40,797.42 M
BURKE-PATRICIA (U3486) |406 444-9420 S S-278, L-1-227 N
Lat/Long 451400 / 1125500 Beg/End Term 271 | 29.1 Beg/End Sta /
Contract No 04913 Contractor Nm ‘PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 20 Wrk Day‘ Award Dt [09/26/2013 Award Amt 147,559.62
CO Days 0 Work Beg |07/24/2014 CO Amt .00
Adj Time 20 Sub Work Cmplt [12/10/2014 Cont Total 147,559.62
Time Used ’W‘ % Time Chrg 15 Final Accpt (05/28/2015
STPS 360-1(6)16 OVERLAYS 145,363.80) 147,559.62 22,133.94 95.9q %‘ 32.4% %‘ 5.07‘%
HITE SULPHUR SPRINGS - WEST Meagher 141,591.54 .00 7,181.71
7920006000 None 147,559.62 M
ROUSE-DUSTIN (U9174) |406 444-6005 | | P [5-360 N
Lat/Long 464033 / 1110920 Beg/End Term 158 / 183 Beg/End Sta 560+10.80 / 692+10.80
Contract No |05613 Contractor Nm ‘SK CONSTRUCTION, INC. Cont Time 190 Wrk Day‘ Award Dt |06/25/2013 Award Amt 7,542,156.30
CO Days 0 Work Beg (09/30/2013 CO Amt 34,927.90
Adj Time 190 Sub Work Cmplt |06/19/2015 Cont Total 7,577,084.20
Time Used ’m‘ % Time Chrg 197 Final Accpt 01/29/2016
STPP-HSIP 14-2(29)72 RECONSTRUCTION, GRADING 8,666,455.32 7,542,156.30 603,372.50 99.56‘ %‘ 140.7% %‘ 11.26‘%
CHECKERBOARD MARTINSDALE - EAST Meagher 7,544,090.34 34,927.90 849,242.45
4803029000 None 7,577,084.20 m
DAVIES-JIM (U1952) |406 444-3424 P P-14 N
Lat/Long 462947 |/ 1102019 Beg/End Term 717 | 77.1 Beg/End Sta 780+51.65 / 484+00.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr |[Liebel, Duane Wrk Phn | 494-9651 | Cell Phn N/A | Email | dliebel@mt.gov | Crew | 2181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06714 Contractor Nm |NELCON, INC. ‘ Cont Time 120 Wrk Day| Award Dt |09/02/2014 Award Amt 5,916,976.00
CO Days 7 Work Beg (07/27/2015 CO Amt 215,615.95
Adj Time 127 Sub Work Cmplt N/A Cont Total 6,132,591.95
Time Used ’TOZ‘ % Time Chrg 141 Final Accpt N/A
STPS-FLA 569-1(5)14 ‘ RECONSTRUCTION, GRADING 6,082,116.15 5,916,976.00 591,697.60 ‘ 97.3q %‘ 127.6% %‘ 12.66‘%
MOOSE CREEK ROAD-N & S Deer Lodge 5,966,928.23 215,615.95 755,308.13
4909005000 Open 6,132,591.95 M
DALSOGLIO-MICHAEL (U1921) |406 4446250 || S [5-569 N
Lat/Long 455655 / 1130256 Beg/End Term 14.44 | 18.45 Beg/End Sta 100+00.00 / 315+50.00
Contract No [09115 Contractor Nm ‘FRONTIER WEST, LLC ‘ Cont Time 340 Cal Day‘ Award Dt 02/24/2015 | Award Amt 10,649,906.33
CO Days 0 Work Beg |04/28/2015 CO Amt .00
Adj Time 340 Sub Work Cmplt [N/A Cont Total 10,649,906.33
Time Used ’W‘ % Time Chrg 276 Final Accpt N/A
IM 0002(756) ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 6,865,820.40 5,838,386.20 525,454.76 ‘ 77.41‘ %‘ 63.34 %‘ 7.37‘%
MONIDA - LIMA SEISMIC RETROFIT Beaverhead 4,519,732.89 .00 332,966.42
4392756000 None 5,838,386.20 M
BRANDENBERGER-STEPHANIE|406 444-7675 || | ]-15 N
Lat/Long 443702 [ 1123310 Beg/End Term 12.7 | 129 Beg/End Sta 10+00.00 / 20+90.51
NHPB 15-1(105)2 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 5,693,901.40 4,811,520.13 433,036.81] ‘ 100.3% %‘ 72.0% %‘ 6.46‘%
SEP UPRR - 1 M N MONIDA Beaverhead 4,828,219.99 .00 311,930.42
6854105000 None 4,811,520.13 m
BRANDENBERGER-STEPHANIE’AOG 444-7675 || | |15 N
Lat/Long 443357 | 1122017 Beg/End Term 14 / 1.7 Beg/End Sta 8+50.00 / 22+00.00
Contract Totals for ‘09115 ‘ 12,559,721.80 10,649,906.33 958,491.57 ‘ 87.77‘ %‘ 67.28‘ %‘ 6.90‘%
Project Count 9,347,952.88 .00 644,896.84
10,649,906.33
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr |[Liebel, Duane Wrk Phn | 494-9651 | Cell Phn N/A | Email | dliebel@mt.gov | Crew | 2181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (16116 Contractor Nm BULLOCK CONTRACTING LLC ‘ Cont Time 40 Cal Day Award Dt |02/02/2016 Award Amt 626,768.46
CO Days 3 Work Beg [03/07/2016 CO Amt 25,795.07
Adj Time 43 Sub Work Cmplt N/A Cont Total 652,563.53
Time Used ’W‘ % Time Chrg 42 Final Accpt N/A
STPB 81001(6) DRAINAGE 775,413.50 626,768.46 125,353.69 ‘ 103.12% %‘ 70.2q %‘ 13.07‘%
EST SIDE CANAL-4 M N DILLON Beaverhead 673,306.54 25,795.07 88,004.29
8125006000 None 652,563.53 M
NELSON-JENNIFER M (U4348) |406 494-9636 X X-81001 N
Lat/Long 471704 / 1123830 Beg/End Term 42 | 45 Beg/End Sta 3+75.00 / 18+20.00
Contract No [17216 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 30 Wrk Day‘ Award Dt [03/01/2016 | Award Amt 299,732.62
CO Days 0 Work Beg |05/19/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 299,732.62
Time Used ’W‘ % Time Chrg 30 Final Accpt N/A
NH 89-1(14)2 SEAL & COVER 387,848.85 299,732.62 35,967.91 ‘ 82.13( %‘ 81.4# %‘ 11.90‘%
1-15 BUSINESS RTE - DILLON Beaverhead 246,165.65 .00 29,282.28
8791014000 None 299,732.62 M
ALSH-JOE (U9423) |406 494-9622 | | N |N-89 N
Lat/Long 451334 / 1123809 Beg/End Term 25 |/ 29 Beg/End Sta 13+83.89 / 23+80.00
Contract No (18216 Contractor Nm ‘JIM GILMAN EXCAVATING, INC. ‘ Cont Time 25 Wrk Day‘ Award Dt |03/01/2016 Award Amt 170,282.00
CO Days 0 Work Beg |07/05/2016 CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 170,282.00
Time Used ’W‘ % Time Chrg 23 Final Accpt [N/A
STPP 29-1(62)42 SEAL & COVER 210,980.30 170,282.00 17,028.20 ‘ 12.61‘ %‘ 81.11{ %‘ 64.33‘%
TWIN BRIDGES - URBAN Madison 21,467.93 .00 13,811.35
8760062000 None 170,282.00 m
NELSON-JENNIFER M (U4348) |406 494-9636 P |P-29 N
Lat/Long 453238 / 1121957 Beg/End Term 422 | 435 Beg/End Sta 10+00.00 / 522+60.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 2 [Butte
Project Mgr |[Liebel, Duane Wrk Phn | 494-9651 | Cell Phn N/A | Email | dliebel@mt.gov | Crew | 2181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No DB115 Contractor Nm |CDM CONSTRUCTORS, INC. ‘ Cont Time 246 Cal Day Award Dt |01/29/2015 Award Amt 5,190,000.00
CO Days 37 Work Beg (03/02/2015 CO Amt 39,807.00
Adj Time 283 Sub Work Cmplt N/A Cont Total 5,229,807.00
Time Used ’W‘ % Time Chrg 261 Final Accpt N/A
IM 15-2(95)109 ‘ BUILDINGS (SCALES, REST AREAS) 5,190,000.00 5,190,000.00 .00 ‘ 1oo.zq %‘ .oo‘ %‘ 4.76‘%
DIVIDE REST AREA Silver Bow 5,243,674.98 39,807.00 249,620.74
6876095000 None 5,229,807.00 M
MALONE-KEVIN (U0723) |406 444-9369 | 1-15 N
Lat/Long 455007 / 1124105 Beg/End Term 108.5 / 1085 Beg/End Sta /
Contract No |[JC415 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 60 Wrk Day‘ Award Dt [05/12/2015 Award Amt 330,363.07
CO Days 0 Work Beg |06/16/2015 CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 330,363.07
Time Used ’W‘ % Time Chrg 58 Final Accpt N/A
HSIP STWD(178) SIGNS 386,343.00 330,363.07 26,429.05 ‘ 99.32‘ %‘ 155.4q %‘ 12.52‘%
SF 129 - BUTTE HRZNTAL CRV SIGNG DISTRICT WIDE, BUTTE 328,105.90 .00 41,071.67
7988178000 None 330,363.07 M
OSOBA-LEROQY (U0342) |406 444-1280 | DIST WIDE N
Lat/Long 455812 / 1123054 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Liebel, Duane 34,451,991.72 30,914,541.82 2,384,554.20 ‘ 94.63‘ %‘ 112.73‘ %‘ 9.10‘%
Cont Count 10 29,554,346.91 316,145.92 2,688,092.04
Project Count 11 31,230,687.74
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 2 [Butte
Project Mgr | Walker, Craig Wrk Phn | 556-4724 | Cell Phn N/A | Email | cwalker@mt.gov | Crew | 2271
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04116 Contractor Nm JIM GILMAN EXCAVATING, INC. ‘ Cont Time 920 Wrk Day| Award Dt |03/22/2016 Award Amt 4,376,956.46
CO Days 0 Work Beg (07/12/2016 CO Amt .00
Adj Time 90 Sub Work Cmplt N/A Cont Total 4,376,956.46
Time Used ’TYS‘ % Time Chrg 43 Final Accpt N/A
NH 12-1(20)0 ‘TIED SEAL & COVER 489,596.60) 370,895.32 29,671.63 13.1% %‘ 17.3q %‘ 10.56‘%
TARGHEE PASS-WEST YELLOWSTONE Gallatin 48,775.60 .00 5,151.78
8762020000 None 370,895.32 M
COMBS-JAMES (U1968) |406 4446244 | | N |N-12 N
Lat/Long 444041 / 1111123 Beg/End Term 00 / 94 Beg/End Sta 0+00.00 / 494+35.00
STPP 87-1(11)0 ‘TIED OVERLAYS 2,703,153.68 2,186,836.20 174,946.90 1.49‘ %‘ 42.99‘ %‘ 230.5q%
JUCT RAYNOLDS PASS-QUAKE LAKE Gallatin 32,628.00 .00 75,206.66
8761011000 None 2,186,836.20 M
COMBS-JAMES (U1968) |406 444-6244 || P P-87 N
Lat/Long 445003 / 1112524 Beg/End Term 00 / 7.0 Beg/End Sta 468+78.00 / 390+83.0
STPP 13-1(55)0 ‘TIED OVERLAYS 2,212,870.98 1,819,224.95 145,538.00 6.10‘ %‘ 28.0q %‘ 36.73‘%
RAYNOLDS PASS - NORTH Madison 110,937.20 .00 40,748.32
8758055000 None 1,819,224.95 m
COMBS-JAMES (U1968) |406 444-6244 || P P-13 N
Lat/Long 444604 / 1112805 Beg/End Term 0.0 / 86 Beg/End Sta 8+56.67 / 460+20.00
Contract Totals for ‘04116 ‘ 5,405,621.26 4,376,956.47 350,156.53 4.39‘ %‘ 34.5% %‘ 62.96‘%
Project Count 192,340.80 .00 121,106.76
4,376,956.47




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 94 of 212 |
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | Walker, Craig Wrk Phn | 556-4724 | Cell Phn N/A | Email | cwalker@mt.gov | Crew | 2271
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (05516 Contractor Nm |KNIFE RIVER CORPORATION - BELG Cont Time 120 Wrk Day| Award Dt |08/23/2016 Award Amt 4,913,627.10
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 120 Sub Work Cmplt N/A Cont Total 4,913,627.10
Time Used ’—00‘ % Time Chrg 0 Final Accpt [N/A
STPIP 86-1(41)1 RECONSTRUCTION, GRADING 4,732,742.68 4,913,627.10 589,635.25 ‘ .oo‘ %‘ .03‘ %‘ .oo‘%
ROUSE-OAK/STORY MILL-BOZEMAN Gallatin .00 .00 185.22
4805041000 None 4,913,627.10 M
NORDHAGEN-BLAIR (U6573) |406 444-9128 P P-86 N
Lat/Long 45420 / 1110150 Beg/End Term 09 / 21 Beg/End Sta 55+35.35 / 119+92.00
Contract No 05814 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 60 Wrk Day‘ Award Dt [09/02/2014 Award Amt 1,760,271.25
CO Days 8 Work Beg |03/23/2015 CO Amt 51,781.10
Adj Time 68 Sub Work Cmplt [12/07/2015 Cont Total 1,812,052.35
Time Used ’W‘ % Time Chrg 60 Final Accpt 07/28/2016
NH 50-1(36)0 ‘TIED OVERLAYS 1,333,928.65) 1,519,147.25 182,297.67 ‘ 99.89‘ %‘ 89.34 %‘ 10.39‘%
EST YELLOWSTONE - NORTH Gallatin 1,566,977.06 49,614.50 162,831.70
7575036000 None 1,568,761.75 M
COMBS-JAMES (U1968) |406 444-6244 | [ N N-50 N
Lat/Long 444318 | 1110615 Beg/End Term 00 / 94 Beg/End Sta 91+80.10 / 18+75.00
NH 50-1(39)0 ‘TIED SIGNALS 201,830.00 241,124.00 28,934.88 ‘ 103.4% %‘ 64.3% %‘ 7.39‘%
CANYON ST/ YELLOWSTONE AVE Gallatin 251,745.58 2,166.60 18,613.06
7922039000 None 243,290.60 m
OSOBA-LEROY (U0342) ’406 444-1280 | [ N N-50 N
Lat/Long 443931 / 1110558 Beg/End Term 0.13 / Beg/End Sta 513+96.36 /
Contract Totals for ‘05814 ‘ 1,535,758.65 1,760,271.25 211,232.55 ‘ 100.371 %‘ 85.9q %‘ 9.98‘%
Project Count 1,818,722.64 51,781.10 181,444.76
1,812,052.35
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | Walker, Craig Wrk Phn | 556-4724 | Cell Phn N/A | Email | cwalker@mt.gov | Crew | 2271
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06713 Contractor Nm |KNIFE RIVER CORPORATION - BELG ‘ Cont Time 275 Wrk Day| Award Dt |07/25/2013 Award Amt 16,407,782.85
CO Days 59 Work Beg (08/28/2013 CO Amt 593,350.00
Adj Time 334 Sub Work Cmplt |06/21/2016 Cont Total 17,001,132.85
Time Used ’W‘ % Time Chrg 311 Final Accpt N/A
IM-MT-STPU 90-6(112)300 RECONSTRUCTION, GRADING 19,155,707.61| 16,407,782.85 1,312,622.63 ‘ 97.59‘ %‘ 109.8q %‘ 8.69‘%
EAST BELGRADE INTERCHANGE - NORTH Gallatin 16,591,953.86 593,350.00 1,441,226.92

5897112000 None 17,001,132.85 M

STUDT-MARK (U8724) |406 4449191 || | ]-90 N

Lat/Long 454539 / 1110952 Beg/End Term 299.4 |/ 299.5 Beg/End Sta 1236+40.00 / 1241+10.00

Contract No [06C12 Contractor Nm ‘HALL CONSTRUCTION SERVICES, LLP ‘ Cont Time 45 Wrk Day‘ Award Dt 01/15/2013 | Award Amt 396,397.50
CO Days 0 Work Beg |08/05/2013 CO Amt .00
Adj Time 45 Sub Work Cmplt [07/18/2014 Cont Total 396,397.50
Time Used ’ﬁ‘ % Time Chrg 35 Final Accpt 09/24/2015
IM 90-6(135)316 SLIDE OR SLOPE STABALIZATION 465,203.50 396,397.50 71,351.55 ‘ 104.34 %‘ 46.8% %‘ 8.08‘%
OF CHESTNUT - SLIDE REPAIR Gallatin 413,721.31 .00 33,430.89

7465135000 None 396,397.50 M

KELLER-SCOTT (U4748) |406 994-1843 || | [-90 N

Lat/Long 453847 | 1105324 Beg/End Term 316.0 / 316.5 Beg/End Sta 366+72.22 |/ 393+12.22

Contract No (07113 Contractor Nm ‘M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 15 Wrk Day‘ Award Dt |01/29/2013 Award Amt 5,991,991.42
CO Days 136 Work Beg |03/11/2013 CO Amt 3,018,223.17
Adj Time 151 Sub Work Cmplt |01/21/2016 Cont Total 9,010,214.59
Time Used ’W‘ % Time Chrg 14 Final Accpt 07/28/2016

NH 50-1(28)42 RECONSTRUCTION, GRADING 5,616,410.71] 5,991,991.42 599,199.14 ‘ 106.64 %‘ 135.5% %‘ 8.45‘%

TURN LANES-GALLATIN CANYON Gallatin 9,606,859.84 3,018,223.17 812,090.10

2544028000 None 9,010,214.59 m

DAVIES-JIM (U1952) |406 444-3424 | | N |N-50 N

Lat/Long 451148 / 1111413 Beg/End Term 41.4 | 66.01 Beg/End Sta 251+10.00 / 1086+98.13
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | Walker, Craig Wrk Phn | 556-4724 | Cell Phn N/A | Email | cwalker@mt.gov | Crew | 2271
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08615 Contractor Nm HIGHLAND CONSTRUCTION SERVICES, LLC‘ Cont Time 30 Wrk Day| Award Dt |06/23/2015 Award Amt 363,266.00
CO Days 0 Work Beg [09/17/2015 CO Amt 74,039.50
Adj Time 30 Sub Work Cmplt |06/17/2016 Cont Total 437,305.50
Time Used ’W‘ % Time Chrg 24 Final Accpt N/A
STPP 87-2(2)16 ‘ SCOUR PROJECTS 742,716.00 363,266.00 36,326.60 ‘ 93.954 %‘ 148.5q %‘ 13.1{%
EROSION REPAIR - HEBGEN LAKE Gallatin 410,858.92 74,039.50 53,967.45
8187002000 None 437,305.50 M
ROUSE-DUSTIN (U9174) |406 444-6005 | | P P-87 N
Lat/Long 444802 / 1111356 Beg/End Term / Beg/End Sta /
Contract No (14216 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 60 Wrk Day‘ Award Dt [03/01/2016 Award Amt 1,458,077.50
CO Days 0 Work Beg |04/06/2016 CO Amt 4,389.38
Adj Time 60 Sub Work Cmplt |[N/A Cont Total 1,462,466.88
Time Used ’W‘ % Time Chrg 50 Final Accpt N/A
UPP 1201(16) ‘TIED OVERLAYS 513,734.70 402,523.00 40,252.30 ‘ 6.60‘ %‘ 12.6% %‘ 19.10‘%
S 19TH AVE - KAGY TO STUCKY Gallatin 26,730.00 2,268.22 5,106.63
8786016000 None 404,791.22 M
ELBORN-CHAD (U2373) |406 994-1843 | | U |C001201 N
Lat/Long 453930 / 1110346 Beg/End Term 45 / 111 Beg/End Sta 10+00.00 / 69+25.00
HSIP 345-1(10)10 ‘TIED OVERLAYS 1,264,008.51 1,055,554.50 105,555.45 ‘ 43.92‘ %‘ 200.0q %‘ 45.46‘%
SF 129 - SB RT TURN PATTERSON Gallatin 464,546.20 2,121.16 211,176.07
8033010000 None 1,057,675.66 m
MALONE-KEVIN (U0723) ’406 444-9369 | | S [S-345 N
Lat/Long 453804 / 1110344 Beg/End Term 10.1 / 10.8 Beg/End Sta 236+78.60 / 276+33.30
Contract Totals for ‘14216 ‘ 1,777,743.21 1,458,077.50 145,807.75 ‘ 33.59‘ %‘ 148.33( %‘ 44.02‘%
Project Count 491,276.20 4,389.38 216,282.70
1,462,466.88
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District2 [Butte
Project Mgr | Walker, Craig Wrk Phn | 556-4724 | Cell Phn N/A | Email | cwalker@mt.gov | Crew | 2271
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |DB914 Contractor Nm DIAMOND CONSTRUCTION, INC. Cont Time 160 Cal Day Award Dt |09/25/2014 Award Amt 2,440,000.00
CO Days 0 Work Beg [12/29/2014 CO Amt 100,752.01
Adj Time 160 Sub Work Cmplt N/A Cont Total 2,540,752.01
Time Used ’W‘ % Time Chrg 152 Final Accpt N/A
STPP 13-1(46)16 ‘ BUILDINGS (SCALES, REST AREAS) 2,440,000.00 2,440,000.00 .00 98.5% %‘ .oo‘ %‘ 15.26‘%
RAYNOLDS PASS REST AREA Madison 2,503,317.70 100,752.01 382,009.14
6873046000 None 2,540,752.01 M
MALONE-KEVIN (U0723) |406 444-9369 P P-13 N
Lat/Long 445213 |/ 1113346 Beg/End Term 16.0 / 16.0 Beg/End Sta /
Project Mgr Totals for Malker, Craig 41,871,903.62 38,108,370.09 3,316,332.00 76.3% %‘ 97.7% %‘ 10.12‘%

Cont Count

9

Project Count

13

32,029,051.27

3,842,535.16

3,241,743.94

41,950,905.25|
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr ||Aafedt, Randy Wrk Phn | 454-5920 | Cell Phn | 788-8753 | Email | raafedt@mt.gov | Crew | 3188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01213 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 100 Wrk Day| Award Dt |02/26/2013 Award Amt 8,078,383.34
CO Days 0 Work Beg 03/11/2013 CO Amt 352,520.81
Adj Time 100 Sub Work Cmplt |01/20/2015 Cont Total 8,430,904.15
Time Used ’W‘ % Time Chrg 95 Final Accpt [N/A
NH 60-2(63)78 RECONSTRUCTION, GRADING 9,527,653.99 8,078,383.34 646,270.67 ‘ 101.7q %‘ 75.7ﬂ %‘ 5.71‘%
BELT-N&S Cascade 8,579,359.10 352,520.81 489,455.53
4043063000 None 8,430,904.15 M
STUDT-MARK (U8724) |406 444-9191 N N-60 N
Lat/Long 472616 / 1110117 Beg/End Term 778 | 817 Beg/End Sta 126+50.00 / 190+60.00
Contract No (01215 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 125 Wrk Day‘ Award Dt [02/24/2015 | Award Amt 8,198,198.00
CO Days 10 Work Beg |03/30/2015 CO Amt 212,704.73
Adj Time 135 Sub Work Cmplt N/A Cont Total 8,410,902.73
Time Used ’W‘ % Time Chrg 131 Final Accpt N/A
HSIP - NH 60-2(100)74 RECONSTRUCTION, GRADING 8,709,929.93 8,198,197.97 655,855.84 ‘ 106.0% %‘ 95.63‘ %‘ 7.03‘%
BELT -N & S - PHASE 2 Cascade 8,922,470.85 212,704.73 627,211.01
4043100000 None 8,410,902.70 M
ISTUDT-MARK (U8724) |406 444-9191 N N-60 N
Lat/Long 472356 / 1105726 Beg/End Term 73.86 | 77.57 Beg/End Sta 64+32.00 / 126+50.00
Contract No (01814 Contractor Nm MICKENS CONSTRUCTION, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt |09/02/2014 Award Amt 1,771,296.92
CO Days 0 Work Beg [10/14/2014 CO Amt 9,034.30
Adj Time 60 Sub Work Cmplt [12/14/2015 Cont Total 1,780,331.22
Time Used ’W‘ % Time Chrg 59 Final Accpt [N/A
NH 10-2(36)37 RECONSTRUCTION, GRADING 1,698,202.6( 1,771,296.92 177,129.69 ‘ 99.5ﬁ %‘ 78.87‘ %‘ 7.88‘%
KERSHAW TURN LANES Chouteau 1,772,096.02 9,034.30 139,700.99
7964036000 None 1,780,331.22 m
BENTE-FREDRICK (U0547) |406 444-7634 N N-10 N
Lat/Long 474852 | 1104333 Beg/End Term 36.9 / 38.0 Beg/End Sta 1830+00.00 / 1885+82.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr ||Aafedt, Randy Wrk Phn | 454-5920 | Cell Phn | 788-8753 | Email | raafedt@mt.gov | Crew | 3188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02114 Contractor Nm |[UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 20 Wrk Day| Award Dt |01/28/2014 Award Amt 150,923.30
CO Days 0 Work Beg [06/06/2014 CO Amt .00
Adj Time 20 Sub Work Cmplt [12/07/2015 Cont Total 150,923.30
Time Used ’W‘ % Time Chrg 18 Final Accpt N/A
STPU 5299(105) SEAL & COVER 173,942.60 150,923.30 22,638.50 86.79‘ %‘ 87.26‘ %‘ 15.08‘%
GTF URBAN MAINT PROGRAM Cascade 130,988.82 .00 19,754.99
7994105000 None 150,923.30 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | U |U-5208, U-5242, U-52 N
Lat/Long 472957 / 1111809 Beg/End Term 1.0 / 1.6 Beg/End Sta 1+00.00 / 34+27.00
Contract No 02515 Contractor Nm ‘HI-TECH ROCKFALL CONSTRUCTION, INC. ‘ Cont Time 120 Wrk Day‘ Award Dt [05/26/2015 Award Amt 6,976,976.97|
CO Days 20 Work Beg |07/13/2015 CO Amt 560,380.00
Adj Time 140 Sub Work Cmplt |[N/A Cont Total 7,537,356.97
Time Used ’W‘ % Time Chrg 139 Final Accpt N/A
IM 15-4(154)218 SLIDE OR SLOPE STABALIZATION 8,119,204.28 6,976,976.97 697,697.70 93.1q %‘ 80.7% %‘ 8.02‘%
D3 ROCK FALL MITIGATION (PHASE 1) Lewis and Clark 7,021,913.06 560,380.00 563,404.00
7619154000 None 7,537,356.97 M
NORDHAGEN-BLAIR (U6573) |406 444-9128 | 1-15 N
Lat/Long 465502 / 1120712 Beg/End Term 218.0 / 220.1 Beg/End Sta 124+97.21 | 244+00.39
Contract No (02914 Contractor Nm ‘SHUMAKER TRUCKING & EXCAVATING CON‘ Cont Time 25 Wrk Day‘ Award Dt |09/23/2014 Award Amt 158,259.10
CO Days 0 Work Beg [12/25/2014 CO Amt .00
Adj Time 25 Sub Work Cmplt |05/22/2015 Cont Total 158,259.10
Time Used ’W‘ % Time Chrg 1 Final Accpt [N/A
STPS 330-1(17)14 ‘ SCOUR PROJECTS 291,428.00 158,259.10 28,486.64 ‘ 99.41‘ %‘ 286.04{ %‘ 51.79‘%
SMITH RIVER SCOUR REPAIR Cascade 157,332.14 .00 81,482.06
7993017000 None 158,259.10 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 || S [5-330 N

471541 / 1112530

Lat/Long Beg/End Term

14.4 |

14.5

Beg/End Sta

22+04.30 / 29+38.94
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr ||Aafedt, Randy Wrk Phn | 454-5920 | Cell Phn | 788-8753 | Email | raafedt@mt.gov | Crew | 3188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |02C15 Contractor Nm BULLOCK CONTRACTING LLC ‘ Cont Time 40 Wrk Day| Award Dt [12/22/2015 Award Amt 626,949.64
CO Days 2 Work Beg (02/18/2016 CO Amt .01
Adj Time 42 Sub Work Cmplt N/A Cont Total 626,949.65
Time Used ’W‘ % Time Chrg 41 Final Accpt N/A
HSIP 330-1(19)35 SAFETY 781,294.15 626,949.64 62,694.96 ‘ 97.62‘ %‘ 188.43‘ %‘ 19.30‘%
ISF 129 - FLATTENING E CASCADE Cascade 612,010.46 .01 118,134.15
8043019000 None 626,949.65 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | S |S-330 N
Lat/Long 471529 / 114116 Beg/End Term 36.4 /| 34.8 Beg/End Sta 29+80.00 / 114+70.00
Contract No (03514 Contractor Nm ‘MILD FENCE ‘ Cont Time 100 Wrk Day‘ Award Dt [05/20/2014 | Award Amt 584,635.11
CO Days 0 Work Beg |07/24/2014 CO Amt .00
Adj Time 100 Sub Work Cmplt [02/05/2015 Cont Total 584,635.11)
Time Used ’W‘ % Time Chrg 83 Final Accpt 07/30/2015
IM 15-5(128)248 FENCING 539,822.60) 584,635.11 87,695.27 ‘ 98.9ﬂ %‘ 88.84 %‘ 13.47‘%
D-3 FENCING - HARDY CR TO ULM Cascade 578,463.36 .00 77,891.89
7958128000 None 584,635.11 M
COMBS-JAMES (U1968) |406 444-6244 | [ | ]-15 N

Lat/Long 471900 / 1113907

Beg/End Term

2478 | 270.4

Beg/End Sta

10+00.00 / 1182+85.38
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr ||Aafedt, Randy Wrk Phn | 454-5920 | Cell Phn | 788-8753 | Email | raafedt@mt.gov | Crew | 3188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06116 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INC‘ Cont Time 35 Wrk Day| Award Dt |02/02/2016 Award Amt 602,660.23
CO Days 0 Work Beg (04/08/2016 CO Amt .00
Adj Time 35 Sub Work Cmplt N/A Cont Total 602,660.23
Time Used ’W‘ % Time Chrg 17 Final Accpt N/A
NH 5299(115) ‘TIED SEAL & COVER 228,889.20 211,856.10 25,422.73 ‘ 57.42‘ %‘ 25.2q %‘ 5.27‘%
14TH & 1I5STHSTN & S - GTF Cascade 121,641.11 .00 6,406.77|
8743115000 None 211,856.10 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 N N-110, N-10 N
Lat/Long 473014 / 1111657 Beg/End Term 03 / 1.7 Beg/End Sta 125+41.21 / 300+60.53
NH - G 101-1(14)0 ‘TIED SEAL & COVER 423,808.60) 390,804.13 46,896.50 ‘ 66.21‘ %‘ 48.54 %‘ 8.79‘%
3RD ST NW - GTF Cascade 258,749.93 .00 22,754.11
8742014000 None 390,804.13 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 N |N-101 N
Lat/Long 473109 / 1111835 Beg/End Term 04 / 23 Beg/End Sta 32+80.84 / 130+34.84
Contract Totals for ‘06116 ‘ 652,697.80 602,660.23 72,319.23 ‘ 63.12‘ %‘ 40.34 %‘ 7.67‘%
Project Count 380,391.04 .00 29,160.88
602,660.23
Contract No (08414 Contractor Nm MILD FENCE Cont Time 70 Wrk Day Award Dt |05/06/2014 Award Amt 588,715.78
CO Days 0 Work Beg |07/10/2014 CO Amt .00
Adj Time 70 Sub Work Cmplt |02/05/2015 Cont Total 588,715.78
Time Used ’W‘ % Time Chrg 66 Final Accpt 07/30/2015
IM 15-5(127)270 ‘ FENCING 656,462.03 588,715.78 58,871.58 ‘ 99.35% %‘ 117.0ﬂ %‘ 11.78‘%
D-3 FENCING - GTF N&S Cascade 585,048.67 .00 68,904.15
7958127000 None 588,715.78 m
COMBS-JAMES (U1968) |406 444-6244 -15 N
Lat/Long 473851 / 1113546 Beg/End Term 2704 | 3223 Beg/End Sta 1182+85.38 / 3832+13.92
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr ||Aafedt, Randy Wrk Phn | 454-5920 | Cell Phn | 788-8753 | Email | raafedt@mt.gov | Crew | 3188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |09316 Contractor Nm |[UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 60 Wrk Day| Award Dt |04/05/2016 Award Amt 1,428,633.35
CO Days 0 Work Beg [05/23/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 1,428,633.35
Time Used ’W‘ % Time Chrg 49 Final Accpt N/A
NH 60-2(114)90 ‘TIED CRACK SEAL 471,756.25 544,886.35 54,488.64 ‘ 63.76‘ %‘ 10.1q %‘ 1.58‘%
10TH AVE S - 26TH TO 57TH (GTF) Cascade 347,413.00 .00 5,502.82
8971114000 None 544,886.35 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | U |N-60 N
Lat/Long 472938 / 1111425 Beg/End Term 90.3 / 922 Beg/End Sta 165+82.24 | 284+96.96
CMDP-G 60-2(112)91 ‘TIED SAFETY 743,146.42 883,747.00 88,374.70 ‘ 85.19‘ %‘ 86.8% %‘ 10.19‘%
10TH AVE S & 32ND ST - GTF Cascade 752,902.56 .00 76,752.37|
8663112000 None 883,747.00 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 U N-60 N
Lat/Long 472938 [ 1111417 Beg/End Term 909 / 917 Beg/End Sta /
Contract Totals for ‘09316 1,214,902.67 1,428,633.35 142,863.34 ‘ 77.02‘ %‘ 57.5% %‘ 7.48‘%
Project Count 1,100,315.56 .00 82,255.19
1,428,633.35
Contract No (13116 Contractor Nm |OFTEDAL CONSTRUCTION, INC. ‘ Cont Time 140 Wrk Day Award Dt |03/01/2016 Award Amt 4,262,522.65
CO Days 0 Work Beg |04/05/2016 CO Amt 42,510.40
Adj Time 140 Sub Work Cmplt N/A Cont Total 4,305,033.05
Time Used ’W‘ % Time Chrg 112 Final Accpt [N/A
IM-G 15-4(155)225 SLIDE OR SLOPE STABALIZATION 6,493,855.23 4,262,522.64 426,252.26 ‘ 60.26‘ %‘ 74.6q %‘ 12.26‘%
D3 ROCK FALL MITIGATION (PH 2) Cascade 2,594,408.10 42,510.40 317,991.30
7619155000 None 4,305,033.04 m
NORDHAGEN-BLAIR (U6573) |406 444-9128 | 1-15 N
Lat/Long 470527 | 1115734 Beg/End Term / Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr ||Aafedt, Randy Wrk Phn | 454-5920 | Cell Phn | 788-8753 | Email | raafedt@mt.gov | Crew | 3188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (13713 Contractor Nm [T & T CONTRACTING, INC. Cont Time 60 Wrk Day| Award Dt |08/27/2013 Award Amt 1,490,755.95
CO Days 0 Work Beg [10/21/2013 CO Amt 42,822.75
Adj Time 60 Sub Work Cmplt |04/17/2015 Cont Total 1,533,578.70
Time Used ’W‘ % Time Chrg 54 Final Accpt 09/24/2015
NH 10-2(38)31 RECONSTRUCTION, GRADING 1,412,669.40 1,490,755.95 134,168.04 ‘ 92.7% %‘ 133.8q %‘ 12.62‘%
CARTER N TURN LANES Chouteau 1,422,070.91 42,822.75 179,510.53
7965038000 None 1,533,578.70 M
BENTE-FREDRICK (U0547) |406 444-7634 | [ N N-10 N
Lat/Long 474658 | 1105758 Beg/End Term 30.6 / 31.3 Beg/End Sta 1497+50.00 / 1534+00.00
Contract No [15912 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 120 Wrk Day‘ Award Dt [10/23/2012 | Award Amt 12,438,035.48
CO Days 16 Work Beg [12/10/2012 CO Amt 483,832.17
Adj Time 136 Sub Work Cmplt [06/12/2015 Cont Total 12,921,867.65
Time Used ’W‘ % Time Chrg 133 Final Accpt 01/29/2016
IM 15-5(122)286 REHAB (MINOR GRADE & OVERLAY) 13,355,509.92 12,438,035.47 995,042.84 ‘ 98.21‘ %‘ 69.1# %‘ 5.42‘%
MANCHESTER TO VAUGHN Cascade 12,691,212.22 483,832.16 687,694.57

7448122000 None 12,921,867.63 M

MCOMBER-CHRISTIE (U3065) |406 454-5900 | 1-15 N

Lat/Long 473312 / 1113002 Beg/End Term 2859 / 291.3 Beg/End Sta 964+00.00 / 1250+00.00

Contract No |[JC714 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time 12/12/2014  |Cmplt Dt‘ Award Dt |07/22/2014 Award Amt 348,848.00
CO Days -10 Work Beg |09/08/2014 CO Amt .00
Adj Time [12/02/2014 Sub Work Cmplt |06/25/2015 Cont Total 348,848.00
Time Used ’ﬂ‘ % Final Accpt [N/A

HSIP 15-4(146)190 SAFETY 402,564.50 348,848.00 34,884.80 ‘ 77.92‘ %‘ 161.31{ %‘ 20.70‘%

SF 129-GREAT FALLS WRONG WAY-PH 1 DISTRICT WIDE, GREAT FALLS 271,826.95 .00 56,273.70

8002146000 None 348,848.00 m

PRIEBE-GABE (U2177) |406 4445446 || | |15 N ‘

Lat/Long 473128 / 1111827 Beg/End Term 190.5 / 397.9 Beg/End Sta /

Project Mgr Totals for }Aafedt, Randy

‘ 54,030,139.7q ‘

47,705,793.77‘

‘ 4,242,871.36‘ ‘

94.7q %‘

7.56‘%

83.41‘ %‘
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr ||Aafedt, Randy Wrk Phn | 454-5920 | Cell Phn | 788-8753 | Email | raafedt@mt.gov | Crew | 3188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost

Design Engineer/Phone No

System/Route

Mod CN (Y/N)

Project Mgr Totals for }Aafedt, Randy 54,030,139.70 47,705,793.77 4,242,871.36 ‘ 94.7q %‘ 83.41{ %‘ 7.56‘%
Cont Count 15 46,819,907.26 1,703,805.16 3,538,824.94
Project Count 17 49,409,598.93
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | [Beckedahl, Mark Wrk Phn | 873-8624 | Cell Phn | 450-2225 |Email | mbeckedahi@mt.gov | Crew | 3286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02314 Contractor Nm [SK CONSTRUCTION, INC. ‘ Cont Time 30 Wrk Day| Award Dt |03/25/2014 Award Amt 646,878.85
CO Days 5 Work Beg [06/16/2014 CO Amt 30,920.00
Adj Time 35 Sub Work Cmplt |09/12/2014 Cont Total 677,798.85
Time Used ’W‘ % Time Chrg 33 Final Accpt 03/26/2015
STPP 3-4(34)102 SLIDE OR SLOPE STABALIZATION 580,785.65 646,878.85 51,750.31 ‘ 99.9% %‘ 230.1% %‘ 17.59‘%
19 KM NW GLACIER CO LINE - EROSION Glacier 677,292.26 30,920.00 119,122.39
7995034000 None 677,798.85 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | P |P-3 N
Lat/Long 482840 |/ 1124854 Beg/End Term 102.7 / 103.7 Beg/End Sta 10+00.00 / 62+06.71
Contract No 02516 Contractor Nm ‘NELCON, INC. Cont Time 145 Wrk Day‘ Award Dt [05/24/2016 Award Amt 7,431,298.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 145 Sub Work Cmplt |[N/A Cont Total 7,431,298.00
Time Used ’—OO‘ % Time Chrg 0 Final Accpt N/A
STPP-FLA 58-1(32)6 RECONSTRUCTION, GRADING 7,528,588.18 7,431,298.00 594,503.84 1.01‘ %‘ 4.77‘ %‘ 37.64‘%
EAST OF KIOWA - EAST Glacier 75,298.05 .00 28,345.29
4045032000 None 7,431,298.00 M
SNYDER-ROBERT (U1111) |406 444-6229 P |P-58 N
Lat/Long 483243 |/ 1131058 Beg/End Term 56 / 9.9 Beg/End Sta 315+32.83 / 544+58.99
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District3 Great Falls
Project Mgr | [Beckedahl, Mark Wrk Phn | 873-8624 | Cell Phn | 450-2225 |Email | mbeckedahi@mt.gov | Crew | 3286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03414 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INC‘ Cont Time 60 Wrk Day| Award Dt |04/22/2014 Award Amt 3,289,870.08
CO Days 0 Work Beg (06/24/2014 CO Amt .00
Adj Time 60 Sub Work Cmplt [12/07/2015 Cont Total 3,289,870.08
Time Used ’W‘ % Time Chrg 48 Final Accpt N/A
IM 15-7(41)354 ‘TIED CRACK SEAL 1,073,501.14 1,117,339.57 67,040.37 ‘ 100.14{ %‘ 66.oq %‘ 3.95‘%
SHELBY -N & S Toole 1,118,861.56 .00 44,248.14
8157041000 None 1,117,339.57 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 || | ]-15 N
Lat/Long 482621 |/ 1115246 Beg/End Term 354.3 |/ 365.6 Beg/End Sta 124+96.72 | 721+07.92
IM 15-5(130)301 ‘TIED SEAL & COVER 699,666.42 723,485.11 43,409.11 ‘ 97.43* %‘ 39.64 %‘ 2.4{%
POWER-N & S Teton 704,862.15 .00 17,221.85
8158130000 None 723,485.11 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 || | ]-15 N
Lat/Long 474608 / 1114001 Beg/End Term 301.4 / 309.2 Beg/End Sta 0+00.00 / 410+08.63
IM 15-8(68)366 ‘TIED CRACK SEAL 1,388,993.20 1,449,045.40 86,942.72 ‘ 101.3% %‘ 49.5q %‘ 2.93‘%
SHELBY - NORTH Toole 1,469,100.07 .00 43,037.34
8156068000 None 1,449,045.40 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 || | ]-15 N
Lat/Long 483824 | 1115143 Beg/End Term 365.6 / 380.3 Beg/End Sta 304+41.92 | 1077+14.72
Contract Totals for ‘03414 ‘ 3,162,160.76 3,289,870.08 197,392.20 ‘ 100.0% %‘ 52.94{ %‘ 3.17‘%
Project Count 3,292,823.78 .00 104,507.33
3,289,870.08
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | [Beckedahl, Mark Wrk Phn | 873-8624 | Cell Phn | 450-2225 |Email | mbeckedahi@mt.gov | Crew | 3286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06514 Contractor Nm |[PAVEMENT MAINTENANCE SOLUTIONS, INC‘ Cont Time 45 Wrk Day Award Dt [05/20/2014 | Award Amt 1,887,646.17|
CO Days 0 Work Beg (09/04/2014 CO Amt 50,170.00
Adj Time 45 Sub Work Cmplt [12/07/2015 Cont Total 1,937,816.17|
Time Used 84.44| % Time Chrg 38 Final Accpt |[N/A
STPS 464-1(14)1 ‘TIED SEAL & COVER 716,172.98 695,084.36 69,508.44 ‘ 94.5% %‘ 103.1q %‘ 10.20‘%
DUCK LAKE ROAD - NORTH Glacier 702,797.97 48,250.00 71,707.74
8162014000 None 743,334.36 M
MCOMBER-CHRISTIE (U3065) |406 4545900 | | S [S-464 N
Lat/Long 483749 |/ 1130232 Beg/End Term 1.2 /| 127 Beg/End Sta 65+63.44 |/ 673+21.20
STPS 213-1(20)1 ‘TIED SEAL & COVER 269,864.63 282,002.21 28,200.22 ‘ 99.oq %‘ 31.2% %‘ 3.12‘%
CUT BANK-NORTH Glacier 282,474.56 3,312.50 8,807.02
8195020000 None 285,314.71 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 || S [S-213 N
Lat/Long 484129 / 1121911 Beg/End Term 10 / 74 Beg/End Sta 51+94.00 / 401+50.00
NH 1-3(78)204 ‘TIED SEAL & COVER 231,682.60) 265,148.02 26,514.80 ‘ 88.93( %‘ 19.4# %‘ 2.19‘%
EAST GLACIER - WEST Glacier 234,564.19 - 1,392.50 5,145.50
8159078000 None 263,755.52 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | N |N-1 N
Lat/Long 482417 | 1131437 Beg/End Term 204.00 / 209.98 Beg/End Sta 326+87.95 / 584+31.20
NH 1-3(80)247 ‘TIED SEAL & COVER 610,652.16 645,411.58 64,541.16) ‘ 87.1% %‘ 15.3'4 %‘ 1.76‘%
CUT BANK-WEST Glacier 562,319.31 .00 9,918.90
8160080000 None 645,411.58 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | N N-1 N
Lat/Long 483729 | 1122521 Beg/End Term 246.8 | 254.8 Beg/End Sta 1355+54.13 / 1779+64.00
Contract Totals for ‘06514 ‘ 1,828,372.37 1,887,646.17 188,764.62 ‘ 91.97‘ %‘ 50.63‘ %‘ 5.36‘%
Project Count 1,782,156.03 50,170.00 95,579.16
1,937,816.17
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District3 Great Falls
Project Mgr | [Beckedahl, Mark Wrk Phn | 873-8624 | Cell Phn | 450-2225 |Email | mbeckedahi@mt.gov | Crew | 3286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06815 Contractor Nm HIGHWAY SPECIALTIES, INC. ‘ Cont Time 70 Wrk Day| Award Dt |08/18/2015 Award Amt 728,801.15
CO Days 0 Work Beg (04/25/2016 CO Amt .00
Adj Time 70 Sub Work Cmplt N/A Cont Total 728,801.15
Time Used ’W‘ % Time Chrg 69 Final Accpt [N/A
HSIP 1-3(74)223 ‘TIED GUARDRAIL 321,069.38 541,666.93 81,250.04 ‘ 110.02% %‘ 48.1% %‘ 6.56‘%
SF 119 - GR S OF BROWNING Glacier 596,258.68 .00 39,119.15
7885074000 None 541,666.93 M
SNYDER-ROBERT (U1111) |406 4446229 | | P N-1 N
Lat/Long 483209 / 1125854 Beg/End Term 2231 | 2235 Beg/End Sta 80+32.00 / 112+00.00
HSIP 18203(4) ‘TIED SIGNS 10,876.00 13,788.00 2,068.20 ‘ 18.38( %‘ 6.66‘ %‘ 5.43‘%
SF 099 KIOWA CUTOFF SIGNING Glacier 2,534.40 .00 137.70
7274004000 None 13,788.00 M
ULBERG-IVAN (U9228) |406 444-6217 || L [X-18203 N
Lat/Long 482934 / 1131540 Beg/End Term 0.0 / 118 Beg/End Sta /
HSIP 18(52) ‘TIED GUARDRAIL 140,391.38 173,346.23 26,001.93 ‘ 106.04* %‘ 16.8% %‘ 2.39‘%
SF 109 - G RAIL - HEART BUTTE Glacier 183,821.18 .00 4,392.46
7509052000 None 173,346.23 m
PRIEBE-GABE (U2177) |406 444-5446 | | R |L-18-100 N
Lat/Long 481907 / 1125726 Beg/End Term 19 / 195 Beg/End Sta 110+00 / 130+00
Contract Totals for ‘06815 ‘ 472,336.76 728,801.16 109,320.17 ‘ 107.3% %‘ 39.9% %‘ 5.58‘%
Project Count 782,614.26 .00 43,649.31
728,801.16
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District 3 Great Falls
Project Mgr | [Beckedahl, Mark Wrk Phn | 873-8624 | Cell Phn | 450-2225 |Email | mbeckedahi@mt.gov | Crew | 3286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10714 Contractor Nm |L.H.C., INCORPORATED Cont Time 165 Wrk Day| Award Dt [10/21/2014 Award Amt 11,025,595.66
CO Days 71 Work Beg (04/07/2015 CO Amt 1,168,023.99
Adj Time 236 Sub Work Cmplt N/A Cont Total 12,193,619.65
Time Used ’W‘ % Time Chrg 191 Final Accpt N/A
STPP-FLA 58-1(28)0 RECONSTRUCTION, GRADING 12,084,887.92 11,025,595.62 771,791.69 99.0% %‘ 141.94 %‘ 9.07‘%
BROWNING - WEST Glacier 12,078,338.00 1,168,023.99 1,095,322.02
4045028000 None 12,193,619.61 M
SNYDER-ROBERT (U1111) |406 444-6229 P P-58 N
Lat/Long 433322 / 1130425 Beg/End Term 00 / 56 Beg/End Sta 23+59.84 / 315+32.83
Contract No [12216 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time 50 Wrk Day‘ Award Dt [02/16/2016 | Award Amt 196,598.75
CO Days 0 Work Beg |06/22/2016 CO Amt .00
Adj Time 50 Sub Work Cmplt |[N/A Cont Total 196,598.75
Time Used ’W‘ % Time Chrg 15 Final Accpt N/A
HSIP-G STWD(288) SAFETY 389,700.00 196,598.75 17,693.89 ‘ 32.04{ %‘ 103.23+ %‘ 29.00‘%
SF 139 - VMS SAFETY IMPROVEMENTS Cascade 62,985.70 .00 18,265.10
8619288000 None 196,598.75 M
GROVER-MICHAEL (U1380) |406 444-4188 | 1-15, N-1 N
Lat/Long 472730 / 1112411 Beg/End Term 2743 | 398.0 Beg/End Sta /
Contract No (16216 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 30 Wrk Day‘ Award Dt |02/16/2016 Award Amt 1,587,239.80
CO Days 0 Work Beg |05/24/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 1,587,239.80
Time Used ’W‘ % Time Chrg 21 Final Accpt [N/A
STPS 552-1(4)0 OVERLAYS 1,769,827.90 1,587,239.80 158,723.98 ‘ 102.26< %‘ 35.0% %‘ 3.43‘%
SUNBURST - EAST Toole 1,623,150.50 .00 55,672.89
8752004000 None 1,587,239.80 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 S [S-552 N
Lat/Long 485305 / 1114748 Beg/End Term 0.1 / 88 Beg/End Sta 0+00.00 / 459+30.70
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | [Beckedahl, Mark Wrk Phn | 873-8624 | Cell Phn | 450-2225 |Email | mbeckedahi@mt.gov | Crew | 3286
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No 21216 Contractor Nm [M.A. DEATLEY CONSTRUCTION, INC. Cont Time 110 Wrk Day| Award Dt |03/01/2016 Award Amt 4,869,305.10
CO Days 6 Work Beg (04/12/2016 CO Amt 6,820.00
Adj Time 116 Sub Work Cmplt N/A Cont Total 4,876,125.10
Time Used ’W‘ % Time Chrg 87 Final Accpt [N/A
MT-NH 1-3(71)255 RECONSTRUCTION, GRADING 4,896,807.62 4,869,305.10 486,930.51 ‘ 41.37‘ %‘ 65.74 %‘ 15.88‘%
CUT BANK URBAN Glacier 2,017,177.63 6,820.00 320,261.31
7624071000 None 4,876,125.10 M
PRINZING-STEPHEN (U1814) |406 454-5899 N N-1 N
Lat/Long 483801 / 1121939 Beg/End Term 254.6 | 256.0 Beg/End Sta 100+00.00 / 163+00.00
Project Mgr Totals for ‘Beckedahl, Mark 32,713,467.16 31,663,233.53 2,576,871.21 ‘ 68.04 %‘ 72.9% %‘ 8.40‘%
Cont Count 9 22,391,836.21 1,255,933.99 1,880,724.80
Project Count 16 32,919,167.52
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
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Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01711 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 40 Wrk Day| Award Dt |08/23/2011 Award Amt 22,938,544.52
CO Days 40 Work Beg [09/12/2011 CO Amt 1,303,078.06
Adj Time 80 Sub Work Cmplt |07/17/2014 Cont Total 24,241,622.58
Time Used ’W‘ % Time Chrg 68 Final Accpt 05/28/2015
BR 5802(15) ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 1,817,023.06 2,475,561.82 173,289.33 ‘ 100.391 %‘ 24.14 %‘ 1.60‘%
HELENA VALLEY CANAL BR-CUSTER AVE | |Lewis and Clark 2,613,074.71 127,370.40 41,805.06
7261015000 None 2,602,932.22 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 | | U |U-5802 N
Lat/Long 463700 / 1115938 Beg/End Term 26 |/ 3.0 Beg/End Sta 54+68.00 / 169+52.00
IM-MT 15-4(107)193 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 17,191,522.31 20,462,982.70 1,432,408.79 ‘ 103.01{ %‘ 101.6q %‘ 6.53‘%
CUSTER INTERCHANGE - HELENA Lewis and Clark 22,289,259.41| 1,175,707.68 1,455,288.89
5588107000 None 21,638,690.38 M
STUDT-MARK (U8724) |406 444-9191 || | |]-15, U-5802 N
Lat/Long 463700 / 1120040 Beg/End Term 193.7 / 194.4 Beg/End Sta 198+15.74 | 325+45.15
Contract Totals for ‘01711 ‘ 19,008,545.37 22,938,544.52 1,605,698.12 ‘ 102.7% %‘ 93.24{ %‘ 6.01‘%
Project Count 24,902,334.12 1,303,078.08 1,497,093.95
24,241,622.60
Contract No (01716 Contractor Nm HIGHMARK TRAFFIC SERVICES, INC. Cont Time 25 Wrk Day Award Dt |07/26/2016 Award Amt 153,530.00
CO Days 0 Work Beg |08/18/2016 CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 153,530.00
Time Used ’W‘ % Time Chrg 8 Final Accpt [N/A
HSIP-G 279-1(23)2 ‘ RUMBLE STRIPS 171,550.00 153,530.00 30,706.00 ‘ .00‘ %‘ 4.42‘ %‘ .oo‘%
SF 149 LINCOLN RD CLRS Lewis and Clark .00 .00 1,356.31
8924023000 None 153,530.00 m
GROVER-MICHAEL (U1380) |406 444-4188 || S [S-279 N
Lat/Long 455301 / 1122034 Beg/End Term 20 / 39.0 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |01A15 Contractor Nm [SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 20 Wrk Day| Award Dt [10/20/2015 Award Amt 25,068,542.09
CO Days 0 Work Beg (03/01/2016 CO Amt - 22,650.50
Adj Time 20 Sub Work Cmplt N/A Cont Total 25,045,891.59
Time Used ’W‘ % Time Chrg 1 Final Accpt N/A
IM-NHPB 15-4(128)192 BRIDGE CONSTRUCTION, REHAB AND | 33,516,293.74 25,068,542.08 1,504,112.52 ‘ 39.4% %‘ 68.44 %‘ 10.41‘%
CAPITOL INTCH/CEDAR INTCH - HELENA Lewis and Clark 9,886,939.85 - 22,650.50 1,029,056.93
6047128000 None 25,045,891.58 M
LLOYD-MIKI (U0413) |406 444-9200 | 1-15 N
Lat/Long 463556 / 1120012 Beg/End Term 192.2 / 193.2 Beg/End Sta 141+14.81 / 189+37.89
Contract No (03415 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 30 Wrk Day‘ Award Dt [04/28/2015 | Award Amt 250,897.80)
CO Days 5 Work Beg |07/15/2015 CO Amt .00
Adj Time 35 Sub Work Cmplt [11/16/2015 Cont Total 250,897.80
Time Used ’W‘ % Time Chrg 34 Final Accpt N/A
HSIP 15-4(148)218 ‘ SAFETY 228,152.00 250,897.80 30,107.74 ‘ 101.4% %‘ 103.8% %‘ 12.28‘%
SF 129 - ITS G-RAIL SIEBEN Lewis and Clark 254,491.81 .00 31,258.90
8037148000 None 250,897.80 M
PRIEBE-GABE (U2177) |406 444-5446 | 1-15 N
Lat/Long 465551 / 1120723 Beg/End Term 2175 | 223.2 Beg/End Sta /
Contract No |03516 Contractor Nm ‘SOUTH HILLS ELECTRIC, INC. ‘ Cont Time 15 Wrk Day‘ Award Dt |05/24/2016 Award Amt 26,900.00
CO Days 0 Work Beg |07/25/2016 CO Amt .00
Adj Time 15 Sub Work Cmplt N/A Cont Total 26,900.00
Time Used ’W‘ % Time Chrg 13 Final Accpt [N/A
HSIP-G 25(82) ‘ SAFETY 30,000.00 26,900.00 4,035.00 ‘ 47.55% %‘ 60.31{ %‘ 19.01‘%
SF 139 - HELENA SIGNAL BORDERS Lewis and Clark 12,800.00 .00 2,433.36
8124082000 None 26,900.00 m
PRIEBE-GABE (U2177) |406 444-5446 N |C000008, C000108 N
Lat/Long 463523 / 1120032 Beg/End Term / Beg/End Sta /
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Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03615 Contractor Nm |MONTANA LINES, INC. - GFLS ‘ Cont Time 25 Wrk Day| Award Dt |06/23/2015 Award Amt 97,177.40
CO Days 0 Work Beg [09/25/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt |04/18/2016 Cont Total 97,177.40
Time Used ’m‘ % Time Chrg 25 Final Accpt N/A
HSIP STWD(232) SIGNALS 99,266.00 97,177.40 9,717.74 ‘ 98.89‘ %‘ 198.6% %‘ 20.09‘%
SF 139-GREAT FALLS ADVANCE SIGNAL FLA Hill 96,095.31] .00 19,307.04
8119232000 None 97,177.40 M
PRIEBE-GABE (U2177) |406 444-5446 N N-8, U-5809, N-1, N- N
Lat/Long 473128 / 1111831 Beg/End Term / Beg/End Sta /
Contract No (03714 Contractor Nm ‘HL CONSTRUCTION, INC. ‘ Cont Time 20 Wrk Day‘ Award Dt [07/22/2014 | Award Amt 88,671.50
CO Days 2 Work Beg |04/07/2015 CO Amt 19,625.20
Adj Time 22 Sub Work Cmplt |05/08/2015 Cont Total 108,296.70
Time Used ’m‘ % Time Chrg 49 Final Accpt 09/24/2015
HSIP 41-1(21)24 ‘ SAFETY 79,930.25 88,671.50 17,734.30 ‘ 81.16‘ %‘ 239.7% %‘ 48.37‘%
SF 099 SE OF HELMVILLE Powell 87,895.20 19,625.20 42,513.27|
7180021000 None 108,296.70 M
PRIEBE-GABE (U2177) |406 444-5446 P P41 N
Lat/Long 465012 / 1125351 Beg/End Term 243 | 246 Beg/End Sta 100+00 / 120+00
Contract No (04514 Contractor Nm ‘HELENA SAND & GRAVEL, INC. ‘ Cont Time 09/19/2014  |Cmplt Dt‘ Award Dt |05/20/2014 Award Amt 367,540.00
CO Days 89 Work Beg |07/07/2014 CO Amt 3,046.00
Adj Time [12/17/2014 Sub Work Cmplt [12/08/2014 Cont Total 370,586.00
Time Used ’—OO‘ % Final Accpt 07/30/2015
IM 15-4(136)202 ‘ BUILDINGS (SCALES, REST AREAS) 411,509.75 367,540.00 55,131.00 ‘ 100.1% %‘ 128.54 %‘ 19.08‘%
HELENA N SCALE REHAB Lewis and Clark 371,260.49 3,046.00 70,851.70
7620136000 None 370,586.00 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 | 1-15 N
Lat/Long 464357 [/ 1120103 Beg/End Term 201.95 / 202.00 Beg/End Sta /
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Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04816 Contractor Nm HELENA SAND & GRAVEL, INC. Cont Time 80 Wrk Day| Award Dt |08/23/2016 Award Amt 2,157,409.72
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 80 Sub Work Cmplt N/A Cont Total 2,157,409.72
Time Used ’—00‘ % Time Chrg 0 Final Accpt [N/A
HSIP-G 25(86) ‘TIED SAFETY 26,926.60 21,823.80 2,182.38 .oo‘ %‘ .oo‘ %‘ .oo‘%
SF 149 HELENA SAFETY IMPROVEMENTS Lewis and Clark .00 .00 .00
8925086000 None 21,823.80 M
GROVER-MICHAEL (U1380) |406 444-4188 || S |U-5820, S-284, S-453 N
Lat/Long 463905 / 1114005 Beg/End Term 47 | 4.9 Beg/End Sta /
HSIP-G 279-1(17)2 ‘TIED RECONSTRUCTION, GRADING 2,688,915.30 2,135,585.92 213,558.59 .oo‘ %‘ .o{ %‘ .oo‘%
SF 119 - JCT S-279/S-231 Lewis and Clark .00 .00 88.22
7784017000 None 2,135,585.92 M
SNYDER-ROBERT (U1111) |406 444-6229 | | S [S-279 N
Lat/Long 464215 [ 1120349 Beg/End Term 18 / 24 Beg/End Sta 651+93.60 / 680+00.00
Contract Totals for ‘04816 ‘ 2,715,841.90 2,157,409.72 215,740.97 .00‘ %‘ .04{ %‘ .oo‘%
Project Count 09 00 88.22
2,157,409.72
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Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (05116 Contractor Nm HELENA SAND & GRAVEL, INC. Cont Time 35 Wrk Day| Award Dt |02/02/2016 Award Amt 1,430,430.00
CO Days 4 Work Beg [04/11/2016 CO Amt 52,679.70
Adj Time 39 Sub Work Cmplt N/A Cont Total 1,483,109.70
Time Used ’W‘ % Time Chrg 37 Final Accpt [N/A
NH 8-2(95)50 ‘TIED SEAL & COVER 360,598.00 333,109.30 33,310.93 86.69‘ %‘ 34.3&1 %‘ 3.95‘%
E HELENA - EAST Lewis and Clark 289,898.00 1,309.00 11,455.41
8744095000 None 334,418.30 M
SNYDER-ROBERT (U1111) |406 444-6229 || N |N-8 N
Lat/Long 463509 / 1115211 Beg/End Term 499 |/ 545 Beg/End Sta 0+00.00 / 244+90.52
NH 8-2(93)39 ‘TIED OVERLAYS 1,106,354.40 1,097,320.70 109,732.07 ‘ 93.9% %‘ 62.53‘ %‘ 6.36‘%
WILLIAMS ST-BENTON-HLNA Lewis and Clark 1,079,541.96 51,370.70 68,610.06
8745093000 None 1,148,691.40 M
SNYDER-ROBERT (U1111) |406 4446229 || N |N-8 N
Lat/Long 463626 [/ 1120428 Beg/End Term 39.48 [/ 429 Beg/End Sta 1060+51 / 1240+25.83
Contract Totals for ‘05116 ‘ 1,466,952.40 1,430,430.00 143,043.00 ‘ 92.3ﬁ %‘ 55.9% %‘ 5.85‘%
Project Count 1,369,439.96 52,679.70 80,065.47,
1,483,109.70
Contract No (05914 Contractor Nm |PAVEMENT MARKINGS NORTHWEST, INC. ‘ Cont Time 100 Wrk Day Award Dt |09/23/2014 Award Amt 1,215,960.51
CO Days 7 Work Beg (04/15/2015 CO Amt 52,218.84
Adj Time 107 Sub Work Cmplt [12/16/2015 Cont Total 1,268,179.35
Time Used ’W‘ % Time Chrg 106 Final Accpt 05/26/2016
IM 15-4(141)190 ‘ SIGNS 1,493,901.95 1,215,960.51 121,596.05 ‘ 93.68( %‘ 176.2% %‘ 18.04{%
D3 SIGNING (I-15) VARIOUS 1,188,029.12 52,218.84 214,353.36
7618141000 None 1,268,179.35 m
PRIEBE-GABE (U2177) |406 444-5446 || | |-15 N
Lat/Long 473128 / 1111827 Beg/End Term 190.00 / 398.20 Beg/End Sta /
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Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06716 Contractor Nm |MONTANA LINES, INC. - GFLS ‘ Cont Time 20 Wrk Day| Award Dt |07/26/2016 Award Amt 180,617.95
CO Days 0 Work Beg (08/24/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 180,617.95
Time Used ’W‘ % Time Chrg 7 Final Accpt N/A
CMDP-G 8-2(102)47 SAFETY 180,270.50] 180,617.95 18,061.80 ‘ .oo‘ %‘ 15.8% %‘ .oo‘%
US-12 & CROSSROADS PKWY/(HEL) Lewis and Clark .00 .00 2,855.40
9055102000 None 180,617.95 M
GROVER-MICHAEL (U1380) |406 444-4188 || N |N-8 N
Lat/Long 463522 / 1115727 Beg/End Term 473 | 477 Beg/End Sta /
Contract No [08815 Contractor Nm ‘HELENA SAND & GRAVEL, INC. ‘ Cont Time 25 Wrk Day‘ Award Dt 09/08/2015 | Award Amt 240,521.20
CO Days 0 Work Beg [10/26/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 240,521.20
Time Used ’W‘ % Time Chrg 23 Final Accpt N/A
HSIP 25(80) ‘TIED SAFETY 153,803.40 205,382.20 41,076.44 ‘ 99.41‘ %‘ 75.84 %‘ 15.27‘%
SF 129 - RECON INT HELENA Lewis and Clark 204,160.89 .00 31,166.04
8044080000 None 205,382.20 M
ILLIAMS-KELLY (U1069) |406 444-7964 || L |L-25-1098, L-25-34 N
Lat/Long 464206 / 1115403 Beg/End Term 0.7 / 0.8 Beg/End Sta 70+45 | 72+43
HSIP-G 284-2(18)9 ‘TIED SAFETY 28,147.60 35,139.00 7,027.80 ‘ 58.60‘ %‘ 18.98( %‘ 6.48‘%
SF 139-CANYON FERRY DAM SAFETY Lewis and Clark 20,591.00 .00 1,333.79
8622018000 None 35,139.00 m
GROVER-MICHAEL (U1380) ’406 444-4188 || S [S-284 N
Lat/Long 463854 / 1114340 Beg/End Term 85 / 95 Beg/End Sta /
Contract Totals for ‘08815 ‘ 181,951.00 240,521.20 48,104.24 ‘ 93.44{ %‘ 67.56‘ %‘ 14.46‘%
Project Count 224,751.89 .00 32,499.83
240,521.20
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Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (11216 Contractor Nm |SOUTH HILLS ELECTRIC, INC. ‘ Cont Time 20 Wrk Day| Award Dt |02/16/2016 Award Amt 91,785.00
CO Days 0 Work Beg (07/14/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 91,785.00
Time Used ’W‘ % Time Chrg 7 Final Accpt N/A

HSIP-G 8-2(91)28 SAFETY 106,319.42 91,785.00 22,946.25 ‘ 41.61‘ %‘ 27.1% %‘ 16.30‘%

SF 139 - MACDONALD PASS SFTY IMPRV Lewis and Clark 38,190.00 .00 6,226.42

8617091000 None 91,785.00 M

GROVER-MICHAEL (U1380) |406 444-4188 | [ N N-8 N

Lat/Long 463338 / 1121840 Beg/End Term 27.614 | 28.215 Beg/End Sta /

Contract No [12513 Contractor Nm ‘HELENA SAND & GRAVEL, INC. ‘ Cont Time 50 Wrk Day‘ Award Dt 06/04/2013 | Award Amt 935,935.00
CO Days 12 Work Beg [07/29/2013 CO Amt 194,353.79
Adj Time 62 Sub Work Cmplt [12/03/2014 Cont Total 1,130,288.79
Time Used ’W‘ % Time Chrg 60 Final Accpt 07/30/2015
IM 15-4(104)192 BIKE AND PEDESTRIAN 918,515.25 935,935.00 93,593.50 ‘ 108.171 %‘ 164.3q %‘ 12.58‘%
PEDESTRIAN TUNNEL-CAPITOL INTCH-HLNA)| [Lewis and Clark 1,222,587.87 194,353.79 153,774.14)

5132104000 None 1,130,288.79 M
KUNDA-RAPHAEL (U1716) |406 444-4028 | 1-15 N
Lat/Long 463502 / 1115919 Beg/End Term / Beg/End Sta 10+00.00 / 38+81.69
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Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (15412 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 75 Wrk Day| Award Dt |05/08/2012 Award Amt 1,474,947.00
CO Days 54 Work Beg 06/11/2012 CO Amt 827,702.67
Adj Time 129 Sub Work Cmplt |08/18/2014 Cont Total 2,302,649.67
Time Used ’W‘ % Time Chrg 123 Final Accpt 03/26/2015
NH 8-2(81)44 ‘TIED OVERLAYS 804,768.25 864,894.07 69,191.53 ‘ 102.04{ %‘ 327.4% %‘ 15.46‘%
11TH AVE - HELENA Lewis and Clark 1,465,711.73 571,507.57 226,592.07
7460081000 None 1,436,401.64 M
SNYDER-ROBERT (U1111) |406 444-6229 || N |N-8 N
Lat/Long 463523 / 1120032 Beg/End Term 44.4 | 454 Beg/End Sta 99+20.94 / 153+32.25
UPP 5811(2) ‘TIED OVERLAYS 563,564.40) 610,052.93 48,804.23 ‘ 100.5% %‘ 205.5% %‘ 11.51‘%
SOUTH MONTANA AVE - HELENA Lewis and Clark 871,386.12 256,195.10 100,318.61
7237002000 None 866,248.03 M
SNYDER-ROBERT (U1111) |406 444-6229 | | U |U-5811 N
Lat/Long 463513 / 1120113 Beg/End Term 0.00 / 0.36 Beg/End Sta 0+41.30 / 19+46.40
Contract Totals for ‘15412 ‘ 1,368,332.65) 1,474,947.00 117,995.76 ‘ 101.5q %‘ 277.0? %‘ 13.99‘%
Project Count 2,337,097.85 827,702.67 326,910.68
2,302,649.67
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Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (17613 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 45 Wrk Day Award Dt |07/09/2013 Award Amt 1,476,039.90
CO Days 0 Work Beg (08/05/2013 CO Amt 143,047.50
Adj Time 45 Sub Work Cmplt [12/01/2014 Cont Total 1,619,087.40
Time Used | 100.00| % Time Chrg 45 Final Accpt |05/28/2000
NH 8-2(83)43 ‘TIED OVERLAYS 522,636.45 566,347.80 56,634.78 ‘ 101.74{ %‘ 59.8% %‘ 5.17‘%
LYNDALE / MT AVE - HELENA Lewis and Clark 656,072.50 78,510.50 33,893.22
7461083000 None 644,858.30 M
SNYDER-ROBERT (U1111) |406 4446229 || U |N-8 N
Lat/Long 463553 / 1120115 Beg/End Term 43.3 | 44.2 Beg/End Sta 12+42.38 |/ 61+94.29
UPP 5816(5) ‘TIED SEAL & COVER 795,223.90 909,692.10 90,969.21 ‘ 98.3% %‘ 93.54 %‘ 8.88‘%
BROADWAY - PARK TO MT - HELENA Lewis and Clark 958,131.10 64,537.00 85,123.05
7723005000 None 974,229.10 M
SNYDER-ROBERT (U1111) |406 444-6229 | | U |U-5816 N
Lat/Long 463503 / 1120157 Beg/End Term 00 / 0.1 Beg/End Sta 92+55.49 / 146+12.20
Contract Totals for ‘17613 ‘ 1,317,860.35 1,476,039.90 147,603.99 ‘ 99.7q %‘ 80.6% %‘ 7.37‘%
Project Count 1,614,203.60 143,047.50 119,016.27
1,619,087.40
Contract No |DB815 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 06/01/2016  |Cmplt Dt Award Dt |09/24/2015 Award Amt 510,000.00
CO Days 0 Work Beg [11/25/2015 CO Amt 14,409.68
Adj Time |06/01/2016 Sub Work Cmplt N/A Cont Total 524,409.68
Time Used | 18.78| % Final Accpt |[N/A
TA 5899(56) ‘ BIKE AND PEDESTRIAN 510,000.00 510,000.00 51,000.00 ‘ 99.51‘ %‘ 144.1% %‘ 14.09‘%
DOWNTOWN ADA RAMPS - HELENA Lewis and Clark 521,838.68 14,409.68 73,507.27
8696056000 None 524,409.68 m
HERLEY-MICHAEL (U9547) |406 444-4221 || U N ‘
Lat/Long 463524 | 1115938 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Carlson,Jack ‘ ‘ 63,805,192.5% ‘ 58,705,449.58{ ‘ 4,236,927.98‘ ‘ 72.0q %‘ 87.4q %‘ 8.39‘%
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | [Carlson, Jack Wrk Phn | 444-9320 | Cell Phn | 431-0074 | Email | jcarlson@mt.gov | Crew | 3187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost

Design Engineer/Phone No

System/Route

Mod CN (Y/N)

Project Mgr Totals for  [Carlson, Jack 63,805,192.53 58,705,449.58 4,236,927.98 ‘ 72.oq %‘ 87.4q %‘ 8.39‘%
Cont Count 18 44,127,955.75 2,587,510.96 3,703,168.52
Project Count 24 61,292,960.54
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr |[Doran, Beth Wrk Phn | 262-5521 | Cell Phn N/A | Email | bdoran@mt.gov | Crew | 3284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |01515 Contractor Nm [POTEET CONSTRUCTION, INC. ‘ Cont Time 20 Wrk Day| Award Dt |05/26/2015 Award Amt 55,555.55
CO Days 0 Work Beg [07/09/2015 CO Amt - 104.58
Adj Time 20 Sub Work Cmplt |08/21/2015 Cont Total 55,450.97
Time Used ’W‘ % Time Chrg 3 Final Accpt 01/29/2016
HSIP 223-2(7)34 ‘ GUARDRAIL 56,683.00 55,555.55 5,555.56 ‘ 87.11‘ %‘ 168.3% %‘ 19.36‘%
SF129 - G-RAIL S CHESTER Liberty 48,303.64 - 104.58 9,352.94
8040007000 None 55,450.97 M
PRIEBE-GABE (U2177) |406 444-5446 S S-223 N
Lat/Long 481522 / 1105333 Beg/End Term 34.1 | 347 Beg/End Sta /
Contract No [01C15 Contractor Nm ‘LAKESIDE EXCAVATION INC ‘ Cont Time 25 Wrk Day‘ Award Dt [12/22/2015 | Award Amt 284,739.38
CO Days 0 Work Beg |04/25/2016 CO Amt .00
Adj Time 25 Sub Work Cmplt |[N/A Cont Total 284,739.38
Time Used ’m‘ % Time Chrg 28 Final Accpt N/A
HSIP 234-1(18)4 SAFETY 316,467.25 284,739.38 28,473.94 91.71‘ %‘ 323.14{ %‘ 35.2{%
SF 129 - FLATTENING S HAVRE Hill 261,129.33 .00 92,009.70
8042018000 None 284,739.38 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 S [S-234 N
Lat/Long 482946 [/ 1094116 Beg/End Term 42 | 3.6 Beg/End Sta 416+00.00 / 449+20.00
Contract No (02616 Contractor Nm ‘HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 25 Wrk Day‘ Award Dt |06/28/2016 Award Amt 195,091.50
CO Days 0 Work Beg |08/17/2016 CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 195,091.50
Time Used ’W‘ % Time Chrg 13 Final Accpt [N/A
HSIP-G 1-6(113)385 ‘ RUMBLE STRIPS 211,279.00 195,091.50 35,116.47 ‘ .00‘ %‘ 94.5‘? %‘ .oo‘%
SF 149 HAVRE EAST CLRS Blaine .00 .00 33,201.05
8919113000 None 195,091.50 m
GROVER-MICHAEL (U1380) |406 444-4188 N N-1 N
Lat/Long 483524 / 1091002 Beg/End Term 385.0 / 427.9 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr |[Doran, Beth Wrk Phn | 262-5521 | Cell Phn N/A | Email | bdoran@mt.gov | Crew | 3284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (05614 Contractor Nm [TCA, INC. ‘ Cont Time 920 Wrk Day| Award Dt |06/24/2014 Award Amt 2,883,633.50
CO Days 23 Work Beg [10/14/2014 CO Amt .00
Adj Time 113 Sub Work Cmplt |05/23/2016 Cont Total 2,883,633.50
Time Used ’W‘ % Time Chrg 97 Final Accpt [N/A
STPB 66-2(10)17 ‘ BRIDGE CONSTRUCTION, REHAB AND | 3,165,367.06 2,883,633.50 346,036.02 98.69‘ %‘ 75.9q %‘ 9.23‘%
LITTLE PEOPLES CREEK / MT11-1 Blaine 2,845,870.53 .00 262,640.93
7977010000 None 2,883,633.50 M
BRANDENBERGER-STEPHANIE|406 444-7675 P P-66 N
Lat/Long 475943 | 1084235 Beg/End Term 166 / 224 Beg/End Sta 110+40.80 / 309+17.93
Contract No (05714 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 50 Wrk Day‘ Award Dt (07/22/2014 Award Amt 1,849,118.90
CO Days 0 Work Beg |09/22/2014 CO Amt .00
Adj Time 50 Sub Work Cmplt [12/07/2015 Cont Total 1,849,118.90
Time Used ’m‘ % Time Chrg 67 Final Accpt N/A
HSIP 232-1(10)3 ‘ RECONSTRUCTION, GRADING 1,793,511.45 1,849,118.90 166,420.70 ‘ 96.16‘ %‘ 61.98‘ %‘ 5.80‘%
SF 119 - SAFETY IMP- N HAVRE Hill 1,778,063.88 .00 103,146.79
7889010000 None 1,849,118.90 M
PRINZING-STEPHEN (U1814) |406 454-5899 S [S-232 N

Lat/Long 483546 [ 1094133

Beg/End Term

29 / 41

Beg/End Sta

20+30.00 / 72+53.58
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr |[Doran, Beth Wrk Phn | 262-5521 | Cell Phn N/A | Email | bdoran@mt.gov | Crew | 3284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |05C13 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 85 Wrk Day| Award Dt [12/20/2013 Award Amt 3,046,046.00
CO Days 3 Work Beg (03/13/2014 CO Amt - 2,853.00
Adj Time 88 Sub Work Cmplt |07/13/2015 Cont Total 3,043,193.00
Time Used ’m‘ % Time Chrg 91 Final Accpt 01/29/2016
STPS 240-1(10)7 ‘TIED OVERLAYS 1,357,796.00 1,550,541.76 186,065.01 ‘ 97.64‘ %‘ 61.76‘ %‘ 7.59‘%
SOUTH OF CHINOOK S Blaine 1,513,899.04 .00 114,910.09
7924010000 None 1,550,541.76 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 || S [S-240 N
Lat/Long 482746 | 1091141 Beg/End Term 6.8 / 13.2 Beg/End Sta 10+00.00 / 347+67.70
STPB 240-1(6)3 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 993,761.58 1,495,504.23 179,460.51 ‘ 104.1% %‘ 110.8% %‘ 12.79‘%
3 MILE CR-2M S CHINOOK Blaine 1,555,151.04 2,853.00 198,877.39
6855006000 None 1,492,651.23 M
BRANDENBERGER-STEPHANIE|406 444-7675 || S [S-240 N
Lat/Long 483334 / 1091238 Beg/End Term 28 |/ 3.1 Beg/End Sta 10+00.00 / 22+82.33
Contract Totals for ‘05013 2,351,557.58 3,046,045.99 365,525.52 ‘ 100.85< %‘ 85.8% %‘ 10.22‘%
Project Count 3,069,050.08 2,853.00 313,787.48
3,043,192.99
Contract No (06316 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 25 Wrk Day Award Dt |03/22/2016 Award Amt 541,443.00
CO Days 0 Work Beg [05/14/2016 CO Amt 39,638.00
Adj Time 25 Sub Work Cmplt N/A Cont Total 581,081.00
Time Used ’W‘ % Time Chrg 13 Final Accpt [N/A
NH 1-6(118)342 ‘ SEAL & COVER 640,155.40 541,443.00 54,144.30 ‘ 97.16‘ %‘ 91.4% %‘ 8.77‘%
RUDYARD - GILDFORD Hill 564,578.60 39,638.00 49,505.58
8972118000 None 581,081.00 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | N |N-1 N
Lat/Long 483309 / 1102455 Beg/End Term 342.2 | 354.6 Beg/End Sta 00+00.00 / 670+35.30
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr |[Doran, Beth Wrk Phn | 262-5521 | Cell Phn N/A | Email | bdoran@mt.gov | Crew | 3284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08315 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INC‘ Cont Time 30 Wrk Day| Award Dt |03/24/2015 Award Amt 849,914.63
CO Days 0 Work Beg (04/27/2015 CO Amt .00
Adj Time 30 Sub Work Cmplt [12/07/2015 Cont Total 849,914.63
Time Used ’W‘ % Time Chrg 13 Final Accpt N/A
STPS 232-1(14)24 ‘TIED CRACK SEAL 488,277.66 421,954.76 46,415.02 ‘ 97.77‘ %‘ 39.5q %‘ 4.44{%
NORTH OF HAVRE - NORTH Hill 412,525.52 .00 18,334.44
8749014000 None 421,954.76 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 || S [S-232 N
Lat/Long 485151 / 1100401 Beg/End Term 24.00 / 34.09 Beg/End Sta 1810+71.00 / 1276+33.60
STPS 234-1(20)11 ‘TIED CRACK SEAL 486,448.98 427,959.87 47,075.59 ‘ 95.5q %‘ 28.4q %‘ 3.27‘%
BEAVER CR PARK - SOUTH Hill 408,952.40 .00 13,370.70
8748020000 None 427,959.87 M
MCOMBER-CHRISTIE (U3065) |406 454-5000 | | S [S-234 N
Lat/Long 482006 / 1094039 Beg/End Term 10.823 / 20.979 Beg/End Sta 18+64.50 / 552+09.97
Contract Totals for ‘08315 ‘ 974,726.64 849,914.63 93,490.61 ‘ 96.65‘ %‘ 33.9# %‘ 3.86‘%
Project Count 821,477.92 .00 31,705.14
849,914.63
Contract No (11115 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 100 Wrk Day Award Dt |02/24/2015 Award Amt 7,875,875.00
CO Days 0 Work Beg |05/25/2015 CO Amt 200,736.81
Adj Time 100 Sub Work Cmplt [12/04/2015 Cont Total 8,076,611.81
Time Used ’W‘ % Time Chrg 90 Final Accpt [N/A
NH 10-3(19)89 ‘ OVERLAYS 8,658,336.90 7,875,875.00 787,587.50 ‘ 98.02‘ %‘ 46.6% %‘ 4.64‘%
BOX ELDER - NORTH Hill 7,916,648.34 200,736.81 367,420.61
6814019000 None 8,076,611.81 m
SNYDER-ROBERT (U1111) |406 444-6229 | | N N-10 N
Lat/Long 482738 / 1095113 Beg/End Term 89.05 / 111.15 Beg/End Sta /
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Project Mgr |[Doran, Beth Wrk Phn | 262-5521 | Cell Phn N/A | Email | bdoran@mt.gov | Crew | 3284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (11713 Contractor Nm [M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 135 Wrk Day| Award Dt |08/06/2013 Award Amt 7,018,102.93
CO Days 7 Work Beg [10/09/2013 CO Amt 490,082.72
Adj Time 142 Sub Work Cmplt |02/08/2016 Cont Total 7,508,185.65
Time Used ’m‘ % Time Chrg 149 Final Accpt N/A
HSIP-MT 1-6(76)384 RECONSTRUCTION, GRADING 5,662,236.96 7,018,102.93 561,448.23 ‘ 100.61% %‘ 97.0&1 %‘ 7.21‘%
HAVRE EAST PHASE I Hill 7,557,670.44 490,082.72 545,129.84
4951076000 None 7,508,185.65 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 N N-1 N

Project Count 12

Lat/Long 483350 / 1093804 Beg/End Term 384.0 / 386.6 Beg/End Sta 3+65.75 / 50+00.00
Project Mgr Totals for ‘Doran,Beth 23,830,321.24 24,599,520.38 2,443,798.85 ‘ gsq %‘ 73.9% %‘ 7.27‘%
Cont Count 10 24,862,792.76 727,499.95 1,807,900.06

25,327,020.33
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Project Mgr | [Klette, Mike Wrk Phn | 278-7078 | Cell Phn | 788-8755 | Email | mklette@mt.gov | Crew | 3283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02816 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 100 Wrk Day| Award Dt |08/23/2016 Award Amt 4,260,140.20
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 100 Sub Work Cmplt N/A Cont Total 4,260,140.20
Time Used ’—00‘ % Time Chrg 0 Final Accpt [N/A
STPP 3-2(53)56 ‘ RECONSTRUCTION, GRADING 4,954,409.93 4,260,140.20 426,014.02 ‘ .oo‘ %‘ 1.1{ %‘ .oo‘%
NORTH OF BYNUM - NORTH Teton .00 .00 4,850.49
5805053000 None 4,260,140.20 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | P |P-3 N
Lat/Long 480042 / 1121947 Beg/End Term 55.8 / 59.6 Beg/End Sta 95+64.09 / 294+78.57
Contract No [06516 Contractor Nm ‘HL CONSTRUCTION, INC. ‘ Cont Time 30 Wrk Day‘ Award Dt [06/07/2016 | Award Amt 422,093.01
CO Days 0 Work Beg |07/25/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt |[N/A Cont Total 422,093.01
Time Used ’W‘ % Time Chrg 26 Final Accpt N/A
TA 51(66) ‘ SAFETY 321,038.50 422,093.00 42,209.30 ‘ 1.23‘ %‘ 129.5% %‘1055.13‘%
MAIN STREET ADA RAMPS - SHELBY Toole 5,181.20 .00 54,668.32
8698066000 None 422,093.00 M
VOELLER-TERRY (U2597) |406 444-9457 N N-1 N
Lat/Long 483024 / 1115136 Beg/End Term / Beg/End Sta 1+58.76 / 11+52.83
Contract No (07115 Contractor Nm ‘M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 120 Wrk Day‘ Award Dt |02/03/2015 Award Amt 6,902,357.75
CO Days 6 Work Beg |03/25/2015 CO Amt 203,084.01
Adj Time 126 Sub Work Cmplt N/A Cont Total 7,105,441.76
Time Used ’W‘ % Time Chrg 136 Final Accpt [N/A
STPP-HSIP 3-2(65)60 ‘ RECONSTRUCTION, GRADING 7,984,836.65 6,902,357.75 552,188.62 ‘ 101.6% %‘ 147.451 %‘ 11.27‘%
PENDROY -N & S Teton 7,225,208.09 203,084.01 814,438.86
4051065000 Open 7,105,441.76 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 P P-3 N
Lat/Long 480348 / 1122027 Beg/End Term 595 / 64.7 Beg/End Sta 495+69.12 / 751+56.00




07 SEP 2016

MONTANA DEPARTMENT OF TRANSPORTATI ON

[Page 127 of 212]

| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | [Klette, Mike Wrk Phn | 278-7078 | Cell Phn | 788-8755 | Email | mklette@mt.gov | Crew | 3283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07116 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 60 Wrk Day| Award Dt |02/16/2016 Award Amt 2,998,765.43
CO Days 0 Work Beg [06/13/2016 CO Amt 102,708.00
Adj Time 60 Sub Work Cmplt N/A Cont Total 3,101,473.43
Time Used ’W‘ % Time Chrg 50 Final Accpt [N/A
HSIP-G 44-1(17)27 ‘TIED SAFETY 115,432.40 81,509.54 8,150.95 ‘ 79.7q %‘ 143.7% %‘ 18.73‘%
SF 139-VALIER SFTY IMPRV Pondera 62,558.23 - 3,017.60 11,719.15
8620017000 None 78,491.94 M
GROVER-MICHAEL (U1380) |406 444-4188 || P P-44 N
Lat/Long 481917 / 1115651 Beg/End Term / Beg/End Sta /
STPP 44-1(19)14 ‘TIED OVERLAYS 3,340,142.20 2,917,255.89 291,725.59 ‘ 94.89‘ %‘ 47.6% %‘ 4.85‘%
VALIER-EAST Pondera 2,868,607.32 105,725.60 139,014.93
8751019000 None 3,022,981.49 M
MCOMBER-CHRISTIE (U3065) |406 454-5000 | | P PP-44 N
Lat/Long 481828 / 1120535 Beg/End Term 141 /| 284 Beg/End Sta 0+00.00 / 745+21.56
Contract Totals for ‘07116 ‘ 3,455,574.60 2,998,765.43 299,876.54 ‘ 94.51‘ %‘ 50.2% %‘ 5.14%%
Project Count 2,931,165.55 102,708.00 150,734.08
3,101,473.43
Contract No (11116 Contractor Nm |PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 20 Wrk Day Award Dt |02/02/2016 Award Amt 464,107.72
CO Days 0 Work Beg |06/15/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 464,107.72
Time Used ’W‘ % Time Chrg 6 Final Accpt [N/A
IM 15-6(40)323 ‘ SEAL & COVER 562,760.20] 464,107.72 46,410.77 ‘ 97.79‘ %‘ 34.6q %‘ 3.54%%
BRADY N&S - SB Pondera 453,873.64 .00 16,087.72
8739040000 None 464,107.72 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 || | |15 N
Lat/Long 480157 / 1114920 Beg/End Term 322.7 | 3344 Beg/End Sta 1684+50.00 / 2295+14.50
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | [Klette, Mike Wrk Phn | 278-7078 | Cell Phn | 788-8755 | Email | mklette@mt.gov | Crew | 3283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12116 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 60 Wrk Day| Award Dt |02/02/2016 Award Amt 1,817,045.95
CO Days 0 Work Beg [03/16/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 1,817,045.95
Time Used ’W‘ % Time Chrg 48 Final Accpt N/A
STPP 3-3(32)75 SAFETY 2,132,182.17 1,817,045.95 181,704.60 ‘ 98.8% %‘ 91.1% %‘ 9.22‘%
DUPUYER - NORTH Pondera 1,796,108.26| .00 165,685.00
8746032000 None 1,817,045.95 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 N |P-3 N
Lat/Long 481526 / 1123210 Beg/End Term 749 | 83.6 Beg/End Sta 0+30.38 / 453+48.26
Contract No [12812 Contractor Nm ‘SCARSELLA BROTHERS INC ‘ Cont Time 150 Wrk Day‘ Award Dt [10/02/2012 | Award Amt 6,771,275.65
CO Days 0 Work Beg [12/10/2012 CO Amt 269,901.25
Adj Time 150 Sub Work Cmplt |[N/A Cont Total 7,041,176.90
Time Used ’W‘ % Time Chrg 238 Final Accpt N/A
STPP-NHTSA 3-3(23)65 RECONSTRUCTION, GRADING 9,072,399.68 6,771,275.64 677,127.5§ 94.4q %‘ 168.11‘ %‘ 17.12‘%
SE OF DUPUYER - SE Pondera 6,650,233.99 269,901.25 1,138,294.16

4051023000 None 7,041,176.89 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 || P |P-3 N
Lat/Long 480740 [/ 1122226 Beg/End Term 646 / 705 Beg/End Sta 72+50.00 / 362+50.00
Contract No [DB113 Contractor Nm ‘JAMES TALCOTT CONSTRUCTION INC ‘ Cont Time [05/15/2013  [Cmplt Dt‘ Award Dt [01/31/2013 |  Award Amt 615,900.00
CO Days 37 Work Beg {04/10/2013 CO Amt 73,859.00
Adj Time |06/21/2013 Sub Work Cmplt |03/16/2015 Cont Total 689,759.00
Time Used ’—OO‘ % Final Accpt [N/A
IM 15-6(38)319 BUILDINGS (SCALES, REST AREAS) 615,900.00 615,900.00 .00 ‘ 98.09‘ %‘ .oo‘ %‘ 16.36‘%
TETON RIVER REST AREA Teton 676,585.00 73,859.00 110,703.12
6872038000 None 689,759.00 m
I J-15 N

475534 | 1114402

Lat/Long

Beg/End Term

Beg/End Sta
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Si t eManager Active Contracts Construction Report | | STMRO075 |
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Project Mgr | [Klette, Mike Wrk Phn | 278-7078 | Cell Phn | 788-8755 | Email | mklette@mt.gov | Crew | 3283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [DBB11 Contractor Nm [SWANK ENTERPRISES - KALISPELL ‘ Cont Time [11/30/2012  [Cmplt Dt Award Dt [11/17/2011 | Award Amt 3,960,800.00
CO Days 3 Work Beg (02/10/2012 CO Amt 394,315.00
Adj Time [12/03/2012 Sub Work Cmplt [07/21/2015 Cont Total 4,355,115.00
Time Used ’W‘ % Final Accpt 07/28/2016
IM 15-7(36)339 BUILDINGS (SCALES, REST AREAS) 3,960,800.00 3,960,800.00 .00 ‘ 97.9% %‘ .oo‘ %‘ 8.14{%
CONRAD REST AREA Pondera 4,265,750.00 394,315.00 347,228.06
6883036000 None 4,355,115.00 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 || | ]-15 N
Lat/Long 481048 / 1115551 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Klette, Mike 33,059,901.73 28,212,485.69 2,225,531.41 ‘ 82.0% %‘ 125.93‘ %‘ 11.68‘%
Cont Count 9 24,004,105.73 1,043,867.26 2,802,689.81
Project Count 10 29,256,352.95
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
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Project Mgr | Lay, William Wrk Phn | 455-8323 | Cell Phn | 788-8754 | Email | wlay@mt.gov | Crew | 3182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04616 Contractor Nm HIGHMARK TRAFFIC SERVICES, INC. Cont Time 15 Wrk Day| Award Dt |06/28/2016 Award Amt 55,310.00
CO Days 0 Work Beg (08/17/2016 CO Amt .00
Adj Time 15 Sub Work Cmplt N/A Cont Total 55,310.00
Time Used ’W‘ % Time Chrg 13 Final Accpt N/A
HSIP-G 8(34) SAFETY 36,777.00 55,310.00 13,827.50 ‘ .oo‘ %‘ 34.54 %‘ .oo‘%
SF149 FORT BENTON SAFETY IMPROVEMEN] (Chouteau .00 .00 4,773.16
8922034000 None 55,310.00 M
GROVER-MICHAEL (U1380) |406 444-4188 | | N N-10, P-80 N
Lat/Long 475623 / 1103021 Beg/End Term 62.0 / 62.35 Beg/End Sta /
Contract No [12414 Contractor Nm ‘L & J CONSTRUCTION GROUP, LLC ‘ Cont Time [06/30/2015  [Cmplt Dt‘ Award Dt [05/06/2014 | Award Amt 2,665,705.00
CO Days 26 Work Beg 08/18/2014 CO Amt 257,006.25
Adj Time |07/21/2015 Sub Work Cmplt |[N/A Cont Total 2,922,711.25
Time Used ’m‘ % Final Accpt N/A
NHPB-STPB STWD(174) BRIDGE CONSTRUCTION, REHAB AND | 2,825,300.00 2,665,705.00 266,570.50 ‘ 94.63( %‘ 87.13‘ %‘ 8.40‘%
STEEL BRIDGE REHAB-FATIGUE DET 2 VARIOUS 2,765,692.25 257,006.25 232,260.62
7974174000 None 2,922,711.25 M
BRANDENBERGER-STEPHANIE|406 444-7675 || | |15, 1-90, P-45, P- N
Lat/Long 473128 / 1111827 Beg/End Term 42,919 / 241.867 Beg/End Sta /
Project Mgr Totals for ‘Lay, William 2,862,077.00 2,721,015.00 280,398.00 92.87‘ %‘ 84.53‘ %‘ 8.57‘%
Cont Count 2,765,692.25 257,006.25 237,033.78
Project Count 2,978,021.25
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Manderle, Kasidy Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02313 Contractor Nm [INTERSTATE IMPROVEMENT, INC. ‘ Cont Time 65 Wrk Day| Award Dt |04/09/2013 Award Amt 1,825,060.45
CO Days 23 Work Beg 06/12/2013 CO Amt 249,920.16
Adj Time 88 Sub Work Cmplt |07/07/2014 Cont Total 2,074,980.61
Time Used ’W‘ % Time Chrg 88 Final Accpt 09/24/2015
NH 104-1(4)0 ‘TIED PORTLAND CEMENT CONCRETE PAVE 159,916.75 163,156.03 19,578.72 ‘ 90.62‘ %‘ 32.31{ %‘ 4.28‘%
10TH ST N - RIVER DR TO SMELTER Cascade 147,851.45 .00 6,324.92
7635004000 None 163,156.03 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | N N-104 N
Lat/Long 473113 / 1111728 Beg/End Term 00 / 04 Beg/End Sta 14+83.12 / 33+56.52
NH 103-1(18)1 ‘TIED PORTLAND CEMENT CONCRETE PAVE 318,736.55 305,025.34 36,603.04 ‘ 97.01‘ %‘ 57.7% %‘ 5.29‘%
CENTRAL AVE W-6TH TO 9TH (GTF) Cascade 399,424.46 106,713.92 21,139.68
7634018000 None 411,739.26 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | N |N-103 N
Lat/Long 473028 / 1111909 Beg/End Term 08 / 1.3 Beg/End Sta 8+10.43 / 33+78.97
NH 102-1(6)3 ‘TIED PORTLAND CEMENT CONCRETE PAVE 342,578.75 358,119.48 42,974.34 ‘ 100.4q %‘ 64.21{ %‘ 5.94%%
RIVER DR - 9TH TO 15TH (GTF) Cascade 464,565.38 104,584.40 27,592.63
7632006000 None 462,703.88 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | N |N-102 N
Lat/Long 473107 / 1111713 Beg/End Term 29 | 34 Beg/End Sta 23+70.38 / 50+74.31
NH 60-2(93)93 ‘TIED PORTLAND CEMENT CONCRETE PAVE 495,575.60 477,597.46 57,311.70 ‘ 96.67‘ %‘ 42.11{ %‘ 4.98‘%
10 AVE S - WARDEN BR - 18TH - GF Cascade 484,652.50 23,773.84 24,132.53
6960093000 None 501,371.30 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | N |N-60 N
Lat/Long 472939 / 1111729 Beg/End Term 929 / 947 Beg/End Sta 56+35.80 / 131+27.31
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Manderle, Kasidy Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02313 Contractor Nm [INTERSTATE IMPROVEMENT, INC. ‘ Cont Time 65 Wrk Day| Award Dt |04/09/2013 Award Amt 1,825,060.45
CO Days 23 Work Beg 06/12/2013 CO Amt 249,920.16
Adj Time 88 Sub Work Cmplt |07/07/2014 Cont Total 2,074,980.61
Time Used ’W‘ Time Chrg 88 Final Accpt 09/24/2015
NH 60-2(106)95 ‘TIED PORTLAND CEMENT CONCRETE PAVE 660,514.50 521,162.14 62,539.46 ‘ 91.1q %‘ 86.9% %‘ 11.12‘%
10TH AVE S - WARDEN BR TO 6TH SW Cascade 488,640.50 14,848.00 54,353.54
7631106000 None 536,010.14 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 N N-60 N
Lat/Long 472932 / 1111915 Beg/End Term 95.7 | 95.0 Beg/End Sta 47+65.80 / 83+76.86
Contract Totals for ‘02313 ‘ 1,977,322.15 1,825,060.45 219,007.26 ‘ 95.67‘ %‘ 60.98‘ %‘ 6.73‘%
Project Count 1,985,134.29 249,920.16 133,543.30
2,074,980.61
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Manderle, Kasidy Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04115 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 50 Wrk Day| Award Dt |02/03/2015 Award Amt 2,521,715.78
CO Days 0 Work Beg [06/18/2015 CO Amt 213,389.30
Adj Time 50 Sub Work Cmplt [01/11/2016 Cont Total 2,735,105.08
Time Used ’W‘ % Time Chrg 50 Final Accpt 07/28/2016
HSIP 227-1(18)13 ‘TIED SAFETY 41,501.00 22,256.03 3,115.84 ‘ 82.71‘ %‘ 17.74 %‘ 3.00‘%
SF 129 SFTY IMPR GIFFEN Cascade 18,408.45 .00 552.00
8041018000 None 22,256.03 M
PRIEBE-GABE (U2177) |406 444-5446 || S [S-227 N
Lat/Long 471826 / 1111044 Beg/End Term 134 / 139 Beg/End Sta /
STPP 60-2(110)29 ‘TIED OVERLAYS 2,380,873.25 2,499,459.75 349,924.37 ‘ 100.7% %‘ 55.8q %‘ 7.1{%
KINGS HILL-NEIHART Cascade 2,733,125.66 213,389.30 195,266.18
8161110000 None 2,712,849.05 M
SNYDER-ROBERT (U1111) |406 4446229 || P P-60 N
Lat/Long 465331 / 1104118 Beg/End Term 28.65 / 38.0 Beg/End Sta 100+00.00 / 594+93.00
Contract Totals for ‘04115 ‘ 2,422,374.25 2,521,715.78 353,040.21 ‘ 100.6q %‘ 55.4% %‘ 7.12‘%
Project Count 2,751,534.11 213,389.30 195,818.18
2,735,105.08
Contract No (04513 Contractor Nm |UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 60 Wrk Day Award Dt |05/21/2013 Award Amt 428,705.80
CO Days 0 Work Beg |07/24/2013 CO Amt .00
Adj Time 60 Sub Work Cmplt [12/16/2014 Cont Total 428,705.80
Time Used ’W‘ % Time Chrg 55 Final Accpt 03/26/2015
SFCU 5210(25) OVERLAYS 425,382.45 428,705.80 34,296.46 ‘ 95.0ﬁ %‘ 6.43‘ %‘ .54‘%
2ND AVE N - GTF/MT11-1 Cascade 407,421.10 .00 2,204.49
7748025000 None 428,705.80 m
U [uU-5210 N
Lat/Long 473025 / 1111305 Beg/End Term 6.0 / 6.1 Beg/End Sta 0+50.00 / 4+00.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Manderle, Kasidy Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (05915 Contractor Nm |[UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 45 Wrk Day Award Dt [09/22/2015 | Award Amt 847,978.48
CO Days 0 Work Beg (04/20/2016 CO Amt 41,457.00
Adj Time 45 Sub Work Cmplt N/A Cont Total 889,435.48
Time Used ’m‘ % Time Chrg 45 Final Accpt N/A
UPP 5216(2) ‘TIED OVERLAYS 573,074.50 494,399.90 74,159.99 ‘ 88.41‘ %‘ 47.9q %‘ 8.14{%
8TH AVE N - 6TH TO 15TH - GTF Cascade 437,099.35 .00 35,564.77
8588002000 None 494,399.90 M
SNYDER-ROBERT (U1111) |406 444-6229 || U |U-5216 N
Lat/Long 473050 / 1111723 Beg/End Term 00 / 0.7 Beg/End Sta /
UPP 5202(2) ‘TIED OVERLAYS 409,601.75 353,578.58 53,036.79 ‘ 93.8q %‘ 31.64{ %‘ 4.53‘%
25th AVE NE - GTF Cascade 370,738.39 41,457.00 16,782.51
8587002000 None 395,035.58 M
SNYDER-ROBERT (U1111) |406 444-6229 | | U |U-5202 N
Lat/Long 473142 | 1111704 Beg/End Term 00 / 04 Beg/End Sta /
Contract Totals for ‘05915 ‘ 982,676.25 847,978.48 127,196.78 ‘ 90.83( %‘ 41.1‘? %‘ 6.48‘%
Project Count 807,837.74 41,457.00 52,347.28
889,435.48
Contract No (06314 Contractor Nm [SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 100 Wrk Day Award Dt |03/25/2014 Award Amt 7,950,000.00
CO Days 6 Work Beg |07/14/2014 CO Amt 230,735.86
Adj Time 106 Sub Work Cmplt |01/11/2016 Cont Total 8,180,735.86
Time Used ’W‘ % Time Chrg 105 Final Accpt 07/28/2016
STPS-CM-STPU 225-1(3)0 ‘ RECONSTRUCTION, GRADING 6,815,931.90 7,949,999.99 636,000.00 ‘ 98.88‘ %‘ 94.7‘? %‘ 7.45‘%
2 KM N OF GREAT FALLS-NORTH Cascade 8,089,179.29 230,735.86 602,620.01
4826003000 None 8,180,735.85 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 | | S [S-225, U-5213 N
Lat/Long 473635 / 1111705 Beg/End Term 0.0 / 115 Beg/End Sta 10+00.00 / 617+00.00
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| Si t eManager Active Contracts Construction Report | STMRO075 |
District 3 Great Falls
Project Mgr | Manderle, Kasidy Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |06B13 Contractor Nm |[UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 20 Wrk Day| Award Dt [11/26/2013 Award Amt 234,366.70
CO Days 0 Work Beg (04/07/2014 CO Amt .00
Adj Time 20 Sub Work Cmplt [12/10/2014 Cont Total 234,366.70
Time Used ’W‘ % Time Chrg 20 Final Accpt 03/26/2015
HSIP 226-1(8)3 SAFETY 264,724.60 234,366.70 23,436.67 102.12% %‘ 224.71{ %‘ 21.99‘%
SF 109-WIDEN SHOULDERS, CHEVRONS-S22| |Cascade 239,481.71 .00 52,664.15
7503008000 None 234,366.70 M
COMBS-JAMES (U1968) |406 444-6244 || S S-226 N
Lat/Long 472440 / 1111550 Beg/End Term 27 | 25 Beg/End Sta 116+50.10 / 127+50.00
Contract No [07215 Contractor Nm ‘SOUTH HILLS ELECTRIC, INC. ‘ Cont Time 30 Wrk Day‘ Award Dt [03/10/2015 | Award Amt 39,850.00
CO Days 0 Work Beg |07/05/2015 CO Amt .00
Adj Time 30 Sub Work Cmplt [02/01/2016 Cont Total 39,850.00
Time Used ’W‘ % Time Chrg 17 Final Accpt 07/28/2016
HSIP 5299(107) SAFETY 58,285.00 39,850.00 11,955.00 88.6ﬂ %‘ 48.13( %‘ 16.29‘%
SF 129 - GTFLS SIGNAL BORDERS Cascade 35,325.00 .00 5,754.29
7981107000 None 39,850.00 M
PRIEBE-GABE (U2177) |406 444-5446 U |N-60, U-5210 N
Lat/Long 472938 / 1111604 Beg/End Term 90.366 / 95.716 Beg/End Sta /
Contract No (07512 Contractor Nm ‘UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 85 Wrk Day‘ Award Dt |05/22/2012 Award Amt 2,975,735.15
CO Days 54 Work Beg |07/24/2012 CO Amt 46,684.44
Adj Time 139 Sub Work Cmplt |09/09/2015 Cont Total 3,022,419.59
Time Used ’W‘ % Time Chrg 130 Final Accpt 01/29/2016
STPU-CM 5201(19) RECONSTRUCTION, GRADING 3,162,577.90 2,975,735.15 297,573.52 99.45‘ %‘ 119.0# %‘ 11.78‘%
SMELTER AVE - 3RD ST- DIV RD - GTF Cascade 3,005,801.20 46,684.44 354,197.33
6442019000 None 3,022,419.59 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 U |U-5201 N

473128 / 1111837

Lat/Long

Beg/End Term

30 / 34

Beg/End Sta

9+16.11 / 31+84.97
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Manderle, Kasidy Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07716 Contractor Nm |[UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 30 Wrk Day| Award Dt |07/26/2016 Award Amt 159,343.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 159,343.00
Time Used ’—00‘ % Time Chrg 0 Final Accpt [N/A
TA 5299(122) BIKE AND PEDESTRIAN 228,426.50 159,343.00 15,934.30 ‘ .oo‘ %‘ .56‘ %‘ .oo‘%
EST BANK TRAIL IMPROVEMENTS-GTF Cascade .00 .00 88.70
8695122000 None 159,343.00 M
HOLIEN-DAVID (U2412) |406 444-6118 N
Lat/Long 473039 / 1111846 Beg/End Term / Beg/End Sta 14+00.00 / 23+14.00
Contract No 08613 Contractor Nm ‘UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 50 Wrk Day‘ Award Dt [06/25/2013 Award Amt 1,181,586.00
CO Days 0 Work Beg |09/09/2013 CO Amt 33,342.82
Adj Time 50 Sub Work Cmplt [12/10/2014 Cont Total 1,214,928.82
Time Used ’W‘ % Time Chrg 50 Final Accpt 03/26/2015
UPP-CM 5242(4) ‘ OVERLAYS 1,003,701.05) 1,181,586.00 141,790.32 ‘ 97.6ﬂ %‘ 91.74 %‘ 10.96‘%
9TH ST N - RIVER DR TO 2ND N - GTF Cascade 1,186,234.27 33,342.82 130,045.24
7721004000 None 1,214,928.82 M
ISTUDT-MARK (U8724) |406 444-9191 U |U-5242 N
Lat/Long 473044 | 1111731 Beg/End Term 12 / 18 Beg/End Sta 11+20.49 / 43+19.85
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Manderle, Kasidy Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (11215 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 25 Wrk Day| Award Dt |02/24/2015 Award Amt 205,927.25
CO Days 0 Work Beg [06/29/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt [01/11/2016 Cont Total 205,927.25
Time Used ’m‘ % Time Chrg 26 Final Accpt N/A
UPP 5242(6) ‘TIED SEAL & COVER 89,373.60 75,553.15 11,332.97 ss.sq %‘ 82.84 %‘ 13.99‘%
9TH STREET S - 10TH TO 2ND - GREAT FALL | |Cascade 67,089.00 .00 9,385.52
8589006000 None 75,553.15 M
SNYDER-ROBERT (U1111) |406 444-6229 U U-5242 N
Lat/Long 472955 / 1111731 Beg/End Term 02 / 0.8 Beg/End Sta 10+40.00 / 41+55.00
UPP 5224(4) ‘TIED SEAL & COVER 150,301.90 130,374.10 19,556.12 97.19‘ %‘ 105.9% %‘ 16.36‘%
5TH ST N & S - GREAT FALLS Cascade 126,710.60 .00 20,727.25
8591004000 None 130,374.10 M
SNYDER-ROBERT (U1111) |406 444-6229 U |U-5224 N
Lat/Long 473011 / 1111756 Beg/End Term 13 / 0.0 Beg/End Sta 33+11.81 / 100+36.48
Contract Totals for ‘11215 ‘ 239,675.50 205,927.25 30,889.09 94.11‘ %‘ 97.49¢ %‘ 15.54{%
Project Count 193,799.60 .00 30,112.77
205,927.25
Contract No (13915 Contractor Nm |SLETTEN CONSTRUCTION COMPANY Cont Time 90 Wrk Day Award Dt |09/22/2015 Award Amt 1,747,777.80
CO Days 0 Work Beg [11/09/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 1,747,777.80
Time Used ’W‘ % Time Chrg 67 Final Accpt [N/A
CMGF 5299(108) BIKE AND PEDESTRIAN 2,562,959.90 1,747,777.80 209,733.34 92.29‘ %‘ 100.81{ %‘ 13.11‘%
SUN RIVER CONNECTOR TRAIL - GTF Cascade 1,613,034.21 .00 211,430.20
6862108000 None 1,747,777.80 m
DALSOGLIO-MICHAEL (U1921) |406 444-6250 U N-60 N
Lat/Long 472931 / 1111920 Beg/End Term 95.2 / 957 Beg/End Sta 16+35.13 / 44+71.72
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Project Mgr | Manderle, Kasidy Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (14913 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 85 Wrk Day| Award Dt |09/26/2013 Award Amt 3,151,135.00
CO Days 0 Work Beg (05/12/2014 CO Amt 500.00
Adj Time 85 Sub Work Cmplt [12/24/2014 Cont Total 3,151,635.00
Time Used ’m‘ % Time Chrg 87 Final Accpt 07/30/2015
STPX-HSIP 7(51) SAFETY 3,487,148.25 3,151,135.00 315,113.50 ‘ 101.04{ %‘ 81.89‘ %‘ 8.10‘%
SF 089 VAUGHN FRONTAGE ROAD - GUARDR |Cascade 3,184,408.95 500.00 258,030.92
6697051000 None 3,151,635.00 M
SNYDER-ROBERT (U1111) |406 444-6229 X X-07611 N
Lat/Long 473153 / 1112508 Beg/End Term 43 | 7.9 Beg/End Sta 18+29.66 / 207+32.85
Contract No (14915 Contractor Nm ‘GERANIOS ENTERPRISES, INC. Cont Time 20 Wrk Day‘ Award Dt [10/06/2015 Award Amt 139,273.44
CO Days 5 Work Beg |04/18/2016 CO Amt .00
Adj Time 25 Sub Work Cmplt |[N/A Cont Total 139,273.44
Time Used ’W‘ % Time Chrg 25 Final Accpt N/A
TA 8(30) ‘ BIKE AND PEDESTRIAN 140,947.60 139,273.44) 13,927.34 ‘ 94.87‘ %‘ 287.6% %‘ 30.32‘%
S-228 PATH-HIGHWOOD Chouteau 132,132.65 .00 40,065.94
8697030000 None 139,273.44) M
PIERCE-CHARLES (U6985) |406 444-7435 S [S-228 N
Lat/Long 473459 [ 1104815 Beg/End Term / Beg/End Sta /
Contract No (19216 Contractor Nm ‘UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 140 Wrk Day‘ Award Dt |03/01/2016 Award Amt 4,121,459.83
CO Days 0 Work Beg |04/18/2016 CO Amt .00
Adj Time 140 Sub Work Cmplt N/A Cont Total 4,121,459.83
Time Used ’W‘ % Time Chrg 91 Final Accpt [N/A
MT-CMGF 5299(97) ‘ RECONSTRUCTION, GRADING 4,029,166.97 4,121,459.83 412,145.98 ‘ 24.4% %‘ 45.44 %‘ 18.59‘%
SO CENTRAL ARTERIALS-GTF Cascade 1,007,052.87 .00 187,191.10
4566097000 None 4,121,459.83 m
BENTE-FREDRICK (U0547) |406 444-7634 U |U-5215, U-5226, L-7- N ‘
Lat/Long 472847 | 1111624 Beg/End Term 0.978 / 0.019 Beg/End Sta 201+25.50 / 251+83.16

Project Mgr Totals for ‘Manderle, Kasidy

27,801,300.271 ‘

27,529,914.67‘

‘ 2,842,039.77‘ ‘

86.94 %‘

79.3% %‘

9.16‘%
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr |Manderle, Kasidy Wrk Phn | 454-5921 | Cell Phn N/A | Email | kmanderle@mt.gov | Crew | 3181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for [Manderle, Kasidy 27,801,300.27 27,529,914.67 2,842,039.77 ‘ 86.94 %‘ 79.3% %‘ 9.16‘%
Cont Count 15 24,638,376.99 816,029.58 2,256,113.90
Project Count 22 28,345,944.25
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Woodhouse, Harold Wrk Phn | 264-5262 | Cell Phn | 788-8765 |Email | hwoodhouse@mt.gov | Crew | 3185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01914 Contractor Nm HL CONSTRUCTION, INC. ‘ Cont Time 25 Wrk Day| Award Dt |09/23/2014 Award Amt 461,902.25|
CO Days 10 Work Beg (04/14/2015 CO Amt 140,865.16|
Adj Time 35 Sub Work Cmplt [10/08/2015 Cont Total 602,767.41
Time Used ’W‘ % Time Chrg 24 Final Accpt N/A
HSIP 3-1(37)10 SAFETY 472,401.75 461,902.25 60,047.29 ‘ 93.1q %‘ 157.871 %‘ 16.88‘%
SF 119-GR NW OF SUN RIVER Cascade 561,538.62 140,865.16 94,796.98
7826037000 None 602,767.41 M
PRIEBE-GABE (U2177) |406 444-5446 | | P P-3 N
Lat/Long 473405 / 1114721 Beg/End Term 11.0 / 129 Beg/End Sta 1343+11.29 / 1453+74.13
Contract No [01B15 Contractor Nm ‘HELENA SAND & GRAVEL, INC. ‘ Cont Time 25 Wrk Day‘ Award Dt [12/01/2015 | Award Amt 239,239.00
CO Days 0 Work Beg [05/16/2016 CO Amt 4,694.38
Adj Time 25 Sub Work Cmplt |[N/A Cont Total 243,933.38
Time Used ’W‘ % Time Chrg 17 Final Accpt N/A
HSIP-G 24-3(51)90 ‘ SAFETY 202,099.00 239,239.00 23,923.90 ‘ 98.71‘ %‘ 376.3% %‘ 37.39‘%
SF 129 - ITS/VMS ROGERS PASS Lewis and Clark 240,777.94 4,694.38 90,036.61
8038051000 None 243,933.38 M
PRIEBE-GABE (U2177) |406 444-5446 | | P N-24 N
Lat/Long 470517 [ 1122204 Beg/End Term 90.0 / 91.0 Beg/End Sta /
Contract No (03114 Contractor Nm ‘SCHELLINGER CONSTRUCTION CO., INC. ‘ Cont Time 150 Wrk Day‘ Award Dt |01/28/2014 Award Amt 10,630,000.00
CO Days 23 Work Beg |03/25/2014 CO Amt 674,510.88
Adj Time 173 Sub Work Cmplt [12/28/2015 Cont Total 11,304,510.88
Time Used ’W‘ % Time Chrg 166 Final Accpt 07/28/2016
NH-NHTSA-NHPB-HSIP 24-3(30)76 ‘ RECONSTRUCTION, GRADING 13,509,462.05 10,629,999.98 1,063,000.00 ‘ 100.34 %‘ 144.771 %‘ 13.57‘%
LINCOLN - EAST Lewis and Clark 11,340,855.93 674,510.88 1,538,887.83

11,304,510.86|

N

4322030000 None
SNYDER-ROBERT (U1111) |406 444-6229 || N N-24
Lat/Long 465849 / 1123308 Beg/End Term

758 | 83.1

Beg/End Sta

11+20.00 / 393+77.45
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Woodhouse, Harold Wrk Phn | 264-5262 | Cell Phn | 788-8765 |Email | hwoodhouse@mt.gov | Crew | 3185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04316 Contractor Nm |PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 15 Wrk Day| Award Dt |03/22/2016 Award Amt 138,228.25
CO Days 0 Work Beg [06/14/2016 CO Amt .00
Adj Time 15 Sub Work Cmplt N/A Cont Total 138,228.25
Time Used ’W‘ % Time Chrg 12 Final Accpt N/A
HSIP-G 279-1(19)19 ‘ SAFETY 196,942.50 138,228.25 13,822.83 ‘ 91.7q %‘ 239.7q %‘ 26.14{%
SF 139-FLESHER PASS SFTY-IMP Lewis and Clark 126,755.00 .00 33,132.65
8621019000 None 138,228.25 M
GROVER-MICHAEL (U1380) |406 444-4188 S S-279 N
Lat/Long 465911 / 1123130 Beg/End Term 19.0 / 32.6 Beg/End Sta /
Contract No 04415 Contractor Nm ‘HELENA SAND & GRAVEL, INC. Cont Time 45 Wrk Day‘ Award Dt 04/28/2015 Award Amt 766,766.00
CO Days 0 Work Beg |07/06/2015 CO Amt .00
Adj Time 45 Sub Work Cmplt |03/30/2016 Cont Total 766,766.00
Time Used ’W‘ % Time Chrg 45 Final Accpt 07/28/2016
NH 24-3(55)83 ‘TIED SEAL & COVER 430,252.70 379,872.53 37,987.25 ‘ 90.9q %‘ 90.0# %‘ 9.90‘%
ROGERS PASS-N & S Lewis and Clark 345,496.90 .00 34,190.66
8740055000 None 379,872.53 M
SNYDER-ROBERT (U1111) |406 444-6229 N |N-24 N
Lat/Long 470243 [ 1123312 Beg/End Term 83.1 / 91.2 Beg/End Sta /
STPS 279-1(21)30 ‘TIED SEAL & COVER 453,543.90 386,893.47, 38,689.35 ‘ 86.19‘ %‘ 101.6% %‘ 11.79‘%
FLESHER PASS - NORTH Lewis and Clark 333,477.85 .00 39,326.16
8750021000 None 386,893.47 m
SNYDER-ROBERT (U1111) ’406 444-6229 S [S-279 N
Lat/Long 465935 / 1122451 Beg/End Term 304 / 388 Beg/End Sta /
Contract Totals for ‘04415 ‘ 883,796.60 766,766.00 76,676.60 ‘ 88.55‘ %‘ 95.88‘ %‘ 10.83‘%
Project Count 678,974.75 .00 73,516.82
766,766.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Woodhouse, Harold Wrk Phn | 264-5262 | Cell Phn | 788-8765 |Email | hwoodhouse@mt.gov | Crew | 3185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |05615 Contractor Nm MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 15 Wrk Day| Award Dt |06/23/2015 Award Amt 99,565.65
CO Days 0 Work Beg (08/28/2015 CO Amt .00
Adj Time 15 Sub Work Cmplt [01/11/2016 Cont Total 99,565.65
Time Used ’W‘ % Time Chrg 10 Final Accpt N/A
HSIP 57-2(30)12 GUARDRAIL 140,221.25 99,565.65 11,947.88 ‘ 101-% %‘ 219.3% %‘ 25.97‘%
SF 129 - GUARDRAIL RAYNESFORD EAST Judith Basin 100,926.90 .00 26,207.22
8046030000 None 99,565.65 M
CARTER-DWAIN (U1271) |406 444-9217 N N-57 N
Lat/Long 471545 / 1104137 Beg/End Term 11.8 / 123 Beg/End Sta 648+70.00 / 674+51.19
Contract No (07214 Contractor Nm ‘MONTANA LINES, INC. - GFLS Cont Time 28 Wrk Day‘ Award Dt 03/11/2014 Award Amt 159,538.20
CO Days 0 Work Beg |06/10/2014 CO Amt .00
Adj Time 28 Sub Work Cmplt |05/13/2015 Cont Total 159,538.20
Time Used ’W‘ % Time Chrg 14 Final Accpt 09/24/2015
HSIP 3-1(39)20 ‘ SAFETY 152,613.35 159,538.20 15,953.82 ‘ 91.41‘ %‘ 122.24{ %‘ 13.37‘%
SF 119-JCT US89/S-431 Cascade 145,837.12 .00 19,501.55
7828039000 None 159,538.20 M
PRIEBE-GABE (U2177) |406 444-5446 P P-3 N
Lat/Long 473548 [ 1115521 Beg/End Term 199 / 203 Beg/End Sta 14+00.00 / 36+00.00
Contract No (09116 Contractor Nm ‘UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 20 Wrk Day‘ Award Dt |02/02/2016 Award Amt 600,596.00
CO Days 0 Work Beg |05/16/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 600,596.00
Time Used ’W‘ % Time Chrg 12 Final Accpt [N/A
IM 15-5(132)266 ‘ OVERLAYS 803,894.10 600,596.00 60,059.60 ‘ 106.71{ %‘ 76.15‘ %‘ 7.14%%
ULM SOUTH-NB Cascade 640,907.17 .00 45,737.79
8738132000 None 600,596.00 m
MCOMBER-CHRISTIE (U3065) |406 454-5900 | 1-15 N
Lat/Long 472107 / 1113252 Beg/End Term 266.5 |/ 268.7 Beg/End Sta 514+00.00 / 658+50.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Woodhouse, Harold Wrk Phn | 264-5262 | Cell Phn | 788-8765 |Email | hwoodhouse@mt.gov | Crew | 3185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10116 Contractor Nm HELENA SAND & GRAVEL, INC. ‘ Cont Time 30 Wrk Day| Award Dt |02/02/2016 Award Amt 363,363.00
CO Days 0 Work Beg 07/19/2016 CO Amt .00
Adj Time 30 Sub Work Cmplt N/A Cont Total 363,363.00
Time Used ’W‘ % Time Chrg 25 Final Accpt N/A
NH 24-3(53)68 ‘ SEAL & COVER 448,697.00 363,363.00 36,336.30 ‘ 9.05‘ %‘ 78.54 %‘ 86.80‘%
LINCOLN - EAST & WEST Lewis and Clark 32,890.94 .00 28,549.44
8741053000 None 363,363.00 M
SNYDER-ROBERT (U1111) |406 444-6229 N N-24 N
Lat/Long 465718 / 1124008 Beg/End Term 67.709 / 75.760 Beg/End Sta /
Contract No (12316 Contractor Nm ‘SHUMAKER TRUCKING & EXCAVATING CON‘ Cont Time 90 Wrk Day‘ Award Dt [05/03/2016 Award Amt 6,245,378.17|
CO Days 0 Work Beg |08/12/2016 CO Amt .00
Adj Time 90 Sub Work Cmplt N/A Cont Total 6,245,378.17
Time Used ’W‘ % Time Chrg 15 Final Accpt N/A
STPS 379-1(2)0 ‘ RECONSTRUCTION, GRADING 6,776,695.08 6,245,378.17 624,537.82 ‘ 1.01‘ %‘ 25.oq %‘ 247.42‘%
DUTTON-EAST Teton 63,093.00 .00 156,106.68
5791002000 None 6,245,378.17 M
SNYDER-ROBERT (U1111) |406 444-6229 S [S-379 N
Lat/Long 475033 / 1113330 Beg/End Term 0.0 / 14.0 Beg/End Sta 10+00.00 / 763+07.63
Contract No (12813 Contractor Nm ‘INTERMOUNTAIN SLURRY SEAL, INC. ‘ Cont Time 30 Cal Day ‘ Award Dt |09/10/2013 Award Amt 1,734,000.00
CO Days 4 Work Beg |04/14/2014 CO Amt 8,540.00
Adj Time 34 Sub Work Cmplt [02/12/2015 Cont Total 1,742,540.00
Time Used ’W‘ % Time Chrg 31 Final Accpt 07/30/2015
STPP 9-1(20)40 ‘ OVERLAYS 1,458,240.28 1,734,000.00 173,400.00 ‘ 99.7% %‘ 82.14* %‘ 8.20‘%
IAUGUSTA - NORTH Lewis and Clark 1,738,101.84 8,540.00 142,438.00
7640020000 None 1,742,540.00 m
SNYDER-ROBERT (U1111) |406 444-6229 || P P9 N ‘
Lat/Long 473424 | 1122046 Beg/End Term 39.9 / 522 Beg/End Sta 0+00.00 / 649+38.72
Project Mgr Totals for Moodhouse, Harold ‘ ‘ 25,045,062.9q ‘ 21,438,576.50‘ ‘ 2,159,706.04{ ‘ 70.3% %‘ 104.13‘ %‘ 14.35‘%
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District 3 Great Falls
Project Mgr | Woodhouse, Harold Wrk Phn | 264-5262 | Cell Phn | 788-8765 |Email | hwoodhouse@mt.gov | Crew | 3185
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost

Design Engineer/Phone No

System/Route

Mod CN (Y/N)

Project Mgr Totals for Moodhouse,Harold 25,045,062.96 21,438,576.50 2,159,706.04 ‘ 70.32% %‘ 104.13‘ %‘ 14.35‘%
Cont Count 11 15,670,659.21 828,610.42 2,248,911.57
Project Count 12 22,267,186.92
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | Baisch, Kevin C. Wrk Phn | 345-8240 | Cell Phn | 939-2130 | Email | kbaisch@mt.gov | Crew | 4181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02312 Contractor Nm [TCA, LLC ‘ Cont Time 80 Wrk Day| Award Dt |03/20/2012 Award Amt 679,100.38
CO Days 0 Work Beg [05/02/2012 CO Amt .00
Adj Time 80 Sub Work Cmplt |01/17/2014 Cont Total 679,100.38
Time Used m % Time Chrg 82 Final Accpt [05/28/2015
BH 253-1(21)1 BRIDGE CONSTRUCTION, REHAB AND | 735,786.73 679,100.38 135,820.08 ‘ 97.5q %‘ 59.5q %‘ 12.20‘%
YELLOWSTONE RIVER - 1 MILE NORTH TERR [Prairie 662,136.84 .00 80,808.96
6838021000 None 679,100.38 M
WALTER-SCOTT (U2043) |406 444-6252 || S [S-253 N
Lat/Long 464811 / 1051743 Beg/End Term 1.208 / 1.268 Beg/End Sta 42+51.84 | 45+70.00
Contract No (03314 Contractor Nm ‘CENTURY COMPANIES, INC. ‘ Cont Time 50 Wrk Day‘ Award Dt 04/22/2014 | Award Amt 1,338,331.40
CO Days 0 Work Beg [06/09/2014 CO Amt - 13,800.00
Adj Time 50 Sub Work Cmplt [10/15/2015 Cont Total 1,324,531.40
Time Used ’W‘ % Time Chrg 48 Final Accpt N/A
STPP 26-1(16)0 ‘ OVERLAYS 1,257,869.63 1,338,331.40 173,983.08 ‘ 105.24 %‘ 88.1% %‘ 11.01‘%
JCT MT 16 - EAST Richland 1,393,606.97 - 13,800.00 153,368.44)
7947016000 None 1,324,531.40 M
HEIDNER-STEVEN (U3619) |406 345-8247 || P |P-26 N
Lat/Long 474025 / 1040929 Beg/End Term 00 / 28 Beg/End Sta 3+87.89 / 151+00.00
Contract No (07413 Contractor Nm ‘CENTURY COMPANIES, INC. ‘ Cont Time 80 Wrk Day‘ Award Dt |05/07/2013 Award Amt 5,272,407.43
CO Days 4 Work Beg [06/24/2013 CO Amt 195,056.65
Adj Time 84 Sub Work Cmplt |01/06/2015 Cont Total 5,467,464.08
Time Used ’W‘ % Time Chrg 71 Final Accpt 05/28/2015
MT 323-1(32)0 ‘ OVERLAYS 4,170,413.00 5,272,407.43 790,861.11] ‘ 99.75% %‘ 34.9# %‘ 5.06‘%
EKALAKA TO ALZADA Carter 5,455,354.37 195,056.65 276,066.09
7559032000 None 5,467,464.08 m
HEIDNER-STEVEN (U3619) |406 345-8247 || S [S-323 N
Lat/Long 452952 | 1042941 Beg/End Term 0.0 / 65.9 Beg/End Sta 688+27.40 / 298+43.38
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | Baisch, Kevin C. Wrk Phn | 345-8240 | Cell Phn | 939-2130 | Email | kbaisch@mt.gov | Crew | 4181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07613 Contractor Nm |MONTANA LINES, INC. - GFLS Cont Time 40 Wrk Day| Award Dt |06/25/2013 Award Amt 308,504.85
CO Days 0 Work Beg [10/11/2013 CO Amt -
Adj Time 40 Sub Work Cmplt |09/16/2015 Cont Total 308,354.85
Time Used ’W‘ % Time Chrg 38 Final Accpt 01/29/2016
IM-NH STWD(134) ‘ MISCELLANEOUS 341,505.20 308,504.85 55,530.87 ‘ 107.9q %‘ 143.5% %‘ 23.97‘%
MCS SITES - CIRCLE & FORSYTH McCone 332,722.46 - 150.00 79,737.59
7703134000 None 308,354.85 M
HEIDNER-STEVEN (U3619) |406 345-8247 | N-57, 1-94 N
Lat/Long 461559 / 1063842 Beg/End Term 98.6 / 98.6 Beg/End Sta /
Contract No (07714 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time 45 Wrk Day‘ Award Dt [07/22/2014 | Award Amt 973,638.45
CO Days 0 Work Beg |03/24/2015 CO Amt - 28,950.00
Adj Time 45 Sub Work Cmplt |[N/A Cont Total 944,688.45
Time Used ’m‘ % Time Chrg 52 Final Accpt N/A
HSIP 62-2(22)37 ‘ SIGNALS 671,661.25 973,638.45 77,891.08 ‘ 100.3q %‘ 253.4% %‘ 20.84‘%
SIGNALS - W HOLLY ST - SIDNEY Richland 947,478.64 - 28,950.00 197,435.80
7859022000 None 944,688.45 M
OSOBA-LEROY (U0342) |406 444-1280 | | N N-62 N
Lat/Long 474305 / 1041026 Beg/End Term 36.7 | 37.7 Beg/End Sta /
Contract No (08215 Contractor Nm ‘PRINCE, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt |03/10/2015 Award Amt 1,247,618.23
CO Days 16 Work Beg |07/14/2015 CO Amt 53,963.00
Adj Time 76 Sub Work Cmplt N/A Cont Total 1,301,581.23
Time Used ’W‘ % Time Chrg 74 Final Accpt [N/A
NH 62-2(24)37 ‘ OVERLAYS 1,479,364.7( 1,247,618.23 124,761.82 ‘ 97.49‘ %‘ 163.5% %‘ 16.08‘%
SIDNEY - NORTHWEST Richland 1,268,919.90 53,963.00 204,052.50
7946024000 None 1,301,581.23 m
FRANK-JAMES (U2859) |406 345-8214 | | N |N-62 N
Lat/Long 474305 / 1041004 Beg/End Term 36.65 / 38.04 Beg/End Sta 127+06.00 / 71+52.23
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | Baisch, Kevin C. Wrk Phn | 345-8240 | Cell Phn | 939-2130 | Email | kbaisch@mt.gov | Crew | 4181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |08B12 Contractor Nm [PRINCE, INC. Cont Time 40 Wrk Day| Award Dt [11/20/2012 Award Amt 2,285,310.07
CO Days 27 Work Beg [05/29/2013 CO Amt 945,804.06
Adj Time 67 Sub Work Cmplt [10/22/2014 Cont Total 3,231,114.13
Time Used ’W‘ % Time Chrg 52 Final Accpt [05/28/2015
IM-MT 94-6(54)224 ‘ OVERLAYS 2,286,237.10 2,285,310.07 205,677.91 ‘ 98.3% %‘ 74.1# %‘ 4.80‘%
HODGES INTERCHANGE - WEST Dawson 3,177,770.73 945,804.06 152,459.75
7566054000 None 3,231,114.13 M
GILBERT-KEVIN (U2995) |406 444-6230 | 1-94 N
Lat/Long 470337 | 1042638 Beg/End Term 2238 | 231.4 Beg/End Sta 704+71.90 / 1107+91.00
Contract No (09314 Contractor Nm ‘PRINCE, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt [04/08/2014 | Award Amt 2,558,285.80
CO Days 7 Work Beg |08/11/2014 CO Amt 102,113.94
Adj Time 67 Sub Work Cmplt [12/10/2015 Cont Total 2,660,399.74
Time Used ’m‘ % Time Chrg 68 Final Accpt N/A
STPP 2-2(41)77 ‘ OVERLAYS 2,748,309.20 2,558,285.79 204,662.86 ‘ 93.4q %‘ 68.36‘ %‘ 5.63‘%
BAKER - WEST Fallon 2,486,418.30 102,113.94 139,908.93
7948041000 None 2,660,399.73 M
HEIDNER-STEVEN (U3619) |406 345-8247 P P2 N
Lat/Long 462204 | 1042010 Beg/End Term 772 | 826 Beg/End Sta 1502+26.96 / 1793+95.48
Contract No (11410 Contractor Nm ‘MK WEEDEN CONSTRUCTION, INC. ‘ Cont Time 175 Wrk Day‘ Award Dt |05/04/2010 Award Amt 7,068,979.64
CO Days 0 Work Beg |07/20/2010 CO Amt 10.00
Adj Time 175 Sub Work Cmplt |04/22/2013 Cont Total 7,068,989.64
Time Used ’W‘ % Time Chrg 175 Final Accpt 05/28/2015
MT-NH 20-2(24)25 ‘ RECONSTRUCTION, GRADING 8,048,439.91 7,068,979.62 706,897.96) ‘ 99.36‘ %‘ 70.4q %‘ 7.08‘%
SW OF SAVAGE - SW Richland 7,023,969.02 10.00 497,648.17
4053024000 None 7,068,989.62 m
FRANK-JAMES (U2859) |406 345-8214 | [ N N-20 N
Lat/Long 472317 | 1042430 Beg/End Term 24.387 | 28.9 Beg/End Sta 101+91.89 / 170+04.81
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | Baisch, Kevin C. Wrk Phn | 345-8240 | Cell Phn | 939-2130 | Email | kbaisch@mt.gov | Crew | 4181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (18915 Contractor Nm MK WEEDEN CONSTRUCTION, INC. Cont Time 200 Wrk Day| Award Dt [10/06/2015 Award Amt 7,430,869.11
CO Days 0 Work Beg (03/24/2016 CO Amt - 5,664.48
Adj Time 200 Sub Work Cmplt N/A Cont Total 7,425,204.63
Time Used ’W‘ % Time Chrg 126 Final Accpt N/A
STPS 336-1(3)0 ‘ RECONSTRUCTION, GRADING 8,148,004.75 7,430,869.10 743,086.91 ‘ 47.1@ %‘ 69.0% %‘ 14.66‘%
JCT MT 7 - EAST Fallon 3,500,401.28 - 5,664.48 513,110.38
4881003000 None 7,425,204.62 M
FRANK-JAMES (U2859) |406 345-8214 || S [5-336 N
Lat/Long 463409 / 1040840 Beg/End Term 00 / 79 Beg/End Sta 0+15.35 / 414+45.49
Contract No [JC914 Contractor Nm ‘MONTANA LINES, INC. - GFLS ‘ Cont Time [06/29/2015  [Cmplt Dt‘ Award Dt 09/23/2014 | Award Amt 248,107.20
CO Days 42 Work Beg [10/14/2014 CO Amt 10,907.22
Adj Time (05/18/2015 Sub Work Cmplt [07/20/2015 Cont Total 259,014.42
Time Used ’—OO‘ % Final Accpt 01/29/2016
HSIP 94-3(70)78 ‘ SAFETY 293,290.80) 248,107.20 44,659.30 ‘ 89.93‘ %‘ 135.3q %‘ 25.9{%
SF 129-GLENDIVE WRONG WAY-PH 1 DISTRICT WIDE, GLENDIVE 232,944.60 10,907.22 60,423.55
8003070000 None 259,014.42 M
OSOBA-LEROY (U0342) |406 444-1280 || | |-94 N
Lat/Long 470636 / 1044251 Beg/End Term 81.969 / 248.852 Beg/End Sta /
Contract No [PO010 Contractor Nm ‘KNIFE RIVER CORPORATION - YELLOWSTOW Cont Time 15 Wrk Day‘ Award Dt [10/29/2013 Award Amt 151,305.00
CO Days 4 Work Beg [11/08/2013 CO Amt 192,824.00
Adj Time 19 Sub Work Cmplt |09/02/2014 Cont Total 344,129.00
Time Used ’W‘ % Time Chrg 19 Final Accpt 03/26/2015
STPS 493-1(5)0 DRAINAGE .00 151,305.00 .00 ‘ 98.44* %‘ .oo‘ %‘ 17.92‘%
CULVERTS - NW OF BAKER Fallon 338,752.04 192,824.00 60,688.26
8187005000 None 344,129.00 m
S [5-493 N ‘
Lat/Long 0/ 0 Beg/End Term / Beg/End Sta /
Project Mgr Totals for  [Baisch, Kevin C. ‘ ‘ 30,180,882.271 ‘ 29,562,457.52‘ ‘ 3,263,832.98‘ ‘ 86.48‘ %‘ 74.0# %‘ 9.01‘%
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | Baisch, Kevin C. Wrk Phn | 345-8240 | Cell Phn | 939-2130 | Email | kbaisch@mt.gov | Crew | 4181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for Baisch, Kevin C. 30,180,882.27| 29,562,457.52 3,263,832.98 ‘ 86.42% %‘ 74.01{ %‘ 9.01‘%
Cont Count 12 26,820,475.15 1,452,114.39 2,415,708.42
Project Count 12 31,014,571.91
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive |
Project Mgr | [Charette, Anthony Wrk Phn | 653-6720 | Cell Phn | 939-1519 |Email |  acharette@mt.gov | Crew | 4284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01614 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 45 Wrk Day Award Dt (06/24/2014 Award Amt 2,751,414.10
CO Days -20 Work Beg (04/20/2015 CO Amt 805.60
Adj Time 25 Sub Work Cmplt [12/09/2015 Cont Total 2,750,608.50
Time Used ’W‘ % Time Chrg 22 Final Accpt N/A
STPS-CM 201-2(13)48 ‘ OVERLAYS 2,879,645.20 2,751,414.10 275,141.41 ‘ 101.02% %‘ 43.2&1 %‘ 4.28‘%
GIRARD-E & W Richland 2,780,231.32 - 805.60 119,104.89
8155013000 None 2,750,608.50 M
HEIDNER-STEVEN (U3619) |406 345-8247 P S-201 N
Lat/Long 475205 | 1042426 Beg/End Term 476 | 57.8 Beg/End Sta 85+00.00 / 634+86.80
Contract No [01815 Contractor Nm ‘CENTURY COMPANIES, INC. ‘ Cont Time 40 Wrk Day‘ Award Dt [09/08/2015 | Award Amt 2,134,352.20
CO Days 0 Work Beg |05/02/2016 CO Amt 109,667.75
Adj Time 40 Sub Work Cmplt |[N/A Cont Total 2,244,019.95
Time Used ’W‘ % Time Chrg 27 Final Accpt N/A
STPP 42-2(6)52 ‘ OVERLAYS 2,117,422.00 2,134,352.20 256,122.26 ‘ 91.19‘ %‘ 51.3% %‘ 6.42‘%
MT 24 - FORT PECK DAM McCone 2,046,262.35 109,667.75 131,466.57|
8649006000 None 2,244,019.95 M
GILBERT-KEVIN (U2995) |406 444-6230 P P42 N
Lat/Long 475956 / 1062543 Beg/End Term 52.2 | 59.6 Beg/End Sta /
Contract No (04713 Contractor Nm ‘PRINCE, INC. Cont Time 40 Wrk Day‘ Award Dt |07/25/2013 Award Amt 2,599,948.49
CO Days 0 Work Beg |07/23/2014 CO Amt 25,370.35
Adj Time 40 Sub Work Cmplt [12/29/2014 Cont Total 2,574,578.14
Time Used ’W‘ % Time Chrg 37 Final Accpt 07/30/2015
STPP 51-3(12)49 ‘ OVERLAYS 2,830,444.60 2,599,948.48 259,994.85) ‘ 98.00‘ %‘ 36.84{ %‘ 3.80‘%
LAMBERT-EAST Richland 2,523,215.00 - 25,370.34 95,783.95
7949012000 None 2,574,578.14 m
HEIDNER-STEVEN (U3619) |406 345-8247 N P-51 N
Lat/Long 474223 | 1042824 Beg/End Term 49.25 / 59.91 Beg/End Sta 2646+80.8 / 3208+88.7
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive |
Project Mgr | [Charette, Anthony Wrk Phn | 653-6720 | Cell Phn | 939-1519 |Email |  acharette@mt.gov | Crew | 4284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07910 Contractor Nm [M.A. DEATLEY CONSTRUCTION, INC. Cont Time 210 Wrk Day| Award Dt [10/05/2010 Award Amt 12,184,982.12
CO Days 21 Work Beg [05/05/2011 CO Amt 1,221,133.20
Adj Time 231 Sub Work Cmplt [12/17/2013 Cont Total 13,406,115.32
Time Used ’W‘ % Time Chrg 231 Final Accpt 03/26/2015
NH 1-10(48)626 RECONSTRUCTION, GRADING 11,527,162.30 12,184,982.12 1,218,498.21 97.1@ %‘ 87.94 %‘ 8.23‘%
BROCKTON - EAST Roosevelt 13,022,124.61 1,221,133.20 1,071,876.22
4058048000 None 13,406,115.32 M
PRIEBE-GABE (U2177) |406 444-5446 N N-1 N
Lat/Long 480954 / 1045019 Beg/End Term 626.15 / 632.88 Beg/End Sta 2+00.00 / 335+34.00
Contract No (11513 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 40 Wrk Day‘ Award Dt [06/04/2013 Award Amt 2,474,410.20
CO Days 0 Work Beg |09/03/2013 CO Amt 43,642.88
Adj Time 40 Sub Work Cmplt [12/08/2014 Cont Total 2,518,053.08
Time Used ’W‘ % Time Chrg 29 Final Accpt (05/28/2015
CBI 1-10(73)603 ‘ OVERLAYS 1,945,780.90 2,474,410.20 247,441.02 ‘ 97.43* %‘ 37.7# %‘ 3.80‘%
POPLAR-WEST Roosevelt 2,453,320.67| 43,642.88 93,302.35
7943073000 None 2,518,053.08 M
GILBERT-KEVIN (U2995) |406 444-6230 N N-1 N
Lat/Long 48118 / 105267 Beg/End Term 603.0 / 611.5 Beg/End Sta 686+30.00 / 1134+00.00
Contract No (13513 Contractor Nm ‘SCARSELLA BROTHERS INC ‘ Cont Time 200 Wrk Day‘ Award Dt |06/04/2013 Award Amt 9,747,747.47
CO Days 2 Work Beg (08/12/2013 CO Amt 57,338.48
Adj Time 202 Sub Work Cmplt N/A Cont Total 9,805,085.95
Time Used ’m‘ % Time Chrg 256 Final Accpt [N/A
STPS 254-1(21)44 ‘ RECONSTRUCTION, GRADING 10,056,032.56 9,747,747.47 974,774.75 ‘ 94.79‘ %‘ 138.3q %‘ 14.50‘%
WEST OF RICHEY - WEST Dawson 9,294,644.36 57,338.48 1,348,081.93
4483021000 None 9,805,085.95 m
GILBERT-KEVIN (U2995) |406 444-6230 S [S-254 N
Lat/Long 474206 / 1050859 Beg/End Term 44.4 | 55.0 Beg/End Sta 8+00.00 / 566+10.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive |
Project Mgr | [Charette, Anthony Wrk Phn | 653-6720 | Cell Phn | 939-1519 |Email |  acharette@mtgov | Crew | 4284
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (17915 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA Cont Time 180 Wrk Day| Award Dt [10/06/2015 Award Amt 12,329,719.51
CO Days 0 Work Beg [11/03/2015 CO Amt 38,021.50
Adj Time 180 Sub Work Cmplt N/A Cont Total 12,367,741.01
Time Used ’W‘ % Time Chrg 129 Final Accpt N/A
STPP-FLA 17-1(9)0 ‘ RECONSTRUCTION, GRADING 13,650,539.03 12,329,719.51 1,232,971.95 59.67‘ %‘ 55.7# %‘ 9.31‘%
FORT PECK - NORTHEAST Valley 7,379,574.15 38,021.50 687,103.93
5157009000 None 12,367,741.01 M
FRANK-JAMES (U2859) |406 345-8214 P P-17 N
Lat/Long 480352 / 1062535 Beg/End Term 00 / 112 Beg/End Sta 10+50.00 / 584+36.97
Project Mgr Totals for ‘Charette, Anthony 45,007,026.59 44,222,574.08 4,464,944.45

86.5q %‘

79.44 %‘

8.98‘%

Cont Count

Project Count

39,499,372.46 1,443,627.87

3,546,719.84

45,666,201.95
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Eisenzimer, Brian Wrk Phn | 345-8239 | Cell Phn | 939-0146 |Email | beisenzimer@mt.gov | Crew | 4183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01813 Contractor Nm [T & T CONTRACTING, INC. Cont Time 60 Wrk Day| Award Dt |08/27/2013 Award Amt 916,899.41
CO Days 0 Work Beg (04/25/2014 CO Amt .00
Adj Time 60 Sub Work Cmplt |07/06/2015 Cont Total 916,899.41
Time Used ’W‘ % Time Chrg 67 Final Accpt N/A
NHPB-NH 57-6(13)255 BRIDGE CONSTRUCTION, REHAB AND | 882,744.25 916,899.41 91,689.94 ‘ 99.81‘ %‘ 109.04 %‘ 10.93‘%
DRAINAGE - 13M W OF BROCKWAY McCone 915,150.64 .00 100,009.09
7281013000 None 916,899.41 M
HEIDNER-STEVEN (U3619) |406 345-8247 N N-57 N
Lat/Long 471928 / 1060151 Beg/End Term 254.7 | 254.8 Beg/End Sta 2204+50.00 / 2211+00.00
Contract No 02514 Contractor Nm ‘PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 40 Wrk Day‘ Award Dt [06/03/2014 Award Amt 147,539.30
CO Days 0 Work Beg [10/01/2014 CO Amt .00
Adj Time 40 Sub Work Cmplt |04/14/2015 Cont Total 147,539.30
Time Used ’W‘ % Time Chrg 36 Final Accpt 09/24/2015
HSIP 252-1(6)1 SIGNS 177,351.40 147,539.30 29,507.86 ‘ 89.6ﬂ %‘ 156.5% %‘ 34.9{%
SF 129 - SIGNING BRIDGE TREATMENT - CIR | McCone 132,249.50 .00 46,206.97
8054006000 None 147,539.30 M
ALTER-SCOTT (U2043) |406 444-6252 || S |S-252 N
Lat/Long 472512 | 1053617 Beg/End Term 10 / 15 Beg/End Sta /
Contract No (05416 Contractor Nm ‘PAVEMENT MAINTENANCE SOLUTIONS, INq Cont Time 09/16/2016 Cmplt Dt‘ Award Dt |05/03/2016 Award Amt 374,281.12
CO Days 0 Work Beg |06/28/2016 CO Amt .00
Adj Time |09/16/2016 Sub Work Cmplt N/A Cont Total 374,281.12
Time Used ’W‘ % Final Accpt [N/A
NH 5099(6) SEAL & COVER 468,787.70 374,281.12 37,428.11 ‘ 23.86‘ %‘ 41.1% %‘ 17.24{%
TOWNE STREET - GLENDIVE Dawson 89,312.10 .00 15,395.83
8984006000 None 374,281.12 m
HEIDNER-STEVEN (U3619) |406 345-8247 N |N-98, N-57 N
Lat/Long 470605 / 1044500 Beg/End Term 0.3 / 327.10 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Eisenzimer, Brian Wrk Phn | 345-8239 | Cell Phn | 939-0146 |Email | beisenzimer@mt.gov | Crew | 4183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07414 Contractor Nm [PRINCE, INC. Cont Time 70 Wrk Day| Award Dt |04/22/2014 Award Amt 4,246,439.25
CO Days 6 Work Beg (08/25/2014 CO Amt - 66,540.54
Adj Time 76 Sub Work Cmplt |06/10/2016 Cont Total 4,179,898.71
Time Used ’m‘ % Time Chrg 85 Final Accpt N/A
IM 94-5(38)163 ‘TIED OVERLAYS 2,647,291.45 2,714,969.22 162,898.15 ‘ 100.8q %‘ 129.3% %‘ 7.90‘%
PRAIRIE CO LINE - EAST (EB) Prairie 2,666,712.20 - 71,088.72 210,681.58
7941038000 None 2,643,880.50 M
HEIDNER-STEVEN (U3619) |406 345-8247 | 1-94 N
Lat/Long 464141 | 1052639 Beg/End Term 163.4 / 169.7 Beg/End Sta 758+93.90 / 1091+90.50
IM 94-5(40)170 ‘TIED OVERLAYS 1,504,895.10 1,531,470.03 91,888.20 ‘ 87.32‘ %‘ 69.96‘ %‘ 4.79‘%
TERRY - EAST & WEST (WB) Prairie 1,341,234.31 4,548.18 64,287.97|
7942040000 None 1,536,018.21 M
HEIDNER-STEVEN (U3619) |406 345-8247 | 1-94 N
Lat/Long 464558 | 1052059 Beg/End Term 169.8 / 178.0 Beg/End Sta 1096+71.10 / 1527+61.80
Contract Totals for ‘07414 ‘ 4,152,186.55 4,246,439.25 254,786.35 ‘ 95.89‘ %‘ 107.94 %‘ 6.86‘%
Project Count 4,007,946.51 - 66,540.54 274,969.55
4,179,898.71
Contract No (08515 Contractor Nm [PRINCE, INC. ‘ Cont Time 45 Wrk Day Award Dt |09/08/2015 Award Amt 2,095,799.69
CO Days 0 Work Beg |09/28/2015 CO Amt 7,050.10
Adj Time 45 Sub Work Cmplt N/A Cont Total 2,102,849.79
Time Used ’W‘ % Time Chrg 40 Final Accpt [N/A
STPP 26-1(19)3 ‘ OVERLAYS 2,401,421.70 2,095,799.69 251,495.96) ‘ 99.83( %‘ 73.0% %‘ 8.76‘%
JUNCTION SECONDARY 261 - EAST Richland 2,099,283.58 7,050.10 183,820.76
8712019000 None 2,102,849.79 m
HEIDNER-STEVEN (U3619) |406 345-8247 S |P-26 N
Lat/Long 473848 | 1040451 Beg/End Term 28 | 75 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Eisenzimer, Brian Wrk Phn | 345-8239 | Cell Phn | 939-0146 |Email | beisenzimer@mt.gov | Crew | 4183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (09812 Contractor Nm |KNIFE RIVER CORPORATION - YELLOWSTOW Cont Time 100 Wrk Day| Award Dt |09/18/2012 Award Amt 2,093,386.33
CO Days 55 Work Beg [10/09/2012 CO Amt 304,202.00
Adj Time 155 Sub Work Cmplt |01/14/2014 Cont Total 2,397,588.33
Time Used ’W‘ % Time Chrg 138 Final Accpt 03/26/2015
IM-ER 94-4(85)151 ‘TIED SLIDE OR SLOPE STABALIZATION 2,407,238.05 2,061,782.88 206,178.29 ‘ 100.091 %‘ 153.64{ %‘ 13.38‘%
SLD RPR - E OF MILES CITY / MT11-1 Custer 2,368,055.13 304,202.00 316,772.17
7738085000 None 2,365,984.88 M
BENTE-FREDRICK (U0547) |406 4447634 | | | ]-94 N
Lat/Long 462643 | 1054622 Beg/End Term 151.8 / 154.1 Beg/End Sta 1112+00 / 1235+51
STPP-ER 2-1(60)20 ‘TIED SLIDE OR SLOPE STABALIZATION 33,447.50 31,603.45 3,160.35 ‘ 91.3% %‘ 162.91‘ %‘ 17.83‘%
SLIDE REPAIR-20M E OF MILES CITY/MT11-1 | [Custer 28,878.22 .00 5,148.48
7745060000 None 31,603.45 M
BENTE-FREDRICK (U0547) |406 444-7634 | | P P-2 N
Lat/Long 462432 |/ 1053030 Beg/End Term 20.0 / 20.1 Beg/End Sta 823+73.00 / 826+38.00
Contract Totals for ‘09812 ‘ 2,440,685.55 2,093,386.33 209,338.64 ‘ 99.97‘ %‘ 153.7% %‘ 13.43‘%
Project Count 2,396,933.35 304,202.00 321,920.65
2,397,588.33
Contract No (09815 Contractor Nm |SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 60 Wrk Day Award Dt |08/18/2015 Award Amt 1,307,454.85
CO Days 0 Work Beg |06/06/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt N/A Cont Total 1,307,454.85
Time Used ’W‘ % Time Chrg 61 Final Accpt [N/A
NHPB STWD(211) ‘ BRIDGE CONSTRUCTION, REHAB AND | 1,425,970.40 1,307,454.85 156,894.58 ‘ 29.95% %‘ 39.14{ %‘ 15.66‘%
BRIDGE DECK GLENDIVE AREA Dawson 391,972.50 .00 61,401.29
8129211000 None 1,307,454.85 m
ALTER-SCOTT (U2043) |406 444-6252 || | P-57, N-20, P-98 N
Lat/Long 470532 / 1044513 Beg/End Term / Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Eisenzimer, Brian Wrk Phn | 345-8239 | Cell Phn | 939-0146 |Email | beisenzimer@mt.gov | Crew | 4183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10713 Contractor Nm JARRETT CONSTRUCTION, INC. ‘ Cont Time 60 Wrk Day| Award Dt |08/06/2013 Award Amt 488,844.00
CO Days 0 Work Beg [09/25/2013 CO Amt .00
Adj Time 60 Sub Work Cmplt |07/15/2014 Cont Total 488,844.00
Time Used ’W‘ % Time Chrg 57 Final Accpt 03/26/2015
ER 489-1(6)9 ‘TIED SLIDE OR SLOPE STABALIZATION 311,357.50 143,882.80 14,388.28 ‘ 100.791 %‘ 249.6q %‘ 24.76‘%
SUNDAY CREEK/MT11-1 Custer 145,022.80 .00 35,912.74
7979006000 None 143,882.80 M
DAVIES-JIM (U1952) |406 4443424 || S [5-489 N
Lat/Long 462959 / 1054457 Beg/End Term 92 / 93 Beg/End Sta 485+07.96 / 490+15.62
ER 94-4(89)130 ‘TIED SLIDE OR SLOPE STABALIZATION 411,770.80 344,961.20 34,496.12 ‘ 99.3q %‘ 185.54{ %‘ 18.68‘%
EROSION REPAIR-W MILES CITY/MT11-1 Custer 342,542.00 .00 64,003.90
7744089000 None 344,961.20 M
DAVIES-JIM (U1952) |406 444-3424 || | ]-94 N
Lat/Long 462025 / 1055656 Beg/End Term 130.085 / 131.564 Beg/End Sta /
Contract Totals for ‘10713 ‘ 723,128.30 488,844.00 48,884.40 ‘ 99.7ﬁ %‘ 204.351 %‘ 20.49‘%
Project Count 487,564.80 .00 99,916.64
488,844.00
Contract No (11813 Contractor Nm ’V\IICKENS CONSTRUCTION, INC. ‘ Cont Time 50 Wrk Day Award Dt [11/26/2013 Award Amt 768,236.42
CO Days 0 Work Beg [03/20/2014 CO Amt 19,340.00
Adj Time 50 Sub Work Cmplt |05/11/2015 Cont Total 787,576.42
Time Used ’W‘ % Time Chrg 50 Final Accpt 09/24/2015
SF 81020(2) SLIDE OR SLOPE STABALIZATION 696,776.27 768,236.42 92,188.37 ‘ 95.88‘ %‘ 151.351 %‘ 18.48‘%
SLIDE REPAIR-3M SW FALLON/MT11-1 Prairie 755,136.93 19,340.00 139,563.46
7819002000 None 787,576.42 m
STUDT-MARK (U8724) |406 4449191 || X [X-81020 N

1051254

Lat/Long 464826 |/

Beg/End Term

268 / 273

Beg/End Sta

20+50.00 / 45+00.00




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 157 of 212|
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Eisenzimer, Brian Wrk Phn | 345-8239 | Cell Phn | 939-0146 |Email | beisenzimer@mt.gov | Crew | 4183
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (13316 Contractor Nm |KNIFE RIVER CORPORATION - YELLOWSTOW Cont Time 60 Wrk Day| Award Dt |03/22/2016 Award Amt 1,891,584.05
CO Days 3 Work Beg [05/03/2016 CO Amt .00
Adj Time 63 Sub Work Cmplt N/A Cont Total 1,891,584.05
Time Used ’W‘ % Time Chrg 61 Final Accpt [N/A
NH-G 20-1(18)0 PORTLAND CEMENT CONCRETE PAVE 4,175,780.60 1,891,584.05 189,158.41 ‘ 100.51% %‘ 113.04 %‘ 11.2{%
GLENDIVE - NORTH Dawson 1,902,183.22 .00 213,780.30
7952018000 None 1,891,584.05 M
FRANK-JAMES (U2859) |406 345-8214 N N-20 N
Lat/Long 470636 / 1044408 Beg/End Term 00 / 0.6 Beg/End Sta 100+31.50 / 27+00.00
Project Mgr Totals for ‘Eisenzimer, Brian 17,544,832.72 14,330,464.42 1,361,372.62 ‘ go.zq %‘ 107.02‘ %‘ 11.06‘%
Cont Count 10 13,177,733.13 264,051.56 1,456,984.54
Project Count 13 14,594,515.98
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Mader, Mel Wrk Phn | 233-3604 | Cell Phn | 939-3187 | Email | mmader@mt.gov | Crew | 4382
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01214 Contractor Nm ’WICKENS CONSTRUCTION, INC. ‘ Cont Time 80 Wrk Day| Award Dt |03/11/2014 Award Amt 2,427,475.48
CO Days 5 Work Beg [05/19/2014 CO Amt 2,265.63
Adj Time 85 Sub Work Cmplt [11/06/2015 Cont Total 2,429,741.11
Time Used ’W‘ % Time Chrg 83 Final Accpt [N/A
STPU-STPE 8014(2) ‘ RECONSTRUCTION, GRADING 2,227,280.15 2,427,475.49 242,747.55 ‘ 96.32‘ %‘ 162.1q %‘ 16.81‘%
TATRO STREET - MILES CITY Custer 2,340,259.56 2,265.63 393,490.32
7077002000 None 2,429,741.12 M
HEIDNER-STEVEN (U3619) |406 345-8247 U U-8014 N
Lat/Long 462459 / 1055056 Beg/End Term 0.00 / 0.60 Beg/End Sta 0+00.00 / 31+88.69
Contract No |02B15 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 40 Wrk Day‘ Award Dt (12/01/2015 Award Amt 1,127,022.48
CO Days 0 Work Beg |05/23/2016 CO Amt .00
Adj Time 40 Sub Work Cmplt |[N/A Cont Total 1,127,022.48
Time Used ’W‘ % Time Chrg 36 Final Accpt N/A
IM-G 94-3(74)78 SEAL & COVER 1,291,753.80 1,127,022.48 90,161.80 ‘ 95.34{ %‘ 79.9% %‘ 6.71‘%
RESERVATION CREEK - E & W (EB & WB) Rosebud 1,074,523.24 .00 72,083.72
8648074000 None 1,127,022.48 M
HITE-TIFANI (U4146) |406 444-9368 | 1-94 N

Lat/Long

461539 / 1065601

Beg/End Term

783 [ 83.7

Beg/End Sta

1387+98.8 / 1672+54.5
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Mader, Mel Wrk Phn | 233-3604 | Cell Phn | 939-3187 | Email | mmader@mt.gov | Crew | 4382
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03313 Contractor Nm |OFTEDAL CONSTRUCTION, INC. ‘ Cont Time 230 Wrk Day| Award Dt |03/28/2013 Award Amt 12,497,175.92
CO Days 12 Work Beg [05/08/2013 CO Amt 608,101.39
Adj Time 242 Sub Work Cmplt [02/27/2015 Cont Total 13,105,277.31
Time Used ’W‘ % Time Chrg 236 Final Accpt [05/28/2015
STPP-HSIP 54-1(10)4 ‘TIED RECONSTRUCTION, GRADING 11,170,292.95 10,770,428.32 861,634.27 ‘ 97.86‘ %‘ 734 %‘ 5.83‘%
BIDDLE - NORTH & SOUTH Powder River 10,831,983.3( 298,852.84 631,097.87
5744010000 None 11,069,281.16 M
FRANK-JAMES (U2859) |406 345-8214 || P P-54 N
Lat/Long 450544 / 1052019 Beg/End Term 44 | 9.1 Beg/End Sta 230+00.00 / 483+08.48
STPP 54-1(12)9 ‘TIED OVERLAYS 1,904,114.65 1,726,747.60 138,139.81 ‘ 102.4% %‘ 93.64 %‘ 6.20‘%
NORTH OF BIDDLE - NORTH Powder River 2,085,927.27 309,248.56 129,397.95
7570012000 None 2,035,996.16 M
FRANK-JAMES (U2859) |406 345-8214 | | P |P-54 N
Lat/Long 451424 | 1051946 Beg/End Term 9.1 / 22.0 Beg/End Sta 481+55.0 / 1156+58.6
Contract Totals for ‘03313 ‘ 13,074,407.6( 12,497,175.92 999,774.08 ‘ 98.57‘ %‘ 76.07‘ %‘ 5.89‘%
Project Count 12,917,910.57| 608,101.40 760,495.82
13,105,277.32
Contract No (04613 Contractor Nm [PRINCE, INC. ‘ Cont Time 40 Wrk Day Award Dt |07/09/2013 Award Amt 2,953,366.93
CO Days 0 Work Beg |04/03/2014 CO Amt .00
Adj Time 40 Sub Work Cmplt [11/06/2014 Cont Total 2,953,366.93
Time Used ’W‘ % Time Chrg 36 Final Accpt 03/26/2015
STPP 18-3(16)53 ‘ OVERLAYS 2,998,494.27 2,953,366.93 295,336.69 ‘ 89.91‘ %‘ 39.5q %‘ 4.40‘%
COHAGEN-NORTH & SOUTH Garfield 2,655,326.87 .00 116,824.49
7354016000 None 2,953,366.93 m
GILBERT-KEVIN (U2995) |406 444-6230 || P |P-18 N
Lat/Long 470230 / 1063611 Beg/End Term 63.4 / 534 Beg/End Sta 539+75.80 / 1050+82.30




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 160 of 212|
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Mader, Mel Wrk Phn | 233-3604 | Cell Phn | 939-3187 | Email | mmader@mt.gov | Crew | 4382
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |05515 Contractor Nm |OFTEDAL CONSTRUCTION, INC. ‘ Cont Time 200 Wrk Day| Award Dt |08/04/2015 Award Amt 12,913,069.56
CO Days 0 Work Beg [09/21/2015 CO Amt 155,065.25
Adj Time 200 Sub Work Cmplt N/A Cont Total 12,758,004.31
Time Used ’W‘ % Time Chrg 153 Final Accpt N/A
STPP 27-2(18)16 ‘ RECONSTRUCTION, GRADING 14,212,412.00 12,913,069.56 1,033,045.56 ‘ 59.82‘ %‘ 73.5# %‘ 9.95‘%
JCT S-494-N& S Fallon 7,631,349.36 - 155,065.25 759,568.88
5743018000 None 12,758,004.31 M
GILBERT-KEVIN (U2995) |406 444-6230 P P-27 N
Lat/Long 460726 | 1042445 Beg/End Term 158 / 239 Beg/End Sta 869+50.00 / 1285+00.00
Contract No [07315 Contractor Nm ‘PRINCE, INC. ‘ Cont Time 45 Wrk Day‘ Award Dt [04/28/2015 | Award Amt 1,635,799.23
CO Days 10 Work Beg |07/24/2015 CO Amt 58,862.50
Adj Time 55 Sub Work Cmplt N/A Cont Total 1,694,661.73
Time Used ’W‘ % Time Chrg 50 Final Accpt N/A
NH 23-2(30)92 ‘ OVERLAYS 1,602,706.23 1,635,799.23 130,863.94 ‘ 102.3% %‘ 124.83‘ %‘ 9.42‘%
EAST OF BROADUS - EAST Powder River 1,734,996.82 58,862.50 163,354.59
8647030000 None 1,694,661.73 M
HEIDNER-STEVEN (U3619) |406 345-8247 N N-23 N
Lat/Long 451956 / 1051132 Beg/End Term 918 / 97 Beg/End Sta 685+00 / 951+00
Contract No (07812 Contractor Nm ‘OFTEDAL CONSTRUCTION, INC. ‘ Cont Time 150 Wrk Day‘ Award Dt |09/18/2012 Award Amt 8,747,860.20
CO Days 14 Work Beg [10/26/2012 CO Amt 518,939.59
Adj Time 164 Sub Work Cmplt [02/27/2015 Cont Total 9,266,799.79
Time Used ’W‘ % Time Chrg 159 Final Accpt 05/28/2015
STPP 54-1(9)0 ‘ RECONSTRUCTION, GRADING 8,047,032.24 8,747,860.20 874,786.02 ‘ 97.29‘ %‘ 62.91{ %‘ 6.10‘%
WYOMING LINE - NORTH Powder River 9,016,041.56 518,939.59 550,338.19
5744009000 None 9,266,799.79 m
FRANK-JAMES (U2859) |406 345-8214 P P-54 N
Lat/Long 450148 / 1052253 Beg/End Term 0.00 / 4.55 Beg/End Sta 0+00.00 / 230+00.00




|406 345-8247
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 Glendive
Project Mgr | [Mader, Mel Wrk Phn | 233-3604 | Cell Phn | 939-3187 | Email | mmader@mt.gov | Crew | 4382
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (09215 Contractor Nm MILD FENCE ‘ Cont Time 40 Wrk Day| Award Dt |03/10/2015 Award Amt 220,260.36
CO Days 0 Work Beg [06/22/2015 CO Amt .00
Adj Time 40 Sub Work Cmplt |09/29/2015 Cont Total 220,260.36
Time Used ’W‘ % Time Chrg 33 Final Accpt [N/A
HSIP 335-1(17)7 FENCING 238,173.50 220,260.36 33,039.05 ‘ 97.42‘ %‘ 17o.oq %‘ 26.18‘%
SF 129-SAFETY FENCING GLENDIVE Dawson 214,573.51 .00 56,165.42
8056017000 None 220,260.36 M
HEIDNER-STEVEN (U3619) |406 345-8247 S S-335 N
Lat/Long 465939 / 1044431 Beg/End Term 74 | 86 Beg/End Sta 317+60.00 / 380+14.6
Contract No 09414 Contractor Nm ‘INTERSTATE IMPROVEMENT, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt [05/06/2014 Award Amt 583,221.25
CO Days 0 Work Beg |08/25/2014 CO Amt 13,893.63
Adj Time 60 Sub Work Cmplt |01/12/2015 Cont Total 597,114.88
Time Used | 110.00] % Time Chrg 66 Final Accpt [05/28/2015
UPP 8009(6) PORTLAND CEMENT CONCRETE PAVE 590,685.00) 583,221.25 104,979.83 ‘ 96.23( %‘ 105.2% %‘ 19.23‘%
B8TH/STOWER-MILES CITY Custer 574,605.93 13,893.63 110,488.82
7991006000 None 597,114.88 M
HEIDNER-STEVEN (U3619) U |U-8009 N

Lat/Long 462409 / 1055017 Beg/End Term 025 / 1.2 Beg/End Sta 30+00.00 / 78+80.20
Project Mgr Totals for ‘Mader, Mel 44,282,944.79 43,105,251.42 3,804,734.52 ‘ 86.43‘ %‘ 78.4q %‘ 7.82‘%
Cont Count 9 38,159,587.42 1,046,997.50 2,982,810.25

Project Count 10 44,152,248.92
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Pedersen, Luke Wrk Phn | 653-6725 | Cell Phn | 939-2131 | Email | Ipedersen@mt.gov | Crew | 4283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01114 Contractor Nm [PRINCE, INC. ‘ Cont Time 45 Wrk Day| Award Dt |01/28/2014 Award Amt 2,668,986.07
CO Days 0 Work Beg (08/08/2014 CO Amt .00
Adj Time 45 Sub Work Cmplt [12/11/2014 Cont Total 2,668,986.07
Time Used m % Time Chrg 46 Final Accpt [05/28/2015
NH 22-2(23)64 OVERLAYS 2,960,352.40 2,668,986.06 266,898.61 103.34 %‘ 37.5% %‘ 3.64{%
MEDICINE LAKE-SOUTH Roosevelt 2,757,720.74 .00 100,299.93
7944023000 None 2,668,986.06 M
HEIDNER-STEVEN (U3619) |406 345-8247 || N N-22 N
Lat/Long 482612 | 1042949 Beg/End Term 73.85 | 64.21 Beg/End Sta 780+38.30 / 1290+92.00
Contract No (01414 Contractor Nm ‘CENTURY COMPANIES, INC. ‘ Cont Time 50 Wrk Day‘ Award Dt [09/23/2014 | Award Amt 1,461,675.15
CO Days 1 Work Beg [06/01/2015 CO Amt 307,694.55
Adj Time 51 Sub Work Cmplt [02/29/2016 Cont Total 1,769,369.70
Time Used ’W‘ % Time Chrg 49 Final Accpt N/A
NH 22-3(12)81 ‘ SEAL & COVER 1,259,939.26) 1,461,675.15 190,017.77 ‘ 102.7% %‘ 85.14{ %‘ 8.90‘%
CULBERTSON-NORTH (MT-16) Roosevelt 1,818,049.69 307,694.55 161,776.66
7945012000 None 1,769,369.70 M
GILBERT-KEVIN (U2995) |406 444-6230 | | N |N-22 N
Lat/Long 481220 / 1042953 Beg/End Term 88.7 / 813 Beg/End Sta 0+12.00 / 385+15.00
Contract No (04413 Contractor Nm ‘SK CONSTRUCTION, INC. ‘ Cont Time 150 Wrk Day‘ Award Dt |05/07/2013 Award Amt 9,236,918.35
CO Days 0 Work Beg |06/12/2013 CO Amt 353,260.24
Adj Time 150 Sub Work Cmplt |01/05/2015 Cont Total 9,590,178.59
Time Used ’W‘ % Time Chrg 144 Final Accpt 09/24/2015
CBI-HSIP 1-10(50)639 ‘ RECONSTRUCTION, GRADING 9,459,191.91] 9,236,918.35 738,953.47 ‘ 105.0# %‘ 93.5# %‘ 6.86‘%
BIG MUDDY CREEK-EAST Roosevelt 10,070,530.21 353,260.24 691,114.42

9,590,178.59

N

4334050000 None
GILBERT-KEVIN (U2995) |406 444-6230 || N N-1
Lat/Long 480921 / 1043436 Beg/End Term

639.21 / 644.26

Beg/End Sta

714+20.61 / 953+68.94
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Pedersen, Luke Wrk Phn | 653-6725 | Cell Phn | 939-2131 | Email | Ipedersen@mt.gov | Crew | 4283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (05716 Contractor Nm |SOUTH HILLS ELECTRIC, INC. ‘ Cont Time [12/16/2016  |Cmplt Dt Award Dt |07/26/2016 Award Amt 107,660.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time [12/16/2016 Sub Work Cmplt N/A Cont Total 107,660.00
Time Used W % Final Accpt N/A
NH 1-10(80)590 ‘ LIGHTING 132,995.00 107,660.00 21,532.00 ‘ .oo‘ %‘ 15.54 %‘ .oo‘%
US-2 LIGHTING-WOLF POINT Roosevelt .00 .00 3,352.26
8706080000 None 107,660.00 M
WOSOBA-LEROY (U0342) |406 444-1280 N N-1 N
Lat/Long 480528 / 1053857 Beg/End Term 590.0 / 590.4 Beg/End Sta /
Contract No [06115 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 40 Wrk Day‘ Award Dt [02/03/2015 | Award Amt 996,896.90
CO Days 0 Work Beg |06/19/2015 CO Amt 74,792.99
Adj Time 40 Sub Work Cmplt [11/16/2015 Cont Total 1,071,689.89
Time Used ’W‘ % Time Chrg 40 Final Accpt 07/28/2016
STPB 32-1(17)38 DRAINAGE 1,092,723.35 996,896.90 99,689.69 98.68( %‘ 81.7q %‘ 7.70‘%
NELSON CREEK - 13M S SCOBEY Daniels 1,057,551.70 74,792.99 81,448.61
7282017000 None 1,071,689.89 M
GILBERT-KEVIN (U2995) |406 444-6230 P |P-32 N
Lat/Long 483621 / 1052557 Beg/End Term 38.0 / 382 Beg/End Sta 2016+47.41 | 2029+77.26
Contract No (06814 Contractor Nm ‘HALL CONSTRUCTION SERVICES, LLP ‘ Cont Time 20 Wrk Day‘ Award Dt |09/02/2014 Award Amt 81,800.00
CO Days 0 Work Beg (05/04/2015 CO Amt - 800.00
Adj Time 20 Sub Work Cmplt |06/22/2015 Cont Total 81,000.00
Time Used ’W‘ % Time Chrg 5 Final Accpt [N/A
HSIP 405-1(4)27 SAFETY 64,457.00 81,800.00 20,450.00 ‘ 101.5% %‘ 128.1% %‘ 31.87‘%
SF 119-SLOPE FLATTENING EAST OF FROID | Roosevelt 82,236.48 - 800.00 26,212.69
7833004000 None 81,000.00 m
OSOBA-LEROY (U0342) |406 444-1280 | | S S-405 N
Lat/Long 482043 / 1042835 Beg/End Term 27.29 |/ Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Pedersen, Luke Wrk Phn | 653-6725 | Cell Phn | 939-2131 | Email | Ipedersen@mt.gov | Crew | 4283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08716 Contractor Nm |MONTANA LINES, INC. - GFLS ‘ Cont Time [12/16/2016  |Cmplt Dt Award Dt |07/26/2016 Award Amt 123,925.29
CO Days 0 Work Beg N/A CO Amt .00
Adj Time [12/16/2016 Sub Work Cmplt N/A Cont Total 123,925.29
Time Used W % Final Accpt N/A
HSIP-G STWD(291) ‘ SAFETY 141,602.80) 123,925.29 24,785.06 ‘ .oo‘ %‘ 5.9% %‘ .oo‘%
SF 139-SIDNEY SAFETY IMPRV Richland .00 .00 1,483.14
8607291000 None 123,925.29 M
WOSOBA-LEROY (U0342) |406 444-1280 | | N N-20 N
Lat/Long 474240 | 1040935 Beg/End Term 51.4 /| 528 Beg/End Sta /
Contract No [09813 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 60 Wrk Day‘ Award Dt [10/08/2013 | Award Amt 3,070,692.65
CO Days 10 Work Beg |04/01/2014 CO Amt 199,988.92
Adj Time 70 Sub Work Cmplt [06/20/2016 Cont Total 3,270,681.57
Time Used ’W‘ % Time Chrg 74 Final Accpt N/A
CBI-NH-STPE 62-1(11)0 OVERLAYS 2,695,659.82 3,070,692.65 307,069.27 ‘ 103.8% %‘ 146.6% %‘ 13.26‘%
MT 16 - CULBERTSON Roosevelt 3,397,968.04 199,988.92 450,410.32
5997011000 None 3,270,681.57 M
GILBERT-KEVIN (U2995) |406 444-6230 | | N |N-62 N
Lat/Long 480843 / 1043102 Beg/End Term 05 / 0.0 Beg/End Sta 234+89.69 / 259+15.9
Contract No [10212 Contractor Nm ‘FOUR BEERS INC DBA STILLWATER EXCAvﬂ Cont Time [12/07/2012  [Cmplt Dt‘ Award Dt [03/06/2012 | Award Amt 2,037,307.50
CO Days 0 Work Beg |05/16/2012 CO Amt 47,280.00
Adj Time [12/07/2012 Sub Work Cmplt [10/15/2013 Cont Total 2,084,587.50
Time Used ’m‘ % Final Accpt 07/30/2015
STPS-NH-STPP-IM 0002(960) ‘ DRAINAGE 2,116,846.45 2,037,307.50 244,476.90 ‘ 104.26< %‘ 159.17‘ %‘ 17.90‘%
D4 CULVERTS - PHASE IV DISTRICT WIDE, GLENDIVE 2,173,432.29 47,280.00 389,144.62
6104960000 None 2,084,587.50 m
FRANK-JAMES (U2859) |406 345-8214 || S |P-2, P-31, S-261, N- N
Lat/Long 470636 / 1044251 Beg/End Term / Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Pedersen, Luke Wrk Phn | 653-6725 | Cell Phn | 939-2131 | Email | Ipedersen@mt.gov | Crew | 4283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (10415 Contractor Nm [PRINCE, INC. ‘ Cont Time 45 Wrk Day| Award Dt |05/12/2015 Award Amt 2,490,111.06
CO Days 0 Work Beg (07/23/2015 CO Amt - 668.25
Adj Time 45 Sub Work Cmplt [12/10/2015 Cont Total 2,489,442 .81
Time Used ’W‘ % Time Chrg 42 Final Accpt 07/28/2016
NH 22-3(15)74 ‘ OVERLAYS 2,698,562.25 2,490,111.06 298,813.33 ‘ 106.6% %‘ 37.9# %‘ 4.27‘%
FROID - NORTH & SOUTH Roosevelt 2,655,896.59 - 668.25 113,324.98
8651015000 None 2,489,442.81 M
GILBERT-KEVIN (U2995) |406 444-6230 N N-22 N
Lat/Long 481850 / 1042952 Beg/End Term 81.4 /| 73.8 Beg/End Sta 383+15.30 / 782+38.30
Contract No [13216 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time [09/30/2016  [Cmplt Dt‘ Award Dt [02/16/2016 | Award Amt 33,483.95
CO Days 0 Work Beg |06/20/2016 CO Amt .00
Adj Time |09/30/2016 Sub Work Cmplt |08/08/2016 Cont Total 33,483.95
Time Used ’—OO‘ % Final Accpt N/A
HSIP-G 258-1(7)2 ‘ SAFETY 25,842.00 33,483.95 6,696.79 ‘ 82.01‘ %‘ 111.9% %‘ 27.30‘%
SF 129 - CURVE SIGNING RESERVE Sheridan 27,460.45 .00 7,497.06
8055007000 None 33,483.95 M
OSOBA-LEROY (U0342) |406 444-1280 || S [S-258 N
Lat/Long 483627 | 1042424 Beg/End Term 24 | 29 Beg/End Sta /
Contract No 20915 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 100 Wrk Day‘ Award Dt [10/06/2015 Award Amt 938,577.20
CO Days 0 Work Beg |04/18/2016 CO Amt 25,716.38
Adj Time 100 Sub Work Cmplt N/A Cont Total 964,293.58
Time Used ’W‘ % Time Chrg 73 Final Accpt [N/A
NHPB-STPB STWD(215) BRIDGE CONSTRUCTION, REHAB AND ¥ 901,278.20 938,577.20 234,644.30 ‘ 94.49‘ %‘ 89.18‘ %‘ 22.97‘%
BRIDGE DECK SACO-HINSDALE AREA Phillips 911,113.79 25,716.38 209,246.14
8128215000 None 964,293.58 m
ALTER-SCOTT (U2043) |406 444-6252 | | N [S-243, N-1, S-537 N ‘
Lat/Long 482825 / 1072641 Beg/End Term 471.7 | 515.0 Beg/End Sta 957+05 / 2317+50
Project Mgr Totals for ‘Pedersen, Luke 23,549,450.44{ ‘ 23,248,034.11‘ ‘ 2,454,027.19‘ ‘ 102.87‘ %‘ 91.051 %‘ 8.96‘%
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Pedersen, Luke Wrk Phn | 653-6725 | Cell Phn | 939-2131 | Email | Ipedersen@mt.gov | Crew | 4283
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for  [Pedersen, Luke 23,549,450.44 23,248,034.11 2,454,027.19 ‘ 102.87‘ %‘ 91.0% %‘ 8.96‘%
Cont Count 12 24,951,959.98 1,007,264.83 2,235,310.83
Project Count 12 24,255,298.94
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | Phillips, Jerry Wrk Phn | 233-3612 | Cell Phn | 939-2133 | Email | jphillips@mt.gov | Crew | 4384
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03712 Contractor Nm ’WICKENS CONSTRUCTION, INC. ‘ Cont Time 200 Wrk Day| Award Dt |07/24/2012 Award Amt 12,326,886.60
CO Days 8 Work Beg (08/24/2012 CO Amt 221,945.57
Adj Time 208 Sub Work Cmplt [12/05/2014 Cont Total 12,548,832.17|
Time Used ’W‘ % Time Chrg 210 Final Accpt [05/28/2015
NH 37-2(27)63 ‘ RECONSTRUCTION, GRADING 14,054,968.23 12,326,886.60 986,150.93 ‘ 97.52‘ %‘ 101.91{ %‘ 8.21‘%
IASHLAND - EAST Powder River 12,237,798.61 221,945.57| 1,005,028.44

4338027000 None 12,548,832.17 M
FRANK-JAMES (U2859) |406 345-8214 N N-37 N
Lat/Long 453257 |/ 1061251 Beg/End Term 62.71 |/ 69.59 Beg/End Sta 10+00.00 / 369+50.00
Contract No 08912 Contractor Nm ‘PRINCE, INC. Cont Time 45 Wrk Day‘ Award Dt (10/02/2012 Award Amt 2,053,889.63
CO Days 0 Work Beg |08/21/2013 CO Amt - 65,865.26
Adj Time 45 Sub Work Cmplt [12/30/2014 Cont Total 1,988,024.37|
Time Used ’W‘ % Time Chrg 58 Final Accpt (05/28/2015
NH 23-2(28)97 SEAL & COVER 1,917,242.61 2,053,889.62 164,311.17 101.3q %‘ 53.84{ %‘ 4.39‘%
BOYES-EAST & WEST Carter 2,013,879.74 - 65,865.27 88,467.91
7567028000 None 1,988,024.35 M
FRANK-JAMES (U2859) |406 345-8214 | [ N |N-23 N
Lat/Long 451636 / 1050241 Beg/End Term 97.0 / 1045 Beg/End Sta 951+00.0 / 1349+11.0
Contract No |09515 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 110 Cal Day ‘ Award Dt |06/09/2015 Award Amt 1,007,438.99
CO Days 0 Work Beg |07/27/2015 CO Amt .00
Adj Time 110 Sub Work Cmplt |01/14/2016 Cont Total 1,007,438.99
Time Used ’W‘ % Time Chrg 78 Final Accpt 07/28/2016
STPB 44303(2) ‘ BRIDGE CONSTRUCTION, REHAB AND 1,013,892.5( 1,007,438.99 151,115.85 ‘ 98.75‘ %‘ .oo‘ %‘ .oo‘%
BUTTE CREEK - E OF ROSEBUD Rosebud 994,808.35 .00 .00
8074001000 None 1,007,438.99 m
ALTER-SCOTT (U2043) |406 444-6252 | | X [X-44303 N
Lat/Long 461623 / 1062630 Beg/End Term 11 / 1.2 Beg/End Sta 12+50.00 / 19+50.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 Glendive
Project Mgr | Phillips, Jerry Wrk Phn | 233-3612 | Cell Phn | 939-2133 | Email | jphillips@mt.gov | Crew | 4384
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (11913 Contractor Nm [PRINCE, INC. ‘ Cont Time 200 Wrk Day| Award Dt [10/08/2013 Award Amt 8,987,040.99
CO Days 36 Work Beg 01/30/2014 CO Amt 404,169.10
Adj Time 236 Sub Work Cmplt N/A Cont Total 9,391,210.09
Time Used ’m‘ % Time Chrg 257 Final Accpt N/A
IM 94-3(63)84 ‘ RECONSTRUCTION, GRADING 10,162,221.02 8,987,040.99 718,963.28 ‘ 99.92‘ %‘ 137.871 %‘ 10.56‘%
COLSTRIP INTERCHANGE - WEST Rosebud 9,383,590.79 404,169.10 991,253.15
7051063000 None 9,391,210.09 M
GILBERT-KEVIN (U2995) |406 444-6230 || | ]-94 N
Lat/Long 461500 / 4065156 Beg/End Term 83.7 | 87.0 Beg/End Sta 1672+45.50 / 1849+00.00
Contract No [15216 Contractor Nm ’\NICKENS CONSTRUCTION, INC. ‘ Cont Time 220 Wrk Day‘ Award Dt [02/16/2016 | Award Amt 13,792,022.71
CO Days 0 Work Beg [04/06/2016 CO Amt 8,220.00
Adj Time 220 Sub Work Cmplt N/A Cont Total 13,800,242.71
Time Used ’W‘ % Time Chrg 90 Final Accpt N/A
NH-G 57-5(32)221 RECONSTRUCTION, GRADING 17,372,074.66 13,792,022.71 1,103,361.82 33.24{ %‘ 50.04{ %‘ 12.0{%
12 KM EAST OF JORDAN-EAST Garfield 4,587,327.69 8,220.00 552,140.25
4339032000 None 13,800,242.71 M
GILBERT-KEVIN (U2995) |406 444-6230 | | N |N-57 N
Lat/Long 472014 / 1064025 Beg/End Term 220.5 / 230.2 Beg/End Sta 395+95.20 / 904+60.00
Project Mgr Totals for ‘Phillips, Jerry 44,520,399.02 38,167,278.91 3,123,903.05 ‘ 75.4% %‘ 84.41‘ %‘ 9.03‘%
Cont Count 29,217,405.18 568,469.40 2,636,889.75

Project Count

38,735,748.31
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| Si t eManager Active Contracts Construction Report | STMRO075 |
District4 [Glendive
Project Mgr | Pisk, Randal Wrk Phn | 228-9478 | Cell Phn N/A | Email Crew | 4282
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07409 Contractor Nm |MARTIN CONSTRUCTION INC Cont Time [12/04/2009  |Cmplt Dt Award Dt |05/05/2009 Award Amt 2,474,344.99
CO Days 0 Work Beg [05/27/2009 CO Amt 750.00
Adj Time [12/04/2009 Sub Work Cmplt [12/13/2011 Cont Total 2,473,594.99
Time Used ’W‘ % Final Accpt 03/28/2013
STPS-NH-STPP 0002(873) ‘ DRAINAGE 2,371,178.00 2,474,344.98 247,434.50 ‘ 103.73{ %‘ 142.5% %‘ 13.75‘%
D-4 CULVERTS - PHASE Il VARIOUS 2,565,939.14 - 750.00 352,725.87
6104873000 None 2,473,594.98 ﬂ
FRANK-JAMES (U2859) |406 345-8214 || S |S-528 Y
Lat/Long 470638 / 1044459 Beg/End Term / Beg/End Sta /
Project Mgr Totals for ‘Pisk, Randal 2,371,178.00 2,474,344.98 247,434.50 ‘ 103.73‘ %‘ 142.55‘ %‘ 13.75‘%
Cont Count 1 2,565,939.14 - 750.00 352,725.87
Project Count 2,473,594.98
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Tihista, Duane Wrk Phn | 228-9478 | Cell Phn | 939-2132 | Email | dtihista@mt.gov | Crew | 4282
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [02A14 Contractor Nm ’WICKENS CONSTRUCTION, INC. ‘ Cont Time 200 Wrk Day| Award Dt [10/21/2014 Award Amt 13,248,748.83
CO Days 0 Work Beg (02/25/2015 CO Amt 143,389.70
Adj Time 200 Sub Work Cmplt N/A Cont Total 13,392,138.53
Time Used ’W‘ % Time Chrg 146 Final Accpt N/A
NH 99-1(6)7 RECONSTRUCTION, GRADING 16,293,259.50 13,248,748.83 1,059,899.91 93.49‘ %‘ 95.93 %‘ 8.12‘%
11 KM N OF MALTA - NORTH Phillips 12,519,987.65 143,389.70 1,017,018.75
4055006000 None 13,392,138.53 M
GILBERT-KEVIN (U2995) |406 444-6230 N N-99 N
Lat/Long 483044 | 1074511 Beg/End Term 6.98 / 18.58 Beg/End Sta 369+73.00 / 969+95.20
Contract No |06A14 Contractor Nm ’WILLIAMS CIVIL DIVISION, INC. Cont Time 70 Cal Day ‘ Award Dt (10/21/2014 Award Amt 335,647.00
CO Days 0 Work Beg [12/17/2014 CO Amt .00
Adj Time 70 Sub Work Cmplt |06/11/2015 Cont Total 335,647.00
Time Used ’W‘ % Time Chrg 41 Final Accpt 01/29/2016
STPP 42-3(19)76 ‘ DRAINAGE 290,662.00 335,647.00 50,347.05 ‘ 81.@ %‘ 52.39‘ %‘ 9.61‘%
GLASGOW STM DR RPR-MT 42 \Valley 274,399.03 .00 26,376.61
8188019000 None 335,647.00 M
GILBERT-KEVIN (U2995) |406 444-6230 P P42 N
Lat/Long 481129 / 1063736 Beg/End Term 755 |/ Beg/End Sta 24+97.30 / 25+47.30
Contract No (09613 Contractor Nm ‘MONTANA CIVIL CONTRACTORS INC ‘ Cont Time 120 Wrk Day‘ Award Dt |07/09/2013 Award Amt 3,586,974.00
CO Days 37 Work Beg |09/03/2013 CO Amt 269,242.98
Adj Time 157 Sub Work Cmplt [12/10/2015 Cont Total 3,856,216.98
Time Used ’W‘ % Time Chrg 156 Final Accpt [N/A
ER 66-1(4)6 ‘ SLIDE OR SLOPE STABALIZATION 4,882,154.2§ 3,586,974.00 430,436.88 ‘ 97.77‘ %‘ 101.2% %‘ 11.56‘%
N OF DY JCT SLIDE REPAIR/MT11-1 Phillips 3,770,259.52 269,242.98 435,965.51
7728004000 None 3,856,216.98 m
TERRY-JEREMY (U2009) |406 444-6226 | | P P-66 N
Lat/Long 475349 | 1084036 Beg/End Term 58 / 93 Beg/End Sta 101+50.00 / 288+00.00




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 171 of 212|
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Tihista, Duane Wrk Phn | 228-9478 | Cell Phn | 939-2132 | Email | dtihista@mt.gov | Crew | 4282
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [10915 Contractor Nm |MILLENNIUM CONSTRUCTION & CONSULTIN Cont Time [07/01/2016  [Cmplt Dt Award Dt [10/06/2015 | Award Amt 213,596.60
CO Days 0 Work Beg [05/02/2016 CO Amt .00
Adj Time [07/01/2016 Sub Work Cmplt [07/11/2016 Cont Total 213,596.60
Time Used W % Final Accpt N/A
TA 53(130) SIDEWALK 208,611.00 213,596.60 32,039.49 ‘ 97.1% %‘ 68.7% %‘ 10.61‘%
FAIRGROUNDS SIDEWALKS - GLASGOW Valley 207,474.90 .00 22,014.64
8700130000 None 213,596.60 M
PIERCE-CHARLES (U6985) |406 444-7435 | | M N
Lat/Long 481209 / 1063833 Beg/End Term / Beg/End Sta /
Contract No (11515 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time [11/30/2015  [Cmplt Dt‘ Award Dt [06/09/2015 Award Amt 28,579.50
CO Days 0 Work Beg [11/09/2015 CO Amt .00
Adj Time [11/30/2015 Sub Work Cmplt [12/10/2015 Cont Total 28,579.50
Time Used ’—OO‘ % Final Accpt 07/28/2016
NH STWD(298) SIGNS 38,891.60 28,579.50 2,857.95 80.7q %‘ 336.97‘ %‘ 41.76‘%
D4 ANTELOPE SIGNING Phillips 23,064.10 .00 9,630.57
8645298000 None 28,579.50 M
GROVER-MICHAEL (U1380) |406 444-4188 | | N N-1, N-99 N
Lat/Long 482635 / 1071112 Beg/End Term / Beg/End Sta /
Contract No DB314 Contractor Nm ‘JACKSON CONTRACTOR GROUP INC ‘ Cont Time 135 Cal Day ‘ Award Dt |05/29/2014 Award Amt 3,031,400.00
CO Days 0 Work Beg |08/07/2014 CO Amt 500.02
Adj Time 135 Sub Work Cmplt |08/16/2016 Cont Total 3,031,900.02
Time Used ’W‘ % Time Chrg 128 Final Accpt [N/A
NH 57-5(28)249 ‘ BUILDINGS (SCALES, REST AREAS) 3,031,400.00 3,031,400.00 .00 ‘ 98.70‘ %‘ .oo‘ %‘ 8.92‘%
FLOWING WELLS REST AREA Garfield 2,992,629.62 500.01 267,031.36
5154028000 None 3,031,900.01 m
MALONE-KEVIN (U0723) |406 444-9369 | | N |N-57 N ‘
Lat/Long 471932 / 1061014 Beg/End Term 248.6 | 248.6 Beg/End Sta /
Project Mgr Totals for [Tihista, Duane ‘ ‘ 24,744,978.3q ‘ 20,444,945.9% ‘ 1,575,581.28‘ ‘ 94.87‘ %‘ 112.85‘ %‘ 8.99‘%
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District4 [Glendive
Project Mgr | [Tihista, Duane Wrk Phn | 228-9478 | Cell Phn | 939-2132 | Email | dtihista@mt.gov | Crew | 4282
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost

Design Engineer/Phone No

System/Route

Mod CN (Y/N)

Project Mgr Totals for Fihista, Duane

24,744,978.36

20,444,945.93

1,575,581.28

‘ 94.84 %‘ 112.85‘ %‘ 8.99‘%

Cont Count

Project Count

19,787,814.82

413,132.69

1,778,037.44

20,858,078.62




07 SEP 2016 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 173 of 212|
| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dubbs, Kyle Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02413 Contractor Nm ’WICKENS CONSTRUCTION, INC. Cont Time 100 Wrk Day| Award Dt |04/23/2013 Award Amt 2,949,500.33
CO Days 10 Work Beg 06/11/2013 CO Amt .00
Adj Time 110 Sub Work Cmplt |01/14/2015 Cont Total 2,949,500.33
Time Used ’W‘ % Time Chrg 108 Final Accpt 09/24/2015
NH-HSIP 57-3(43)83 RECONSTRUCTION, GRADING 2,779,169.30 2,949,500.33 294,950.03 ‘ 103.8% %‘ 72.4% %‘ 6.98‘%
LEWISTOWN - EAST Fergus 3,063,049.75 .00 213,772.52
4067043000 None 2,949,500.33 M
KRINGS-DAMIAN (U5007) |406 444-6225 N N-57 N
Lat/Long 470711 / 1093750 Beg/End Term 83.2 / 86.0 Beg/End Sta 10+00.00 / 158+99.91
Contract No 02511 Contractor Nm ‘M.A. DEATLEY CONSTRUCTION, INC. Cont Time 90 Wrk Day‘ Award Dt [05/31/2011 Award Amt 3,133,525.22
CO Days 160 Work Beg |07/16/2011 CO Amt 4,184,903.60
Adj Time 250 Sub Work Cmplt |03/18/2014 Cont Total 7,318,428.82
Time Used ’W‘ % Time Chrg 253 Final Accpt 09/24/2015
NH 61-3(25)84 ‘ SLIDE OR SLOPE STABALIZATION 3,229,136.25 3,133,525.22 250,682.02 ‘ 101.1% %‘ 178.6q %‘ 6.05‘%
US 191 SLIDES - S MOBRIDGE Fergus 7,404,921.61 4,184,903.60 447,717.63
6754025000 None 7,318,428.82 M
NELSON-RODNEY (U6449) |406 657-0229 | | N N-61 N
Lat/Long 473401 / 1084430 Beg/End Term 835 / 852 Beg/End Sta 39+00.00 / 127+50.00
Contract No (02513 Contractor Nm MICKENS CONSTRUCTION, INC. ‘ Cont Time 75 Wrk Day‘ Award Dt |05/21/2013 Award Amt 1,372,813.19
CO Days 6 Work Beg 07/12/2013 CO Amt 23,465.44
Adj Time 81 Sub Work Cmplt |01/20/2015 Cont Total 1,396,278.63
Time Used ’m‘ % Time Chrg 82 Final Accpt 09/24/2015
HSIP-STPP 81-1(23)26 ‘ SAFETY 1,385,948.35 1,372,813.19 109,825.06 ‘ 101.56< %‘ 87.61{ %‘ 6.79‘%
SF 099 EAST OF DENTON Fergus 1,418,113.04 23,465.44 96,220.31
7179023000 None 1,396,278.63 m
NELSON-RODNEY (U6449) |406 657-0229 || P [P-81 N
Lat/Long 471627 | 1094239 Beg/End Term 255 | 26.7 Beg/End Sta 13+22.00 / 78+23.97
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dubbs, Kyle Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02915 Contractor Nm ’WICKENS CONSTRUCTION, INC. ‘ Cont Time 30 Wrk Day| Award Dt |09/22/2015 Award Amt 149,341.52
CO Days 0 Work Beg (03/21/2016 CO Amt 1,900.00
Adj Time 30 Sub Work Cmplt |06/24/2016 Cont Total 151,241.52
Time Used ’W‘ % Time Chrg 16 Final Accpt N/A
HSIP-G 57-3(55)88 SAFETY 181,356.40 149,341.52 37,335.38 ‘ 91.9@ %‘ 78.88‘ %‘ 21.18‘%
ISF129 - CURVE SAFETY IMPROVEMENTS Fergus 139,051.13 1,900.00 29,451.36
8049055000 None 151,241.52 M
TERRY-JEREMY (U2009) |406 444-6226 N N
Lat/Long 470336 / 1091815 Beg/End Term 88.0 / 88.6 Beg/End Sta 279+30.00 / 312+72.24
Contract No [02C14 Contractor Nm ‘M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 170 Wrk Day‘ Award Dt [12/23/2014 | Award Amt 8,937,568.20
CO Days 52 Work Beg |03/11/2015 CO Amt 2,009,612.32
Adj Time 222 Sub Work Cmplt N/A Cont Total 10,947,180.52
Time Used ’W‘ % Time Chrg 267 Final Accpt N/A
STPS 238-1(10)0 ‘ REHAB (MINOR GRADE & OVERLAY) 7,765,264.35 8,937,568.20 536,254.09 ‘ 98.33( %‘ 147.5q %‘ 7.35‘%
LEWISTOWN - SOUTHEAST Fergus 10,764,470.98 2,009,612.32 791,306.01

4892010000 Open 10,947,180.52 M

TERRY-JEREMY (U2009) |406 444-6226 || S [5-238 N

Lat/Long 470148 | 1092236 Beg/End Term 0.39 / 7.18 Beg/End Sta 20+70.72 / 351+50.00

Contract No |03B15 Contractor Nm ‘CENTURY COMPANIES, INC. ‘ Cont Time 50 Wrk Day‘ Award Dt [12/01/2015 Award Amt 295,961.70
CO Days 0 Work Beg |06/23/2016 CO Amt .00
Adj Time 50 Sub Work Cmplt N/A Cont Total 295,961.70
Time Used ’W‘ % Time Chrg 50 Final Accpt [N/A

TA 7199(27) SIDEWALK 219,378.00 295,961.70 35,515.40 44.15% %‘ 69.84{ %‘ 18.97‘%

7TH AVE ADA RAMPS - LEWISTOWN Fergus 130,750.80 .00 24,804.89

8702027000 None 295,961.70 m

HOLIEN-DAVID (U2412) |406 444-6118 U |U-7105 N

Lat/Long 470359 / 1092608 Beg/End Term / Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dubbs, Kyle Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04314 Contractor Nm [M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 150 Wrk Day| Award Dt |04/08/2014 Award Amt 8,265,003.74
CO Days 68 Work Beg 06/10/2014 CO Amt 1,785,473.42
Adj Time 218 Sub Work Cmplt N/A Cont Total 10,050,477.16
Time Used ’m‘ % Time Chrg 220 Final Accpt N/A
NH-MT 63-1(10)0 ‘ RECONSTRUCTION, GRADING 8,621,425.56 8,265,003.73 661,200.30 ‘ 103.9q %‘ 87.38( %‘ 5.53‘%
HARLOWTON-NORTH heatland 10,448,009.83 1,785,473.42 577,755.89
4072010000 None 10,050,477.15 M
TERRY-JEREMY (U2009) |406 444-6226 N N-63 N
Lat/Long 462805 / 1094601 Beg/End Term 00 / 71 Beg/End Sta 10+06.71 / 117+51.59
Contract No 05316 Contractor Nm ‘UNITED MATERIALS OF GREAT FALLS, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt 03/22/2016 Award Amt 1,076,686.10
CO Days 0 Work Beg |07/21/2016 CO Amt .00
Adj Time 60 Sub Work Cmplt |[N/A Cont Total 1,076,686.10
Time Used ’W‘ % Time Chrg 36 Final Accpt N/A
STPP 80-3(10)67 ‘ OVERLAYS 1,094,523.26) 1,076,686.10 107,668.61 ‘ 3.01‘ %‘ 31.8% %‘ 105.64{%
HWY 80 - STANFORD Judith Basin 32,426.75 .00 34,254.47
8723010000 None 1,076,686.10 M
NELSON-RODNEY (U6449) |406 657-0229 | | P P-80 N
Lat/Long 470905 / 1101317 Beg/End Term 67.3 /| 66.5 Beg/End Sta 10+00.00 / 50+50.00
Contract No (06113 Contractor Nm ‘L.H.C., INCORPORATED ‘ Cont Time 50 Wrk Day‘ Award Dt |03/12/2013 Award Amt 1,262,756.54
CO Days 4 Work Beg |06/24/2013 CO Amt 127,490.31
Adj Time 54 Sub Work Cmplt [12/29/2014 Cont Total 1,135,266.23
Time Used ’W‘ % Time Chrg 52 Final Accpt 03/26/2015
STPP 80-3(8)60 ‘ OVERLAYS 1,309,810.00 1,262,756.54 126,275.65 ‘ 90.19‘ %‘ 87.54{ %‘ 10.80‘%
STANFORD - NORTH Judith Basin 1,023,841.61 127,490.31 110,537.40
7599008000 None 1,135,266.23 m
KRINGS-DAMIAN (U5007) |406 444-6225 P |P-80 N
Lat/Long 471104 / 1101143 Beg/End Term 59.9 / 66.059 Beg/End Sta 9+97.00 / 340+40.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dubbs, Kyle Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06616 Contractor Nm MILLENNIUM CONSTRUCTION & CONSULTIN Cont Time 65 Wrk Day| Award Dt |06/28/2016 Award Amt 689,507.25
CO Days 0 Work Beg (08/18/2016 CO Amt .00
Adj Time 65 Sub Work Cmplt N/A Cont Total 689,507.25
Time Used ’W‘ % Time Chrg 11 Final Accpt N/A
HSIP-CMDP 57-3(53)82 ‘ BIKE AND PEDESTRIAN 789,251.10 689,507.25 68,950.73 ‘ .oo‘ %‘ 13.24 %‘ .oo‘%
SF 129 - PED SFTY IMPR MAIN ST Fergus .00 .00 9,148.19
8047053000 None 689,507.25 M
TERRY-JEREMY (U2009) |406 444-6226 U N-57 N
Lat/Long 470355 / 1092533 Beg/End Term 82.0 / 823 Beg/End Sta /
Contract No [06909 Contractor Nm ‘NELCON, INC. ‘ Cont Time 160 Wrk Day‘ Award Dt [09/22/2009 | Award Amt 3,790,379.14
CO Days 4 Work Beg |03/29/2010 CO Amt - 24,519.00
Adj Time 164 Sub Work Cmplt |01/31/2014 Cont Total 3,765,860.14
Time Used ’W‘ % Time Chrg 158 Final Accpt (05/28/2015
NH-MT 63-1(16)18 RECONSTRUCTION, GRADING 4,075,882.96 3,790,379.14 454,845.50 99.82‘ %‘ 75.7# %‘ 9.16‘%
JUDITH GAP heatland 3,759,183.82 - 24,519.00 344,374.86
4073016000 None 3,765,860.14 ﬂ
LLOYD-MIKI (U0413) |406 444-9200 | [ N |N-63 Y
Lat/Long 464048 | 1094508 Beg/End Term 17.7 | 19.24 Beg/End Sta 63+80.18 / 86+44.62
Contract No (08115 Contractor Nm ‘CENTURY COMPANIES, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt |02/03/2015 Award Amt 782,072.10
CO Days 29 Work Beg 06/18/2015 CO Amt 191,272.31
Adj Time 89 Sub Work Cmplt |05/27/2016 Cont Total 973,344.41
Time Used ’W‘ % Time Chrg 89 Final Accpt [N/A
STPP 14-3(31)99 ‘ OVERLAYS 586,056.30 782,072.10 156,414.42 ‘ 99.61‘ %‘ 74.5% %‘ 12.02‘%
HARLOWTON SIDEWALKS Wheatland 969,567.41 191,272.31 116,576.65
7912031000 None 973,344.41 m
NELSON-RODNEY (U6449) |406 657-0229 P P-14 N
Lat/Long 462611 / 1095008 Beg/End Term 99.2 / 100.3 Beg/End Sta 44+00.00 / 101+00.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dubbs, Kyle Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12515 Contractor Nm [CENTURY COMPANIES, INC. ‘ Cont Time 180 Wrk Day Award Dt |09/08/2015 Award Amt 9,923,290.80
CO Days 0 Work Beg (04/20/2016 CO Amt 157,807.33
Adj Time 180 Sub Work Cmplt N/A Cont Total 10,081,098.13
Time Used ’W‘ % Time Chrg 84 Final Accpt [N/A
TA 7199(25) ‘TIED BIKE AND PEDESTRIAN 138,141.50 150,841.93 13,575.77 15.2% %‘ 3.41‘ %‘ 2.01‘%
CITY LOOP PATH - LEWISTOWN Fergus 23,041.38 .00 463.15
8703025000 None 150,841.93 M
PIERCE-CHARLES (U6985) |406 444-7435 N
Lat/Long 470351 / 1092616 Beg/End Term / Beg/End Sta /
NH 57-3(46)81 ‘TIED SIDEWALK 1,217,210.28 1,754,000.10 157,860.01 37.9&% %‘ 37.94 %‘ 9.01‘%
LEWISTOWN - SIDEWALKS Fergus 665,594.07 .00 59,946.21
7358046000 None 1,754,000.10 M
NELSON-RODNEY (U6449) |406 657-0229 | | N |N-57 N
Lat/Long 470338 / 1092600 Beg/End Term 815 / 828 Beg/End Sta 10+00.00 / 80+91.32
NH 57-3(44)81 ‘TIED SIDEWALK 135,268.20 188,727.00 16,985.43 56.43‘ %‘ 52.7% %‘ 8.42‘%
LEWISTOWN-WEST SIDEWALKS Fergus 106,497.18 .00 8,962.80
6380044000 None 188,727.00 m
NEVILLE-GARY (U6481) |406 657-0232 | | N |N-57 N
Lat/Long 470328 / 1092615 Beg/End Term / Beg/End Sta /
NH 57-3(36)79 ‘TIED RECONSTRUCTION, GRADING 7,472,142.95 7,829,721.77 704,674.96 42.3q %‘ 36.67‘ %‘ 7.65‘%
LEWISTOWN - WEST OVERPASS Fergus 3,378,461.45 157,807.33 258,370.32
4066036000 Open 7,987,529.10 M
NEVILLE-GARY (U6481) |406 657-0232 | | N |N-57 N
Lat/Long 470320 / 1092735 Beg/End Term 79 / 811 Beg/End Sta 300+00.00 / 587+77.94
Contract Totals for ‘12515 ‘ 8,962,762.93 9,923,290.80 893,096.17, 41.4q %‘ 36.7q %‘ 7.85‘%
Project Count 4,173,594.08 157,807.33 327,742.48
10,081,098.13
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dubbs, Kyle Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12713 Contractor Nm [M.A. DEATLEY CONSTRUCTION, INC. Cont Time 165 Wrk Day| Award Dt |09/10/2013 Award Amt 15,552,004.46
CO Days 14 Work Beg [10/07/2013 CO Amt 408,130.77
Adj Time 179 Sub Work Cmplt N/A Cont Total 15,960,135.23
Time Used m % Time Chrg 248 Final Accpt N/A
ER 80-2(2)46 ‘TIED RECONSTRUCTION, GRADING 15,624,277.35 14,331,979.74 1,289,878.18 ‘ 115.02% %‘ 81.74 %‘ 6.23‘%
IARROW CR SLIDE REPAIR/MT11-1 Chouteau 16,927,625.56 377,738.77 1,054,682.64
7727002000 None 14,709,718.51 M
DALSOGLIO-MICHAEL (U1921) |406 4446250 || P [P-80 N
Lat/Long 472406 / 1101105 Beg/End Term 48.7 | 46.4 Beg/End Sta 249+00.00 / 370+00.00
STPP 80-1(27)43 ‘TIED OVERLAYS 1,336,426.60) 1,220,024.72 109,802.22 ‘ 112.3% %‘ 50.64{ %‘ 3.96‘%
IARROW CREEK-SOUTH Chouteau 1,404,835.58 30,392.00 55,604.79
7638027000 None 1,250,416.72 M
MCOMBER-CHRISTIE (U3065) |406 454-5900 || P |P-80 N
Lat/Long 472608 / 1100800 Beg/End Term 431 | 46.4 Beg/End Sta 202+90.80 / 25+79.40
Contract Totals for ‘12713 ‘ 16,960,703.95 15,552,004.46 1,399,680.40 ‘ 114.86< %‘ 79.34 %‘ 6.06‘%
Project Count 18,332,461.14 408,130.77 1,110,287.43
15,960,135.23
Contract No (15713 Contractor Nm [CENTURY COMPANIES, INC. Cont Time 60 Wrk Day Award Dt |08/06/2013 Award Amt 4,237,626.75
CO Days 13 Work Beg [10/08/2013 CO Amt 140,987.00
Adj Time 73 Sub Work Cmplt |01/29/2015 Cont Total 4,378,613.75
Time Used ’m‘ % Time Chrg 98 Final Accpt 09/24/2015
NH 61-3(31)83 ‘ OVERLAYS 3,587,281.80 4,237,626.75 423,762.68 ‘ 102.34{ %‘ 52.6% %‘ 4.98‘%
MISSOURI RIVER-N & S Fergus 4,481,068.09 140,987.00 223,005.70
8023031000 None 4,378,613.75 m
NELSON-RODNEY (U6449) |406 657-0229 | | N N-61 N
Lat/Long 482103 / 1075251 Beg/End Term 834 /| 944 Beg/End Sta 30+00.00 / 608+44.00
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dubbs, Kyle Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (16511 Contractor Nm |NELCON, INC. Cont Time 60 Wrk Day| Award Dt |09/06/2011 Award Amt 10,294,764.00
CO Days 11 Work Beg (04/10/2012 CO Amt 148,979.81
Adj Time 71 Sub Work Cmplt |07/31/2014 Cont Total 10,443,743.81
Time Used ’W‘ % Time Chrg 91 Final Accpt 09/24/2015
NH-HSIP 57-2(24)47 RECONSTRUCTION, GRADING 11,150,992.45 10,294,764.00 823,581.12 ‘ 100.9q %‘ 61.54 %‘ 4.81‘%
7 KM EAST OF WINDHAM - EAST Judith Basin 10,544,521.27 148,979.81 507,066.40
4845024000 None 10,443,743.8]1 M
NEVILLE-GARY (U6481) |406 657-0232 N N-57 N
Lat/Long 470318 / 1095803 Beg/End Term 47.248 | 57.848 Beg/End Sta 10+00.00 / 556+73.67
Contract No |PO915 Contractor Nm ‘MK WEEDEN CONSTRUCTION, INC. ‘ Cont Time 30 Wrk Day‘ Award Dt [06/20/2013 | Award Amt 860,176.24
CO Days 24 Work Beg |06/26/2013 CO Amt 100,086.50
Adj Time 54 Sub Work Cmplt [11/20/2013 Cont Total 960,262.74
Time Used ’W‘ % Time Chrg 54 Final Accpt [11/20/2014
NH 61-3(32)73 RECONSTRUCTION, GRADING .00 860,176.24 86,017.62 ‘ 87.4q %‘ 41.4&1 %‘ 4.25‘%
S OF DY JCT REPAIR Fergus 839,784.49 100,086.50 35,678.45
7728032000 None 960,262.74 M
N N
Lat/Long 0/ 0 Beg/End Term 73.327 | 73.502 Beg/End Sta /
Contract No [PO970 Contractor Nm |CASINO CREEK CONCRETE INC ‘ Cont Time 45 Wrk Day‘ Award Dt |08/16/2013 Award Amt 987,507.00
CO Days 0 Work Beg [11/13/2013 CO Amt 357,934.20
Adj Time 45 Sub Work Cmplt |06/03/2015 Cont Total 1,345,441.20
Time Used ’W‘ % Time Chrg 43 Final Accpt 09/24/2015
NH 61-3(34)84 SLIDE OR SLOPE STABALIZATION .00 987,507.00 98,750.70 95.74{ %‘ 72.lq %‘ 5.53‘%
MOBRIDGE SLIDES - ARMELLS CRK Fergus 1,288,174.80 357,934.20 71,199.93
6754034000 None 1,345,441.20 m
N |N-61 N ‘
Lat/Long 0/ 0 Beg/End Term / Beg/End Sta 40+00.00 / 133+50.00
Project Mgr Totals for  |Dubbs, Kyle ‘ ‘ 72,698,942.9q ‘ 74,560,484.27‘ ‘ 6,564,805.88‘ ‘ 93.94 %‘ 77.24{ %‘ 6.43‘%
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dubbs, Kyle Wrk Phn | 538-1322 | Cell Phn | 350-0457 | Email | kdubbs@mt.gov | Crew | 5389
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost

Design Engineer/Phone No

System/Route

Mod CN (Y/N)

Project Mgr Totals for Dubbs, Kyle 72,698,942.96 74,560,484.27 6,564,805.88 ‘ 93.94 %‘ 77.2ﬂ %‘ 6.43‘%
Cont Count 18 78,812,990.60 9,358,543.39 5,070,900.57
Project Count 22 83,919,027.66
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dyekman, Jeff Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |03115 Contractor Nm |KNIFE RIVER CORPORATION - YELLOWSTOW Cont Time 45 Wrk Day Award Dt [02/03/2015 Award Amt 597,467.45
CO Days 0 Work Beg [03/25/2015 CO Amt .00
Adj Time 45 Sub Work Cmplt |04/01/2016 Cont Total 597,467.45
Time Used ’W‘ % Time Chrg 48 Final Accpt N/A
NH 16-2(17)30 ‘ RECONSTRUCTION, GRADING 620,363.57 597,467.45 119,493.49 ‘ 99.4q %‘ 85.98( %‘ 17.29‘%
OLD DIVIDE RD APPROACH Musselshell 594,266.21 .00 102,739.31
7911017000 None 597,467.45 M
NELSON-RODNEY (U6449) |406 657-0229 N N-16 N
Lat/Long 461548 / 1082303 Beg/End Term 295 / 30.1 Beg/End Sta 100+00.00 / 18+00.00
Contract No 03315 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 160 Wrk Day‘ Award Dt 04/07/2015 Award Amt 8,224,667.09
CO Days 0 Work Beg |06/22/2015 CO Amt 46,280.05
Adj Time 160 Sub Work Cmplt N/A Cont Total 8,270,947.14
Time Used ’m‘ % Time Chrg 161 Final Accpt N/A
STPP 78-1(11)1 ‘ RECONSTRUCTION, GRADING 9,024,460.75 8,224,667.09 740,220.04 ‘ 108.0% %‘ 93.1% %‘ 7.72‘%
RED LODGE - NORTHWEST Carbon 8,936,754.71 46,280.05 689,492.51
4890011000 None 8,270,947.14 M
TERRY-JEREMY (U2009) |406 444-6226 P |P-78 N
Lat/Long 451248 | 1091616 Beg/End Term 05 / 51 Beg/End Sta 34+80.66 / 275+88.72
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 5 [Billings
Project Mgr | [Dyekman, Jeff Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No |03C13 Contractor Nm |GORAN, LLC Cont Time 180 Wrk Day| Award Dt |01/28/2014 Award Amt 6,782,006.45
CO Days 31 Work Beg [05/12/2014 CO Amt 20,123.80
Adj Time 211 Sub Work Cmplt N/A Cont Total 6,802,130.25
Time Used ’m‘ % Time Chrg 337 Final Accpt N/A
STPP 28-2(42)64 ‘TIED OVERLAYS 2,321,624.25 1,870,178.31 187,017.83 ‘ 97.7% %‘ 122.6q %‘ 12.60‘%
RED LODGE - SOUTH Carbon 1,819,052.66 - 9,220.50 229,288.37
7600042000 None 1,860,957.81 M
TERRY-JEREMY (U2009) |406 4446226 || P [P-28 N
Lat/Long 450930 / 1091603 Beg/End Term 64.15 |/ 69.79 Beg/End Sta 231+36.00 / 17+14.40
STPP 78-1(17)0 ‘TIED RECONSTRUCTION, GRADING 1,153,085.25) 964,607.90 96,460.79 ‘ 116.671 %‘ 205.8&# %‘ 17.65‘%
RED LODGE - BREWERY HILL Carbon 1,125,428.26 .00 198,595.73
4890017000 None 964,607.90 M
TERRY-JEREMY (U2009) |406 444-6226 || P P-78 N
Lat/Long 451139 / 1091508 Beg/End Term 01 / 05 Beg/End Sta 14+46.51 /| 34+80.66
MT 28-2(49)70 ‘TIED RECONSTRUCTION, GRADING 4,086,489.90 3,947,220.22 394,722.02 ‘ 98.77‘ %‘ 203.4q %‘ 20.45‘%
RED LODGE - 8TH - ROBINSON Carbon 3,927,592.02 29,344.30 803,087.80
4375049000 Open 3,976,564.52 m
THUNSTROM-MORIAH (U3243) |406 444-9227 || P P-28 N
Lat/Long 451134 / 1091448 Beg/End Term 69.8 / 70.4 Beg/End Sta 17+14.40 |/ 46+05.95
Contract Totals for ‘03013 ‘ 7,561,199.4Q 6,782,006.43 678,200.64 ‘ 101.03( %‘ 181.51{ %‘ 17.91‘%
Project Count 6,872,072.94 20,123.80 1,230,971.90
6,802,130.23
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dyekman, Jeff Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07411 Contractor Nm |M.A. DEATLEY CONSTRUCTION, INC. Cont Time 170 Wrk Day Award Dt [06/07/2011 | Award Amt 11,555,516.81
CO Days 57 Work Beg [09/13/2011 CO Amt 229,607.52
Adj Time 227 Sub Work Cmplt [03/04/2014 Cont Total 11,785,124.33
Time Used m‘ % Time Chrg 232 Final Accpt [05/28/2015
NH 14-3(14)108 ‘ RECONSTRUCTION, GRADING 11,094,325.65 11,555,516.81 1,039,996.51 ‘ 104.1?{ %‘ 80.84 %‘ 6.85‘%
SHAWMUT - WEST heatland 12,272,132.60 229,607.52 840,502.19

4075014000 None 11,785,124.33 M
NEVILLE-GARY (U6481) |406 657-0232 N N-14 N
Lat/Long 462320 / 1093818 Beg/End Term 108.043 / 116.456 Beg/End Sta 345+00.00 / 788+00.00
Contract No 07516 Contractor Nm }ARROW STRIPING AND MANUFACTURING, IIT Cont Time 90 Wrk Day‘ Award Dt [06/07/2016 Award Amt 2,461,488.20
CO Days 0 Work Beg |08/09/2016 CO Amt .00
Adj Time 90 Sub Work Cmplt |[N/A Cont Total 2,461,488.20
Time Used ’W‘ % Time Chrg 31 Final Accpt N/A
HSIP-G STWD(357) ‘ SAFETY 3,210,903.00 2,461,488.20 196,919.06 ‘ 1.oq %‘ 18.51{ %‘ 147.7@%
SF 149-CLRS BILLINGS NORTH Fergus 24,664.50 .00 36,444.31
8906357000 None 2,461,488.20 M
OSOBA-LEROQY (U0342) |406 444-1280 N |N-16, P-14, N-57, N- N
Lat/Long 454536 / 1083217 Beg/End Term / Beg/End Sta /
Contract No (08516 Contractor Nm ‘HIGHMARK TRAFFIC SERVICES, INC. ‘ Cont Time 90 Wrk Day‘ Award Dt |06/28/2016 Award Amt 1,845,585.80
CO Days 0 Work Beg |08/26/2016 CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 1,845,585.80
Time Used ’W‘ % Time Chrg 16 Final Accpt [N/A
HSIP STWD(359) ‘ SAFETY 2,283,284.00 1,845,585.80 147,646.86 ‘ .00‘ %‘ 7.9q %‘ .oo‘%
SF-149 CLRS BILLINGS SOUTH Big Horn .00 .00 11,657.02
8907359000 None 1,845,585.80 m
OSOBA-LEROY (U0342) |406 444-1280 || S |S-308, P-78, S-420, N
Lat/Long 454536 / 1083217 Beg/End Term / Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dyekman, Jeff Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08713 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 60 Wrk Day| Award Dt |07/25/2013 Award Amt 2,684,432.05
CO Days 21 Work Beg [09/16/2013 CO Amt 58,604.72
Adj Time 81 Sub Work Cmplt |04/28/2015 Cont Total 2,743,036.77
Time Used ’W‘ % Time Chrg 74 Final Accpt 09/24/2015
UPP 1020(19) ‘TIED OVERLAYS 1,018,456.40 1,108,760.40 110,876.04 ‘ 102.1% %‘ 50.03 %‘ 4.91‘%
LAUREL ROAD - BILLINGS Yellowstone 1,129,859.24 2,667.40 55,490.37,
7720019000 None 1,106,093.00 M
NELSON-RODNEY (U6449) |406 657-0229 | | U [U-1020 N
Lat/Long 454539 / 1083243 Beg/End Term 024 | 1.72 Beg/End Sta 10+31.12 / 103+20.24
UPP 1020(21) ‘TIED OVERLAYS 1,409,420.00 1,575,671.65 157,567.17 ‘ 108.41{ %‘ 127.oq %‘ 11.28‘%
MONTANA AVE - BILLINGS Yellowstone 1,774,644.35 61,272.12 200,104.19
7719021000 None 1,636,943.77 M
NELSON-RODNEY (U6449) |406 657-0229 | | U [U-1020 N
Lat/Long 454644 | 1083034 Beg/End Term 21 |/ 43 Beg/End Sta 30+00.00 / 149+79.53
Contract Totals for ‘08713 ‘ 2,427,876.40 2,684,432.05 268,443.21 ‘ 105.8% %‘ 95.2% %‘ 8.80‘%
Project Count 2,904,503.59 58,604.72 255,594.56
2,743,036.77
Contract No (10514 Contractor Nm MILLENNIUM CONSTRUCTION & CONSULTIN Cont Time 50 Wrk Day Award Dt |06/03/2014 Award Amt 297,266.20
CO Days 0 Work Beg |07/25/2014 CO Amt 14,572.00
Adj Time 50 Sub Work Cmplt |01/09/2015 Cont Total 311,838.20
Time Used ’m‘ % Time Chrg 51 Final Accpt 05/28/2015
STPS 238-2(10)68 ‘ SIDEWALK 290,875.40 297,266.20 50,535.25 ‘ 98.16‘ %‘ 129.47‘ %‘ 21.38‘%
RYEGATE SIDEWALKS Golden Valley 306,087.60 14,572.00 65,427.82
7917010000 None 311,838.20 m
NELSON-RODNEY (U6449) |406 657-0229 | | S [S-238 N
Lat/Long 461755 / 1091528 Beg/End Term 68.7 / 68.5 Beg/End Sta 10+00.00 / 19+49.87
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Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Dyekman, Jeff Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (12915 Contractor Nm }AV CONSTRUCTION, INC. Cont Time 35 Wrk Day| Award Dt [10/06/2015 Award Amt 241,664.40
CO Days 0 Work Beg (04/21/2016 CO Amt .00
Adj Time 35 Sub Work Cmplt N/A Cont Total 241,664.40
Time Used ’TZQ‘ % Time Chrg 40 Final Accpt N/A
STPP 28-2(47)95 SIDEWALK 239,903.80) 241,664.40 48,332.88 94.3% %‘ 128.01{ %‘ 27.14{%
JOLIET SIDEWALKS Carbon 227,985.04 .00 61,870.05
7929047000 None 241,664.40 M
NELSON-RODNEY (U6449) |406 657-0229 P P-28 N
Lat/Long 452906 / 1085816 Beg/End Term 954 /| 96.4 Beg/End Sta 704+00.00 / 760+00.00
Contract No (14415 Contractor Nm ‘PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 20 Wrk Day‘ Award Dt 05/12/2015 Award Amt 36,129.75
CO Days 0 Work Beg |07/27/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt |09/09/2015 Cont Total 36,129.75
Time Used ’W‘ % Time Chrg 9 Final Accpt 01/29/2016
HSIP 308-1(33)9 GUARDRAIL 64,725.70 36,129.75 5,419.46 ‘ 84.33( %‘ 82.79‘ %‘ 14.73‘%
SF129 - GUARDRAIL BEARCREEK Carbon 30,468.10 .00 4,486.50
8051033000 None 36,129.75 M
NELSON-JENNIFER M (U4348) |406 494-9636 S [S-308 N
Lat/Long 450950 / 1090551 Beg/End Term 9.3 / 9.8 Beg/End Sta /
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 5 [Billings
Project Mgr | [Dyekman, Jeff Wrk Phn | 657-0246 | Cell Phn | 672-9941 | Email | jdyekman@mt.gov | Crew | 5182
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (18512 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 920 Wrk Day| Award Dt |06/19/2012 Award Amt 5,578,407.45
CO Days 12 Work Beg (08/02/2012 CO Amt 31,007.65
Adj Time 102 Sub Work Cmplt |06/05/2014 Cont Total 5,609,415.10
Time Used ’W‘ % Time Chrg 110 Final Accpt 01/29/2015
NH 16-1(52)12 ‘TIED OVERLAYS 5,339,871.72 5,013,704.85 401,096.39 ‘ 100.1ﬂ %‘ 47.6% %‘ 3.79‘%
NORTH OF BILLINGS - NORTH Yellowstone 5,048,062.55 26,007.65 191,106.52
7593052000 None 5,039,712.50 M
NELSON-RODNEY (U6449) |406 657-0229 | | N N-16 N
Lat/Long 460152 / 1082800 Beg/End Term 11.85 / 23.27 Beg/End Sta 8+00.00 / 610+18.89
NH 4-2(37)53 ‘TIED OVERLAYS 593,426.19 564,702.60 45,176.21 ‘ 99.94{ %‘ 143.671 %‘ 11.40‘%
LAUREL-SOUTH Yellowstone 569,356.11 5,000.00 64,906.87,
7594037000 None 569,702.60 M
NEVILLE-GARY (U6481) |406 657-0232 | | P N-4 N
Lat/Long 453947 | 1084612 Beg/End Term 535 / 54.3 Beg/End Sta 138+84.00 / 180+50.00
Contract Totals for ‘18512 ‘ 5,933,297.91 5,578,407.45 446,272.60 ‘ 100.14{ %‘ 57.3% %‘ 4.56‘%
Project Count 5,617,418.66 31,007.65 256,013.39
5,609,415.10
Project Mgr Totals for ‘Dyekman, Jeff 42,751,215.58 40,304,631.63 3,741,480.00 ‘ 92.83‘ %‘ 95.0% %‘ 9.41‘%
Cont Count 11 37,786,353.95 400,195.74 3,555,199.56
Project Count 15 40,704,827.37
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr |[Johnson, Shane Wrk Phn | 657-0241 | Cell Phn | 670-7889 |Email |  shajohnson@mt.gov | Crew | 5181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02216 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 70 Wrk Day| Award Dt |03/01/2016 Award Amt 5,385,523.04
CO Days 34 Work Beg [05/20/2016 CO Amt 315,420.47
Adj Time 104 Sub Work Cmplt N/A Cont Total 5,700,943.51
Time Used ’W‘ % Time Chrg 75 Final Accpt N/A
IM 90-8(178)399 OVERLAYS 7,211,036.51 5,385,523.04 430,841.84 29.0{ %‘ 9.83‘ %‘ 2.56‘%
COLUMBUS-WEST Stillwater 1,655,663.83 315,420.47 42,368.66
7591178000 None 5,700,943.51 M
NELSON-RODNEY (U6449) |406 657-0229 | 1-90 N
Lat/Long 454011 / 1092032 Beg/End Term 3985 / 408.3 Beg/End Sta 30+00.00 / 546+17.00
Contract No |03B14 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 75 Wrk Day‘ Award Dt 11/25/2014 Award Amt 968,186.85
CO Days 0 Work Beg |03/16/2015 CO Amt .00
Adj Time 75 Sub Work Cmplt |09/10/2015 Cont Total 968,186.85
Time Used ’W‘ % Time Chrg 74 Final Accpt 01/29/2016
STPB 81018(3) BRIDGE CONSTRUCTION, REHAB AND | 1,009,754.80 968,186.85 116,182.42 ‘ 96.33‘ %‘ 125.8q %‘ 15.67‘%
SARPY CREEK - 5 MILES EAST OF HYSHAM | [Treasure 932,693.30 .00 146,162.45
8793003000 None 968,186.85 M
OLSEN-JEFF (U6628) |406 444-7610 | | X [X-81018 N
Lat/Long 461727 | 1070610 Beg/End Term 42 | 43 Beg/End Sta 16+70.90 / 22+05.27
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
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Contract No |04B12 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 75 Wrk Day| Award Dt |01/15/2013 Award Amt 9,247,837.56
CO Days 8 Work Beg (07/23/2013 CO Amt 297,279.27
Adj Time 83 Sub Work Cmplt |01/14/2015 Cont Total 9,545,116.83
Time Used ’W‘ % Time Chrg 83 Final Accpt 05/28/2015
HSIP 39-1(43)2 ‘TIED SAFETY 284,735.00 240,239.00 24,023.90 ‘ 88.11‘ %‘ 76.54 %‘ 13.19‘%
SF 099 NORTH OF LAME DEER Rosebud 139,506.94 - 81,906.48 18,394.32
7189043000 None 158,332.52 M
GILBERT-KEVIN (U2995) |406 444-6230 || P |P-39 N
Lat/Long 453932 / 1064136 Beg/End Term 0.40 / 4.24 Beg/End Sta 21+00.80 / 223+77.03
IM 90-9(112)544 ‘TIED OVERLAYS 9,002,160.40 9,007,598.56 900,759.86 ‘ 104.5q %‘ 35.1% %‘ 3.23‘%
YOMING LINE - NORTH Big Horn 9,809,469.12 379,185.75 316,613.60
7015112000 None 9,386,784.31 M
NELSON-RODNEY (U6449) |406 657-0229 | | 1 [-90 N
Lat/Long 450338 / 1072010 Beg/End Term 543.50 / 554.48 Beg/End Sta 634+04.00 / 1214+18.5
Contract Totals for ‘04812 ‘ 9,286,895.40 9,247,837.56 924,783.76 ‘ 104.2% %‘ 36.2% %‘ 3.37‘%
Project Count 9,948,976.06 297,279.27 335,007.92
9,545,116.83
Contract No |05513 Contractor Nm |NELCON, INC. ‘ Cont Time 70 Wrk Day Award Dt |05/21/2013 Award Amt 3,908,707.00
CO Days 12 Work Beg |08/22/2013 CO Amt - 43,175.95
Adj Time 82 Sub Work Cmplt |01/15/2015 Cont Total 3,865,531.05
Time Used ’W‘ % Time Chrg 87 Final Accpt 03/26/2015
STPS 314-1(21)7 ‘ OVERLAYS 3,505,767.05 3,908,707.00 390,870.70 ‘ 101.57‘ %‘ 54.24 %‘ 5.40‘%
JCT 566-SOUTH Big Horn 3,926,174.68 - 43,175.95 211,940.67
7895021000 None 3,865,531.05 m
NELSON-RODNEY (U6449) |406 657-0229 | | S [S-314 N
Lat/Long 450621 / 1064915 Beg/End Term 6.8 / 175 Beg/End Sta 10+00.00 / 578+65.6
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (06415 Contractor Nm [KNIFE RIVER CORPORATION - BLGS ‘ Cont Time 45 Wrk Day| Award Dt |09/08/2015 Award Amt 476,630.50
CO Days 0 Work Beg (03/21/2016 CO Amt 32,199.85
Adj Time 45 Sub Work Cmplt N/A Cont Total 508,830.35
Time Used ’W‘ % Time Chrg 44 Final Accpt N/A
STPS-STPP 48(41) ‘ SIDEWALK 450,705.00 476,630.50 47,663.05 ‘ 104.3q %‘ 136.54{ %‘ 12.26‘%
COLUMBUS SIDEWALKS Stillwater 531,009.91 32,199.85 65,077.63
7916041000 None 508,830.35 M
NELSON-RODNEY (U6449) |406 657-0229 || S P-78, S-306 N
Lat/Long 453812 / 1091508 Beg/End Term 1.3 / 47.0 Beg/End Sta /
Contract No (06913 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 40 Wrk Day‘ Award Dt 09/26/2013 | Award Amt 1,974,504.88
CO Days 0 Work Beg |07/07/2014 CO Amt .00
Adj Time 40 Sub Work Cmplt [12/10/2014 Cont Total 1,974,504.88
Time Used ’W‘ % Time Chrg 33 Final Accpt 03/26/2015
IM 94-1(81)7 ‘ OVERLAYS 2,285,017.60 1,974,504.88 197,450.49 ‘ 103.7% %‘ 28.8% %‘ 2.78‘%
BALLANTINE-WEST 'Yellowstone 2,049,340.90 .00 57,045.40
7589081000 None 1,974,504.88 M
NEVILLE-GARY (U6481) |406 657-0232 | 1-94 N
Lat/Long 455426 / 1081507 Beg/End Term 7.0 |/ 134 Beg/End Sta 1523+10 / 1862+11
Contract No (07314 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 35 Wrk Day‘ Award Dt |04/08/2014 Award Amt 701,667.45
CO Days 0 Work Beg |07/19/2014 CO Amt 40,102.70
Adj Time 35 Sub Work Cmplt |02/03/2015 Cont Total 741,770.15
Time Used ’W‘ % Time Chrg 34 Final Accpt 07/30/2015
NH 37-1(40)37 ‘ REHAB (MINOR GRADE & OVERLAY) 656,430.50] 701,667.45 70,166.75 ‘ 94.25% %‘ 77.45‘ %‘ 7.77‘%
MUDDY CREEK ROAD TURN LANES Big Horn 699,368.43 40,102.70 54,344.21
7909040000 None 741,770.15 m
NELSON-RODNEY (U6449) |406 657-0229 | [ N N-37 N
Lat/Long 453730 / 1064500 Beg/End Term 36.9 / 37.2 Beg/End Sta 35+89.35 / 52+94.64
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07713 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 120 Wrk Day| Award Dt |07/25/2013 Award Amt 10,641,259.00
CO Days 13 Work Beg [09/09/2013 CO Amt 193,121.13
Adj Time 133 Sub Work Cmplt [02/15/2015 Cont Total 10,834,380.13
Time Used ’W‘ % Time Chrg 131 Final Accpt 07/30/2015
IM 94-1(79)47 ‘ OVERLAYS 11,944,210.88 10,641,259.00 851,300.72 ‘ 100.74{ %‘ el.eq %‘ 4.81‘%
CUSTER TO HYSHAM Treasure 10,914,352.95 193,121.13 525,200.83
7590079000 None 10,834,380.13 M
NELSON-RODNEY (U6449) |406 657-0229 || | [-94 N
Lat/Long 461120 / 1071647 Beg/End Term 46.7 | 67.0 Beg/End Sta 30+00.00 / 1076+40.00
Contract No 08314 Contractor Nm ‘RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 140 Wrk Day‘ Award Dt (04/08/2014 Award Amt 10,964,270.49
CO Days 0 Work Beg [06/09/2014 CO Amt 265,298.25
Adj Time 140 Sub Work Cmplt [12/07/2015 Cont Total 11,229,568.74
Time Used ’W‘ % Time Chrg 135 Final Accpt N/A
IM-STPX 90-9(122)493 ‘TIED OVERLAYS 7,299,792.24 6,991,380.44 559,310.44 ‘ 104.6% %‘ 57.64 %‘ 4.25‘%
HARDIN - E & W Big Horn 7,589,112.86 257,782.65 322,580.04
8151122000 None 7,249,163.09 M
NELSON-RODNEY (U6449) |406 657-0229 || | 90 N
Lat/Long 454418 | 1073438 Beg/End Term 4925 |/ 502.9 Beg/End Sta 1914+01.9 / 451+75.70
IM 90-9(124)486 ‘TIED OVERLAYS 4,363,913.17 3,972,890.05 317,831.20 ‘ 100.5% %‘ 28.91{ %‘ 2.30‘%
TOLUCA - EAST Big Horn 4,003,419.09 7,515.60 91,882.73
8152124000 None 3,980,405.65 m
NELSON-RODNEY (U6449) ’406 657-0229 || | [-90 N
Lat/Long 454449 | 1074436 Beg/End Term 486.3 |/ 4925 Beg/End Sta 1583+81.5 / 1914+01.9
Contract Totals for ‘08314 ‘ 11,663,705.41 10,964,270.49 877,141.64 ‘ 103.23( %‘ 47.2% %‘ 3.58‘%
Project Count 11,592,531.95 265,298.25 414,462.77
11,229,568.74
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Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (09814 Contractor Nm [SLETTEN CONSTRUCTION COMPANY Cont Time 60 Wrk Day| Award Dt |09/02/2014 Award Amt 725,332.90
CO Days 0 Work Beg (04/28/2015 CO Amt .00
Adj Time 60 Sub Work Cmplt |09/04/2015 Cont Total 725,332.90
Time Used ’W‘ % Time Chrg 57 Final Accpt 01/29/2015
STPB 9002(964) BRIDGE CONSTRUCTION, REHAB AND | 656,746.60) 725,332.90 108,799.94 ‘ 97.9@ %‘ 75.5% %‘ 11.58‘%
LODGE GRASS CR - S LODGE GRASS Big Horn 710,356.24 .00 82,231.11
6858964000 None 725,332.90 M
IOLSEN-JEFF (U6628) |406 444-7610 R X-02332 N
Lat/Long 451835 / 1072139 Beg/End Term 02 / 03 Beg/End Sta 9+55.00 / 14+00.00
Contract No [10215 Contractor Nm ‘PRINCE, INC. ‘ Cont Time 60 Wrk Day‘ Award Dt [03/10/2015 | Award Amt 3,325,464.35
CO Days 0 Work Beg |04/22/2015 CO Amt .00
Adj Time 60 Sub Work Cmplt [12/08/2015 Cont Total 3,325,464.35
Time Used ’W‘ % Time Chrg 41 Final Accpt 03/24/2016
STPS 314-1(23)0 ‘ OVERLAYS 3,514,728.40 3,325,464.35 266,037.15 ‘ 94.89‘ %‘ 54.44 %‘ 4.59‘%
DECKER-NORTH AND SOUTH Big Horn 3,155,616.47 .00 144,914.00
8172023000 None 3,325,464.35 M
NELSON-RODNEY (U6449) |406 657-0229 | | S [5-314 N
Lat/Long 450112 / 1065051 Beg/End Term 0.0 / 6.8 Beg/End Sta 0+00.00 / 357+55.00
Contract No (10312 Contractor Nm ‘HELENA SAND & GRAVEL, INC. ‘ Cont Time 120 Wrk Day‘ Award Dt |04/03/2012 Award Amt 3,611,552.00
CO Days 5 Work Beg |05/15/2012 CO Amt 101,226.25
Adj Time 125 Sub Work Cmplt [10/08/2014 Cont Total 3,712,778.25
Time Used ’W‘ % Time Chrg 126 Final Accpt 03/26/2015
NH 63-1(14)0 RECONSTRUCTION, GRADING 3,491,335.18 3,611,552.00 288,924.16 ‘ 98.05‘ %‘ 113.0% %‘ 8.97‘%
US 12/ US 191 - INTERSECTION IMPROVEMEN Wheatland 3,640,476.76 101,226.25 326,703.49
4072014000 None 3,712,778.25 m
DAHLKE-RYAN (U4059) |406 444-7292 N |N-63, P-14, N-14 N

462612 / 1094850

Lat/Long

Beg/End Term

1005 /

101.4

Beg/End Sta

30+50.00 / 44+50.00
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (13215 Contractor Nm |NELCON, INC. ‘ Cont Time 180 Wrk Day| Award Dt |05/12/2015 Award Amt 12,493,869.00
CO Days 7 Work Beg 07/10/2015 CO Amt 30,874.40
Adj Time 187 Sub Work Cmplt N/A Cont Total 12,524,743.40
Time Used ’W‘ % Time Chrg 185 Final Accpt N/A
IM 90-7(110)369 ‘TIED OVERLAYS 11,514,296.30 9,759,503.04 780,760.24 95.29‘ %‘ 55.6% %‘ 4.68‘%
BIG TIMBER - EAST Stillwater 9,286,307.98 14,669.80 434,171.20
7591110000 None 9,744,833.24 M
NELSON-RODNEY (U6449) |406 657-0229 | | 1 [-90 N
Lat/Long 454358 | 1094212 Beg/End Term 368.8 / 398.5 Beg/End Sta 30+00.00 / 1587+22.00
NHPB 90-7(107)357 ‘TIED BRIDGE CONSTRUCTION, REHAB AND | 3,392,594.25 2,734,365.96 218,749.28 98.78( %‘ 101.3q %‘ 8.07‘%
1-90 BRIDGE DECKS MP 357-391 D5 Sweet Grass 2,745,968.58 45,544.20 221,726.55
8091107000 None 2,779,910.16 M
OLSEN-JEFF (U6628) |406 444-7610 | | | ]-90 N
Lat/Long 454752 | 1095346 Beg/End Term 357.2 | 388.7 Beg/End Sta 1175+94.5 |/ 1076+84.3
Contract Totals for ‘13215 ‘ 14,906,890.55 12,493,869.00 999,509.52 ‘ 96.07‘ %‘ 65.6% %‘ 5.45‘%
Project Count 12,032,276.56 30,874.40 655,897.75
12,524,743.40
Contract No (14215 Contractor Nm |RMD HOLDINGS, LTD. ‘ Cont Time 100 Wrk Day Award Dt |02/24/2015 Award Amt 1,233,024.80
CO Days 33 Work Beg [04/09/2015 CO Amt 110,906.88
Adj Time 133 Sub Work Cmplt [11/23/2015 Cont Total 1,343,931.68
Time Used ’W‘ % Time Chrg 131 Final Accpt [N/A
IM STWD(301) ‘ FENCING 1,036,858.00 1,233,024.80 147,962.98 ‘ 96.36‘ %‘ 57.3q %‘ 6.55‘%
D5 IM FENCING - CHAIN LINK Stillwater 1,294,975.63 110,906.88 84,779.36
8131301000 None 1,343,931.68 m
NELSON-RODNEY (U6449) |406 657-0229 | | | [-94,1-90 N
Lat/Long 454735 | 1082814 Beg/End Term 426.0 / 457.0 Beg/End Sta /
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Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [DBC15 Contractor Nm |CDM CONSTRUCTORS, INC. Cont Time 12/01/2016  |Cmplt Dt Award Dt [12/22/2015 Award Amt 6,540,000.00
CO Days 0 Work Beg [01/05/2016 CO Amt 541,680.94
Adj Time [12/01/2016 Sub Work Cmplt N/A Cont Total 7,081,680.94
Time Used ’T?;Z‘ % Final Accpt N/A
IM 90-8(175)419 ‘ BUILDINGS (SCALES, REST AREAS) 6,540,000.00 6,540,000.00 .00 43.7q %‘ .oo‘ %‘ 6.27‘%
COLUMBUS REST AREA Stillwater 3,099,220.50 541,680.94 194,282.81
8199175000 None 7,081,680.94 M
MALONE-KEVIN (U0723) |406 444-9369 | 1-90 N
Lat/Long 453553 / 1090355 Beg/End Term 419.0 / 419.0 Beg/End Sta /
Project Mgr Totals for pohnson, Shane 78,160,081.88 72,197,829.82 5,717,635.12 89.3ﬂ %‘ 58.44 %‘ 5.05‘%
Cont Count 15 66,183,034.17 1,884,934.19 3,340,419.06
Project Count 18 74,082,764.01
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01315 Contractor Nm |PRECISION HIGHWAY CONTRACTORS, INC.‘ Cont Time 20 Wrk Day| Award Dt |03/24/2015 Award Amt 20,205.00
CO Days 0 Work Beg [05/18/2015 CO Amt .00
Adj Time 20 Sub Work Cmplt |09/17/2015 Cont Total 20,205.00
Time Used ’W‘ % Time Chrg 9 Final Accpt 01/29/2016
HSIP 419-1(13)1 ‘ SIGNS 24,946.00 20,205.00 3,030.75 ‘ 92.0@ %‘ 138.91{ %‘ 22.64{%
SF 119 - SIGN IMP - FISHTAIL Stillwater 18,597.00 .00 4,209.90
7892013000 None 20,205.00 M
WOSOBA-LEROY (U0342) |406 444-1280 S S-419 N
Lat/Long 452713 |/ 1093048 Beg/End Term 1.3 / 7.0 Beg/End Sta /
Contract No |01A14 Contractor Nm ‘KNIFE RIVER CORPORATION - BLGS ‘ Cont Time 07/31/2015  [Cmplt Dt‘ Award Dt 12/23/2014 Award Amt 1,927,111.65
CO Days 0 Work Beg |02/20/2015 CO Amt .00
Adj Time |07/31/2015 Sub Work Cmplt [02/12/2016 Cont Total 1,927,111.65
Time Used ’—OO‘ % Final Accpt N/A
MT-STPU-CMBL 1036(3) RECONSTRUCTION, GRADING 1,783,259.21 1,927,111.65 231,253.40 ‘ 97.62‘ %‘ 105.7]{ %‘ 12.99‘%
BENCH BLVD - US 87 INTERSECTION 'Yellowstone 1,881,241.66 .00 244,450.90
6041003000 None 1,927,111.65 M
LLOYD-MIKI (U0413) |406 444-9200 | | U [U-1036 N
Lat/Long 455032 / 1082758 Beg/End Term 01 / 0.0 Beg/End Sta 155+86.00 / 161+67.75
Contract No |01B13 Contractor Nm ‘GORAN, LLC ‘ Cont Time 140 Wrk Day‘ Award Dt [11/26/2013 Award Amt 5,458,715.58
CO Days 18 Work Beg [02/14/2014 CO Amt 547,298.44
Adj Time 158 Sub Work Cmplt N/A Cont Total 6,006,014.02
Time Used ’m‘ % Time Chrg 225 Final Accpt [N/A
STPP-MT-HSIP 78-2(28)27 ‘ RECONSTRUCTION, GRADING 5,764,166.75 5,458,715.59 545,871.56 ‘ 87.18( %‘ 165.84 %‘ 17.29‘%
JCT 419 - SOUTH Stillwater 5,235,931.43 547,298.44 905,182.72
4071028000 None 6,006,014.03 m
NEVILLE-GARY (U6481) |406 657-0232 P |P-78 N
Lat/Long 452727 | 1092656 Beg/End Term 26.8 / 29.8 Beg/End Sta 360+00.00 / 514+46.72
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Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (04814 Contractor Nm |NELCON, INC. Cont Time 110 Wrk Day| Award Dt |09/02/2014 Award Amt 6,847,801.00
CO Days 13 Work Beg (03/02/2015 CO Amt 47,922.74
Adj Time 123 Sub Work Cmplt |08/16/2016 Cont Total 6,895,723.74
Time Used ’W‘ % Time Chrg 108 Final Accpt N/A
NH-HSIP-CM 4-1(22)43 RECONSTRUCTION, GRADING 7,135,276.58 6,847,800.99 479,346.07 ‘ 96.8% %‘ 119.11{ %‘ 8.55‘%
ROCKVALE - NORTH (US-212/310) Carbon 6,676,905.23 47,922.74 570,960.75
4070022000 None 6,895,723.73 M
MALONE-KEVIN (U0723) |406 444-9369 N N-4, P-28 N
Lat/Long 453138 / 1015108 Beg/End Term 42.4 | 43.6 Beg/End Sta 25+00.00 / 71+00.00
Contract No 05214 Contractor Nm ’WICKENS CONSTRUCTION, INC. Cont Time 95 Wrk Day‘ Award Dt 03/11/2014 Award Amt 1,843,904.05
CO Days 0 Work Beg [06/23/2014 CO Amt 500.00
Adj Time 95 Sub Work Cmplt [12/18/2015 Cont Total 1,844,404.05
Time Used ’W‘ % Time Chrg 100 Final Accpt 07/28/2016
HSIP 532-1(16)8 RECONSTRUCTION, GRADING 2,301,486.40 1,843,904.06 129,073.28 ‘ 89.88( %‘ 101.23+ %‘ 7.88‘%
SF 099 RECONSTRUCT N OF LAUREL 'Yellowstone 1,657,806.05 500.00 130,655.54
7182016000 None 1,844,404.06 M
NELSON-RODNEY (U6449) |406 657-0229 | | S [5-532 N
Lat/Long 454621 | 1084718 Beg/End Term 81 / 93 Beg/End Sta 10+00.00 / 66+21.23
Contract No |05413 Contractor Nm ‘KNIFE RIVER CORPORATION - BLGS ‘ Cont Time 100 Cal Day ‘ Award Dt |05/07/2013 Award Amt 4,168,908.50
CO Days 49 Work Beg |06/03/2013 CO Amt 275,478.00
Adj Time 149 Sub Work Cmplt |05/22/2015 Cont Total 4,444,386.50
Time Used ’ﬂ‘ % Time Chrg 142 Final Accpt 09/24/2015
MT-STPU 1036(1) ‘ RECONSTRUCTION, GRADING 3,335,347.03 4,168,908.50 416,890.85 ‘ 96.11‘ %‘ 73.6% %‘ 7.19‘%
BENCH BOULEVARD - BILLINGS 'Yellowstone 4,271,382.11 275,478.00 306,958.37|
6041001000 None 4,444,386.50 m
LLOYD-MIKI (U0413) |406 444-9200 | | U [U-1036 N
Lat/Long 454830 / 1082756 Beg/End Term 28 | 20 Beg/End Sta 13+58.34 / 57+33.17
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Contract No (07610 Contractor Nm H.L. OSTERMILLER CONSTRUCTION, INC. ‘ Cont Time 60 Wrk Day| Award Dt |06/22/2010 Award Amt 785,110.81
CO Days 0 Work Beg (08/03/2010 CO Amt 27,209.40
Adj Time 60 Sub Work Cmplt |05/08/2013 Cont Total 812,320.21
Time Used ’W‘ % Time Chrg 60 Final Accpt 03/27/2014
HSIP 1099(43) SAFETY 813,846.65 785,110.79 78,511.08 ‘ 98.37‘ %‘ 189.6% %‘ 18.64{%
2002 - SAFETY IMPVMT - BILLINGS 'Yellowstone 799,056.02 27,209.40 148,924.09
5390043000 None 812,320.19 M
STUDT-MARK (U8724) |406 444-9191 U |U-1005, U-1024, U-10 N
Lat/Long 454612 / 1083036 Beg/End Term 01 / 15 Beg/End Sta 4+00.00 / 95+00.00
Contract No 09615 Contractor Nm ‘KNIFE RIVER CORPORATION - BLGS ‘ Cont Time 140 Wrk Day‘ Award Dt [06/23/2015 Award Amt 8,525,565.13
CO Days 5 Work Beg |02/22/2016 CO Amt - 6,528.25
Adj Time 145 Sub Work Cmplt |[N/A Cont Total 8,519,036.88
Time Used ’W‘ % Time Chrg 113 Final Accpt N/A
CMBL-STPU 1036(4) RECONSTRUCTION, GRADING 8,473,148.58 8,525,565.13 1,023,067.82 ‘ 60.57‘ %‘ 45.051 %‘ 8.94{%
BENCH BLVD - HILLTOP/PEMBERTON 'Yellowstone 5,160,155.12 - 6,528.25 461,219.26
6041004000 None 8,519,036.88 M
LLOYD-MIKI (U0413) |406 444-9200 | | U [U-1036 N
Lat/Long 454938 / 1082757 Beg/End Term 01 / 20 Beg/End Sta 57+33.18 / 155+87.20
Contract No [11C10 Contractor Nm ‘PLAIN FEATHER CONSTRUCTION LLC ‘ Cont Time 60 Wrk Day‘ Award Dt [12/14/2010 Award Amt 2,638,676.00
CO Days 6 Work Beg |05/04/2011 CO Amt 70,642.00
Adj Time 66 Sub Work Cmplt [01/17/2012 Cont Total 2,709,318.00
Time Used ’m‘ % Time Chrg 73 Final Accpt 07/25/2013
STPS 451-1(4)26 ‘ OVERLAYS 2,365,387.90 2,638,676.00 211,094.08 ‘ 93.86‘ %‘ 50.3# %‘ 4.18‘%
JCT 457 - SOUTH Big Horn 2,542,939.21 70,642.00 106,210.06
7013004000 None 2,709,318.00 m
NELSON-RODNEY (U6449) |406 657-0229 | | S [S-451 N
Lat/Long 450452 | 1072223 Beg/End Term 26.32 / 38.00 Beg/End Sta 1564+39.40 / 2150+82.30
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 5 [Billings
Project Mgr | [Ramaeker, Timothy Wrk Phn | 657-0271 | Cell Phn | 672-9940 | Email | tramaeker@mt.gov | Crew | 5188
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (14713 Contractor Nm |FOUR BEERS INC DBA STILLWATER EXCAVﬂ Cont Time 70 Wrk Day Award Dt [08/06/2013 Award Amt 1,284,718.00
CO Days 4 Work Beg [10/01/2013 CO Amt 193,690.00
Adj Time 74 Sub Work Cmplt |06/23/2014 Cont Total 1,478,408.00
Time Used ’W‘ % Time Chrg 49 Final Accpt N/A
ER STWD(158) ‘ MISCELLANEOUS 837,191.25 1,284,718.00 128,471.80 ‘ 100.7% %‘ 131.21{ %‘ 11.32‘%
D5 FLOOD RESTORATION/MT11-1 VARIOUS 1,489,486.23 193,690.00 168,567.02
7961158000 None 1,478,408.00 M
NEVILLE-GARY (U6481) |406 657-0232 P N-53, P-81, N-14 N
Lat/Long 454543 | 1083215 Beg/End Term / Beg/End Sta /
Contract No |DBB12 Contractor Nm ‘DIAMOND CONSTRUCTION, INC. Cont Time [11/28/2013  |Cmplt Dt‘ Award Dt 11/01/2012 Award Amt 4,410,000.00
CO Days 0 Work Beg |[01/14/2013 CO Amt 146,258.00
Adj Time [11/28/2013 Sub Work Cmplt 12/08/2014 Cont Total 4,556,258.00
Time Used ’W‘ % Final Accpt 03/26/2015
IM 90-8(90)380 ‘ BUILDINGS (SCALES, REST AREAS) 4,410,000.00 4,410,000.00 220,500.00 ‘ 97.53* %‘ 230.3&# %‘ 11.43‘%
GREYCLIFF REST AREA Sweet Grass 4,443,495.00 146,258.00 507,990.57|
6870090000 None 4,556,258.00 M
MALONE-KEVIN (U0723) |406 444-9369 || 1 ]-90 N
Lat/Long 454609 / 1094736 Beg/End Term 380.0 / 380.0 Beg/End Sta /
Project Mgr Totals for ‘Ramaeker, Timothy 37,244,056.35 37,910,715.71 3,467,110.69 ‘ 87.1(% %‘ 102.5{ %‘ 10.40‘%
Cont Count 11 34,176,995.06 1,302,470.33 3,555,329.18
Project Count 11 39,213,186.04
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District 5 [Billings
Project Mgr |[Sienko, Jacob Wrk Phn | 657-0242 | Cell Phn N/A | Email | jsienko@mt.gov | Crew | 5181
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03112 Contractor Nm [M.A. DEATLEY CONSTRUCTION, INC. ‘ Cont Time 160 Wrk Day| Award Dt |04/24/2012 Award Amt 6,308,624.69
CO Days 73 Work Beg (07/09/2012 CO Amt 139,703.35
Adj Time 233 Sub Work Cmplt |05/12/2015 Cont Total 6,448,328.04
Time Used ’W‘ % Time Chrg 229 Final Accpt N/A
STPP 72-1(5)10 RECONSTRUCTION, GRADING 5,631,928.63 6,308,624.70 630,862.47 97.7q %‘ 99.9# %‘ 10.00‘%
BELFRY - NORTH Carbon 6,303,865.62 139,703.36 630,442.91
1016005000 None 6,448,328.06 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 P P-72 N
Lat/Long 450902 / 1090021 Beg/End Term 10.36 / 12.57 Beg/End Sta 10+00.00 / 41+00.00
Contract No |07B13 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 190 Wrk Day‘ Award Dt 12/17/2013 Award Amt 9,127,799.29
CO Days 24 Work Beg [02/12/2014 CO Amt 503,254.79
Adj Time 214 Sub Work Cmplt [12/16/2015 Cont Total 9,631,054.08
Time Used ’ﬁ‘ % Time Chrg 205 Final Accpt N/A
NHPB STWD(44) BRIDGE CONSTRUCTION, REHAB AND | 8,325,247.75 9,127,799.29 912,779.93 ‘ 98.71‘ %‘ 49.24 %‘ 4.73‘%
BRIDGE DECK REHAB/REPAIR 11 Stillwater 9,507,279.01 503,254.79 449,313.19
6837044000 None 9,631,054.08 M
OLSEN-JEFF (U6628) I ]-90 N

|406 444-7610

Project Count

16,079,382.14

Lat/Long 454107 [ 1092143 Beg/End Term 3909 / 4148 Beg/End Sta 51+51.4 / 371+01.3
Project Mgr Totals for ‘Sienko,Jacob 13,957,176.38 15,436,423.99 1,543,642.40 ‘ 98.33( %‘ 69.9% %‘ 6.83‘%
Cont Count 15,811,144.63 642,958.15 1,079,756.10
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings |
Project Mgr |[Stevenson, James Wrk Phn | 657-0260 | Cell Phn | 672-9945 |Email |  jistevenson@mtgov | Crew | 5187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (01316 Contractor Nm HL CONSTRUCTION, INC. ‘ Cont Time 30 Wrk Day| Award Dt |03/22/2016 Award Amt 178,080.80
CO Days 15 Work Beg [05/13/2016 CO Amt 94,329.50
Adj Time 45 Sub Work Cmplt N/A Cont Total 272,410.30
Time Used ’W‘ % Time Chrg 43 Final Accpt N/A
HSIP-G 81016(3) ‘TIED SAFETY 261,811.80 166,333.40 16,633.34 73.0% %‘ 272.77‘ %‘ 23.83‘%
SF 099 E OF BILLINGS Yellowstone 190,416.75 94,329.50 45,370.49
7185003000 None 260,662.90 M
WOSOBA-LEROY (U0342) |406 444-1280 || U [X-81016 N
Lat/Long 454601 / 1082331 Beg/End Term 30 / 4.2 Beg/End Sta 280+90.00 / 369+31.00
HSIP-G 57-3(57)120 ‘TIED SAFETY 24,929.80 11,747.40 1,174.74 ‘ 94.73* %‘ 215.5# %‘ 22.75‘%
SF 129 - SAFETY IMPRV GRASS RANGE Fergus 11,128.00 .00 2,531.71
8050057000 None 11,747.40 M
GROVER-MICHAEL (U1380) |406 444-4188 | | N N-57 N
Lat/Long 470315 / 1084016 Beg/End Term 119.9 / 1204 Beg/End Sta /
Contract Totals for ‘01316 ‘ 286,741.60 178,080.80 17,808.08 ‘ 73.99‘ %‘ 268.951 %‘ 23.77‘%
Project Count 201,544.75 94,329.50 47,902.20
272,410.30
Contract No |01B14 Contractor Nm MJ HUGHES CONSTRUCTION, INC. ‘ Cont Time 140 Wrk Day Award Dt [11/25/2014 Award Amt 2,942,565.74
CO Days 20 Work Beg [04/20/2015 CO Amt 302,094.35
Adj Time 160 Sub Work Cmplt N/A Cont Total 3,244,660.09
Time Used ’W‘ % Time Chrg 154 Final Accpt [N/A
NHPB 90-8(172)457 ‘ BRIDGE CONSTRUCTION, REHAB AND | 3,129,783.85 2,942,565.74 294,256.57| ‘ 98.37‘ %‘ 75.97‘ %‘ 7.00‘%
I-90 BR DECKS MP 455-496 D5 Big Horn 3,191,781.51 302,094.35 223,545.68
8092172000 None 3,244,660.09 m
OLSEN-JEFF (U6628) |406 444-7610 || | ]-90 N
Lat/Long 454650 / 1080717 Beg/End Term 455.6 |/ 484.5 Beg/End Sta 1164+00.4 / 1479+27.3
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings |
Project Mgr |[Stevenson, James Wrk Phn | 657-0260 | Cell Phn | 672-9945 |Email |  jistevenson@mtgov | Crew | 5187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (03813 Contractor Nm [SCARSELLA BROTHERS INC Cont Time 200 Wrk Day| Award Dt |08/27/2013 Award Amt 9,876,543.21
CO Days 0 Work Beg [11/15/2013 CO Amt 500.00
Adj Time 200 Sub Work Cmplt |03/01/2016 Cont Total 9,877,043.21
Time Used ’m‘ % Time Chrg 217 Final Accpt N/A
NH-HSIP 4-2(35)52 BRIDGE CONSTRUCTION, REHAB AND | 11,991,134.80 9,876,543.20 790,123.46 98.0% %‘ 88.43‘ %‘ 7.22‘%
ISOUTH OF LAUREL - RR OVERPASS 'Yellowstone 9,684,155.01 500.00 698,720.68
4070035000 None 9,877,043.20 M
MALONE-KEVIN (U0723) |406 444-9369 N N-4 N
Lat/Long 453835 / 1084536 Beg/End Term 52.0 / 53.1 Beg/End Sta 567+91.11 / 626+00.00
Contract No |03A14 Contractor Nm ‘SLETTEN CONSTRUCTION COMPANY Cont Time 100 Wrk Day‘ Award Dt (10/21/2014 Award Amt 1,571,722.61
CO Days 0 Work Beg |04/07/2015 CO Amt 2,095.20
Adj Time 100 Sub Work Cmplt [12/17/2015 Cont Total 1,573,817.81
Time Used ’W‘ % Time Chrg 91 Final Accpt N/A
STPB 14-5(30)166 BRIDGE CONSTRUCTION, REHAB AND | 1,435,166.60) 1,571,722.61 157,172.26 ‘ 100.44 %‘ 88.5% %‘ 8.80‘%
POLE CREEK - 3M SW ROUNDUP Musselshell 1,581,144.26 2,095.20 139,106.99
6857030000 None 1,573,817.81 M
NELSON-JIN (U1580) |406 444-9218 P P-14 N
Lat/Long 462455 /| 1083532 Beg/End Term 165.6 / 166.0 Beg/End Sta 10+05.00 / 28+00.00
Contract No (06416 Contractor Nm ‘TAMIETTI CONSTRUCTION CO. Cont Time 120 Wrk Day‘ Award Dt |05/03/2016 Award Amt 1,478,613.45
CO Days 0 Work Beg |06/24/2016 CO Amt .00
Adj Time 120 Sub Work Cmplt N/A Cont Total 1,478,613.45
Time Used ’W‘ % Time Chrg 51 Final Accpt [N/A
STPB 9033(25) BRIDGE CONSTRUCTION, REHAB AND ¥ 1,674,013.01 1,478,613.45 177,433.61 7.35‘ %‘ 35.5q %‘ 58.05‘%
MUSSELSHELL RIVER - 7 MILES NE ROUNDU| Musselshell 108,700.00 .00 63,097.12
6291025000 None 1,478,613.45 m
OLSEN-JEFF (U6628) |406 444-7610 | | L |-33-104 N
Lat/Long 462816 / 1082333 Beg/End Term 05 / 01 Beg/End Sta 10+25.00 / 26+00.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings |
Project Mgr |[Stevenson, James Wrk Phn | 657-0260 | Cell Phn | 672-9945 |Email |  jistevenson@mtgov | Crew | 5187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (07814 Contractor Nm [SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 185 Wrk Day| Award Dt |09/02/2014 Award Amt 6,435,777.80
CO Days 0 Work Beg (04/16/2015 CO Amt - 480,223.89
Adj Time 185 Sub Work Cmplt N/A Cont Total 5,955,553.91
Time Used ’W‘ % Time Chrg 141 Final Accpt N/A
NHPB 90-8(170)418 ‘ BRIDGE CONSTRUCTION, REHAB AND | 6,714,421.90 6,435,777.80 643,577.78 ‘ 99.6% %‘ 48.98‘ %‘ 5.31‘%
1-90 BR DECKS MP 415-431 D-5 VARIOUS 5,934,633.68 - 480,223.89 315,248.15
8090170000 Open 5,955,553.91 M
IOLSEN-JEFF (U6628) |406 444-7610 | 1-90 N
Lat/Long 453730 / 1085715 Beg/End Term 416.9 |/ 432.1 Beg/End Sta 452+59.7 | 425+84.3
Contract No [20815 Contractor Nm ‘GEOSTABILIZATION INTERNATIONAL, LLC ‘ Cont Time 07/15/2016  |Cmplt Dt‘ Award Dt 08/28/2015 Award Amt 4,719,471.54
CO Days 2 Work Beg [10/14/2015 CO Amt 731,122.23
Adj Time |07/17/2016 Sub Work Cmplt N/A Cont Total 5,450,593.77
Time Used ’m‘ % Final Accpt N/A
STPP 28-2(52)49 SLIDE OR SLOPE STABALIZATION 5,556,301.60 4,719,471.54 471,947.15 ‘ 97.9q %‘ 35.74 %‘ 3.16‘%
BEARTOOTH PASS - SLOPE REPAIRS Carbon 5,338,617.73 731,122.23 168,581.92
8188052000 None 5,450,593.77 M
NELSON-RODNEY (U6449) |406 657-0229 | | P [P-28 N
Lat/Long 45235 /| 1092456 Beg/End Term 51.0 / 55.0 Beg/End Sta /
Contract No [E1516 Contractor Nm ‘KNIFE RIVER CORPORATION - YELLOWSTOW Cont Time 20 Wrk Day‘ Award Dt |08/23/2016 Award Amt 250,659.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 250,659.00
Time Used ’—OO‘ % Time Chrg 0 Final Accpt [N/A
STPX 02047(2) ‘ BRIDGE CONSTRUCTION, REHAB AND 192,867.50) 250,659.00 50,131.80 ‘ .00‘ %‘ 5.99‘ %‘ .oo‘%
IAGENCY CANAL-SOUTH OF HARDIN Big Horn .00 .00 3,000.47|
8666002000 None 250,659.00 m
NELSON-RODNEY (U6449) |406 657-0229 | | X  [X-02047 N ‘
Lat/Long 473720 | 1072755 Beg/End Term 8.97 / 9.03 Beg/End Sta 30+25.26 / 34+02.51
Project Mgr Totals for ‘Stevenson, James ‘ ‘ 30,980,430.8q ‘ 27,453,434.14{ ‘ 2,602,450.71‘ ‘ 92.66‘ %‘ 63.7q %‘ 6.37‘%
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr |[Stevenson, James Wrk Phn | 657-0260 | Cell Phn | 672-9945 |Email |  jistevenson@mtgov | Crew | 5187
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Project Mgr Totals for  [Stevenson, James 30,980,430.86 27,453,434.14 2,602,450.71 ‘ 92.eq %‘ 63.7q %‘ 6.37‘%
Cont Count 26,040,576.94 649,917.39 1,659,203.21
Project Count 28,103,351.53
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Thronson, Ted Wrk Phn | 657-0210 | Cell Phn N/A | Email | tthronson@mt.gov | Crew | 5179
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (08910 Contractor Nm [TRAPPER PEAK CONSTRUCTION INC Cont Time 240 Wrk Day| Award Dt [10/05/2010 Award Amt 5,989,857.25
CO Days 9 Work Beg [03/15/2011 CO Amt - 51,047.79
Adj Time 249 Sub Work Cmplt |04/10/2013 Cont Total 5,938,809.46
Time Used ’W‘ % Time Chrg 313 Final Accpt 05/29/2014
STPP 72-1(14)16 RECONSTRUCTION, GRADING 6,268,141.14 5,989,857.21 479,188.58 ‘ 96.98‘ %‘ 176.14 %‘ 14.66‘%
JCT US 310 - SOUTH Carbon 5,759,518.48 - 51,047.80 844,181.92
1016014000 None 5,938,809.41 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 P P-72 N
Lat/Long 451448 | 1085633 Beg/End Term 16.18 / 20.87 Beg/End Sta 105+15.09 / 180+55.09
Contract No [8910A Contractor Nm ‘LIBERTY MUTUAL SURETY WESTERN REGIq Cont Time 13 Wrk Day‘ Award Dt [03/26/2013 Award Amt 80,049.97
CO Days 0 Work Beg |04/03/2013 CO Amt 1,250.00
Adj Time 13 Sub Work Cmplt |01/02/2014 Cont Total 81,299.97
Time Used ’W‘ % Time Chrg 27 Final Accpt N/A
STPP 72-1(14)16 RECONSTRUCTION, GRADING .00 80,049.97 6,404.00 || - 95.84‘ %‘ *’T %*********j%
JCT US 310 - SOUTH Carbon - 77,915.75 1,250.00 844,181.92
101601400A None 81,299.97 M
DALSOGLIO-MICHAEL (U1921) |406 444-6250 P |P-72 N
Lat/Long 451448 | 1085633 Beg/End Term 16.18 / 20.87 Beg/End Sta 105+15.09 / 180+55.09
Contract No DB713 Contractor Nm ‘COP CONSTRUCTION, LLC Cont Time 07/07/2014  |Cmplt Dt‘ Award Dt |09/19/2013 Award Amt 3,920,245.00
CO Days 20 Work Beg [12/10/2013 CO Amt .00
Adj Time |07/27/2014 Sub Work Cmplt |08/31/2015 Cont Total 3,920,245.00
Time Used ’m‘ % Final Accpt [N/A
SF 14(39) BRIDGE CONSTRUCTION, REHAB AND 3,920,245.00 3,920,245.00 .00 ‘ 96.93‘ %‘ .oo‘ %‘ 4.00‘%
JUDITH RIVER TRESTLE Fergus 3,799,918.00 .00 152,024.40
8133039000 None 3,920,245.00 m
]
Lat/Long 471014 / 1093858 Beg/End Term / Beg/End Sta /
Project Mgr Totals for [Thronson,Ted ‘ ‘ 10,188,386.14{ ‘ 9,990,152.18‘ ‘ 485,592.58‘ ‘ 95.3% %‘ 379.00‘ %‘ 19.41‘%
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Thronson, Ted Wrk Phn | 657-0210 | Cell Phn N/A | Email | tthronson@mt.gov | Crew | 5179
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)

Project Mgr Totals for Fhronson, Ted

10,188,386.14

9,990,152.18

485,592.58

‘ 95.3&% %‘ 379.00‘ %‘ 19.41‘%

Cont Count

Project Count

9,481,520.73

- 49,797.80

1,840,388.24

9,940,354.38
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Trautmann, Chris Wrk Phn | 657-0277 | Cell Phn | 670-3738 | Email | ctrautmann@mt.gov | Crew | 5184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No [01C14 Contractor Nm MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 25 Wrk Day| Award Dt [12/23/2014 Award Amt 169,103.40
CO Days 0 Work Beg [03/17/2015 CO Amt .00
Adj Time 25 Sub Work Cmplt [12/04/2015 Cont Total 169,103.40
Time Used ’W‘ % Time Chrg 24 Final Accpt N/A
HSIP 90-7(103)390 SIGNALS 224,142.50 169,103.40 42,275.85 ‘ 101.34{ %‘ 81.8% %‘ 20.19‘%
SF 119 - SPRINGTIME INT - E & W VARIOUS 171,370.89 .00 34,603.27|
7777103000 None 169,103.40 M
WOSOBA-LEROY (U0342) |406 444-1280 | 1-90 N
Lat/Long 454204 | 1092325 Beg/End Term / Beg/End Sta /
Contract No (02112 Contractor Nm ‘OFTEDAL CONSTRUCTION, INC. ‘ Cont Time 30 Wrk Day‘ Award Dt [02/08/2012 | Award Amt 469,071.80
CO Days 2 Work Beg |03/12/2012 CO Amt 40,201.20
Adj Time 32 Sub Work Cmplt [06/11/2012 Cont Total 509,273.00
Time Used ’W‘ % Time Chrg 28 Final Accpt 03/28/2013
STPP 14-5(32)165 SLIDE OR SLOPE STABALIZATION 618,078.00 469,071.80 56,288.62 96.41‘ %‘ 87.oq %‘ 9.97‘%
ROUNDUP ROCKFALL REPR/MT11-1 Musselshell 490,997.74 40,201.20 48,972.46
7733032000 None 509,273.00 M
DAHLKE-RYAN (U4059) |406 444-7292 P P-14 N
Lat/Long 462438 | 1083530 Beg/End Term 165.4 / 165.5 Beg/End Sta 10+50.00 / 13+75.00
Contract No (02316 Contractor Nm ‘PRINCE, INC. ‘ Cont Time 75 Wrk Day‘ Award Dt |03/22/2016 Award Amt 1,998,970.50
CO Days 0 Work Beg |05/02/2016 CO Amt .00
Adj Time 75 Sub Work Cmplt N/A Cont Total 1,998,970.50
Time Used ’W‘ % Time Chrg 35 Final Accpt [N/A
STPS 314-1(25)18 OVERLAYS 2,495,406.88 1,998,970.50 159,917.64 ‘ 101.84* %‘ 63.74{ %‘ 5.01‘%
JCT 566 - NORTH Big Horn 2,035,654.75 .00 101,934.60
8726025000 None 1,998,970.50 m
NELSON-RODNEY (U6449) |406 657-0229 | | S [5-314 N
Lat/Long 451314 |/ 1065655 Beg/End Term 175 /| 254 Beg/End Sta 0+00.00 / 420+00.00
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| Si t eManager Active Contracts Construction Report | | STMRO075 |
District5 Billings
Project Mgr | [Trautmann, Chris Wrk Phn | 657-0277 | Cell Phn | 670-3738 | Email | ctrautmann@mt.gov | Crew | 5184
Project Id Work Description Engineer Est Award Amt Est C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs Contract C.E. C.E.
Project No Claim Status Total Amt Mod CE (Y/N) Used Used Cost
Design Engineer/Phone No System/Route Mod CN (Y/N)
Contract No (02416 Contractor Nm |KNIFE RIVER CORPORATION - YELLOWSTOW Cont Time 45 Wrk Day| Award Dt |05/03/2016 Award Amt 496,105.33
CO Days 0 Work Beg [07/05/2016 CO Amt .00
Adj Time 45 Sub Work Cmplt N/A Cont Total 496,105.33
Time Used ’W‘ % Time Chrg 41 Final Accpt N/A
IM 90-9(126)510 MISCELLANEOUS 618,587.10 496,105.33 49,610.53 47.11‘ %‘ 63.2ﬂ %‘ 13.42‘%
1-90 SCALE SITE REMOVAL Big Horn 233,693.11 .00 31,372.62
8537126000 None 496,105.33 M
NELSON-RODNEY (U6449) |406 657-0229 | 1-90 N
Lat/Long 453519 / 1072731 Beg/End Term 509.6 / 510.4 Beg/End Sta 18+00.00 / 61+00.00
Contract No (02715 Contractor Nm ‘OFTEDAL CONSTRUCTION, INC. ‘ Cont Time [06/01/2016  [Cmplt Dt‘ Award Dt [07/21/2015 | Award Amt 896,286.08
CO Days 0 Work Beg |08/21/2015 CO Amt .00
Adj Time (06/01/2016 Sub Work Cmplt |[N/A Cont Total 896,286.08
Time Used ’m‘ % Final Accpt N/A
STPX STWD(56) ENVIRONMENTAL AND WETLAND 974,304.96 896,286.09 89,628.61 ‘ 99.02‘ %‘ 68.63‘ %‘ 6.93‘%
S #14 - AQUATIC MITIGATION Big Horn 887,507.13 .00 61,513.74
7286056000 None 896,286.09 M
SALYARDS-WADE (U7713) |406 444-0451 X N
Lat/Long 485151 / 1073636 Beg/End Term / Beg/End Sta /
Contract No (03715 Contractor Nm ‘KNIFE RIVER CORPORATION - YELLOWSTOW Cont Time 80 Wrk Day‘ Award Dt |07/21/2015 Award Amt 2,915,900.52
CO Days 2 Work Beg (08/13/2015 CO Amt 157,939.55
Adj Time 82 Sub Work Cmplt N/A Cont Total 3,073,840.07
Time Used ’W‘ % Time Chrg 76 Final Accpt [N/A
STPP 48-1(32)1 RECONSTRUCTION, GRADING 3,278,760.62 2,915,900.52 349,908.06] ‘ 99.41‘ %‘ 63.2% %‘ 7.25‘%
HARDIN NORTH- WHITMAN COULEE Big Horn 3,055,569.18 157,939.55 221,468.07|
4064032000 None 3,073,840.07 m
MALONE-KEVIN (U0723) |406 444-9369 P |P-48 N
Lat/Long 454525 | 1073643 Beg/End Term 115 / 2.37 Beg/End Sta 61+94.76 |/ 126+26.54
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Contract No (04715 Contractor Nm [SLETTEN CONSTRUCTION COMPANY ‘ Cont Time 120 Wrk Day| Award Dt |08/04/2015 Award Amt 1,366,304.78
CO Days 0 Work Beg [09/02/2015 CO Amt - 2,410.31
Adj Time 120 Sub Work Cmplt N/A Cont Total 1,363,894.47|
Time Used ’W‘ % Time Chrg 92 Final Accpt [N/A
STPB 9056(86) BRIDGE CONSTRUCTION, REHAB AND | 1,180,305.30 1,366,304.78 136,630.48 ‘ 96.04‘ %‘ 108.8% %‘ 11.35‘%
FLY CREEK - POMPEYS PILLAR 'Yellowstone 1,309,925.00 - 2,410.31 148,717.28
8795086000 None 1,363,894.47 M
IOLSEN-JEFF (U6628) |406 444-7610 X X-56788 N
Lat/Long 455959 / 1075656 Beg/End Term 279 | 28.1 Beg/End Sta 12+75.00 / 25+33.43
Contract No [06914 Contractor Nm ‘FRONTIER WEST, LLC ‘ Cont Time 10 Wrk Day‘ Award Dt [09/23/2014 | Award Amt 1,198,961.5(
CO Days 0 Work Beg [10/13/2014 CO Amt 5,185.00
Adj Time 10 Sub Work Cmplt |06/01/2015 Cont Total 1,204,146.50
Time Used ’W‘ % Time Chrg 6 Final Accpt 09/24/2015
STPB 300-1(9)1 BRIDGE CONSTRUCTION, REHAB AND | 1,093,640.45) 1,198,961.50 215,813.07 ‘ 99.61‘ %‘ 47.7% %‘ 8.59‘%
FISH CREEK BRIDGE-1 M S RYEGATE Golden Valley 1,199,421.05 5,185.00 103,040.47|
8188009000 None 1,204,146.50 M
OLSEN-JEFF (U6628) |406 444-7610 || S [S-300 N
Lat/Long 461646 [/ 1091528 Beg/End Term 14 / 12 Beg/End Sta 657+50.00 / 668+30.00
Contract No (07615 Contractor Nm ‘KNIFE RIVER CORPORATION - BLGS ‘ Cont Time 30 Wrk Day‘ Award Dt |06/23/2015 Award Amt 975,985.81
CO Days 0 Work Beg |08/14/2015 CO Amt .00
Adj Time 30 Sub Work Cmplt [12/22/2015 Cont Total 975,985.81
Time Used ’W‘ % Time Chrg 18 Final Accpt [N/A
NH STWD(321) OVERLAYS 1,059,261.10 975,985.81] 97,598.58 ‘ 97.81‘ %‘ 38.14 %‘ 3.90‘%
ROUNDUP - SOUTH Musselshell 954,623.60 .00 37,201.22
8720321000 None 975,985.81 m
NELSON-RODNEY (U6449) |406 657-0229 | | N N-16 N
Lat/Long 462524 | 1083400 Beg/End Term 46.2 | 47.8 Beg/End Sta /
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Contract No (07915 Contractor Nm [KNIFE RIVER CORPORATION - BLGS ‘ Cont Time 60 Wrk Day| Award Dt |09/22/2015 Award Amt 1,744,385.80
CO Days 3 Work Beg (04/22/2006 CO Amt 57,490.42
Adj Time 63 Sub Work Cmplt N/A Cont Total 1,801,876.22
Time Used ’W‘ % Time Chrg 61 Final Accpt [N/A
UPP 1018(10) ‘TIED OVERLAYS 439,034.40 489,033.60 48,903.36 ‘ 86.94‘ %‘ 25.71{ %‘ 2.89‘%
ATH AVE N - 13TH ST TO MAIN - BLG Yellowstone 435,254.73 11,630.84 12,575.31
8593010000 None 500,664.44) M
NELSON-RODNEY (U6449) |406 657-0229 | | U [U-1018 N
Lat/Long 454744 | 1082907 Beg/End Term 15 / 20 Beg/End Sta 30+68.80 / 56+93.24
UPP 1022(9) ‘TIED OVERLAYS 1,097,813.90 1,255,352.20 125,535.22 ‘ 93.39‘ %‘ 90.8% %‘ 9.39‘%
1ST AVE S - MINN AVE - 13 ST - BLGS Yellowstone 1,215,236.52 45,859.59 114,053.85
8592009000 None 1,301,211.79 M
NELSON-RODNEY (U6449) |406 657-0229 | | U [U-1022 N
Lat/Long 454707 | 1082937 Beg/End Term 20 / 34 Beg/End Sta 46+13.00 / 117+65.76
Contract Totals for ‘07915 ‘ 1,536,848.30 1,744,385.80 174,438.58 ‘ 91.60‘ %‘ 72.5% %‘ 7.67‘%
Project Count 1,650,491.25 57,490.43 126,629.16
1,801,876.23
Contract No |07A14 Contractor Nm |DICK ANDERSON CONSTRUCTION, INC. - GF1 Cont Time 20 Wrk Day Award Dt [10/17/2014 Award Amt 967,269.68
CO Days 0 Work Beg [11/20/2014 CO Amt 4,444.40
Adj Time 20 Sub Work Cmplt |05/26/2015 Cont Total 971,714.08
Time Used ’W‘ % Time Chrg 1 Final Accpt 09/24/2015
STPS 500-2(21)25 ‘ BRIDGE CONSTRUCTION, REHAB AND 1,346,284.50 967,269.68 145,090.45 ‘ 99.11‘ %‘ 100.851 %‘ 15.20‘%
FLATWILLOW CREEK - 6 M S MOSBY Petroleum 963,026.12 4,444.40 146,381.81
8188021000 None 971,714.08 m
OLSEN-JEFF (U6628) |406 444-7610 || S [S-500 N
Lat/Long 465526 / 1075603 Beg/End Term 254 | 25.6 Beg/End Sta 33+00.00 / 42+00.00
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Contract No (10314 Contractor Nm |RIVERSIDE CONTRACTING, INC. - MSLA ‘ Cont Time 920 Wrk Day| Award Dt |04/08/2014 Award Amt 3,731,425.81
CO Days 0 Work Beg [06/16/2014 CO Amt 24,975.00
Adj Time 90 Sub Work Cmplt [12/08/2015 Cont Total 3,756,400.81
Time Used ’W‘ % Time Chrg 80 Final Accpt [N/A
STPP 45-1(26)0 OVERLAYS 3,668,070.60 3,731,425.81 223,885.55 ‘ 100.42% %‘ 72.24 %‘ 4.29‘%
BIG TIMBER - NORTH Sweet Grass 3,774,423.66 24,975.00 161,793.52
8153026000 None 3,756,400.81 M
NELSON-RODNEY (U6449) |406 657-0229 N P-45 N
Lat/Long 455407 / 1095809 Beg/End Term 0.0 / 80 Beg/End Sta 0+00.00 / 421+00.00
Contract No (10815 Contractor Nm ‘HL CONSTRUCTION, INC. Cont Time 15 Wrk Day‘ Award Dt [08/18/2015 Award Amt 47,452.50
CO Days 0 Work Beg |09/25/2015 CO Amt - 6,406.80
Adj Time 15 Sub Work Cmplt |01/13/2016 Cont Total 41,045.70
Time Used ’W‘ % Time Chrg 7 Final Accpt N/A
HSIP-G 302-1(10)7 SAFETY 44,391.00 47,452.50 9,490.50 ‘ 96.38‘ %‘ 71.44 %‘ 17.15‘%
SF 099 SE OF MOLT 'Yellowstone 39,559.29 - 6,406.80 6,783.32
7181010000 None 41,045.70 M
OSOBA-LEROY (U0342) |406 444-1280 || S |S-302 N
Lat/Long 454955 | 1084324 Beg/End Term 7.0 / 5.9 Beg/End Sta 542+25.00 / 590+60.00
Contract No (11613 Contractor Nm MICKENS CONSTRUCTION, INC. ‘ Cont Time 150 Wrk Day‘ Award Dt |06/25/2013 Award Amt 5,497,847.78
CO Days 10 Work Beg |08/13/2013 CO Amt 296,251.18
Adj Time 160 Sub Work Cmplt |01/30/2015 Cont Total 5,794,098.96
Time Used ’W‘ % Time Chrg 152 Final Accpt 07/30/2015
STPP-HSIP 45-2(9)33 RECONSTRUCTION, GRADING 5,742,722.04 5,497,847.78 549,784.78 ‘ 101.5% %‘ 91.0% %‘ 8.51‘%
LEBO CREEK -N & S Wheatland 5,884,018.70 296,251.18 500,676.47
4074009000 None 5,794,098.96 m
TERRY-JEREMY (U2009) |406 444-6226 P P-45 N
Lat/Long 461958 / 1095302 Beg/End Term 334 / 37.9 Beg/End Sta 305+00.00 / 541+23.03
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Contract No (15515 Contractor Nm |CMG CONSTRUCTION INC ‘ Cont Time 15 Wrk Day| Award Dt |05/26/2015 Award Amt 718,787.00
CO Days 20 Work Beg (07/14/2015 CO Amt 83,801.00
Adj Time 35 Sub Work Cmplt [02/22/2016 Cont Total 802,588.00
Time Used ’W‘ % Time Chrg 34 Final Accpt 07/28/2016
NH 4-2(42)55 ‘ PORTLAND CEMENT CONCRETE PAVE 1,261,633.00 718,787.00 143,757.40 ‘ 114.0q %‘ 46.96‘ %‘ 7.37‘%
RAILROAD UNDERPASS - LAUREL Yellowstone 915,456.40 83,801.00 67,502.76
8187042000 None 802,588.00 M
NELSON-RODNEY (U6449) |406 657-0229 | | N N-4 N
Lat/Long 454006 / 1084617 Beg/End Term 54.7 | 54.8 Beg/End Sta 29+77.76 | 33+95.51
Contract No [22216 Contractor Nm ‘MILD FENCE ‘ Cont Time 130 Wrk Day‘ Award Dt [03/01/2016 | Award Amt 2,159,156.66
CO Days 0 Work Beg [04/18/2016 CO Amt 13,375.00
Adj Time 130 Sub Work Cmplt |[N/A Cont Total 2,172,531.66
Time Used ’W‘ % Time Chrg 81 Final Accpt N/A
IM 90-9(129)462 ‘ FENCING 2,225,080.80 2,159,156.66 151,140.97 ‘ 42.49‘ %‘ 47.7% %‘ 7.81‘%
I-90 FARM FENCE - RP 480-517 Big Horn 923,174.11 13,375.00 72,133.66
8131129000 None 2,172,531.66 M
NELSON-RODNEY (U6449) |406 657-0229 || |  [-90 N
Lat/Long 454259 [ 1073221 Beg/End Term 462.3 | 5175 Beg/End Sta /
Contract No JCC13 Contractor Nm ‘MOUNTAIN WEST HOLDING COMPANY ‘ Cont Time 10/31/2014  |Cmplt Dt‘ Award Dt |03/25/2014 Award Amt 386,824.96
CO Days 0 Work Beg 05/28/2014 CO Amt - 4,473.00
Adj Time [10/31/2014 Sub Work Cmplt |01/23/2015 Cont Total 382,351.96
Time Used ’—OO‘ % Final Accpt 05/28/2015
HSIP STWD(198) ‘ SAFETY 663,746.00 386,824.96 30,946.00 ‘ 97.0% %‘ 187.0q %‘ 15.59‘%
SF 129-BILLINGS WRONG WAY-PH 1 DISTRICT WIDE, BILLINGS 371,076.70 - 4,473.00 57,869.34
8004198000 None 382,351.96 m
OSOBA-LEROY (U0342) |406 444-1280 || 1 ]-90, 1-94 N ‘
Lat/Long 454536 / 1083217 Beg/End Term / Beg/End Sta /
Project Mgr Totals for [Trautmann, Chris ‘ ‘ 28,031,263.1% ‘ 25,739,839.92‘ ‘ 2,626,205.67‘ ‘ 94.1% %‘ 73.44{ %‘ 7.76‘%
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Project Mgr Totals for [Trautmann,Chris 28,031,263.15 25,739,839.92 2,626,205.67 ‘ 94.1% %‘ 73.4ﬂ %‘ 7.76‘%
Cont Count 17 24,859,988.68 670,372.65 1,928,593.77
Project Count 18 26,410,212.57
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District 1 - Missoula | 295,539,432.47 272,946,695.92 21,857,056.61 ‘ 81.01‘ % ‘105.02‘ % ‘ 9.83‘%
Cont Count 101 233,541,705.93 15,352,628.43 22,953,996.53

Project Count 141 288,299,324.35

District 2 - Butte 270,671,822.38 248,229,910.36 24,764,055.10 ‘ 89.22‘ % ‘ 83.51‘ % ‘ 8.93‘%
Cont Count 82 231,645,348.24 11,407,190.10 20,679,967.85

Project Count 101 259,637,100.46)

District 3 - Great Falls | 263,147,462.59 242,575,989.12 21,008,144.62 ‘ 80.34‘ % ‘ 88.01‘ % ‘ 9.1{%
Cont Count 89 202,298,625.66 9,220,263.57 18,488,741.89

Project Count 115 251,796,252.69

District 4 - Glendive | 230,113,801.89 215,555,351.37 20,295,830.59 ‘ 85.85‘ % ‘ 85.11‘ % ‘ 9.07‘%
Cont Count 62 190,367,221.72 6,194,908.24 17,274,401.50

Project Count 66 221,750,259.61

District 5 - Billings | 311,431,374.50 303,593,511.66 26,748,923.05 ‘ 91.31‘ % ‘ 82.15‘ % ‘ 7.56‘%
Cont Count 85 290,775,601.16 14,859,594.04 21,973,396.41

Project Count 98 318,453,105.70

Statewide Totals 1,375,571,962.93 | 1,282,901,458.43 114,674,009.97 ‘ 86.99‘ % ‘ 89.10‘ % ‘ 8.77‘%
Cont Count 419 1,165,623,213.51 57,034,584.38 102,173,250.12

Project Count 521 1,339,936,042.81




